

Barbara L Tom

11/05/01 10:40 AM

To: Karen M Higa/DAGS/StateHiUS@StateHiUS  
cc: Barbara L Tom/DAGS/StateHiUS@StateHiUS  
Subject: BOC Contract C Extension

Karen,

I attended the BOC status meeting this morning.

Nani presented a schedule for BCIS that will extend work through the first quarter (end of March 2002). The existing contract ends December, 2001. It would be better to extend to end of June - 6 months instead of 3 - just in case more time is needed. If Nani is able to finish by March, OK but we need to extend Contract C to end FY anyway.

I will leave schedule and a memo from Carl on your chair. If any questions, see me or call Nani.

Can you do it? If so, when do you estimate?

bt

300871

## Project Schedule – Planned Activities

The estimated schedule below represents task planned for the next 2 MONTHS from November 01, 2001 through December 31, 2001, including the 1<sup>st</sup> Quarter 2002.

Task Description	NOVEMBER				DECEMBER				Q1 '2002		
	1	2	3	4	1	2	3	4	Jan – Mar '02		
<b>Task 1 Implement a BOC Network</b>											
Procure/Install balance of Hardware											
Update Network Documentation											
<b>Task 2 BCIS Requirements Verify</b>											
Complete Requirements Document											
<b>Task 3 Replacement of R/S &amp; L/C</b>											
Procure & Configure balance of h/w											
Procure & Configure VPN											
Complete training of all Staff											
Continue Validation Test											
Begin Acceptance System Test											
Convert Wang Data & Cutover to BCIS											
Update RS/6000 Install Document											
Define/Install Enhancements											
<b>Task 4 Implement Imaging</b>											
Procure, Install Map Scanner H/W											
Compl Customize Kofax & CM/VI											
Complete K08 T3 Training											
Begin Acceptance System Test											
<b>Task 5 Imaging on BCIS</b>											
Customize Applications for Images											
Compl Customized Microfilm Rolls											
Conduct T3 Training											
Complete Validation Test											
Complete Acceptance Testing											
<b>Task 6 Remote Access to Text Data</b>											
Procure/Install remote node hardware											
Design/Develop Access Programs											
Conduct T3 Training											
<b>Task 7 Remote Access to Images</b>											
<b>Task 7b Backfile Migration of Images</b>											
Design/Customize Application s/w											
Conduct Import Validation Test											
Conduct Import Training											
Begin Imports of Backfile Images											
Conduct NI Validation Test											
Conduct T3 Training											

Contract S Jan = Dec 31, 2001  
 Expected only 9 ~~months~~  
 June 2002  
 300872

## Project Schedule – Planned Activities continuation

Task Description	NOVEMBER				DECEMBER				Q1 '2002		
	1	2	3	4	1	2	3	4	Jan – Mar '02		
<b>Task 8 Public Access to Text Data</b>											
Requirements Specifications											
Procure/Install/Configure h/w											
Design/Develop/Install s/w											
Conduct T3 Training											
<b>Task 9 Public Access to Images</b>											
Requirements Specifications											
Design/Develop/Install s/w											
Conduct T3 Training											
Complete Acceptance Test											
<b>Task 10 Data Remediation</b>											
Design Spec Remediation of MF Data											
Test Data Migration Path (FTP)											
Develop/Install/Test Update programs											
Perform Data Remediation & Migrate											
<b>Task 11 GIS Requirements Study</b>											
Requirements Verification											
Perform Study											

- B – Benchmark Full Data Transfers between Wang and BCIS
- F – Full Data Transfer
- I – Incremental Data Transfer

300873

## MEMORANDUM

**Date:** November 5, 2001  
**To:** BCIS Committee/T-1 Trainers  
**Fr:** Carl T. Watanabe  
**Re:** BCIS Timetable

---

BCIS testing for the week of November 5th:  
Regular 25                      Land Court 50 DS 50

Parallel Testing the entire date: **November 20, 2001**

Pre-checks submitted on the morning of the 19th will be checked and recorded. These same documents will also be recorded in the BCIS.

November 22 to November 25: **No activity on the Wang.**

- Documents submitted for recording on November 23rd will have to be manually numbered and administered. Information can be inputted on Monday, November 26th.
- It is important to get as much information on the system November 21st to minimize how much has to be done after the swithover.

November 26:

- All information contained on the Wang will also be reflected on BCIS.
- Activity on the Wang will not be discontinued.
- No parallel testing during this week.
- LCATS (glossaries, etc.) data on BCIS will be checked for completeness and accuracy.

Weekend of December 1st:

- Migration of LCATS information to BCIS.

Week of December 3 to 7, 2001

- Parallel testing of entire date for the week. This will determine integrity and functionality of the BCIS.
- If everything works as it should, anticipate full conversion to BCIS for the week of December 24th.

*Watanabe*

300874