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on Senate Bill 788, Senate Draft 2 - RELATING TO DISASTER RELIEF

BEFORE THE HOUSE COMMITTEE ON
FINANCE

March 27, 2008

Senate Bill (SB) 788, Senate Draft (SD) 2, would extend the lapse date for disaster relief
appropriations made by Act 118, Session Laws of Hawaii (SLH) 2006, as amended by Act 89,
SLH 2007. The Department of Land and Natural Resources (Department) strongly supports
extending emergency appropriations to mitigate damages caused by the 2006 heavy rains and
flooding as proposed in this SD 2.

Mitigative work for damages incurred as a result of the heavy rains and flooding has been on
going. While the much of the work has been completed, some of the projects were delayed due
to unforeseen circumstances. For instance, in April 2007, Federal funds from the United States
Natural Resources Conservation Service became available for the Makaua Stream Restoration
and Debris Removal project in Kaaawa, Oahu and the Wailapa StreamlKilauea River Debris
Removal project in Kilauea, Kauai. Emergency appropriations contained in Act 118, SLH 2006,
as amended by Act 89, SLH 2007, will be used to match $5,000,000 in Federal funding. Design
work for both these projects are on-going but the awards of the construction contracts are
anticipated to occur after the lapse date of the funds (June 30, 2008). The extension is necessary
to secure the federaVstate funded projects and to complete all mitigation work incurred as a
result of the heavy rains and flooding.

Attached for the Committee's information is a listing of some of the emergency projects which
the Department has or is addressing and its status.

The Department strongly recommends this Committee to pass this measure "unamended".



DEPARTMENT OF LAND AND NATURAL RESOURCES TESTIMONY - SB 788, SD 2

ATTACHMENT - SUMMARY OF EMERGENCY PROJECTS

Project

Kaaawa Landslide, Oahu

Driveway Culvert Repairs in
Maunalaha Valley, Oahu

Diamond Head Rockfall
Mitigation, Oahu

Hauula Ditch Debris Removal, Oahu

Round Top Drive Emergency Slope
Repairs, Phase I, Oahu

Fasone Residence Rockfall
Mitigation, Oahu

Takahashi Residence Rockfall
Mitigation, Kauai

Fern Grotto Rockfall Mitigation and
Damage Repairs, Kauai

Wailoa Small Boat Harbor Emergency
Dredging, Hawaii

Completed March 2006

Completed April 2006

Completed April 2006

Completed August 2006

Completed October 2006

Completed December 2006

Completed January 2007

Completed March 2007

Completed June 2007

Halamanu (Field 21) Reservoir Emergency Completed August 2007
Spillway Repairs, Kauai

Debris Fences Above Individual
Homes in Mano~, Oahu

Mala Wharf Boat Ramp Emergency
Dredging, Maui .

Completed December 2007

Completed February 2008
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ATTACHMENT - SUMMARY OF EMERGENCY PROJECTS (continued)

(

Project

Drainage Improvements at Individual
Homes in Manoa, Oahu

2750 Puuhonua Street

2718/2726 Puuhonua Street

2577 Sonoma Street

Dispersion Channels at Round
Top Drive/Manoa, Oahu

Round Top Drive Phase II & Maunalaha
Slope Restoration, Oahu

Maunalaha Stream Restoration, Oahu

Anahola Slope Erosion
Mitigation, Kauai

Hanapepe Culvert Repairs, Kauai

Waikaea Boat Ramp Emergency
Dredging, Kauai

Alexander Dam Emergency Spillway
Repairs, Kauai
(Private Kauai Coffee)

Elua Dam Emergency Spillway
Repairs, Kauai
(Private Kauai Coffee)

Makaua Stream Restoration and
Debris Removal, Oahu

Wailapa Stream/Kilauea River
Debris Removal, Kauai

Construction Start December 2007
Estimated Completion March 2008

Construction Start February 2008
Estimated Completion April 2008

Pending Construction
Estimated Start March 2008

Pending Construction
Estimated Start May 2008

Construction Start September 2007
Estimated Completion April 2008

Construction Start September 2007
Estimated Completion April 2008

Construction Start July 2007
Re-Design Burials Discovered

Construction Start January 2008
Estimated Completion April 2008

Construction Start April 2008
Estimated Completion July 2008

Construction Start August 2006
Estimated Completion March 2008

Construction Start March 2008
Estimated Completion May 2008

Under Design
Estimated Bid Opening April 2008

Under Design
Estimated Bid Opening August 2008
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STATE OF HAWAII
DEPARTMENT OF DEFENSE

TESTIMONY ON SENATE BILL 788 SD2
A BILL RELATING TO DISASTER RELIEF

PRESENTATION TO THE

COMMITTEE ON FINANCE

BY

MAJOR GENERAL ROBERT G. F. LEE
DIRECTOR OF CIVIL DEFENSE

MARCH 27, 2008

Chair Oshiro and Committee Members:

I am Major General Bob Lee, Director of Civil Defense, State Department of

Defense, and I am providing testimony on Senate Bill 788 SD2.

We support Senate Bill 788 SD2 as it will allow the State to continue

restorative work in and around the Wailapa Stream vicinity Kilauea, Kauai

area by extending the appropriations made under Act 118, SLH 2006.

The proposed bill will allow the State Department of Land and Natural

Resources to use federal funds made available under the Natural

Resources Conservation Service's Emergency Watershed Protection

Program (EWPP). About $4 million was appropriated by Congress to

restore stream banks damaged by the 2006 Kaloko Dam failure at a federal

state cost share of 75-25 percent. Other areas covered by the EWPP

include the Makaua Stream, vicinity Ka'a'awa, Oahu.

Thank you for the opportunity to provide testimony on this important

measure.


