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Executive Summary
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In February, DHS Executive Management decided against pursuing Accenture’s benefit management solution to support 

the System Modernization Project.  Efforts shifted back to BES Optimization and amending the ASI contract to include 

changes to the scope of work, requirements, high-level project timeline and other contract modifications. The project plans 

to complete the contract amendment in March 2020. The project also restarted the weekly status meetings, JAD sessions, 

and conversion meetings in February, and committed to producing an updated work plan in early March.  

Similar to recently released IV&V reports, the practice of providing updates and/or criticality ratings on IV&V findings related

to the BES Optimization effort continues to be on hold during this reporting period.  With the Project’s decision to move 

forward with the BES Optimization and the project restarting some activities, IV&V will provide ratings for all findings and 

categories in the March 2020 IV&V Monthly Status Report, regardless of the status of the contract amendment. Now is a 

good time for the project team to apply lessons learned to avoid past challenges and reduce risk to the project, specifically

in the areas of:

• Communication – update the Communication Plan to describe the specific framework for sharing and coordinating 

information in a timely manner between vendors (Unisys and subcontractors (e.g. eWorld)) and DHS, clarify roles and 

responsibilities, and indicate clear escalation paths that are respectful of the project governance structure.

• Planning - identify, schedule and manage all (to include Unisys and subcontractors (e.g. eWorld) and DHS) of the 

activities to be performed to get to end of job.

• DDI approach – document, review and update the detailed methodology to demonstrate the ASI’s ability to complete the 

project and successfully implement the solution, creating a clear understanding of how the project will be performed that 

is commonly shared between Unisys and subcontractors (e.g. eWorld) and DHS.

• Architecture – document the technical solution to include the overall architecture, integration and tools in its long-term 

sustainability and maintainability.  

IV&V is hopeful that applying these lessons learned will reduce risk to the project over time and will continue to monitor 

project activities in these, and other areas in the coming reporting periods.   
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Dec Jan Feb Category IV&V Observations

N/R N/R N/R 
Project 

Management

Five out of seven items in the Project Management category are directly impacted by the 

BES Optimization. IV&V opened a new issue in the February reporting period specific to 

DHS not having a documented plan to achieve the BES Optimization contract amendment, 

however, steps to complete the process are being taken. IV&V will continue to review BES 

Optimization planning documents to further understand potential impacts to the Project 

Management category in March.

N/R N/R N/R

Configuration 

and 

Development

One of the two open findings in the Configuration and Development category will likely be 

significantly impacted by the BES Optimization. The remaining finding is related to the MQD 

Portal, for which the RFP has not yet been released. IV&V will continue to review BES 

Optimization planning documents to further understand potential impacts to the 

Configuration and Development category in March.

N/R N/R N/R 
System 

Design

IV&V has determined that the only open finding in the System Design category will likely be 

significantly impacted by the BES Optimization. IV&V will continue to review BES  

Optimization planning documents to further understand potential impacts to the System 

Design category in March.

N/R N/R N/R Deployment

IV&V has determined that the only open finding in the Deployment category will likely be 

significantly impacted by the BES Optimization. IV&V will continue to review BES  

Optimization planning documents to further understand potential impacts to the Deployment 

category in March.

N/R = No criticality rating provided
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Dec Jan Feb Category IV&V Observations

N/R N/R N/R

Requirements 

Analysis & 

Management

In February, the project team made good progress by agreeing to ‘break down’ the MDM 

Release requirements so that none of the requirements will be ‘partially met’. IV&V will keep 

this finding open until the go forward path for all BES requirements is defined by the project 

team and will provide an update in March.  

- N/R N/R

OCM & 

Knowledge 

Transfer

IV&V has a single finding related to the numerous positions on the project (both State and 

Vendor) that have either departed the project or will be departing the project in the coming 

months, without having a documented transition plan in either case. In February, the ASI 

indicated some knowledge transfer sessions were conducted and they are actively 

recruiting to fill the open positions. DHS is also taking the initial steps with transition 

planning. IV&V will follow up in March to better understand both the ASI’s and DHS’s 

transition plan and efforts.

N/R = No criticality rating provided
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As of the February 2020 reporting period, PCG is tracking 13 open findings (7 risks and 6 issues) and has retired 28 findings

and concerns. Of the 13 open findings, 7 are related to Project Management, 2 are related to Configuration and Development, 

and 1 each in System Design, Deployment, and Requirements Analysis & Management. IV&V opened one new medium issue 

in February but did not close any findings during the reporting period. The following figures provide a breakdown of our open

risks and issues by priority and category.
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The following figure provides a breakdown of all IV&V findings (risks, issues, concerns) by status (open, retired).
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# Finding Category

44

Issue - The project has not documented key milestones to amend the contract for the BES 

Optimization, which could result in a lack of clarity regarding current status and work that remains 

to be accomplished.

Project 

Management

HI Systems Modernization Independent Verification & Validation Monthly Report: February 2020

Findings Opened During the Reporting Period

IV&V Findings and Recommendations
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# Finding Category

No findings were retired during the February 2020 reporting period.
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Findings Retired During the Reporting Period

IV&V Findings and Recommendations
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# Finding Category

No new preliminary concerns were identified during the February 2020 reporting period.

HI Systems Modernization Independent Verification & Validation Monthly Report: February 2020

Preliminary Concerns Investigated During the Reporting 
Period

IV&V Findings and Recommendations
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# Key Findings 
Criticality 

Rating

2 Issue – Late Delivery of project deliverables may result in schedule delays. In the February reporting 

period, the State decided to move forward with the BES Optimization and is currently working with the ASI to 

amend the contract. An ASI action item was opened to develop an interim schedule on 2/12/2020 detailing 

the work currently being performed, with expected completion by 2/26/2020. The ASI reported in the 

2/19/2020 status meeting they are preparing a project schedule that represents the work planned to be 

performed up to the time the revised ASI contract is executed. This action item was since pushed out for 

completion (at a high level) on 3/4/2020. 

IV&V will leave this finding open until such time that a revised schedule is published by the ASI.

N/R

Recommendations Progress

• IV&V will reassess the standing of this finding when the schedule is published by the ASI. In process

HI Systems Modernization Independent Verification & Validation Monthly Report: February 2020

IV&V Findings and Recommendations
Project Management
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# Key Findings Criticality 

Rating

5 Risk – The Project Partnership Understanding (PPU) for the BES Project has not been approved by 

CMS, which may impact the project schedule and funding. DHS met with CMS and decided the MEELC 

will not apply for this project. The project may be a pilot for the new Outcomes Based Certification (OBC) 

process to include MITA alignment. DHS provided the ASI with standard language to incorporate into the 

deliverables that may be impacted by OBC and MITA alignment. IV&V will continue discussions with DHS to 

ensure there is a clear understanding of the CMS requirements regarding MITA and OBC.

IV&V maintains this is a low criticality risk to the project as of the February reporting period. 

Recommendations Progress

• Continue dialogue with CMS regarding the project’s approach to OBC and MITA alignment to ensure all CMS 

requirements are met by the BES Solution. 
In process

HI Systems Modernization Independent Verification & Validation Monthly Report: February 2020
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# Key Findings 
Criticality 

Rating

26 Risk – Due to the lack of detail in the baseline schedule, unanticipated schedule delays may occur. In 

the February reporting period, the State decided to move forward with the BES Optimization and is currently 

working with the ASI to amend the contract. An ASI action item was opened to develop an interim schedule 

on 2/12/2020 detailing the work currently being performed, with expected completion by 2/26/2020.  The ASI 

reported in the 2/19/2020 status meeting they are preparing a project schedule that represents the work 

planned to be performed up to the time the revised ASI contract is executed. This action item was since 

pushed out for completion (at a high level) on 3/4/2020. 

IV&V will leave this finding open until such time that a revised schedule is published by the ASI.

N/R

HI Systems Modernization Independent Verification & Validation Monthly Report: February 2020

Recommendations Progress

• IV&V will reassess the standing of this finding when the schedule is published by the ASI. In process

IV&V Findings and Recommendations
Project Management
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# Key Findings 
Criticality 

Rating

27 Risk - The baseline schedule lacks proper resource loading which could result in unanticipated 

schedule delays. In the February reporting period, the State decided to move forward with the BES 

Optimization and is currently working with the ASI to amend the contract. An ASI action item was opened to 

develop an interim schedule on 2/12/2020 detailing the work currently being performed, with expected 

completion by 2/26/2020. The ASI reported in the 2/19/2020 status meeting they are preparing a project 

schedule that represents the work planned to be performed up to the time the revised ASI contract is 

executed. This action item was since pushed out for completion (at a high level) on 3/4/2020.  

IV&V will leave this finding open until such time that a revised schedule is published by the ASI.

N/R
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Recommendations Progress

• IV&V will reassess the standing of this finding when the schedule is published by the ASI. In process

IV&V Findings and Recommendations
Project Management
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# Key Findings 
Criticality 

Rating

29 Issue - Uncertainty and/or a lack of communication around long term architecture decisions could 

lead to unexpected impacts to the project budget, schedule, system design, and planning decisions. 

In the February reporting period, the project continued to work with the ASI to negotiate the terms and scope 

of the BES Optimization. Currently, the project is anticipating the possibility of having to push out the BES 

implementation timeframe, along with a reduction in scope (requirements) in order to stay within the current 

project budget. Until the BES Optimization contract amendment is finalized, the full impact to scope, 

schedule, cost, and resources will not be known. IV&V will review plans for the BES Optimization effort and 

contract amendment as they become available.

IV&V will continue to monitor the progress of the BES Optimization, and will readdress this finding in March. 

N/R

HI Systems Modernization Independent Verification & Validation Monthly Report: February 2020

Recommendations Progress

• IV&V will reassess the standing of this finding upon complete review of the BES Optimization documentation 

and will update recommendations for this finding as appropriate.
In process

IV&V Findings and Recommendations
Project Management
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# Key Findings 
Criticality 

Rating

42 Risk - Insufficient ASI communication with DHS regarding key (urgent/time sensitive) project 

information could lead to project delays and disrupt DHS operations. The ASI has stated their intention 

to update the project Communications Plan based on IV&V feedback.  With the recent replacement of the 

ASI PM, some stakeholders have reported improved communications and IV&V has observed a significant 

improvement in productive ASI/IV&V communications.

IV&V will revisit this risk with the ASI and DHS in March but maintains this is a medium risk to the project as 

of the February reporting period.

HI Systems Modernization Independent Verification & Validation Monthly Report: February 2020

Recommendations Progress

• Request ASI enhance processes and planning for project communications and include key project 

communications to DHS in the project schedule. 
In process

• ASI establish a single communications channel to manage all ASI to DHS communications and ensure regular 

communication to DHS.
In process

• Update project communications plan with enhanced communication processes. In process

IV&V Findings and Recommendations
Project Management

M
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# Key Findings 
Criticality 

Rating

44 New Issue - The project has not documented key milestones to amend the contract for the BES 

Optimization, which could result in a lack of clarity regarding current status and work that remains to 

be accomplished. This is a new issue being reported for the first time.  Based on discussions with the ASI 

in early March, a high-level schedule has been drafted.  IV&V will review the schedule and provide an 

update in March.

HI Systems Modernization Independent Verification & Validation Monthly Report: February 2020

Recommendations Progress

• Develop a singular document (e.g., a milestone calendar) to track progress and understand the scope of work 

needed to be done to complete the BES Optimization contract amendment.
New

IV&V Findings and Recommendations
Project Management

M
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# Key Findings 
Criticality 

Rating

12 Issue – Changes in direction regarding the preferred platform for portal development may impact 

project schedule and cost. The ASI has restarted JAD sessions for the BES portal design as of 2/11/20 

and the KOLEA Portal RFP has not been released. 

IV&V will continue to monitor and provide an update in March.

HI Systems Modernization Independent Verification & Validation Monthly Report: February 2020

Recommendations Progress

• Complete the Change Request (CR) process to obtain a Rough Order of Magnitude (ROM) estimate and/or 

impact analysis as appropriate.
Closed

• Continue discussions with the ASI and DHS to understand the go forward plan related to the BES Portal 

requirements.
In process

IV&V Findings and Recommendations

M
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# Key Findings 
Criticality 

Rating

16 Issue – Lack of clear understanding of DDI approach may reduce effectiveness of JARs and JADs.

The ASI recently provided DHS with a series of LucidChart Process Diagrams as a means to provide them 

with a better understanding of the 'big picture' and how all the individual processes and analysis relate to 

each other and 'fit together'. Review sessions of these diagrams are planned. Additionally, the project 

continues to move forward with the BES Optimization. It is currently unknown if the Solution Optimization, or 

the inclusion of subcontractor development resources, will change or impact the ASI's DDI approach. 

IV&V will continue to evaluate this finding as additional details about the Solution Optimization are made 

available.

N/R
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Recommendations Progress

• IV&V will reassess the standing of this finding upon complete review of the BES Optimization documentation 

and will update recommendations for this finding as appropriate.
In process

IV&V Findings and Recommendations
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# Key Findings 
Criticality 

Rating

38 Risk – Due to the sequencing of JADs addressing Workflow at the end instead of during current JAD 

sessions, the project could be faced with significant design rework, which may result in schedule 

delays, and impact the quality of solution design. The project continues to work with the ASI to negotiate 

the terms and scope of the BES Optimization. At this time, the plan for how Workflow will be incorporated 

into JADs is unknown. IV&V will review plans for the revised BES Optimization effort, specifically as they 

pertain to JADs, once they become available.

IV&V will continue to monitor the progress of the BES Optimization and will readdress this finding in March. 

N/R
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Recommendations Progress

• IV&V will reassess the standing of this finding upon complete review of the BES Optimization documentation 

and will update recommendations for this finding as appropriate.
In process

IV&V Findings and Recommendations
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# Key Findings 
Criticality 

Rating

40 Issue - Due to inadequate DD&I Release Management practices the project may experience delayed 

or failed releases and/or poor release quality. In the February reporting period, IV&V validates that the 

ASI still has not yet performed a BES release, however the ASI has now successfully accomplished two 

releases for KOLEA M&O. IV&V will continue to monitor as it is anticipated that some DDI release changes 

will be made as the project gets closer to the next BES release.

IV&V will continue to monitor the progress of the BES Optimization and will readdress this finding in March.

N/R
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Recommendations Progress

• Assign a Release Manager to manage all details of planned releases.  Complete

• Develop a Release Plan document for each release, that provides details of the planned release and all 

associated configuration items, clear assignments for all staff involved in all tasks, a schedule for completion of 

all tasks and activities, planned release status communications, and back out procedures should they be 

necessary.

In process

IV&V Findings and Recommendations
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# Key Findings 
Criticality 

Rating

41 Risk - Due to a lack of clarity regarding “Partially Met” requirements in design artifacts, full 

traceability of requirements may be hampered, and all requirements may not be fully met. IV&V is 

aware that the ASI has commenced efforts with DHS BESSD to break down requirements into singular, 

traceable, and testable requirements, in an effort to eliminate concerns about partially met requirements.  

IV&V recommended use of a uniform acceptance criteria be used to break down the requirements, such as 

IEEE 29148. IV&V confirms that this effort has been completed and there are no longer any partially met 

requirements for the Iteration 1 MDM Release.  However, it is unclear at this point what the schedule is for 

the remaining balance of the partially met requirements, or if a uniform acceptance criteria was utilized. 

IV&V will continue to monitor in March to gain further details of the planned approach forward.
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Recommendations Progress

• Determine a requirements management and design artifact that provides full accountability of where every 

component of a requirement that is listed as 'Partially Met' is satisfied, ensuring that each requirement is Fully 

Met and can be validated as such.

In process

IV&V Findings and Recommendations

M
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# Key Findings 
Criticality 

Rating

43 Risk - Due to key DHS, BES and ASI Project Team members departing and/or transitioning from the 

project, succession planning and knowledge transfer is needed to ensure there are no gaps in 

knowledge and leadership on the project. This finding was discussed with DHS and the ASI PM this 

month and they are taking the initial steps to mitigate this risk. IV&V learned that the ASI PM did attend 

knowledge transfer sessions with both the former ASI PM and the former ASI PMO Lead, prior to their 

departures. Further, the ASI has discussed its plans to hire both a full time PM and full time PMO Lead. 

IV&V will follow-up with DHS and the ASI PM in March and provide an update in the next report. 

Due to the progress observed in February, IV&V is reducing this risk to a low priority and will continue to 

monitor.
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Recommendations Progress

• The state should develop a transition plan for the project and PMO resources as identified in the RFP, which 

includes DHS PMO and DHS DDI resources (reference RFP section 3.4.3 'DHS Staffing').
In process

• The ASI should develop a transition plan for each key resource as required by the RFP (reference RFP section 

3.5.1.2 'Benefits Eligibility Solution Project Staffing'.)
In process

IV&V Findings and Recommendations

L



IV&V Status



IV&V Engagement Area Dec Jan Feb Comments

IV&V Budget

IV&V Schedule

IV&V Deliverables PCG submitted the final January IV&V Monthly Status Report.

Centers for Medicare 

and Medicaid Services 

(CMS) IV&V Progress 

Reports

The first quarterly CMS Eligibility and Enrollment (E&E) IV&V 

Progress Report is on hold until IV&V and DHS determine the 

appropriate time to submit the report. 

CMS Milestone Reviews
The first CMS Milestone Review date has not yet been 

determined.

IV&V Staffing

In this reporting period, IV&V announced that Brian Nagy will 

be leaving the BES project team and Jolene Strand will 

assume the IV&V Project Manager position effective March 1, 

2020.  

IV&V Scope

IV&V Engagement Status
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Engagement Rating Legend

The engagement area is 

within acceptable 

parameters.

The engagement area is 

somewhat outside acceptable 

parameters. 

The engagement area poses a 

significant risk to the IV&V 

project quality and requires 

immediate attention.



• IV&V activities in the February reporting period:

• Completed – January Monthly Status Report

• Submitted – BI-10 resubmission comments

• Submitted - BI-12 System Architecture Deliverable (MDM only) comments

• Ongoing analysis of Medicaid Eligibility and Enrollment Toolkit (MEET) requirements applicable 
to BES project

• Ongoing – Review Deliverables for BES project

• Ongoing – Attend ASI project meetings, including JADs and Workgroups (see Additional Inputs 
pages for details)

• Reviewed available BES Optimization documentation

• Review available Ohio benefits management solution documentation

• Planned IV&V activities for the March reporting period:

• Ongoing – Observe BES JAD and Workgroup sessions

• Ongoing – Observe Weekly Project Status meetings

• Ongoing – Observe bi-weekly BES Project Risk and Issue meetings

• Ongoing – Monthly IV&V findings meetings with Unisys

• Ongoing – Participate in weekly DHS and IV&V Touch Base meetings

• Ongoing – Review BES artifacts and deliverables

• Review updated BES Optimization planning documentation

• Attend BES Optimization working sessions 

IV&V Activities
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Deliverables Reviewed
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Deliverable Name
Deliverable 

Date
Version

BI-02 Project Status Report Deliverable Weekly as delivered N/A

BI-10 Functional Design Iteration 1 Reassessment 01/27/2020 V1.3

BI-12 MDM Architecture Re-Assessment 01/10/2020 v1.6

BI-16 Data Conversion Plan Re-Assessment 11/01/2019 v1.6

BI-16 Data Conversion Plan Re-Assessment (specific to section 4.3) 09/01/2019 v1.3



Additional Inputs – Artifacts
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Deliverable Name Artifact Date Version

Accenture Public Service Platform documentation N/A

SSP Combo App Wireframes 02/18/2020

SSP Create Account Wireframes 02/19/2020

SSP Pre-Screening Mobile Wireframes 02/21/2020

Big Picture Documentation - LucidCharts N/A



Additional Inputs
Meetings and/or Sessions Attended/Observed:

• BESSD PMO, IV&V Weekly Meeting x4 (02/05/2020, 02/12/2020, 02/19/2020, 02/26/2020)

• BES Status Meetings x4 (02/05/2020, 02/12/2020, 02/19/2020, 02/26/2020)

• BES Change Control Board Meeting (02/05/2020)

• Self Service Portal Review / JAD Sessions x5 (02/11/2020, 02/12/2020, 02/13/2020, 
02/18/2020. 02/19/2020) 

• Data Conversion Meeting (02/18/2020)

• Accenture SNAP-Cash Eligibility System and Self Service Portal Technical Discussion 
(02/05/2020) 

• BI-12 MDM Technical Architecture Deliverable Comment Walkthrough (02/28/2020) 
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Appendix A – IV&V Criticality Ratings
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Criticality

Rating
Definition

A high rating is assigned if there is a possibility of substantial impact to product quality, scope, cost, or 

schedule. A major disruption is likely, and the consequences would be unacceptable. A different 

approach is required. Mitigation strategies should be evaluated and acted upon immediately.

A medium rating is assigned if there is a possibility of moderate impact to product quality, scope, cost, 

or schedule. Some disruption is likely, and a different approach may be required. Mitigation strategies 

should be evaluated and implemented as soon as feasible.

A low rating is assigned if there is a possibility of slight impact to product quality, scope, cost, or 

schedule. Minimal disruption is likely, and some oversight is most likely needed to ensure that the risk 

remains low. Mitigation strategies should be considered for implementation when possible.

H

M

L



Appendix B – Findings Log

• The complete Findings Log for the BES Project is provided in a separate file.
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Appendix C – Acronyms and Glossary
Acronym Definition

APD Advance Planning Document

ASI Application System Integrator

BES Benefits Eligibility Solution

CCWIS Comprehensive Child Welfare Information System

CM Configuration Management

CMMI Capability Maturity Model Integration

CMS Center for Medicare and Medicaid Services

CR Change Request 

DDI Design, Development and Implementation

DED Deliverable Expectation Document

DHS Hawaii Department of Human Services

DLV Deliverable

E&E Eligibility and Enrollment

EA Enterprise Architecture

ECM Enterprise Content Management (FileNet and DataCap)

ESI Enterprise System Integrator (Platform Vendor)

ETS State of Hawaii Office of Enterprise Technology Services

FIPS Federal Information Processing Standard

HIPAA Health Information Portability and Accountability Act of 1996

IDM Identity and Access Management (from KOLEA to State Hub)

IEEE Institute of Electrical and Electronics Engineers

IES Integrated Eligibility Solution

ITIL Information Technology Infrastructure Library
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Appendix C – Acronyms and Glossary
Acronym Definition

IV&V Independent Verification and Validation

KOLEA Kauhale On-Line Eligibility Assistance 

M&O Maintenance & Operations

MEELC Medicaid Eligibility and Enrollment Life Cycle

MEET Medicaid Eligibility and Enrollment Toolkit

MOU Memorandum of Understanding

MQD Hawaii Department of Human Services MedQuest Division

NIST National Institute of Standards and Technology

OE Operating Environment

OIT Department of Human Services Office of Information Technology

PIP Performance/Process Improvement Plan

PMBOK® Project Management Body of Knowledge

PMI Project Management Institute

PMO Project/Program Management Office

PMP Project Management Plan

QA Quality Assurance

QM Quality Management

RFP Request for Proposal

ROM Rough Order of Magnitude

RMP Requirements Management Plan

RTM Requirements Traceability Matrix

SEI Software Engineering Institute

SLA Service-Level Agreement

SME Subject Matter Expert
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Appendix C – Acronyms and Glossary

Acronym Definition

SOA Service Oriented Architecture

SOW Statement of Work, Scope of Work

VVP Software Verification and Validation Plan

XLC Expedited Life Cycle
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Appendix D – Background Information

Systems Modernization Project

The DHS Enterprise Program Roadmap includes contracting with three separate vendors with the following high-level scope:

• ESI or Platform Vendor – responsible for the shared technology and services required for multiple Application vendors to 

implement and support functionality that leverages the DHS Enterprise Platform.

• ASI or ASI Vendor – responsible for the DDI of the Benefits Eligibility Solution (BES Project) enhancing the currently 

implemented Medicaid E&E Solution (KOLEA) and providing support for the combined Solutions. 

• CCWIS Vendor – responsible for the DDI of the CCWIS Solution to meet the needs of child welfare services and adult 

protective services (CCWIS Project) and providing support for the Solution.

Systems Modernization IV&V Project

IV&V performs objective assessments of the design, development/configuration and implementation (DDI) of DHS’ System 

Modernization Projects. DHS has identified three high-risk areas where IV&V services are required:

• Transition of M&O from DHS’ incumbent vendor to the ESI and ASI vendors

• BES DDI

• CCWIS DDI 

On the BES DDI Project, IV&V is responsible for: 

• Evaluating efforts performed by the Project (processes, methods, activities) for consistency with federal requirements 

and industry best practices and standards

• Reviewing or validating the work effort performed and deliverables produced by the ASI vendor as well as that of 

DHS to ensure alignment with project requirements

• Anticipating project risks, monitoring project issues and risks, and recommending potential risk mitigation strategies 

and issue resolutions throughout the project’s life cycle

• Developing and providing independent project oversight reports to DHS, ASI vendors, State of Hawaii Office of 

Enterprise Technology Services (ETS) and DHS’ Federal partners
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What is Independent Verification and Validation (IV&V)?

• Oversight by an independent third party that assesses the project against industry standards to provide an unbiased view to 
stakeholders

• The goal of IV&V is to help the State get the solution they want based on requirements and have it built according to best 
practices 

• IV&V helps improve design visibility and traceability and identifies (potential) problems early

• IV&V objectively identifies risks  and communicates to project leadership for risk management

PCG’s Eclipse IV&V® Technical Assessment Methodology

• Consists of a 4-part process made up of the following areas:

1. Discovery – Discovery consists of reviewing documentation, work products and deliverables, interviewing project team 
members, and determining applicable standards, best practices and tools.

2. Research and Analysis – Research and analysis is conducted in order to form an objective opinion.

3. Clarification – Clarification from project team members is sought to ensure agreement and concurrence of facts 
between the State, the Vendor, and PCG. 

4. Delivery of Findings – Findings, observations, and risk assessments are documented in this monthly report and the 
accompanying Findings and Recommendations log. These documents are then shared with project leadership on both 
the State and Vendor side for them to consider and take appropriate action on.

IV&V Assessment Categories for the BES Project

• Project Management

• Requirements Analysis & Management

• System Design

• Configuration and Development

• Integration and Interface Management

• Security and Privacy

• Testing

• OCM and Knowledge Transfer

• Pilot Test Deployment

• Deployment
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Finding Number Title Reporter Finding Type Identified Date Category Observation Significance Recommendation Event Horizon Impact Probability Analyst Priority Finding Status Date Retired Status Update Client Comments Vendor Comments

44

The project has not documented key milestones to amend the contract for the BES Solution 

Optimization, which could result in a lack of clarity regarding current status and work that remains 

to be accomplished.

Darren Finding - Issue 2/28/2020 Project Management
IVV is not aware of a singular document that defines the milestones and timeframe specific to 

completing the BES Solution Optimization contract amendment.

Without a singular document detailing timing and milestones, DHS may not be able to track and 

account for all the steps and activities needed to complete the BES Solution Optimization contract 

amendment.

Develop a singular document (e.g., a milestone calendar) to track progress and understand the 

scope of work needed to be done to complete the BES Solution Optimization contract 

amendment.

ASAP 5 5 Med Open
 3/4/2020 - The ASI PM provided a one-page list of milestones to complete the contract 

amendment.  IV&V will review the document and provide an update next month.

3/3/2020 - ASI PM indicated a high-level one-page ppt milestone schedule does exist and was 

shared with DHS last week, ASI PM sent the IVV team a copy of the schedule on 3/4/2020.

43

Due to key DHS, BES and ASI Project Team members departing and/or transitioning from the 

project, succession planning and knowledge transfer is needed to ensure there are no gaps in 

knowledge and leadership on the project.

Jolene Finding - Risk 1/10/2019 OCM and Knowledge Transfer

As reported in various project meetings, several key DHS PMO, BES and ASI project team members 

are planning to retire or leave the project within the next few months or have already 

transitioned off the project. While there are plans and actions being taken, a formal 

transition/succession plan has not been documented.  In January, the ASI did announce and 

introduce an interim Project Manager, but a plan for a permanent replacement is not currently 

known.

The key resources leaving the BES Project provide knowledge and history of DHS and its software, 

solutions, and business processes, along with a level of consistency and continuity to the 

extended project team. This experience and knowledge is critical for the BES DDI and KOLEA 

Modifications, and planning efforts for BES Maintenance and Operations activities.

The state should document a transition plan for the project and PMO resources as identified in 

the RFP, which includes DHS PMO and DHS DDI resources (reference RFP section 3.4.3 'DHS 

Staffing').  The ASI should document a transition plan for each key resource as required by the RFP 

(reference RFP section 3.5.1.2 'Benefits Eligibility Solution Project Staffing'.)

ASAP 3 3 Low Open

2/29/2020 - This finding was discussed with DHS and the ASI PM this month and they are taking 

the initial steps to mitigate this risk. IVV learned that the ASI PM did attend knowledge transfer 

sessions with both the former ASI PM and the former ASI PMO Lead, prior to their departures. 

Further, the ASI has discussed its plans to hire both a full time PM and full time PMO Lead. IVV will 

follow-up with DHS and the ASI PM in March and provide an update in the next report.  Due to 

the progress observed in February, IVV is reducing this risk to a low priority.

3/3/2020 - The ASI PM stated the Project Coordinator position is filled and they will begin work on 

3/9/2020, transition activities from Donna will begin next week.  ASI PM also stated they are 

currently filling the ASI PM and ASI Engagement Manager Roles and is commited to the project in 

these roles for the next 6 months.

42 Insufficient ASI communication with DHS could lead to project delays and disrupt DHS operations mfors Finding - Risk 10/28/2019 Project Management

IVV has observed that ASI communication to DHS regarding key project information is at times 

insufficient and/or delayed. Recent examples include:  - DHS reported that changes to the JAD 

calendar are being made by the ASI without notifying stakeholders.  - PMO and BES Project Team 

did not receive sufficient clarity or notification about challenges impacting the previously planned 

October MDM Release. The topic was discussed ad hoc during the 8/28/2019 ASI Weekly Status 

Meeting (see: Meeting Minutes from DDI Status Report 8/28/2019 and project Action Item #797).  - 

During the 10/30/19 Release lessons learned (retrospective) session, DHS UAT participants 

detailed multiple instances of ASI communication challenges, including:      - Little to no 

communication during the design phase of the release.      - Insufficient communication to DHS left 

participants unprepared to begin UAT testing. It is important to note that while MO is not in IVV's 

scope, many of the ASI's release resources and processes are shared between MO and DDI, making 

the challenges experienced during MO activities relevant to DDI.  These instances of insufficient 

communication caused confusion amongst the project, and in some cases resulted in project risks, 

issues, and/or action items being opened. Insufficient and untimely communications can confuse 

and strain project resources, and can further complicate project activities, challenge the project’s 

ability to meet milestones, and impact the quality of both planning and execution.

Insufficient communication can lead to project delays and may not allow DHS sufficient time to 

respond, prepare for, or plan their resources for time sensitive activities. Failure to improve 

communications can strain DHS resources that are already at or beyond capacity and can further 

complicate project activities, challenge the project’s ability to meet milestones, and impact the 

quality of both planning and execution.

• Request ASI enhance processes and planning for project communications and include key 

project communications to DHS in the project schedule.  For example, notifications in preparation 

for release activities. • ASI establish a single communications officer to manage all ASI to DHS 

communications and ensure regular communication to DHS. • Update project communications 

plan with enhanced communication processes.

ASAP 4 4 Med Open

02/27/2020 - The ASI has stated their intention to update the project Communications Plan based 

on IVV feedback.  With the recent replacement of the ASI PM, some stakeholders have reported 

improved communications and IVV has observed a significant improvement in productive ASI/IVV 

communications.  IVV will continue to monitor this finding.  01/31/2020 - IVV is again unaware of 

any changes made to the project's Communication Plan or processes during January, and no ASI 

weekly status meetings were held in January. IVV acknowledges that the ASI has brought on a new 

project manager and is in process of transitioning the PMO Lead position as well. IVV will revisit 

this risk with the ASI and DHS in February but maintains this is a medium risk to the project as of 

the January reporting period.  12/31/2019 - IVV is again unaware of any changes made to the 

project’s Communications Plan or processes during December. However, project-wide 

communications regarding the BES Optimization were initiated in December, which IVV regards as 

very positive steps. An initial meeting was held with BESSD, MQD, and PMO staff on 12/13/2019, 

and a follow up 'announcement' meeting was held project-wide on 12/18/2019. Another meeting 

was held on 12/20/2019 to review some of the ASI-proposed changes to functional requirements.  

While the BES Optimization was announced and further plans to open lines of communication 

regarding the proposed changes are planned for January, due to a lack of changes to the Project's 

Communication Plan to address timelier stakeholder communication, IVV maintains this is a 

medium criticality risk to the project during the December reporting period.  11/30/19 - The ASI 

has stated that updates to the project’s Communication Plan are likely to be made in an effort to 

respond to recent communication gaps with DHS, which includes developing a list of appropriate 

stakeholders to be notified when changes occur. IVV is encouraged by this, however, is not aware 

of these changes having been made yet. Due to this, IVV maintains this is a medium criticality risk 

to the project as of the November reporting period.

03/03/2020 - The ASI PM stated the updates to the Communications Plan will be submitted next 

week. 

11/18/19 SB: The ASI would like to clarify the global nature of this new item raised by IV&V. This 

communication was all related to the October Kolea release which included DDI content, and not 

to the entirety of all project communication as an unfamiliar reader may assume.  This was the 

first release with DDI content which included submittal of DDI related deliverables which were 

new to the Kolea team.  There were a number of circumstances that arose out of this being the 

first time a number of the processes were executed and the ASI attempted to accommodate 

extended review cycles given this was a new process for the team.  With that accommodation, 

deliverable review and approval was often not waterfall sequential - which led to some 

confusion.  The ASI believes it is inaccurate to describe that communication was late to DHS when 

there are at least three standing meetings each week where status is provided. 

41
Due to a lack of clarity regarding “Partially Met” requirements in design artifacts, full traceability 

of requirements may be hampered, and all requirements may not be fully met
Darren Finding - Risk 9/23/2019 Requirements Analysis & Management

Requirements are listed in Design artifacts as 'Partially Met’. With hundreds of planned design 

artifacts, it is unclear how complete traceability for each requirement will be accomplished within 

the design artifacts and ALM.   Although the ASI has developed a method of splitting 

requirements in ALM, the process does not address the management and traceability of ‘one-to-

many’ relationships (i.e., when a requirement is satisfied by multiple features or functions).

If requirements are not completely traced throughout the SDLC, it is may result in missing 

functionality and reduced scope.

Determine a requirements management and design artifact that provides full accountability of 

where each and every component of a requirement that is listed as 'Partially Met' is satisfied, 

ensuring that each requirement is Fully Met and can be validated as such.

Q4 2019 4 4 Med Open

02/29/2020 - IVV is aware that the ASI has commenced efforts with DHS BESSD to break down 

requirements into singular, traceable, and testable requirements, in an effort to eliminate 

concerns about partially met requirements.  IVV recommended use of a uniform acceptance 

criteria be used to break down the requirements, such as IEEE 29148. IVV confirms that this effort 

has been completed and there are no longer any partially met requirements for the Iteration 1 

MDM Release.  However, it is unclear at this point what the schedule is for the remaining balance 

of the partially met requirements, or if a uniform acceptance criteria was utilized. IVV will 

continue to monitor in March to gain further details of the planned approach forward.  

01/31/2020 - IVV does not have a material update for the January reporting period. The ASI has 

not yet met with DHS to discuss the tasks and activities needed to address partially met 

requirements, however, it remains IVV’s understanding that they have agreed to work on this 

together. IVV will follow up on this risk with the ASI and DHS in February.  12/31/2019 - IVV does 

not have a material update for the December reporting period. The ASI has not yet met with DHS 

to discuss the tasks and activities needed to address partially met requirements, however, it is 

IVV’s understanding that they have agreed to work on this together. IVV did meet with BESSD in 

December and recommended that a uniform acceptance criteria be used to break down the 

requirements, such as IEEE 29148-2011. IVV maintains this is a medium criticality risk to the 

project as of the December reporting period.  11/30/2019 - During an ad hoc meeting with IVV on 

11/19/2019, the ASI indicated that all requirements will be broken down into singular, traceable, 

and testable requirements, in an effort to eliminate concerns about partially met requirements. 

However, the status of this effort is currently unknown, and design artifacts presented to DHS to 

date (e.g., BI-10 Iteration 1 and Iteration 2) still list partially met requirements that do not 

adequately state what portions of requirements are met, what portions of requirements are not 

met, and moreover, where they will be met. The ASI has also stated that Controlled 

Correspondence will be used to document requirements changes; DHS’ acceptance of this 

approach is unknown to IVV. IVV has offered to continue to work with ASI and DHS on this matter 

as requested. IV&V maintains this is a medium criticality risk to the project as of the November 

reporting period.   10/31/2019 - IVV remains concerned for how all elements of a 'partially met' 

11/18/19 SB: The ASI appreciates IV&V clarifying that IM had noted this concern while onsite 

rather than FNS.  The ASI does not see any comments related to the FNS visit and their 

assessment of the project progress to date - much of which was positive.  

10/10/19 SB:  The ASI believes the current process tracks requirements appropriately and will 

work with DHS and the IV and V to address their remaining concerns.

40
Due to inadequate DDI release management practices the project may experience delayed 

releases, poor release quality, or failed releases
Darren Finding - Issue 9/23/2019 Deployment

Release planning does not appear to be sufficient to meet the needs of the project. IVV observed 

that there was not a SPOC Release Manager assigned to manage the first release for KOLEA. IVV 

observed that there was a lack of timely release planning for the KOLEA Release, and that 

communications regarding the release were inconsistent, ineffective, and inaccurate.  IVV is 

unaware if a 'Release Plan' has been fully documented to clearly outline details of the release, 

including timing of detailed tasks and activities, documentation updates, configuration item 

updates, and roles and responsibilities of all resources involved from the ASI and DHS.

Insufficient release management processes can lead to implementation schedule delays and poor 

release quality if not managed properly.  Insufficient release management processes can also lead 

to configuration challenges when contents of a release are not well documented. Low quality 

and/or failed releases could negatively impact system user acceptance and project stakeholder 

confidence in the solution. Additionally, poor release planning and communication may result in 

the disruption of business operations.

Assign a Release Manager to manage all details of planned releases.  Develop a Release Plan 

document for each release, that provides details of the planned release and all associated 

configuration items, clear assignments for all staff involved in all tasks, a schedule for completion 

of all tasks and activities, planned release status communications, and back out procedures 

should they be necessary.

OCT 2019 4 4 Med Open

02/29/2020 - IVV validates that the ASI still has not yet performed a BES release, however the ASI 

has now successfully accomplished two releases for KOLEA MO. IVV will continue to monitor as it 

is anticipated that some DDI release changes will be made as the project gets closer to the next 

BES release.  IVV changed the priority from a high to med based on the KOLEA releases and the 

first BES release is not planned to occur until summer 2020.  01/31/2020 - In the January reporting 

period, the IVV Team reviewed the existing BES Optimization proposal documentation and met 

with the DHS PMO to discuss. It is understood that work continues to further refine the BES 

Optimization details. IVV does not have the information needed regarding scope, architecture, 

requirements, schedule, cost, and resourcing to fully determine the impact of the BES 

Optimization to the project and DHS. Therefore, updates and ratings are suspended for this 

finding until additional information is provided to IVV.   IVV will continue to monitor the progress 

of the BES Optimization, and will readdress this finding in February.  12/31/2019 - In the 

December reporting period, the IVV Team reviewed the existing BES Optimization proposal 

documentation and met with the DHS PMO to discuss. It is understood that work continues to 

further refine the BES Optimization details. IVV does not have the information needed regarding 

scope, architecture, requirements, schedule, cost, and resourcing to fully determine the impact of 

the BES Optimization to the project and DHS. Therefore, updates and ratings are suspended for 

this finding until additional information is provided to IVV. IVV will continue to monitor the 

progress of the BES Optimization, and will readdress this finding in January.  11/30/2019 - No 

substantive changes to DDI release management were observed by IVV during November. IVV 

acknowledges that the ASI is making progress on its second KOLEA M&O release, which is currently 

planned for implementation in January 2020. IVV maintains this is a high criticality risk to the 

project as of the November reporting period.      10/31/2019 - IVV made the following 

observations in October related to the ASI’s release management practice:  - IVV acknowledges 

that while an Oracle issue played a role in the initial delay of the MDM Release, the ASI remains 

challenged by delivery of incomplete and incorrect design, test, and RTM deliverables (BI-10, BI-11, 

BI-14, BI-20, and BI-21) associated with this release.   - To address Release Management concerns, 

the ASI appointed a Release Manager in late August. Release management staff responsibilities 

03/03/2020 - The ASI PM stated some BES functionality was included in the KOLEA releases and 

the 3rd KOLEA release was successful last week.  ASI PM requested IVV to evaluate the priority 

(reduce from high) of this finding considering the plans and performance of the KOLEA releases.

11/18/19: The ASI disputes the term rotated as it relates to the Release Manager for the October 

release.  There was no rotation.  The ASI assigned an additional resource to the January release.

10/10/19 SB:  The ASI had named a release manager for the October release, who is actively 

engaged.  The ASI also named a release manager for the January and future releases that would 

have worked remotely.  DHS requested that the release manager be onsite.  The ASI has assigned 

a release manager who will be more readily available onsite, as well as allocating additional 

resources to the KOLEA activities.  These assignments have been shared with DHS project 

leadership and PMO and are in place.  A general team announcement of these assignments will be 

made when the ASI completes workshare arrangements with the ASI team.  The October release 

being the first DDI related release has experienced some start up issues in the content and review 

of project deliverables.  Those start up issues have been addressed with high priority and the ASI 

will continue to work actively with DHS to address all concerns.

38

Due to the sequencing of JADs addressing Workflow at the end instead of during current JAD 

sessions, the project could be faced with significant design rework, which may result in schedule 

delays, and impact the quality of solution design

mfors Finding - Risk 8/29/2019 System Design

ASI-led JAD sessions are currently divided up into functional areas (Portal, Admin Appeals, Core, 

Financial, etc.) and have been ongoing since approximately March 2019.  Workflow/task JAD's 

have yet to begin. Currently, when functional area design discussions involve a workflow/task, the 

discussion is tabled because the ASI has yet to define how the workflow/task will be 

implemented. The ASI has stated that once the workflow/task functionality is defined, they will go 

back and update the existing designs to include this functionality.

Stopping (or putting on hold) design and process flow discussions during JAD's can result in an 

incomplete understanding of future processes. Uninformed design decisions could lead to 

significant rework, confusion among SME's and the ASI project team, unproductive analysis 

discussions, and a poor design. Further, if DHS is asked to sign off on designs that lack clear 

workflow/task functionality, they could be signing off on a poor or incomplete design.

- ASI work quickly to define how the workflow/task functionality will work,  train BA session leads - 

Introduce SME's to workflow/task functionality and integrate into  system designs.
ASAP 4 4 Med Open

02/27/2020 - The project continues to work with the ASI to negotiate the terms and scope of the 

BES Solution Optimization. At this time, the plan for how Workflow will be incorporated into JADs 

is unknown. IVV will review plans for the revised BES Solution Optimization effort, specifically as 

they pertain to JADs, once they become available.  01/31/2020 -In the January reporting period, 

the IVV Team reviewed the existing BES Optimization proposal documentation and met with the 

DHS PMO to discuss. It is understood that work continues to further refine the BES Optimization 

details. IVV does not have the information needed regarding scope, architecture, requirements, 

schedule, cost, and resourcing to fully determine the impact of the BES Optimization to the 

project and DHS. Therefore, updates and ratings are suspended for this finding until additional 

information is provided to IVV.   IVV will continue to monitor the progress of the BES 

Optimization, and will readdress this finding in February.   12/31/2019 - In the December reporting 

period, the IVV Team reviewed the existing BES Optimization proposal documentation and met 

with the DHS PMO to discuss. It is understood that work continues to further refine the BES 

Optimization details. IVV does not have the information needed regarding scope, architecture, 

requirements, schedule, cost, and resourcing to fully determine the impact of the BES 

Optimization to the project and DHS. Therefore, updates and ratings are suspended for this 

finding until additional information is provided to IVV.  IVV will continue to monitor the progress 

of the BES Optimization, and will readdress this finding in January.  11/30/2019 - At the end of the 

November 2019 reporting period, IVV received supporting documentation on the proposed “Pivot” 

solution. Based on that information, IVV has decided to retain this finding as active but suspend 

any updates or ratings until the team is able to thoroughly review the materials and discuss the 

details of the “Pivot” solution with the project. IVV will reassess this finding during the December 

2019 reporting period.   10/28/19 - ASI BAs have stated on multiple occasions that discussions 

during JADs are delayed because of dependencies on other workflows and/or tasks that have not 

been defined. The process of how design rework will occur once workflow/tasks functionality has 

been defined has not been identified. IVV notes that DHS has not requested the ASI change the 

sequencing of JADs, however will continue to monitor this finding to determine how workflow will 

be addressed in JADs, and what, if any, rework will be needed. IVV maintains this is a medium 

03/03/2020 - The ASI PM stated workflow is being addressed in some of the JAD sessions. ASI and 

IVV will follow-up with the project team to gain a clear understanding of how workflow will be 

addressed.

10/10/19 SB:  The ASI meets with DHS multiple times a week and there has been no request to 

alter the sequence of upcoming sessions.

09/12/19 SB: The ASI will work with DHS in assessing whether to change the current schedule for 

these funtional areas.

29
Uncertainty and/or a lack of communication around long term architecture decisions could lead to 

unexpected impacts to project budget, schedule, system design, and planning decisions.
mfors Finding - Issue 5/28/2019 Project Management

Some platform and BES system architecture decisions have yet to be made and socialized to the 

project.  For example, the ASI and DHS have stated that they have reached agreement that the 

project will move forward with implementing two Siebel instances (one for KOLEA, one for BES), 

but this is not currently reflected in the project change log or the project decision log. It remains 

unclear if the details of the rationale for this decision or the plan for integrating the two instances 

post go-live have been thoroughly vetted and/or documented.  Further, there may be some 

uncertainty around whether when/if all environments (including KOLEA and BES production) will 

be moved to the cloud.

The current project architecture and design should be as representative and inclusive of all known 

future solution plans as possible. As an example, if KOLEA and BES are to move to a single 

instance of Siebel in the future, planning for that integration should be incorporated into the 

project now. If such significant future changes are not planned for now, the project is likely to see 

increased complexity, rework, and costs when integrating the two systems in the future.

- DHS request ASI perform due diligence in any recommendation for foundational architecture 

change decisions. - The project should vet possible architectural change impacts to platform, M 

and O, MQD, and BES systems before finalizing architectural decisions. - Efforts should be made to 

increase communication to create an awareness of possible architecture changes so that they can 

prepare for the possibility of a change.  For example, if their is a possibility that the platform 

could change then analysis/design could focus on platform agnostic design and avoid extensive 

efforts in refining a platform specific design.

ASAP 4 5 High Open

02/27/2020 - The project continues to work with the ASI to negotiate the terms and scope of the 

BES Solution Optimization. Currently, the project is anticipating the possibility of having to push 

out the BES implementation timeframe, along with a reduction in scope (requirements) in order 

to stay within the current project budget. Until the BES Solution Optimization contract 

amendment is finalized, the full impact to scope, schedule, cost, and resources will not be known.  

IVV will review plans for the BES Solution Optimization effort and contract amendment as they 

become available.  01/31/2020 - In the January reporting period, the IVV Team reviewed the 

existing BES Optimization proposal documentation and met with the DHS PMO to discuss. It is 

understood that work continues to further refine the BES Optimization details. IVV does not have 

the information needed regarding scope, architecture, requirements, schedule, cost, and 

resourcing to fully determine the impact of the BES Optimization to the project and DHS. 

Therefore, updates and ratings are suspended for this finding until additional information is 

provided to IVV.   IVV will continue to monitor the progress of the BES Optimization, and will 

readdress this finding in February.   12/31/2019 - In the December reporting period, the IVV Team 

reviewed the existing BES Optimization proposal documentation and met with the DHS PMO to 

discuss. It is understood that work continues to further refine the BES Optimization details. IVV 

does not have the information needed regarding scope, architecture, requirements, schedule, 

cost, and resourcing to fully determine the impact of the BES Optimization to the project and DHS. 

Therefore, updates and ratings are suspended for this finding until additional information is 

provided to IVV.  IVV will continue to monitor the progress of the BES Optimization, and will 

readdress this finding in January.   11/30/2019 - At the end of the November 2019 reporting 

period, IVV received supporting documentation on the proposed “Pivot” solution. Based on that 

information, IVV has decided to retain this finding as active but suspend any updates or ratings 

until the team is able to thoroughly review the materials and discuss the details of the “Pivot” 

solution with the project. IVV will reassess this finding during the December 2019 reporting 

period.   10/28/19 - DHS leadership has indicated that plans for a project “pivot” is in the works 

and that details will be provided soon. As IVV is made aware of the details of the "pivot", further 

analysis will be performed to understand the scope and impact of this change. IVV maintains this 

10/10/19 SB: The ASI is working on the KOLEA specific content of BI-12 and this has been relayed 

to DHS.

06/11/19 S Brown: The ASI requests clarity on what long term architectural decisions are being 

referred to.
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27
The baseline schedule lacks proper resource loading which could result in unanticipated schedule 

delays
Darren Finding - Risk 5/28/2019 Project Management

The draft baseline schedule does not include all resource assignments, and most of the lead 

resources that are added to the schedule are largely overallocated.  The RFP and the ASI proposal 

both require a fully resource-loaded project schedule.    -  ALL lead project staff are all 

overallocated through the next 90 days.  Overallocation ranges from 16 hrs/day to 136 hrs/day.  

The ASI has stated that they will only track resource assignments for lead staff, which obfuscates 

transparency.      - 'Unknown' project staff (Identify Mgmt Lead, Integration Lead, Siebel Dev Lead, 

OPA Lead, BI Architect, Data Architect, Tech Writer) are ALL overallocated. Overallocation ranges 

from 24-36 hrs/day    - There are over 68,000 hours of work assigned to 'Unisys'.   - There are over 

19,000 hours of work assigned to 'DHS'.    - There are over 7,000 hours of work assigned to 'DHS 

Technical'.

The project's ability to understand 'which' staff are working on 'what' project tasks is obscured. 

Such extreme overallocation of resources can result in unplanned schedule delays, and 

unobtainable task end dates and milestones. This condition in the schedule is an indication that 

one or more of the following may be occurring: there may not be enough resources to accomplish 

the planned tasks in accordance with the schedule; tasks may not have been fully decomposed to 

the appropriate level; resource assignments may not have been fully planned out and/or 

assigned.

It is recommended that the ASI perform, at a minimum, the following:    - Add all project resources 

to the project schedule.     - Assign all project resources in the schedule to as to all current and 

planned tasks and activities.     - Level load for the next 90 days to ensure the accuracy and 

attainability of the schedule.    - If, upon completing the above, resource gaps exist, the project 

may want need to consider bringing on additional resources as needed to meet the schedule.

July 2019 4 3 Med Open

02/29/2020 - The State decided to move forward with the BES Solution Optimization and is 

currently working with the ASI to amend the contract.   An ASI action item was opened to develop 

an interim schedule on 2/12/2020 detailing the work currently being performed, with expected 

completion by 2/26/2020.  The ASI reported in the 2/19/2020 status meeting they are preparing a 

project schedule that represents the work planned to be performed up to the time the revised ASI 

contract is executed.  This action item was since pushed out for completion (at a high level) on 

3/4/2020.  IVV will leave this finding open until such time that a revised schedule is published by 

the ASI. 01/31/2020 - During the January reporting period, the State informed IVV they are 

researching alternative solutions for the BES application. As DHS and the ASI agreed not to 

maintain the current schedule, the ASI published the last schedule update on December 10, 2019.  

IVV will leave this finding open until such time that a revised schedule is published by the ASI. As 

reported last month, updates and ratings are suspended for this finding until additional 

information is provided to IVV.  IVV will continue to monitor the progress of the BES Optimization 

options and will readdress this finding in February.   12/31/2019 - In the December reporting 

period, the IVV Team reviewed the existing BES Optimization proposal documentation and met 

with the DHS PMO to discuss. It is understood that work continues to further refine the BES 

Optimization details. IVV does not have the information needed regarding scope, architecture, 

requirements, schedule, cost, and resourcing to fully determine the impact of the BES 

Optimization to the project and DHS. Therefore, updates and ratings are suspended for this 

finding until additional information is provided to IVV.  IVV will continue to monitor the progress 

of the BES Optimization, and will readdress this finding in January.   11/30/2019 - At the end of 

the November 2019 reporting period, IVV received supporting documentation on the proposed 

“Pivot” solution. Based on that information, IVV has decided to retain this finding as active but 

suspend any updates or ratings until the team is able to thoroughly review the materials and 

discuss the details of the “Pivot” solution with the project. IVV will reassess this finding during the 

December 2019 reporting period.   10/31/2019 - IVV did not observe any substantive change in the 

schedule (through v191025 ) in the October reporting period. Most named resources remain 

substantially over allocated over the next 90 days as depicted on the Project Plan's Task Resource 

3/3/2020 - The ASI PM indicated the schedule may not be fully resourced in MS-Project since it 

requires a significant amount of time to manage.  They will review alternatives (ETC Forecasting 

tool)and get back with us.  

10/10/19 SB:  The ASI did meet with IV and V after the Monthly review call for the September 

report and did walk through numerous updates.  The ASI requests the IV and V to update this 

finding based on the latest review.

06/11/19 S Brown: The ASI will continue to update and level resource allocations.

26 Due to the lack of detail in the baseline schedule, unanticipated schedule delays may occur Darren Finding - Risk 5/28/2019 Project Management

The tasks and activities listed in the project schedule for the next 90 days have not been 

decomposed to a level to where actual progress can accurately be measured.  IVV has become 

aware that some project leads are using Excel, Trello, or other tools to track task and activity 

details within their respective areas of responsibility.

If all tasks and activities are not thoroughly decomposed in a common manner using MS Project, it 

is highly likely that sub-plans recorded elsewhere will at times not be in sync with and/or 

congruent with overall project plans.  This type of approach often times results in unplanned 

activity and/or project delays, and hinders the project's ability to sufficiently plan for the 

appropriate resources to be involved in each task.

IVV continues to recommend that all tasks and activities are thoroughly decomposed by the 

individual project leads, and that subsequent details are properly added to the schedule for all 

current tasks, as well as those commencing within the next 90 days, weekly on a rolling wave 

basis.

July 2019 3 3 Med Open

02/29/2020 - The State decided to move forward with the BES Solution Optimization and is 

currently working with the ASI to amend the contract.   An ASI action item was opened to develop 

an interim schedule on 2/12/2020 detailing the work currently being performed, with expected 

completion by 2/26/2020.  The ASI reported in the 2/19/2020 status meeting they are preparing a 

project schedule that represents the work planned to be performed up to the time the revised ASI 

contract is executed.  This action item was since pushed out for completion (at a high level) on 

3/4/2020.  IVV will leave this finding open until such time that a revised schedule is published by 

the ASI.  01/31/2020 - During the January reporting period, the State informed IVV they are 

researching alternative solutions for the BES application. As DHS and the ASI agreed not to 

maintain the current schedule, the ASI published the last schedule update on December 10, 2019.  

IVV will leave this finding open until such time that a revised schedule is published by the ASI. As 

reported last month, updates and ratings are suspended for this finding until additional 

information is provided to IVV.  IVV will continue to monitor the progress of the BES Optimization 

options and will readdress this finding in February.   12/31/2019 - In the December reporting 

period, the IVV Team reviewed the existing BES Optimization proposal documentation and met 

with the DHS PMO to discuss. It is understood that work continues to further refine the BES 

Optimization details. IVV does not have the information needed regarding scope, architecture, 

requirements, schedule, cost, and resourcing to fully determine the impact of the BES 

Optimization to the project and DHS. Therefore, updates and ratings are suspended for this 

finding until additional information is provided to IVV.  IVV will continue to monitor the progress 

of the BES Optimization, and will readdress this finding in January.   11/30/2019 - At the end of 

the November 2019 reporting period, IVV received supporting documentation on the proposed 

“Pivot” solution. Based on that information, IVV has decided to retain this finding as active but 

suspend any updates or ratings until the team is able to thoroughly review the materials and 

discuss the details of the “Pivot” solution with the project. IV&V will reassess this finding during 

the December 2019 reporting period.   10/31/2019 - IVV did not observe substantive change in 

task decomposition in the schedule (through v191025 ) during the October reporting period. IVV 

notes that initial details for Iteration 4 components were added to the project schedule during 

10/10/19 SB:  The ASI did meet with IV and V after the Monthly review call for the September 

report and did walk through numerous updates.  The ASI requests the IV and V to update this 

finding based on the latest review.

09/12/19 SB: The ASI and DHS have a weekly meeting to review the schedule in great detail.  The 

ASI and DHS are evaluating options to simplify the schedule and work item tracking process.

06/11/19 S Brown: The ASI agreed to add additional detail once the schedule is baselined, as 

discussed with the client.

16 Lack of clear understanding of SI DDI approach may reduce effectiveness of JARs and JADs mfors Finding - Issue 12/17/2018 Configuration and Development

Several DHS stakeholders have commented that the SI Design, Development, and Implementation 

(DDI) approach is unclear.  While stakeholders can observe SI activity and have participated in 

some SI activities, they do not understand how it all fits together and some activity objectives 

seem unclear.  The SI conducted a DDI approach overview session during an initial JAR session, 

however not all stakeholders were present.  IVV did not locate any DDI approach documentation 

or materials that could be referenced by stakeholders who may have missed to the overview 

session, by new members of the team, or by other interested parties.

Lack of stakeholder understanding and buy-in to the SI DDI approach and project activity 

objectives may reduce the effectiveness of JAR and JAD sessions as well as other BES project 

activities and decisions.

PCG recommends one or more of the following to mitigate this risk: • SI provide an additional DDI 

approach overview session for stakeholders and allow for Q&A • SI provide DDI approach 

documentation/materials for stakeholders to review and/or refresh their knowledge on demand; 

the materials could be made available via the project SharePoint • SI submit DDI Plan deliverable 

and make it easily available to all project stakeholders

1/31/19 4 3 Med Open

02/27/2020 - The ASI has recently provided DHS with a series of LucidChart Process Diagrams as a 

means to provide them with a better understanding of the 'big picture' and how all the individual 

processes and analysis relate to each other and 'fit together'. Review sessions of these diagrams 

are planned.  Additionally, the project continues to move forward with the BES Solution 

Optimization. It is currently unknown if the Solution Optimization, or the inclusion of 

subcontractor development resources, will change or impact the ASI's DDI approach. IVV will 

continue to evaluate this finding as additional details about the Solution Optimization are made 

available.  01/31/2020 - In the January reporting period, the IVV Team reviewed the existing BES 

Optimization proposal documentation and met with the DHS PMO to discuss. It is understood that 

work continues to further refine the BES Optimization details. IVV does not have the information 

needed regarding scope, architecture, requirements, schedule, cost, and resourcing to fully 

determine the impact of the BES Optimization to the project and DHS. Therefore, updates and 

ratings are suspended for this finding until additional information is provided to IVV.   IVV will 

continue to monitor the progress of the BES Optimization, and will readdress this finding in 

February.       12/31/2019 - In the December reporting period, the IVV Team reviewed the existing 

BES Optimization proposal documentation and met with the DHS PMO to discuss. It is understood 

that work continues to further refine the BES Optimization details. IVV does not have the 

information needed regarding scope, architecture, requirements, schedule, cost, and resourcing to 

fully determine the impact of the BES Optimization to the project and DHS. Therefore, updates 

and ratings are suspended for this finding until additional information is provided to IVV.  IVV will 

continue to monitor the progress of the BES Optimization, and will readdress this finding in 

January.  11/30/2019 - At the end of the November 2019 reporting period, IVV received supporting 

documentation on the proposed “Pivot” solution. Based on that information, IVV has decided to 

retain this finding as active but suspend any updates or ratings until the team is able to 

thoroughly review the materials and discuss the details of the “Pivot” solution with the project. 

IVV will reassess this finding during the December 2019 reporting period.   10/28/19 - ASI has 

drafted a high-level functional/process flow diagram of many of the solution processes and has 

stated their intention to transcribe this diagram into a Visio (or similar) document. This is a 

1/7/19: Note. During the 01-02-18 [sic] status meeting, DHS did not decline the offer and made 

suggestions. To my understanding, Unisys offered to present the orientation during each JAD 

session.  It was suggested by DHS that the pre-JAD packet be placed in the SharePoint project site. 

For new participants in the JADs, a separate orientation before the JAD should be held for those 

new participants.

10/10/19 SB: DHS has agreed to the updated BI 10 template which will be reviewed as part of 

Iteration 3 artifacts.  In addition, the ASI has produced a literal big picture and walked DHS and 

the PMO through it.  The whiteboard big picture is being produced for team consumption.

09/12/19 SB: The BI 6 DDI Plan Deliverable has been accepted by DHS.  The ASI is currently 

addressing comments on the interations of BI 10 Functional Design deliverable provided for 

review to DHS to more clearly align with sections of the approved DED.

06/11/19 S Brown: The ASI disagrees with this finding and associated rating.  The DDI plan has 

been presented to the client in its entirety and the ASI is executing delivery as detailed in the 

plan.  In addition, there have been numerous presentations and discussions on the methodology 

to the client.  The ASI is in the process of updating the deliverable based on the DCF comments, 

with many of them from IV and that have been very high level and needed clarification on how 

the comments apply to the specifics of this project.  There are two remaining sections along with 

general comments still due to the client this week.  Walkthroughs will be scheduled as needed.

1/3/19 - Unisys (Bill Thornton) reports that they offered to provide the approach materials in the 

pre-JAD package and conduct an overview prior to each JAD session, however, DHS has declined 

this offer.

12
Changes in direction regarding the preferred platform for portal development may impact project 

schedule and cost. [LifeRay vs. Adobe]
mfors Finding - Issue 11/28/2018 Configuration and Development

The project intends to utilize Adobe as the preferred platform for portal development, instead of 

LifeRay (which is currently used for the existing KOLEA portal platform), as the BES project web 

portal solution. Adobe Forms is currently out of scope for the BES portal but is in scope for BES 

PDF production. This decision represents a change in scope and requires a CR, which is currently in 

process. ASI has given DHS a Rough Order of Magnitude (ROM) estimate of $2.8 million for this CR 

and has also provided a more details PIA.  As of the date of this report, the Project is tracking this 

as a ‘Top Level Issue.’ It is unclear if DHS will be able to fund this CR or if it will involve de-

scoping/scope swaps.

If DHS executes a change request to implement Adobe as the BES portal solution, there will be a 

significant impact to the project budget.  The ASI has stated that if the portal platform is not 

decided soon there will be schedule impacts as they need to staff for the appropriate skillset.  ASI 

has also stated they may begin developing a solution in LifeRay until a CR is executed to move to 

Adobe.

• DHS request more details from the ASI to better understand the details around such a high cost 

to move to an Adobe-based BES portal solution. • DHS request more details from the ASI to better 

understand the ASI's urgency to begin portal development now instead of focusing on other areas 

of design and development.

Q1 2019 4 3 Med Open

02/27/20 - The ASI has restarted JAD sessions for the BES portal design as of 2/11/20.  IVV is not 

aware if the KOLEA Portal RFP has been released. IVV will continue to monitor this and will 

provide an update in March.    01/31/2020 - IVV validated the DHS KOLEA Portal RFP had not been 

released as of the end of January.  IVV also confirmed that the BES Portal is still planned as 

component of the ASI scope of work. IVV will continue to monitor this and will provide an update 

in February.  12/31/2019 - IVV has no update on the status of the DHS Portal RFP for the December 

Reporting period, however, understands that DHS is targeting the first half of January to release 

the RFP.  IVV will continue to monitor this activity in January 2020.  IVV maintains this is a medium 

criticality risk to the project as of the December reporting period.   11/27/2019 - IVV has no update 

on the status of the DHS Portal RFP for the  November Reporting period but will continue to 

monitor in December. IVV maintains this is a medium criticality risk to the project as of the 

November reporting period.  10/28/19 - As reported in the 10/30/2019 ASI Weekly Status Meeting, 

MQD will go out to bid for the Adobe portal development. IVV will continue to monitor in 

November to confirm the project’s decision and impact to the project.  IVV maintains this is a 

medium criticality issue to the project as of the October reporting period.   9/30/19 - IVV has no 

material update for this finding as the updated CR for portal is still outstanding. Concern 

continues to grow as the project has been in limbo regarding the direction of the portal for 

approximately six months. It is currently unclear if this delay or its impact to the critical path has 

been accurately reflected in the schedule or if the ASI had already allotted time for the delay in 

their original schedule. Given these delays and the fact that deliverables have already been 

produced assuming a LifeRay platform, IVV is escalating this finding to an issue.  8/29/19 - There is 

unclear communication between DHS and ASI regarding the portal.  After the project was 

initiated, DHS informed Unisys that the Department decided to standardize on Adobe Sites and 

Forms and requested Unisys change its portal development including KOLEA from Liferay to 

Adobe. Because the decision was different than Unisys' proposal, Unisys submitted a CR and 

proposed hours for the change. Due to the high cost, DHS decided to competitively bid the portal 

work for KOLEA and to turn over the new portal to be used for BES. Later, in discussions between 

DHS and Unisys, Unisys offered to convert only the KOLEA portal to Adobe to validate the risks 

10/10/19 SB:  The ASI would like the IV and V to update their assessment to include the status 

that there have been multiple iterations of this CR that have been provided to DHS to address 

their project needs and budget concerns.  The ASI has provided the PMO with an updated 

approach and ROM for the conversion of the KOLEA portal to Adobe that the ASI believes is in line 

with DHS expectations and it is currently under review by DHS.

09/12/19 SB: Active conversation and assessment of options continues between the ASI and DHS.

06/11/19 S Brown: The ASI disagrees with the finding that there is limited communication to the 

project on this item.  It is statused on a weekly basis as part of the status report and meeting, 

with client agreement on status.

03/13/2019 Bill Thornton, Unisys:  

     Clarification       has been provided to the composite rate applying to DDI enhancements with       

the existing technology stack.  Adobe is a new technology and the       composite rate does not 

apply.  We will update the PIA with effort       and the roles utilized.     

5
The Project Partnership Understanding (PPU) for the BES Project has not been approved by CMS, 

which may impact the project schedule and funding. 
Jolene Finding - Risk 11/26/2018 Project Management

The CMS Project Partnership Understanding (PPU) is not finalized between the State and CMS for 

this project.  If funding is expected from CMS, they may require alignment to the MITA 

Framework, Gate Reviews and/or use of the Medicaid Eligibility and Enrollment Toolkit (MEET) 

Checklists. The MEET checklists are developed prior to the CMS gate reviews and are part of the 

Medicaid Eligibility and Enrollment Life Cycle (MEELC) that defines the CMS processes for Eligibility 

and Enrollment projects.

If the PPU is not finalized prior to the State's approval of the functional and technical 

requirements, the projects Federal funding may be at risk.

The State and CMS complete the PPU and the project incorporate all Federal reporting and 

process requirements into the appropriate project deliverables.
Prior to Functional and Technical Requirement Approval. 5 1 Low Open

02/29/2020 - DHS met with CMS and decided the MEELC will not apply for this project. The project 

may be a pilot for the new Outcomes Based Certification (OBC) process to include MITA 

alignment. IVV will continue discussions with DHS to ensure there is a clear understanding of the 

CMS requirements regarding MITA and OBC.  01/21/2020 - IVV has no material update for the 

January 2020 reporting period but will continue to discuss and follow up with DHS.  IVV maintains 

this is a low criticality risk to the project as of the January reporting period.   12/31/2019 - IVV has 

no material update for the December 2019 reporting period but will continue to discuss and 

follow up with DHS. IVV maintains this is a low criticality risk to the project as of the December  

reporting period.  11/26/2019 - IVV has no material update for the November 2019 reporting 

period but will continue to discuss and follow up with DHS. IVV maintains this is a low criticality 

risk to the project as of the November reporting period.   10/31/2019 - IVV has no material update 

for the October reporting period. IVV maintains this is a low criticality risk to the project as of the 

October reporting period.  9/30/2019 - IVV has no material update for the September reporting 

period, however IVV will continue to work with the project to understand status and the road 

forward. 8/31/2019 - IVV has no material update for the August reporting period. There is a lack of 

visibility regarding the MEET checklists for the initial set of KOLEA functionality planned to be 

implemented in October 2019.  Specifically IVV has not received confirmation via project artifacts 

that the requirements are managed, tracked and validated through all testing phases in ALM from 

the requirements validation phase through post implementation.   IVV maintains this is a low 

project risk to the project as of the August 2019 reporting period.    7/31/2019 - The project's 

Action Item Number 190 was closed and this activity is being reported within the ASI's weekly 

project status report. The ASI is working on the draft MEET checklists for DHS review.       

6/26/2019 - No change; the Project Team logged Action Item Number 190 which documents the 

action for Unisys to review the MEET Checklists and draft a list of those MEET Criteria that apply 

and then review with DHS. The action item is in the status of “in progress” with the next step due 

date of 06/28/2019 for Unisys to provide the date they will be ready to review the MEET Checklist 

Criteria with DHS. IVV maintains this is a low project risk for the June 2019 reporting period.   

5/31/2019 - The Unisys project team is moving forward identifying the MEET requirements that 
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2 Late delivery of project deliverables may result in schedule delays. Jolene Finding - Issue 11/28/2018 Project Management

  Based upon the project schedule dated 11/26/18 (refer to schedule for specifics), several due 

dates for project deliverables have been missed. As of the date of this report, these deliverables 

include the Project Management Plan (PMP), which is the formal document that is used to manage 

the execution of the project. In some instances, this risk may be compounded by a backlog of 

Deliverable Expectation Documents (DED) requiring approval and acceptance from the State.

Without a PMP that depicts all Project Management processes, the Project can suffer unplanned 

consequences in scope, schedule, cost, and quality parameters.  Without a schedule that provides 

the required level of detail to manage the work, the project is at risk to be successful.

IVV recommends that the ASI complete the Project Management Plan deliverable, work with DHS 

and IVV for review and edit as needed, and attain approval of the PMP. This will help ensure that 

all processes within the project management entity are thoughtfully and collaboratively 

developed and implemented to meet the needs of the project. Review and update the project 

schedule to capture and discuss the late deliverable and tasks and delivery thereof; needed 

mitigation actions along with identification and agreement with DHS on DDI to resolve the late 

activities and tasks.  Updated Recommendation 10/10/2019:  - Continue to manage and track the 

schedule to ensure deliverables are provided as planned.  - Review the schedule critical path in 

the weekly schedule review meeting.  - Continue to meet weekly with DHS to convey new schedule 

changes, obstacles, and document the corrective actions that will be taken to address schedule 

delays and obstacle resolution.  - Determine if the stopped work on TDDs will impact the 

schedule, and update accordingly  - Determine if rework to FDDs will impact the schedule, and 

update accordingly  - Analyze the project schedule activities to identify any opportunities to make 

up time resulting from the current delayed activities  - Develop a process for determining what 

functionality will be delivered as part of an iteration, determine how many iterations there will 

be, and update the schedule accordingly

TBD 4 5 High Open

02/29/2020 - The State decided to move forward with the BES Solution Optimization and is 

currently working with the ASI to amend the contract.   An ASI action item was opened to develop 

an interim schedule on 2/12/2020 detailing the work currently being performed, with expected 

completion by 2/26/2020.  The ASI reported in the 2/19/2020 status meeting they are preparing a 

project schedule that represents the work planned to be performed up to the time the revised ASI 

contract is executed.  This action item was since pushed out for completion (at a high level) on 

3/4/2020.  IVV will leave this finding open until such time that a revised schedule is published by 

the ASI.  01/31/2020 - During the January reporting period, the State informed IVV they are 

researching alternative solutions for the BES application. As DHS and the ASI agreed not to 

maintain the current schedule, the ASI published the last schedule update on December 10, 2019.  

IVV will leave this finding open until such time that a revised schedule is published by the ASI. As 

reported last month, updates and ratings are suspended for this finding until additional 

information is provided to IVV.  IVV will continue to monitor the progress of the BES Optimization 

options and will readdress this finding in February.     12/31/2019 - In the December reporting 

period, the IVV Team reviewed the existing BES Optimization proposal documentation and met 

with the DHS PMO to discuss. It is understood that work continues to further refine the BES 

Optimization details. IVV does not have the information needed regarding scope, architecture, 

requirements, schedule, cost, and resourcing to fully determine the impact of the BES 

Optimization to the project and DHS. Therefore, updates and ratings are suspended for this 

finding until additional information is provided to IVV.  IVV will continue to monitor the progress 

of the BES Optimization, and will readdress this finding in January  11/26/2019 - At the end of the 

November 2019 reporting period, IVV received supporting documentation on the proposed “Pivot” 

solution. Based on that information, IVV has decided to retain this finding as active but suspend 

any updates or ratings until the team is able to thoroughly review the materials and discuss the 

details of the “Pivot” solution with the project. IVV will reassess this finding during the December 

2019 reporting period.   10/31/2019 - IVV observed the following in October related to this issue:  - 

The ASI white boarded the 'Big Picture' and agreed to document the process – planned to be 

completed by the end of October 2019 (action item #894). This will support the development of 

10/10/19 SB: The ASI is working in close collaboration with DHS on the schedule and are assessing 

options to the project schedule and content and would ask the IV and V to reflect DHS's current 

assessment of this issue.    

09/12/19 SB: The ASI meets weekly with DHS to review the schedule in detail and will continue to 

do so.  As noted earlier, the ASI and DHS are assessing options to simplify the schedule and work 

item tracking process.

6/11/19: The ASI and client are holding daily stand up meetings to review progress made that day, 

any issues identified and the plan for the following day.  These meetings specifically review the 

schedule and review opportunities for pull in.  The ASI and client are also holding weekly standup 

meetings with the entire team to review progress, issues, and activities coming up the following 

week with the objective of collaboration and joint ownership of the projects progress and 

schedule improvement.

3/13/19 Bill Thornton, Unisys:

       Specific to the       PMP, the DED was approved by DHS on 1/15/2019 and the deliverable       

submitted on 1/21/2019.   Specific to the       project schedule, the DED was approved by DHS on 

1/23/2019 and the       deliverable is planned for submission the week of 3/18/2019.     

2/6/19, Bill Thornton, Unisys:    Executive Summary Risks Feedback     The project schedule has 

been baselined but it needs       to be re-baselined based on the approval dates of the DED’s.   

Deliverable delays – as deliverables are not supposed       to be started until the DED is approved, 

the deliverables are not       delayed, they need to be re-baselined based on the DED approval.         

Findings and Recommendations (#2) – Project Management     ASI submitted 19 deliverables and 

DEDs – Clarification       - there were 2 deliverables submitted (BI-8 Technical specs for the       non-

prod environments and BI-4 the PMP) – the rest were DEDs   Deliverable Review process has not 

been finalized –       this is part of the PMP document   Late deliverables – as deliverables are not 

supposed       to be started until the DED is approved, the deliverables are not       delayed, they 

need to be re-baselined based on the DED approval     12/6/18, Keith Stock, Unisys:   

2) We don’t disagree with the statements but assigning this high which states “a major disruption 

is likely and the consequences would be unacceptable” seems inappropriate.  




