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Executive Summary

EXECUTIVE SUMMARY
BACKGROUND

The State of Hawaii (State), Department of Labor and Industrial Relations (DLIR)
contracted DataHouse Consulting, Inc. (DataHouse) for the Disability
Compensation Division’s (DCD) Electronic Case Management System Project
(eCMS Project). DLIR contracted Accuity LLP (Accuity) to provide Independent
Verification and Validation (IV&V) services for the eCMS Project.

The Initial On-Site IV&V Review Report (IV&V Initial Report) was issued on
August 30, 2019 and provided an initial assessment of project health as of
June 30, 2019. Refer to the full Initial Report for additional background
information on the eCMS Project and IV&V. The Monthly On-Site IV&V Review
Reports (IV&V Monthly Reports) build upon the Initial Report to update and
continually evaluate project progress and performance. Refer to Appendix E:
Prior IV&V Reports for a listing of prior reports.

The project is currently in Phase 1 developing both the Content Management
and Case Management solution components. The focus of our IV&V activities for
this report included an evaluation of project organization and management and
schedule management.

The IV&V Dashboard on the following two pages provides a quick visual and
narrative snapshot of both the project status and project assessment as of
April 24, 2020. Additional explanation is included in the Findings and
Recommendations by Assessment Area for new findings and in the Appendix D:
Prior Findings Log for prior report findings. Refer to Appendix A: IV&V Criticality
and Severity Ratings for an explanation of the ratings.
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“If you want to go 

fast, go alone.  
If you want to 

go far, go 

together.”

- African proverb

WORKING TOGETHER
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ASSESSMENT AREA & RATINGS SUMMARY

FEB       MAR       APR     IV&V ASSESSMENT AREA IV&V OBSERVATIONS

AS OF APRIL 24, 2020

Overall

Program 
Governance

Project 
Management

Technology

The COVID-19 pandemic continues to impact project execution and create uncertainty with respect to the 
project schedule and budget.  The high volume of unemployment claims are understandably keeping DLIR’s 
focus on priorities outside of the eCMS Project.  Almost all of the DLIR project resources are either still assigned 
to the Unemployment Insurance (UI) Division or are busy with DCD’s own mounting operational work.  It is 
currently unknown when these resources would be able to return to the project.  Although the DLIR 
organizational priority to support the community during its greatest time of need is clear and justified, the scope 
of this assessment is to evaluate the performance and risks specific to the eCMS Project.  The eCMS Project is 
currently at risk due to the unavailability of DLIR project resources and the limited amount of Phase 1 work that 
DataHouse is able to do with only the few DLIR project resources that are available.  DataHouse continues to do 
what they can but will reach a point within the next month when they will be unable to continue with the current 
project schedule without key DLIR project resources.  DataHouse and DLIR held some preliminary discussions 
regarding potential options to keep the project moving forward.  From a project-focused perspective, it is still 
critical for DLIR and DataHouse to come together to carefully assess the situation, evaluate alternative courses 
of action, and agree on how to best proceed.  Limited progress was made on this since last month, however, 
IV&V understands that other DLIR priorities are affecting the project’s ability to respond effectively and timely.  

The eCMS Project Executive Steering Committee (ESC) did not convene again during the month of April as many 
members were still busy addressing COVID-19 related issues outside of the eCMS Project.  DLIR plans to have a 
meeting in May 2020.  

The DLIR Project Manager is reassigned to support UI Division’s operations and systems.  As such, DLIR is still 
not actively performing or participating in many key project management activities such as risk evaluation and 
mitigation, resource management, project communications, cost management, and schedule management.  
Although DataHouse continues to work on the eCMS Project, effective project management requires 
participation and direction from both DataHouse and DLIR.  DataHouse and DLIR need to work together to 
figure out and agree on how to best proceed considering DLIR project resource constraints.  Some preliminary 
discussions were held and limited progress was made to formulate contingency and mitigation plans and adjust 
the project schedule and budget for COVID-19 impacts.  

The Content Management build continues to progress but is delayed for two change requests, two pending IBM 
issues, and the Amazon Web Services (AWS) environments.  For Case Management, some of the sprint meetings 
resumed with a few DLIR project resources allowing work to begin for Epic 3 Sprint 3.  The Scrum methodology 
employed by the DataHouse Case Management development team requires continuous DLIR collaboration and 
input.  The Case Management development team will be able to complete Epic 3 with limited DLIR project 
resources.  They will not be able to proceed to Epic 4 without the DLIR Subject Matter Experts (SMEs) that are 
currently unavailable.  DLIR project resources are also needed to perform upcoming data conversion, user 
acceptance testing, and security management activities.

G

Y

Y

RY

RY

RY

RY

R

RY

RY

RY

R

- 0 0 

- 0 0 

0 - -

- 0 0 
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FINDINGS AND RECOMMENDATIONS BY ASSESSMENT AREA

OVERALL RATING
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ASSESS impact of 
COVID-19 to cost and 
schedule 

FORMALIZE plans for 
COVID-19 impacts 
and reevaluate often

Work and respond 
TOGETHER

KEEP communicating

The overall rating is assigned based on the criticality ratings of the IV&V Assessment Categories and the severity ratings of
the underlying findings (see Appendix A: IV&V Criticality and Severity Ratings). The tables below summarize the criticality
ratings for each IV&V Assessment Category in the three major IV&V Assessment Areas. Two IV&V Assessment Categories
declined from the prior report. The overall rating primarily reflects the impact of the COVID-19 pandemic on the availability
and procurement of DLIR project resources, the limited amount of Phase 1 work that DataHouse is able to do with only the
few DLIR project resources that are available, and the need for DLIR and DataHouse to come together to agree on how to
best proceed.
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Findings and Recommendations 7

PROGRAM GOVERNANCE

FEB MAR APR
IV&V ASSESSMENT 

CATEGORY
IV&V OBSERVATION

FINDINGS

NEW OPEN CLOSED

Governance 
Effectiveness

The eCMS Project Executive Steering Committee 
(ESC) did not convene again during the month of 
April as many members were still busy addressing 
COVID-19 related issues outside of the eCMS 
Project (2020.03.PM01), however, the DCD 
Executive Sponsor and DataHouse Project Sponsor 
discussed potential options to keep the project 
moving forward. The ESC needs to provide 
guidance, strategy, and support to the eCMS
Project to help with evaluating and deciding on the 
best course forward considering greater DLIR 
departmental and State-wide priorities and goals.  
DLIR plans to have an ESC meeting in May 2020.  

0 0 0

Benefits Realization

Progress on the success metrics stalled due to 
shifting priorities and changes in DLIR project 
resources.  DLIR still needs to begin collecting and 
monitoring success metrics data (2019.07.PG05).

0 1 0

PROGRAM
GOVERNANCE

Governance 
Effectiveness

Benefits Realization
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Findings and Recommendations

FEB MAR APR
IV&V ASSESSMENT 

CATEGORY
IV&V OBSERVATION

FINDINGS

NEW OPEN CLOSED

Project Organization 
and Management 

The DLIR Project Manager is temporarily 
reassigned to support UI Division’s operations 
and systems.  As such, DLIR is still not actively 
performing or participating in many key project 
management activities.  Weekly project status 
meetings between DLIR and DataHouse are also 
still on hold, however, some meetings are 
tentatively scheduled for May 2020.  Although 
DataHouse continues to work on the eCMS Project, 
effective project management and organization 
requires participation and direction from both 
DataHouse and DLIR.  It is crucial for DLIR and 
DataHouse to come together to carefully assess 
the situation, evaluate alternative courses of action, 
and agree on how to best proceed (2020.03.PM01).  
Improvements are still needed for project 
organization and collaboration (2019.07.PM02), 
the deliverable review process (2019.07.PM03), 
and timely resolution of change requests 
(2019.09.PM01).

0 4 0

Scope and 
Requirements 
Management

The DataHouse Case Management development 
team continues to refine user stories in Epic 3 
Sprint 3.  DLIR’s review of their third-party vendor’s 
requirements assessment results are still pending.  
Documentation of requirements (e.g., security, 
performance, hardware, AWS, acceptance criteria) 
is still incomplete (2019.07.PM10) and traceability 
needs improvement (2019.10.PM01).  

0 2 0
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Findings and Recommendations

FEB MAR APR
IV&V ASSESSMENT 

CATEGORY
IV&V OBSERVATION

FINDINGS

NEW OPEN CLOSED

Cost, Schedule, and 
Resource 
Management

Inadequate project resources (2019.07.PM14) 
continues to be an issue exacerbated by COVID-19 
(2020.03.PM01).  Almost all of the DLIR project 
resources are either still assigned to the 
Unemployment Insurance (UI) Division or are busy 
with DCD’s own mounting operational work.  
Additionally, DLIR is reviewing recent expenditure 
restrictions and guidance from the State Governor 
that may impact project spending, including 
planned procurements of additional project 
resources.  The timing of when DLIR project 
resources will be available again and additional 
resources can be procured is unknown.  The impact 
of COVID-19 on the project budget and project 
schedule is inestimable until key decisions are 
made about how to proceed.  Some tentative 
updates were made to project schedule dates but 
no changes were officially approved.  Addressing 
previously identified deficiencies in schedule 
management (2019.07.PM13), resource 
management (2019.09.PM02), and cost 
management (2019.07.PM12) processes will help 
to minimize further delays and control project costs 
through the COVID-19 pandemic.

0 4 0

Risk Management

Discussions of risks were paused as weekly project 
status and monthly ESC meetings were cancelled 
since March (2020.03.PM01).  DataHouse and DLIR 
continue to independently log risks and issues, 
however, DataHouse and DLIR need to work 
together to properly manage risks.  Remediating 
the risk management process deficiencies 
(2019.07.PM09) will help to reduce individual 
threats and overall project risk exposure caused by 
COVID-19.

0 1 0
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Findings and Recommendations

FEB MAR APR
IV&V ASSESSMENT 

CATEGORY
IV&V OBSERVATION

FINDINGS

NEW OPEN CLOSED

Communications 
Management

The unavailability of DLIR project resources and 
cancelling of project meetings due to COVID-19 
(2020.03.PM01) continues to impact 
communications between DLIR and DataHouse
(2019.07.PM06) and with stakeholders 
(2019.07.PM07).  

0 2 0

Organizational 
Change 
Management (OCM)

OCM was occurring indirectly through DLIR SME 
participation in project meetings, however, almost 
all DLIR project resources are now unable to 
participate in project meetings (2020.03.PM01).  
A structured OCM approach is still needed 
(2019.07.PM08).  

0 1 0

Business Process 
Reengineering (BPR)

BPR improvements continue to be delivered 
through each Case Management development 
sprint.  

0 0 0

Training and 
Knowledge Transfer

Significant training and knowledge transfer 
activities are not occurring at this stage of the 
project.  The Content Management training 
previously targeted for April 2020 was postponed 
due to unavailability of DLIR project resources 
(2020.03.PM01). 

0 0 0
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Findings and Recommendations

FEB MAR APR
IV&V ASSESSMENT 

CATEGORY
IV&V OBSERVATION

FINDINGS

NEW OPEN CLOSED

System Software,
Hardware, and 
Integrations

The Content Management build continues to 
progress with the resolution of one of the pending 
IBM issues (Issue #7 DataHouse RAID Log 
September 2019) but is delayed for two change 
requests, two pending IBM issues (Issues #12 and 
15 DataHouse RAID Log February 2020), and the 
Amazon Web Services (AWS) environments. 
Accuity is not reporting IV&V findings for the 
technical issues that DataHouse is already tracking 
in their RAID log, however, these technical issues 
are reflected in the criticality rating for this IV&V 
Assessment Category. 

For Case Management, some of the sprint 
meetings resumed with a few DLIR project 
resources allowing work to begin for Epic 3 Sprint 
3.  The Scrum methodology employed by the 
DataHouse Case Management development team 
requires continuous DLIR collaboration and input.  
The Case Management development team will be 
able to complete Epic 3 with limited DLIR project 
resources.  They will not be able to proceed to Epic 
4 without the DLIR SMEs that are currently 
unavailable.  It is unknown when these DLIR SMEs 
would be able to participate in sprint meetings 
(2020.03.PM01).  DataHouse and DLIR are 
discussing potential options to keep the Case 
Management development moving forward.   

The interface solution (2019.07.IT02) and the M&O 
roles and responsibilities (2019.09.IT02) still need 
further clarification. 

0 2 0
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Findings and Recommendations

FEB MAR APR
IV&V ASSESSMENT 

CATEGORY
IV&V OBSERVATION

FINDINGS

NEW OPEN CLOSED

Design

The Content Management and Case Management 
designs continue to be refined during the Build 
stage.  Security design is covered in the Security 
IV&V Assessment Category.  

0 0 0

Data Conversion

Content Management data conversion activities 
are still awaiting the DLIR AWS environments.  
DataHouse continued to perform Case 
Management data conversion activities exploring 
options to improve data quality and the data 
conversion process, however, changes to the data 
conversion approach should be appropriately 
approved (2019.09.PM01).  DLIR’s plan to procure 
additional resources for data conversion activities 
is still on hold due to COVID-19 (2020.03.PM01).  
DLIR also needs to formalize a plan and approach 
for scanning paper files and testing data 
conversion and DataHouse needs to clarify the 
data conversion tools, reports, and processes 
(2019.11.IT01).  

0 2 0

Quality 
Management and 
Testing

DLIR’s plan to procure additional resources to 
assist with testing activities is also still on hold due 
to COVID-19 (2020.03.PM01).  DLIR continued to 
make progress drafting the DLIR test plan 
(2019.10.IT01) but the plan cannot be completed 
with limited resources.  The Content Management 
test cases and user acceptance testing (UAT) that 
were scheduled for March and May 2020, 
respectively, also cannot be completed without 
adequate DLIR project resources.  Additional 
clarification of DataHouse’s test plan is still needed 
(2020.02.IT01).  IV&V does not have visibility to 
provide a complete assessment of ongoing 
DataHouse testing activities or test documentation.
The DataHouse and DLIR quality management 
plans have not yet been finalized (2019.07.IT05). 

0 3 0
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Findings and Recommendations

FEB MAR APR
IV&V ASSESSMENT 

CATEGORY
IV&V OBSERVATION

FINDINGS

NEW OPEN CLOSED

Configuration 
Management

No significant updates since the prior report. 
DataHouse has drafts of the configuration 
management approaches for the Content 
Management and Case Management development 
teams, however, a comprehensive configuration 
management plan including the DLIR approval 
process is still pending (2019.07.IT06). 

0 1 0

Security

No significant updates since the prior report.  
Both the review of the draft security policies 
(2019.10.IT02) and the execution of the short-term 
AWS security assessment are still on hold due to 
unavailability of DLIR project resources 
(2020.03.PM01).  Security is still a high criticality 
area as it will impact when the AWS environments 
will be approved by DLIR for use for pending data 
conversion, UAT, and training activities.  The 
Security Management Plan that includes 
DataHouse’s security documentation is pending 
and a timeline for completion is still unknown 
(2019.07.IT07).

0 2 0
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IV&V CRITICALITY AND SEVERITY RATINGS

Criticality and severity ratings provide insight on where significant deficiencies are observed and immediate remediation or risk
mitigation is required. Criticality ratings are assigned to the overall project as well as each IV&V Assessment Area and IV&V
Assessment Category. Severity ratings are assigned to each risk or issue identified.

Criticality Rating

The criticality ratings are assessed based on consideration of the severity ratings of each related risk and issue within the
respective IV&V Assessment Area and IV&V Assessment category, the overall impact of the related findings to the success of
the project, and the urgency of and length of time to implement remediation or risk mitigation strategies. Arrows indicate
trends in the project assessment from the prior report. Up arrows indicate improvements or progress made, down arrows
indicate a decline or inadequate progress made in areas of increasing risk or approaching timeline, and no arrow indicates
there was neither improving nor declining progress from the prior report.

A GREEN, low criticality rating is assigned when the
activity is on track and minimal deficiencies were
observed. Some oversight may be needed to ensure
the risk stays low and the activity remains on track.

A YELLOW, medium criticality rating is assigned
when deficiencies were observed that merit
attention. Remediation or risk mitigation should be
performed in a timely manner.

A RED, high criticality rating is assigned when
significant severe deficiencies were observed and
immediate remediation or risk mitigation is required.

A GRAY rating is assigned when the category being
assessed has incomplete information available for a
conclusive observation and recommendation or is
not applicable at the time of the IV&V review.

G

Y

R

NA

TERMS

RISK
An event that has not 
happened yet.

ISSUE
An event that is 
already occurring or 
has already 
happened.

Appendix A:  IV&V Criticality and Severity Ratings

R

Y

G

R

Y

G

Appendix

00 
00 
00 



15Introduction

Severity Rating

Once risks are identified and characterized, Accuity
will examine project conditions to determine the
probability of the risk being identified and the impact
to the project, if the risk is realized. We know that a
risk is in the future, so we must provide the probability
and impact to determine if the risk has a Risk Severity,
such as Severity 1 (High), Severity 2 (Moderate), or
Severity 3 (Low).

While a risk is an event that has not happened yet, an
issue is something that is already occurring or has
already happened. Accuity will examine project
conditions and business impact to determine if the
issue has an Issue Severity, such as Severity 1
(High/Critical Impact/System Down), Severity 2
(Moderate/Significant Impact), or Severity 3
(Low/Normal/Minor Impact/Informational).

Findings that are positive or preliminary concerns are
not assigned a severity rating.

1

2

3

SEVERITY 1: High/Critical level

SEVERITY 2: Moderate level

SEVERITY 3: Low level

TERMS

POSITIVE
Celebrates high 
performance or 
project successes.

PRELIMINARY 
CONCERN
Potential risk 
requiring further 
analysis.

Appendix
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Appendix B:  Industry Standards and Best Practices

STANDARD DESCRIPTION

ADA Americans with Disabilities Act

ADKAR® Prosci ADKAR: Awareness, Desire, Knowledge, Ability, and Reinforcement

BABOK® v3 Business Analyst Body of Knowledge

DAMA-DMBOK® v2 DAMA International’s Guide to the Data Management Body of Knowledge

HIPAA Health Insurance Portability and Accountability Act of 1996

MARS-E v2.0
CMS Minimum Acceptable Risk Standards for Exchanges – Exchange Reference Architecture
Supplement

MITA v3.0 Medicaid Information Technology Architecture

PMBOK® v6 Project Management Institute (PMI) Project Management Body of Knowledge

SWEBOK v3 Guide to the Software Engineering Body of Knowledge

TOGAF® v9.2 The Open Group Architecture Framework Standard

COBIT® 2019 Framework Control Objectives for Information and Related Technologies Framework

IEEE 828-2012
Institute of Electrical and Electronics Engineers (IEEE) Standard for Configuration Management in
Systems and Software Engineering

IEEE 1062-2015 IEEE Recommended Practice for Software Acquisition

IEEE 1012-2016 IEEE Standard for System, Software, and Hardware Verification and Validation

IEEE 730-2014 IEEE Standard for Software Quality Assurance Processes

ISO 9001:2015 International Organization for Standardization (ISO) Quality Management Systems – Requirements

ISO/IEC 25010:2011
ISO/International Electrotechnical Commission (IEC) Systems and Software Engineering – Systems
and Software Quality Requirements and Evaluation (SQuaRE) – System and Software Quality
Models

ISO/IEC 16085:2006 ISO/IEC Systems and Software Engineering – Life Cycle Processes – Risk Management
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STANDARD DESCRIPTION

IEEE 16326-2019 
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Life Cycle Processes –
Project Management

IEEE 29148-2018
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Life Cycle Processes –
Requirements Engineering

IEEE 15288-2015
ISO/IEC/IEEE International Standard – Systems and Software Engineering – System Life Cycle 
Processes

IEEE 12207-2017
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Software Life Cycle 
Processes

IEEE 24748-1-2018
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Life Cycle 
Management – Part 1:  Guidelines for Life Cycle Management

IEEE 24748-2-2018
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Life Cycle 
Management – Part 2:  Guidelines for the Application of ISO/IEC/IEEE 15288 (System Life Cycle 
Processes)

IEEE 24748-3-2012
IEEE Guide:  Adoption of ISO/IEC TR 24748-3:2011, Systems and Software Engineering – Life 
Cycle Management – Part 3:  Guide to the Application of ISO/IEC 12207 (Software Life Cycle 
Processes)

IEEE 14764-2006
ISO/IEC/IEEE International Standard for Software Engineering – Software Life Cycle Processes –
Maintenance

IEEE 15289-2019
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Content of Life Cycle 
Information Items (Documentation)

IEEE 24765-2017 ISO/IEC/IEEE International Standard – Systems and Software Engineering – Vocabulary

IEEE 26511-2018
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Requirements for 
Managers of Information for Users of Systems, Software, and Services

IEEE 23026-2015
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Engineering and 
Management of Websites for Systems, Software, and Services Information

IEEE 42010-2011
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Architecture 
Description

IEEE 29119-1-2013
ISO/IEC/IEEE International Standard – Software and Systems Engineering – Software Testing –
Part 1:  Concepts and Definitions

IEEE 29119-2-2013
ISO/IEC/IEEE International Standard – Software and Systems Engineering – Software Testing –
Part 2:  Test Processes

IEEE 29119-3-2013
ISO/IEC/IEEE International Standard – Software and Systems Engineering – Software Testing –
Part 3:  Test Documentation

IEEE 29119-4-2015
ISO/IEC/IEEE International Standard – Software and Systems Engineering – Software Testing –
Part 4:  Test Techniques
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STANDARD DESCRIPTION

IEEE 1484.13.1-2012
IEEE Standard for Learning Technology – Conceptual Model for Resource Aggregation for 
Learning, Education, and Training

ISO/IEC TR 20000-
11:2015

ISO/IEC Information Technology – Service Management – Part 11:  Guidance on the Relationship 
Between ISO/IEC 20000-1:2011 and Service Management Frameworks:  ITIL®

ISO/IEC 27002:2013 Information Technology – Security Techniques – Code of Practice for Information Security Controls

SAML v2.0 Security Assertion Markup Language v2.0

SoaML v1.0.1 Service Oriented Architecture Modeling Language

CMMI-DEV v1.3 Capability Maturity Model Integration for Development

FIPS 199
Federal Information Processing Standard (FIPS) Publication 199, Standards for Security 
Categorization of Federal Information and Information Systems

FIPS 200
FIPS Publication 200, Minimum Security Requirements for Federal Information and Information 
Systems

NIST 800-53 Rev 4 
National Institute of Standards and Technology (NIST) Security and Privacy Controls for Federal 
Information Systems and Organizations

NIST Cyber Security 
Framework v1.1 

NIST Framework for Improving Critical Infrastructure Cybersecurity 
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DATE INTERVIEWEE

None

Appendix C:  Interviews, Meetings, and Documents
INTERVIEWS

DATE MEETING DESCRIPTION

03/30/20 ETS Meeting

04/03/20 IV&V DCD Update Meeting

04/07/20 IV&V DCD Update Meeting

04/09/20 Case Management Format of IDs Session

04/09/20 Case Management Sprint 3.2 Retrospective Meeting

04/09/20 IV&V Update and Planning Meeting

04/13/20 ETS Meeting

04/14/20 Case Management Sprint 3.3 Planning and Refinement Session

04/15/20 IV&V Report Draft Walkthrough

04/16/20 Case Management Sprint 3.3 Planning and Refinement Session

04/21/20 Case Management Sprint 3.3 Planning and Refinement Session

04/22/20 IV&V DCD Update Meeting

04/23/20 Case Management Sprint 3.3 Planning and Refinement Session

04/23/20 IV&V DataHouse Update Meeting

04/24/20 IV&V DCD Update Meeting

MEETINGS
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DATE MEETING DESCRIPTION

04/24/20 IV&V On-Site Summary Meeting

MEETINGS (CONTINUED)

TYPE DOCUMENT

Request for Proposal State of Hawaii DLIR DCD RFP No. RFP-17-002-DCD (Release Date 04/12/18)

DataHouse Proposal DataHouse ECMS Best and Final Offer (BAFO) Proposal (Dated 06/20/18)

Request for Proposal State of Hawaii DLIR DCD IV&V RFP No. RFP-18-001-DCD (Release Date 12/28/18)

Contract Contract between State of Hawaii and DataHouse Consulting Inc. (Effective 08/27/18)

Project Management DataHouse Project Management Plan 1.3 (Updated 08/30/19)

Project Management DataHouse Project Status Report (Status Date 04/26/20 for reporting period 03/01 – 03/15/20, pending 
DLIR approval)

Project Management DataHouse Project Status Report (Status Date 04/26/20 for reporting period 03/16 – 03/31/20, pending 
DLIR approval)

Project Management DataHouse Project Status Report (Status Date 03/29/20 for reporting period 02/01 – 02/15/20, finalized 
04/07/20)

Project Management DataHouse Project Status Report (Status Date 03/29/20 for reporting period 02/16 – 02/29/20, finalized 
04/07/20)

Project Management Change Log (Updated 04/24/20)

Project Management Change Request (CR004) Automate Open Close Appeal

Project Management Change Request (CR005) Metadata and Default Behavior

Risk and Issues RAID (Risk Action Issue Decision) Log (Updated 04/24/20 by DataHouse Project Manager)

Risk and Issues RAID (Risk Action Issue Decision) Log (Updated 04/23/20 by DCD Risk Manager)

Schedule eCMS Microsoft Project Plan as of 04/18/20 (MPP file) 

DOCUMENTS
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TYPE DOCUMENT

Testing DLIR Test Plan Working Draft Version 1.0 (Updated 04/03/20)

Development DataHouse Development Team Status Meeting Minutes for 04/01/20 

Development DataHouse Development Team Status Meeting Minutes for 04/08/20 

Development DataHouse Development Team Status Meeting Minutes for 04/15/20 

Development DataHouse Development Team Status Meeting Minutes for 04/22/20 

Design Data Storage Solution for AWS Environments (04/14/20)

State State of Hawaii Fourth Supplementary Emergency Proclamation (03/31/20)

State State of Hawaii Fifth Supplementary Emergency Proclamation (04/17/20)

State State of Hawaii EM 20-01 Amendments to Executive Memorandum No. 19-02 Budget Execution 
Policies and Instructions (04/03/20)

State State of Hawaii EM 20-01 Exhibit 1

State State of Hawaii EM 20-02 Amendment to Executive Memorandum No. 19-02 Budget Execution Policies 
and Instructions - Additional Restrictions (04/13/20)

State State of Hawaii EM 20-02 Exhibit 1

DOCUMENTS (CONTINUED)
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Appendix D: Prior Findings Log

ASSESSMENT 
CATEGORY FINDING ID TYPE

ORIGINAL 
SEVERITY

CURRENT 
SEVERITY FINDING ANALYSIS RECOMMENDATION ID RECOMMENDATION SUPPLEMENTAL RECOMMENDATION

FINDING 
STATUS FINDING STATUS UPDATE CLOSED DATE CLOSURE REASON

2020.03.PM01.R1 Explore possible ways to keep the 
project moving forward with 
available resources.

•Evaluate DLIR SMEs availability and bandwidth to work on the project. 
•Consider reshuffling of user stories in current and upcoming sprints and 
how to best utilize available DLIR SMEs.

Project 
Organization and 
Management

2020.03.PM01 Issue High High The COVID-19 pandemic is impacting 
project execution although the extent of 
the impact to project costs and the 
project schedule as well as the potential 
impacts to quality and project success 
are currently indeterminable. 

The COVID-19 pandemic has created uncertainty with respect to the 
timely completion of the project and its cost.  Understandably, DLIR has 
diverted project resources to the UI Division to respond to the 
skyrocketing number of unemployment claims.  This finding focuses on the 
impacts of COVID-19 specific to the eCMS Project.  

The following is a summary of the related events and facts:
•All eCMS Project meetings were cancelled beginning March 17, 2020 
following directives for non-essential state workers to stay home.  
Subsequent state-wide stay-at-home orders were put into effect through 
April 30, 2020.
•Currently only a few DLIR project resources, including the DCD Executive 
Sponsor and DLIR Project Manager, are still working in the office or 
remotely but time dedicated to project work has been drastically reduced 
due to competing priorities.  DLIR ceased actively performing or 
participating in many key project management activities.
•Key DLIR Subject Matter Experts (SME) are currently unavailable to the 
eCMS Project.  The DLIR SMEs are critical to the Case Management 
system development process due to the valuable knowledge and input of 
business operations they provide to the development teams to clarify and 
refine requirements. 
•Many DLIR SMEs have been temporarily assigned to assist the UI 
Division’s overwhelmed operations and a timeline of when they would 
return to DCD or eCMS Project work is unknown.  
•Even when stay-at-home orders are lifted, the mounting DCD operational 
work will limit DLIR SME capacity to participate in or perform project work.
•The Office of Enterprise Technology Services (ETS) and DLIR Electronic 
Data Processing Systems Office (EDPSO) stakeholders playing an essential 
role in project governance and project security management activities are 
busy addressing other pressing department and state IT issues. 
•DLIR’s plans to procure necessary testing, data conversion, and cloud 
support resources has been put on hold due to COVID-19.  
•Although a few DataHouse resources were reassigned to assist with 
higher priority and more urgent UI Division system support, DataHouse 
continues to move forward with development work.  However, 
DataHouse’s progress is partially limited due to dependencies on DLIR’s 
completion of assigned tasks.   

The drastic reduction in already constrained DLIR project resources has 
almost entirely halted project work on the state side which will impact 
project costs and schedule and potentially impact quality and project 
success.  Estimates of potential impacts to project costs and schedule have 
not yet been determined and progress has not been made to develop 
mitigation plans that would help to reduce or limit the impacts.  

The severity rating and the following IV&V recommendations are based on 
a project-focused perspective, with an understanding that higher DLIR 
department level priorities may limit the project’s ability to respond 
effectively and timely.  Although this finding is reported under the Project 
Organization and Management IV&V Assessment Category, this finding 
also impacts the criticality ratings for the Governance Effectiveness; Cost, 
Schedule and Resource Management; Risk Management; Communications 
Management; Data Conversion; Quality Management and Testing; and 
Security categories.  In addition to the specific recommendations made as 
a part of this finding, the IV&V recommendations made at findings 
2019.09.PM02, 2019.07.PM06, 2019.07.PM09, 2019.07.PM12, 
2019.07.PM13, and 2019.07.PM14 will also help to address this issue. 

2020.03.PM01.R2 Formulate a plan for how to 
respond to COVID-19 impacts to 
the project.

•DataHouse and DLIR, with input from the ESC, must come together to 
decide on how to best proceed.
•Carefully assess the situation and individually log all of the specific 
impacts to the project in the risk register, including direct and indirect 
impacts.
•Evaluate alternative courses of action and contingency plans for each 
specific impact identified.
•Consider adjusting the frequency of communications and reviews of 
response plans to support the pace of evolving circumstances.

Open 04/24/20:  Some preliminary discussions were held and limited progress was 
made to formulate contingency and mitigation plans and to adjust the project 
schedule and budget for COVID-19 impacts.  DLIR plans to have an ESC 
meeting in May 2020.  IV&V understands that other DLIR priorities are 
affecting the project’s ability to respond effectively and timely.    

Accuity will continue to evaluate COVID-19 response and plans.
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ASSESSMENT 
CATEGORY FINDING ID TYPE

ORIGINAL 
SEVERITY

CURRENT 
SEVERITY FINDING ANALYSIS RECOMMENDATION ID RECOMMENDATION SUPPLEMENTAL RECOMMENDATION

FINDING 
STATUS FINDING STATUS UPDATE CLOSED DATE CLOSURE REASON

2020.02.IT01.R1 Clarify the test approach. •Perform a deliverable review (refer to finding 2019.07.PM03) to ensure 
DLIR understands the test plan and scope.
•Consider making improvements to the test documentation.

2020.02.IT01.R2 Develop adequate test 
management processes and 
procedures.

•Consider a process for monitoring and reporting test status and results.
•Consider a process for authorization of test data.

2019.11.IT01.R1 Improve DLIR understanding of the 
data conversion process.

•Explain how data conversion tools perform validation and reconciliation 
steps and share available reports and logs.
•Explain the process for how the data conversion plans will be updated 
for changes in system requirements.
•Provide details on timing, number of data extractions and tests to be 
performed, and necessary remapping of data.

2019.11.IT01.R2 Formalize DLIR data conversion test 
plans.

•Focus DLIR tests to address identified data conversion risks and issues.
•Estimate data conversion test resource needs and ensure adequate 
resources are identified, trained, and scheduled (refer to findings 
2019.09.PM02 and 2019.07.PM14).

2019.11.IT01.R3 Formalize DLIR Case Management 
data conversion scanning plans.

•Evaluate the impact on operations and project success of different data 
conversion scanning approach options.
•Estimate scanning time requirements and begin to schedule or acquire 
necessary resources (refer to findings 2019.09.PM02 and 2019.07.PM14).

Scope and 
Requirements 
Management

2019.10.PM01 Risk High High The current RTM documentation and 
tool may hinder traceability, which may 
impact the ability to ensure the overall 
eCMS solution fulfills all requirements 
and provides context and expectations 
for design, development, and testing. 

Added complexity to requirements traceability is due to the current 
requirements management process.  Requirements documentation was 
developed separate from the DataHouse contract requirements and more 
detailed requirements were developed by the Content Management and 
Case Management development teams to use for development.  As a 
result, there is duplication of requirements in the RTM which will likely 
impede traceability to requirements throughout the life of the project.  
DataHouse made incremental improvements to the RTM.  The 
requirements documentation were traced to the use cases used by the 
Content Management development team or user stories used by the Case 
Management development team.  DataHouse contract requirements were 
also added to the RTM but have not yet been traced to the requirements 
used for development.  Requirements are not currently traced to project 
objectives and success metrics to ensure requirements add business value 
or to acceptance criteria to ensure stakeholder satisfaction.  Additionally, 
the RTM is maintained in Microsoft Excel which limits version-control, 
efficient collaboration and review, and integration with testing. 

2019.10.PM01.R1 Improve requirements traceability. •Trace contract requirements to requirements subsets used by the 
development teams to ensure completeness.
•Consider identifying high-level requirements that duplicate more 
detailed requirements to reduce redundancy in traceability to design and 
testing.
•Trace requirements to the project objectives success metrics (refer to 
finding 2019.07.PG05) to ensure each approved requirement adds 
business value.
•Add acceptance criteria to the RTM to ensure stakeholder satisfaction.
•Consider use of a requirements management tool with greater 
functionality.

Open 11/22/19 and 12/20/19:  The Case Management development team began 
adding acceptance criteria for user stories.  No other significant 
improvements for traceability were made.

01/24/20:  DLIR and DataHouse discussed and clarified the process for 
traceability.  Additionally, DataHouse confirmed that all Case Management 
user stories and Content Management use cases will be traced to testing 
documentation.

02/21/20:  DLIR plans to procure a resource to assist with evaluating 
requirements and the traceability of the RTM.

03/27/20 and 04/24/20:  DLIR procured a resource to help with their review of 
requirements documentation for completeness and traceability, however, 
DLIR did not complete their review of the vendor’s results due to COVID-19.  

Accuity will evaluate the RTM as improvements are made.

OpenThe Content Management Conversion and Migration (version 1.2 pending 
DLIR approval) and Case Management Conversion and Migration (version 
1.1 pending DLIR approval) describe the data conversion process and 
roles and responsibilities between DataHouse and DLIR.  DLIR is 
responsible for performing UAT on the data and ultimately signing off on 
the final reconciliation reports but has not yet formalized plans for these 
tasks.  The data conversion plans do not provide sufficient details and 
DLIR does not have insight to the DataHouse data conversion teams’ 
activities, tools, reports, risks and issues, and testing.  As such, DLIR is 
unable to properly prepare for their part in the process and will not be 
able to adjust their data conversion test plans for maximum efficiency.  
Additionally, DLIR has not finalized plans for scanning current paper files 
to ensure necessary data quality to support system use at go-live.

The IV&V recommendations made at 2019.07.PM02.R3 and 
2019.07.PM13.R2 regarding DataHouse including DLIR in project activities 
and adding detailed tasks to the project schedule will also address this 
finding.  Below are additional recommendations to further improve data 
conversion plans and activities.

Data Conversion 2019.11.IT01 Risk Moderate 12/20/19:  The Content Management data conversion plan v1.3 was updated 
to include a sample report from the data conversion tool.  DLIR still needs to 
understand what the report represents and what steps the data conversion 
tool is performing to generate the report.  

01/24/20:  DLIR plans to procure additional resources to support data 
conversion activities.

02/21/20:  DataHouse provided additional details of Case Conversion tasks 
and dates.

03/27/20:  DLIR’s plan to procure additional resources for data conversion 
activities is on hold due to COVID-19 .

04/24/20:  DataHouse is exploring options to improve the Case Management 
data quality and data conversion process.  Changes to the documented 
process should be adequately discussed with DLIR to ensure changes are 
understood and appropriately approved (see also the 2019.09.PM01 Change 
Management finding).

Accuity will evaluate data conversion plans as progress is made.

Moderate Unclear data conversion plans and 
processes may reduce DLIR’s ability to 
prepare for proper data conversion.

Quality 
Management and 
Testing

2020.02.IT01 Risk High High The DataHouse Test Plan is incomplete 
and does not adequately inform DLIR of 
the testing approach and scope which 
may impact the execution of testing 
activities. 

DataHouse drafted the Test Plan Version 0.0, pending DLIR review and 
approval.  The test plan does not include or clearly explain the following: 
•The scope of the test plan is incomplete (e.g., performance, load, 
volume, AWS environments).
•The testing approach differs from DataHouse’s Best and Final Offer 
(BAFO) (e.g., regression testing, test-driven development (TDD)).
•The security testing does not address all security requirements outlined 
in the DataHouse contract or verbally discussed with DataHouse (e.g., 
AWS vulnerability scan).
•Specifics of the test approach are not detailed (e.g., test design 
techniques for all testing types, automation testing tools, test data 
requirements, data scrubbing procedures, metrics for test cases and 
coverage of code).
•The test tasks included in the project schedule are incomplete (e.g., 
security tests, test plan Section 8 tasks).
•Incomplete test deliverables and unclear delivery (e.g., missing a test 
completion report, defect reports not delivered to DLIR, test results 
delivered through the requirements traceability matrix (RTM)).
•There are no defined test management monitoring and control 
processes. 
•A naming convention of test documentation files is not established for 
easy retrieval and location.

A lack of clarity of DataHouse’s testing approach may not allow DLIR to 
appropriately develop their own test plan or ensure testing activities are 
adequately performed.  Additionally, a lack of mutual understanding and 
inadequate test management processes could impact the execution of 
testing activities.

03/27/20:  A meeting was scheduled for early March to discuss and review 
DataHouse's Test Plan, however, this meeting was cancelled due to COVID-
19.  

04/24/20:  DLIR's review and approval of the DataHouse Test Plan is still 
pending due to COVID-19.

Accuity will reassess when meetings are held regarding the DataHouse test 
plan and evaluate any improvements made to test processes.

Open

2 of 14



ASSESSMENT 
CATEGORY FINDING ID TYPE

ORIGINAL 
SEVERITY

CURRENT 
SEVERITY FINDING ANALYSIS RECOMMENDATION ID RECOMMENDATION SUPPLEMENTAL RECOMMENDATION

FINDING 
STATUS FINDING STATUS UPDATE CLOSED DATE CLOSURE REASON

2019.10.IT02.R1 Formalize security policies. •Work with ETS to align DLIR policies with State policies and/or a 
standard security framework.
•Consider prioritizing security policies that are most relevant for use of 
cloud services and data protection (e.g., security logging and 
monitoring, MFA, remote access, encryption of data-at-rest and data-in-
transit)

2019.10.IT02.R2 Formalize and implement security 
procedures.

•Clarify roles and responsibilities for security controls between DLIR and 
ETS.
•Identify specific resources to perform security procedures.
•Consider prioritizing security procedures that are necessary for the 
operation of the AWS environments. 

2019.09.PM01.R1 Document changes in Change 
Requests, with an impact 
assessment, and the Change Log in 
accordance with the Project 
Management Plan.

2019.09.PM01.R2 Refine the change management 
process for greater clarity and 
effectiveness.

•Consider setting thresholds or criteria for changes that go through 
different approval processes.
•Define the different approval processes (e.g., project manager, product 
owners, change control board, steering committee).
•Implement additional columns in the Change Log to ensure updates are 
made to all impacted project plans, documents, or deliverables and 
changes are communicated to all impacted stakeholders. 

High The documented change management 
process was not followed as prescribed.

The Project Management Plan (version 1.3) documents the change 
management process that includes Change Requests, impact assessments, 
and a Change Log.  The change to AWS (refer to finding 2019.07.IT01 in 
Appendix D) and the revision of the Content Management go-live date 
were approved by DLIR but not documented in Change Requests or a 
Change Log.  Additionally, the change management process does not 
have built in mechanisms to ensure that impacted documents are updated 
for the change and changes are appropriately communicated to impacted 
stakeholders. 

Open 10/25/19:  DataHouse began to summarize changes in the Change Log.  
DataHouse is in the process of formalizing Change Requests for the project 
schedule and AWS.  DLIR is also evaluating AWS Control Tower options which 
may result in a Change Request.  DLIR also defined thresholds for changes 
that are reported to the eCMS Executive Steering Committee (refer to finding 
2019.07.PG02) and DataHouse initiated discussions on the requirements 
prioritization and change process (refer to finding 2019.07.PM05).  

11/22/19:  Entries were added to the Change Log but the Change Requests 
for the project schedule and AWS were still not drafted.  

12/20/19 and 01/24/20:  No updates to report.

02/21/20:  Accuity increased the severity rating from Level 2 (Moderate) to 
Level 1 (High) as the change requests identified in the September 2019 report 
are still outstanding and need to be finalized and agreed upon soon.  Accuity 
reviewed the draft AWS change request and noted inconsistencies with what 
was verbally discussed and approved between DataHouse and DLIR in July 
2019 as a no cost change.  The change request also does not include the 
impact analysis prescribed by the Project Management Plan.  There have not 
been any drafts of change requests for schedule changes including dates that 
extend beyond the DataHouse contract period.  

03/27/20:  No updates to report.

04/24/20:  Two change requests for the Content Management solution were 
approved by DLIR.  Critical change requests for AWS still need to be agreed 
on and schedule changes that extend beyond the DataHouse contract period 
still need to be formally documented and approved.  Additionally, changes to 
baseline plans (e.g. Case Management data conversion 2019.11.IT01) and 
reasons for changes should be documented and approved. 
    
Accuity will review the Change Requests as they are finalized and evaluate 
improvements to the Change Log.

Project 
Organization and 
Management

2019.09.PM01 Issue Moderate

Open

2019.10.IT01.R1 Finalize the test plan. •Identify applicable test standards and requirements.
•Delineate roles and responsibilities between DataHouse and DLIR (refer 
to finding 2019.07.PM02).
•Estimate test resource needs and ensure adequate resources are 
identified, trained, and scheduled (refer to findings 2019.09.PM02 and 
2019.07.PM14).

Open

Security 2019.10.IT02 Risk High High Lack of formalized security policies and 
procedures may impact the security and 
privacy of the data and may lead to 
project delays.

DLIR currently does not have formal security policies to determine security 
requirements for the eCMS Project and does not have security procedures 
in place to adequately protect eCMS Project data.  The lack of policies 
primarily impacts the completion of the AWS setup and the Content 
Management solution component.  Security requirements for the cloud 
environment must be determined and controls implemented before the 
AWS environments can be used for planned data conversion and testing 
activities.  The determination of security requirements is critical as data 
conversion activities are already delayed for the AWS setup and testing 
activities are to begin in November 2019.  The development of formalized 
policies will also impact the application security management plan and 
design that DataHouse is responsible for (refer to finding 2019.07.IT07).  
Security policies and the resulting security requirements should be 
determined immediately to prevent further delay of the project.

11/22/19:  DLIR began working with EDPSO and ETS to identify security 
requirements.  

12/20/19 and 01/24/20:  Efforts are underway to identify minimum security 
requirements with a focus on AWS and implementing security controls to 
allow AWS to be ready for use. 

02/21/20:  The EDPSO vendor drafted an access management policy and is 
targeting the end of February 2020 to complete drafts of other security 
policies.  DLIR scheduled a meeting for the end of February to discuss AWS 
security with ETS.  DLIR DCD and DLIR EDPSO are considering procurement 
of resources to assist with AWS security and M&O.

03/27/20:  The EDPSO vendor drafted 32 security policies at the end of 
February 2020, however, DLIR's review was not completed due to COVID-19. 

04/24/20:  The review of the draft security policies is still on hold due to 
unavailability of DLIR project resources. 

Accuity will evaluate the security policies, requirements, and procedures as 
they are finalized.

Quality 
Management and 
Testing

Risk Moderate High Lack of approved test plans may impact 
the execution and quality of test 
activities and documentation.

According to the Project Management Plan (version 1.3), the DataHouse 
test plan was scheduled for completion on September 3, 2019.  Due to 
the need to focus resources on the AWS setup and network connections, 
DataHouse is now targeting to complete the test plan in November 2019.  
DLIR planned to complete the DLIR test plan in October 2019.  Due to 
resource constraints and the need to work on other DLIR IT initiatives, the 
DLIR test plan expected completion date was revised to November 2019 
and the plan may be combined with the DataHouse test plan.  

As DataHouse test activities are scheduled to begin in November 2019, 
DLIR needs to understand DataHouse’s test strategy and test needs.  DLIR 
also needs to establish their own test strategy as well as identify, train, and 
schedule DLIR test resources.

11/22/19:  DataHouse and DLIR test plans were not finalized as planned.  
DataHouse is performing some testing activities, however, Accuity does not 
have insight into testing activities to provide an update or assessment of 
testing. 

12/20/19:  The Case Management development team walked through the 
tool that will be used and the steps to perform and document preliminary 
UAT for each user story at the end of each development Epic.  The 
DataHouse and DLIR test plans are still pending.

01/24/20:  The DataHouse test plan is targeted for completion in February 
2020.  DLIR plans to procure additional resources to assist with the 
development of the DLIR test plan and support testing activities. 

02/21/20:  DataHouse drafted their test plan, pending DLIR review and 
approval.  Refer to finding 2020.02.IT01.  DLIR's test plan is still pending.

03/27/20:  DLIR’s plan to procure additional resources to assist with testing 
activities is on hold due to COVID-19.  DLIR was able to begin drafting their 
test plan, however, an estimated time of completion is uncertain given limited 
DLIR project resources. 

04/24/20:  DLIR’s plan to procure additional resources to assist with testing 
activities is still on hold.  DLIR continued to make progress drafting the DLIR 
test plan but the plan can't be completed with limited resources.

Accuity will evaluate DLIR's test plan when finalized.

2019.10.IT01
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2019.09.PM02.R1 Develop procedures to estimate 
and refine DLIR resource 
requirements.

•Detail necessary steps and information needed to estimate and refine 
resources requirements.
•Consult DataHouse for input on upcoming activities that require DLIR 
resources and clarify expectations of resources.
•Assign responsibility for and establish target due dates to develop 
resources estimates for major project activities (e.g., data conversion, 
testing).

2019.09.PM02.R2 Develop processes to optimize 
utilization of DLIR project resources.

•Consider working with managers of project resources to reassign team 
members’ other job duties.
•Consider periodically reconfirming and renewing resource commitments 
to the project.
•Ensure team members understand their responsibilities (e.g., testing, 
sprint user story contact, project communications, OCM) and 
assignments.
•Ensure team members are properly trained and prepared to perform 
their assignments.
•Explore use of tools for resource calendars and tracking of team 
member assignment progress and completion.

System Software, 
Hardware and 
Integrations

2019.09.IT02 Prelim N/A N/A Unclear M&O roles and responsibilities. The M&O roles and responsibilities should be clarified and associated 
support processes should be established prior to go-live of the Content 
Management and Case Management solutions.  Currently, the roles and 
responsibilities within DLIR Electronic Data Processing Systems Office 
(EDPSO) team and any shared responsibilities with ETS and DataHouse 
are unclear.  This will become more critical for DLIR as the project 
approaches the go-live dates.  M&O resource requirements need to be 
quantified and resources either identified within the existing DLIR EDPSO 
team or additional resources acquired.  This should be done with sufficient 
time for training and knowledge transfer so that M&O resources are in 
place at go-live.  The Project Management Plan (version 1.3) shows the 
DataHouse Operations Documentation deliverable with a target 
completion date of December 26, 2019 for Content Management and 
October 6, 2020 for Case Management.  DLIR EDPSO is in the process of 
assessing eCMS support resources.  Accuity will continue to monitor this 
preliminary concern as plans for M&O are finalized.

N/A N/A for prelim findings. N/A for prelim findings. Open 10/25/19, 11/22/19, 12/20/19, and 01/24/20:  Accuity will continue to monitor 
this preliminary concern as the plan for M&O is developed.

02/21/20:  DataHouse clarified that the Content Management and Case 
Management systems will be turned over to DLIR at the go-live in November 
2020.  Further discussion is needed to clarify interim M&O processes and the 
knowledge transfer plan to prepare DLIR for turnover.

03/27/20 and 04/24/20:  No updates to report.

Accuity will continue to monitor this preliminary concern as the plan for M&O 
is developed.

Data Conversion 2019.09.IT03 Prelim N/A N/A Unsupported IBM Lotus Notes Domino 
Case Management. 

The current case management system, IBM Lotus Notes Domino, is no 
longer supported.  The product was sold by IBM to HCL Technologies, an 
Indian IT company.  DLIR’s licenses for the product ended in June 2019 
and DLIR is unable to renew the licenses as HCL Technologies is not a 
State Procurement Office (SPO) compliant vendor.  This system will be 
replaced by the eCMS Case Management solution which is scheduled to 
go-live in November 2020.  Any major issues with the current system may 
impact the data conversion process leading up to the go-live date and 
potentially the overall system development.  DLIR has identified this as a 
risk but has not yet assigned a risk owner or finalized the risk mitigation 
plans.  Accuity will continue to monitor this preliminary concern until the 
risk mitigation plan is finalized.

N/A N/A for prelim findings. N/A for prelim findings. Open 10/25/19, 11/22/19, 12/20/19, 01/24/20, and 02/21/20:  DLIR is working with 
the State of Hawaii State Procurement Office (SPO) and the vendor to get the 
maintenance service required.  

03/27/20:  No updates to report.

04/24/20:  DLIR and DataHouse's evaluation of options for COVID-19 
responses should include consideration of Lotus Notes maintenance support if 
the Phase 1 go-live date and DLIR's reliance on Lotus Notes is extended.   

Accuity will continue to monitor this preliminary concern.

Open 10/25/19 and 11/22/19:  Accuity will continue to monitor this preliminary 
concern as the testing, data conversion, and sprint reviews with stakeholders 
activities are underway.

12/20/19:  This was changed to a risk in the December 2019 IV&V Monthly 
Report.  

01/24/20:  DLIR implemented a new tool to manage resource assignments 
and deadlines to better utilize and manage existing project resources.  DLIR 
also plans to procure additional resources to support data conversion and 
testing activities.  

02/21/20 and 03/27/20:  No updates to report.

04/24/20:  Accuity increased the severity rating from Level 2 (Moderate) to 
Level 1 (High) as the need to better estimate resource requirements and 
optimize utilization of limited DLIR project resources will be critical for making 
realistic and feasible adjustments to the project schedule to account for 
COVID-19 impacts. 

Accuity will continue to evaluate resource management practices.

Risk Prelim High Undefined resource management 
processes and procedures may result in 
unidentified resource requirements, 
inadequate resources, or project 
resources that are not optimally utilized. 
(Updated)

This was originally reported in the September 2019 IV&V Monthly Report 
as a preliminary concern but is upgraded to a risk in this report.  The 
Project Management Plan (version 1.3) includes a human resource 
management section that outlines the high-level roles and responsibilities 
of various team members but does not define a process for how resources 
will be managed.  This will become more critical for DLIR as the project 
gears up for more resource demanding activities including data 
conversion, testing, and sprint reviews.  Additionally, DLIR project team 
resources are not fully dedicated to the project and still perform other job 
duties.  Developing processes and procedures to track and quantify 
upcoming resource needs, identify available resources, procure or obtain 
commitments of resources, manage resource schedules, communicate 
with assigned resources and their supervisors, and train resources for 
assigned tasks will help to minimize project delays. 

DLIR developed a rough estimate of hours to perform scanning and data 
entry of Case Management paper files but more precise estimates based 
on a trial run of sample cases and a decision on what cases must be 
converted by go-live is needed (refer also to finding 2019.11.IT01).  
Additionally, DLIR needs to perform an analysis to determine how many 
resources can be acquired with budgeted funds and whether those 
acquired resources will be able to complete necessary data conversion 
activities by the targeted go-live.

DLIR has not yet completed a test plan (refer to finding 2019.10.IT01), 
estimated resource requirements for testing, or formalized a plan for 
scheduling testers.

The IV&V recommendations made at 2019.07.PM14.R1 and 
2019.07.PM14.R2 regarding evaluating resource needs and resource 
reports will also address this finding.  Below are additional 
recommendations to further improve data conversion plans and activities.

Cost, Schedule and 
Resource 
Management

2019.09.PM02
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2019.07.PG05.R1 Formalize measurable goals and 
success metrics in a project charter.

•Consider financial, nonfinancial, tangible, and intangible metrics such as 
operational Key Performance Indicators (KPIs), customer or employee 
satisfaction, user adoption, return on investment, or cycle or processing 
times.
•Consider project management, organizational change management, 
and benefits realization management objectives as well as alignment to 
DLIR goals.

2019.07.PG05.R2 Collect baseline and project 
performance data.

•Consider methods for collecting data such as surveys, queries, 
observation, open forums, or actual performance testing.
•Consider sources of data such as legacy systems, operations, and 
internal and external stakeholders. 

2019.07.PG05.R3 Use performance data to monitor or 
evaluate project or contractor 
performance.

2019.07.PM02.R1 Clarify roles and responsibilities 
between DLIR and DataHouse.

•Consider revising project management plans to identify the person 
responsible and list specific responsibilities for each project management 
area.
•Consider the need to include an outline of DLIR and DataHouse roles 
and responsibilities in a contract modification (refer to finding 
2019.07.PG03).

2019.07.PM02.R2 The DataHouse Project Manager 
should work onsite at DLIR through 
project completion to improve DLIR 
and DataHouse project team 
cohesion.

2019.07.PM02.R3 Include DLIR in project activities and 
communications to increase DLIR 
and DataHouse project team 
cohesion.

09/20/19:  Accuity decreased the severity rating from Level 1 (High) to Level 2 
(Moderate).  The DCD Business Manager has been assigned the task of 
developing and monitoring eCMS Project success metrics with the support 
and oversight of the DCD Executive Sponsor.  The DCD Business Manager 
drafted some preliminary metrics for consideration that will continue to be 
refined and finalized.  

10/25/19:  DLIR continued to refine the success metrics and began to identify 
data sources for baseline metrics.  Success metrics are expected to be 
finalized and communicated to stakeholders in November 2019.  

11/22/19 and 12/20/19:  DLIR is close to finalizing and plans to post to the 
new DLIR website.

01/24/20:  DLIR formalized project success metrics.  DLIR still needs to 
communicate these measures of success and begin collecting data. 

02/21/20:  DLIR began to communicate project goals and success metrics to 
stakeholders through the DCD website.  DLIR plans to also communicate the 
success metrics to the DataHouse development team and develop a timeline 
to collect baselines for all metrics.

03/27/20:  DLIR shared the goals and success metrics with the DataHouse 
Case Management development team.  DLIR also developed a timeline to 
collect baseline data for all metrics, however, the timing may now be 
impacted by COVID-19.  

04/24/20:  Progress on the success metrics stalled due to shifting priorities 
and changes in DLIR project resources.  
 
Accuity will continue to evaluate the collection and monitoring of success 
metrics data.

The eCMS Project does not have a project charter that would have helped 
to formalize the project goals, target benefits, and success metrics at the 
start of the project.  Based on informal recommendations made by Team 
Accuity during the initial IV&V on-site review, DLIR is in the process of 
creating a project charter that includes clear goals and success metrics.  
The lack of clear and measurable goals and success metrics makes it 
difficult to determine if the project and technical solution will achieve the 
desired level of improvement or benefits that justify the project’s financial 
investment.  Goals and success metrics need to be defined before going 
any further in the project as they should be guiding all key decisions 
throughout the entire project.

Open

The eCMS Project has failed to achieve team synergy between DLIR and 
DataHouse project team members and appear to work as separate teams 
instead of one.  DataHouse works almost exclusively off-site except for 
designated meetings, workshops, and design sessions and DLIR is not 
included in many project design or development activities.  The unclear 
contract terms regarding roles and responsibilities between DLIR and 
DataHouse (refer to finding 2019.07.PG03), physical separation of the 
project team, and limited collaboration or DLIR involvement have all 
contributed to the siloed workstreams.  This has also led to ineffective 
communications within the project team (refer to finding 2019.07.PM06).

Open 09/20/19:  Accuity decreased the severity rating from Level 1 (High) to Level 2 
(Moderate).  Although DataHouse does not plan to work onsite at DLIR, they 
began to include DLIR in sprint planning, review, and retrospective meetings.  
This has given DLIR more insight into project status and roles and 
responsibilities.  The DLIR Project Manager and DCD Executive Sponsor feel 
that there is more overall project cohesion and that the DataHouse Project 
Manager's communication is effective via phone, email, text, Go To Meetings, 
and in-person meetings.  As noted above at finding 2019.07.PG03, DLIR plans 
to clarify roles and responsibilities in project plan updates.  The Case 
Management Conversion and Migration Plan (version 1.0) did delineate some 
responsibilities between the DataHouse Conversion and Migration Team and 
DLIR.  

10/25/19:  Progress was made to clarify roles and responsibilities in the areas 
of security and network connections, however, further clarification is still 
necessary particularly in the areas of testing and M&O.   

11/22/19:  Roles and responsibilities for Content Management data 
conversion were clarified.  DataHouse has included DLIR in Case Management 
development but DLIR is not sufficiently included in DataHouse's data 
conversion, integrations, and testing activities in order to be able to 
adequately prepare for DLIR's part in the process or be able to identify any 
risks or issues from a business/user perspective.  

12/20/19:  The Scrum methodology employed for the Case Management 
development promotes collaboration, open communication, and transparency 
between DLIR and DataHouse.  Increased collaboration or at least 
understanding of other aspects of the project is still needed.

01/24/20:  No updates to report.

02/21/20:  The project organization of the Case Management development 
team is working very well.  There is limited visibility and collaboration in other 
areas of the project which have impacted DLIR's understanding of and ability 
to properly prepare for upcoming tasks particularly for Content Management.  
DLIR plans to implement regular meetings with the Content Management 
development team and also with the other DataHouse team members 
responsible for data conversion, AWS setup, and interfaces.  Clarification of 
roles and responsibilities is still needed for testing and M&O.

03/27/20:  Due to COVID-19, DLIR project resources were unavailable to work 
on the project and DLIR cancelled all project meetings effective March 18, 
2020.   DataHouse continues to do what they can, however, project execution 
is impacted without DLIR participation or collaboration.   

04/24/20:  As the DLIR Project Manager was temporarily reassigned, weekly 
project status meetings are still on hold.  Some of the Case Management 
sprint meetings resumed with a few DLIR project resources.  A few project 
status meetings are tentatively scheduled for May 2020.  
 
Accuity will continue to evaluate the clarity of roles and responsibilities and 
observe the effectiveness of project organization. 

Benefits Realization 2019.07.PG05 Risk High Moderate

Project 
Organization and 
Management

2019.07.PM02 Risk High High The current project management 
organization may hinder project 
performance.

Not defining, tracking, or using clear and 
measurable goals and success metrics to 
evaluate project and contractor 
performance may reduce benefits 
expected at project completion.
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2019.07.PM03.R1 Establish deliverable acceptance 
criteria.

Consider including acceptance criteria in the quality management plan 
(refer to finding 2019.07.IT05), in a contract amendment (refer to finding 
2019.07.PG03), or in Deliverable Expectation Documents (DED).

2019.07.PM03.R2 Hold joint DLIR and DataHouse 
deliverable review meetings to walk 
through deliverables.

2019.07.PM03.R3 Implement formal deliverable 
review and approval processes.

•Include both the scope validation process for acceptance and the 
quality control process for correctness (refer to finding 2019.07.IT.05).
•Include an evaluation of deliverables against acceptance criteria and 
requirements documentation.
•DLIR should understand how each deliverable impacts the project 
schedule, roles and responsibilities, and ultimately the quality of the 
technical solution and success of the project.

09/20/19:  Accuity has kept the severity rating as Level 2 (Moderate).  
Although Accuity observed DataHouse and DLIR meetings to review draft 
deliverables and DLIR has expressed greater satisfaction in the deliverable 
review and acceptance process, the process to evaluate deliverables against 
established acceptance criteria has not yet been implemented.  Additionally, 
the impact of deliverables on project schedule, roles and responsibilities, 
design, migration, etc. is not consistently clear.  

10/25/19, 11/22/19, 12/20/19, and 01/24/20:  No updates to report.

02/21/20:  DataHouse scheduled a deliverable review meeting for the AWS 
Environment Design document but a meeting of the DataHouse Test Plan was 
not scheduled.  

03/27/20:  A meeting was scheduled for early March to discuss and review 
DataHouse's Test Plan, however, this meeting was cancelled due to COVID-
19. 

04/24/20:  Accuity increased the severity rating from Level 2 (Moderate) to 
Level 1 (High) and reopened the 2019.07.PM03.R2 recommendation.  DLIR's 
review and approval of DataHouse's AWS Environment Design document and 
Test Plan are still pending.  Delays in DLIR’s review and approval of 
DataHouse deliverables may cause delays in the completion of the overall 
project, as was previously experienced.  DLIR and DataHouse's evaluation of 
options for COVID-19 responses should include consideration of DLIR project 
resources to perform timely deliverable reviews.

Accuity will continue to evaluate the effectiveness of the deliverable review 
and acceptance process.

DataHouse prepares project deliverables and submits to DLIR for review.  
As DLIR has had limited involvement in project activities or the 
preparation of deliverables (refer to finding 2019.07.PM02), DLIR does not 
have an understanding of the purpose of the deliverables or the thought 
process and factors that were considered in developing the deliverables.  
This has led to protracted review periods and acceptance of deliverables 
that do not meet industry standards (refer to finding 2019.07.PM10).  A 
lack of a clear deliverable listing or acceptance criteria (refer to finding 
2019.07.PG03), a lack of a quality management process and resource to 
verify deliverables (refer to finding 2019.07.IT05), and over tasked project 
managers (refer to finding 2019.07.PM14) also contribute to an ineffective 
deliverable review and acceptance process.  The delay in the approval of 
deliverables has been cited by the eCMS Project team as one of the 
reasons the Phase 1 go-live dates were extended.  Based on informal IV&V 
recommendations, DataHouse and DLIR started to implement joint 
deliverable review meetings beginning June 2019.

The current deliverable review and 
acceptance process has contributed to 
project delays and resulted in the 
acceptance of deliverables that do not 
meet industry standards.

Open2019.07.PM03 Moderate HighProject 
Organization and 
Management

Issue

2019.07.PM06.R1 Implement daily touch point 
meetings between DataHouse and 
DLIR Project Managers.

Open 09/20/19:  Accuity decreased the severity rating from Level 1 (High/Critical) to 
Level 2 (Moderate).  The DataHouse and DLIR Project Managers have daily 
touch points through various methods (in-person meetings, Go To Meetings, 
email, phone, and text).  Furthermore, as noted above at finding 
2019.07.PM02, DLIR has been included in more DataHouse meetings 
including sprint planning, reviews, and retrospectives.  

10/25/19:  Some improvement of communications were made through DLIR's 
participation in more Case Management development team meetings and 
DataHouse's facilitation of DLIR conversations with ETS.  Communications 
regarding upcoming project activities, milestones, and due dates need to be 
revamped to increase effectiveness (e.g., regular project schedule reports 
filtered for DLIR resources only and sorting by start dates).

11/22/19, 12/20/19, and 01/24/20:  No updates to report.

02/21/20:  Accuity increased the severity rating from Level 2 (Moderate) to 
Level 1 (High) as immediate improvements are needed particularly for 
Content Management to increase the effectiveness of communications 
regarding the status of project activities or issues, upcoming due dates, the 
technical solution, and impacts of decisions or actions.  Communications with 
the Case Management development team have been effective and timely.
 
03/27/20:  The unavailability of DLIR project resources and cancelling of 
project meetings as a result of COVID-19 impacted communications between 
DataHouse and DLIR.  Additionally, plans to implement new Content 
Management meetings in March were put on hold due to COVID-19.
  
04/24/20:  Weekly project status meetings and plans for new meetings 
between DLIR and DataHouse are still on hold.  A few project status meetings 
are tentatively scheduled for May 2020.  New methods need to be explored 
to ensure communications are timely and effective even with limited DLIR 
project resources.

Accuity will continue to evaluate the effectiveness of these project 
communication channels.

Communication 
Management

2019.07.PM06 Issue High High DataHouse’s ineffective and untimely 
communications with the DLIR Project 
Team contributed to DLIR’s incomplete 
understanding of the technical solution, 
potential risks, and upcoming project 
activities.   

Communication activities listed in the Project Management Plan (version 
1.0) did not occur as planned as the weekly project status meetings did 
not begin until April 2019 and the first progress report was not completed 
until February 2019.  Despite the commencement of regular project 
communications, misunderstandings and miscommunications between the 
DataHouse and DLIR project teams continued to occur.  DLIR project team 
members had a piecemeal understanding of the technical solution (refer 
to finding 2019.07.IT02) and project risks and issues (refer to finding 
2019.07.PM09).  Additionally, information regarding upcoming project 
activities was not provided timely.  For example, DataHouse did not timely 
communicate to DLIR what to expect for the design stage sessions (e.g., 
what would be covered each day, which end users needed to participate).  
There has also been a lack of communications regarding the upcoming 
build stage activities (refer to finding 2019.07.PM05).  

The IV&V recommendations made at 2019.07.PM02.R2 and 
2019.07.PM02.R3 regarding DataHouse working on-site and including 
DLIR in project activities will also address this finding.  Below are 
additional recommendations to further improve project team 
communications.
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2019.07.PM07.R1 Further refine communication 
management plans. 

•Segment stakeholders into groups by communication needs such as by 
department unit (e.g., Hearings, Enforcement, or Records and Claims), by 
position (e.g., manager, supervisor), or internal and external (e.g., 
claimants, insurance agencies).
•Consider the list of communication methods listed in DataHouse’s 
BAFO. 
•Due to limited DLIR resources available for communication activities, 
the specific groups and communication activities should be prioritized to 
focus resources most efficiently.
•Update the project schedule for communication activities and assigned 
resources (refer to finding 2019.07.PM14).

Communication 
Management

2019.07.PM07 Risk Moderate Moderate The lack of tailored project 
communications for all impacted 
stakeholders may reduce user adoption 
and stakeholder buy-in.

Communications management is a part of the Project Management Plan 
developed by DataHouse, however, the plan is not comprehensive and 
primarily reflects project meetings, status reporting, and issue reporting.  
The approved Project Management Plan (version 1.2) was updated to 
include a communication matrix that outlines additional communication 
activities.  While this is an improvement over the previous version, the 
latest draft plan still does not provide adequate details regarding 
communication activities as all stakeholders are grouped together for 
three broad communication methods and activities. 

A formal communication requirements analysis was not conducted to 
determine the information needs of internal and external project 
stakeholders.  There is not a process to ensure the timely distribution of 
project information and there is no dedicated role or adequate resources 
assigned to communications management (refer to finding 
2019.07.PM14).  As such, communication activities have occurred 
haphazardly.  The limited communication activities is somewhat mitigated 
as the DLIR Project Manager involves internal stakeholders in project-
related meetings and working sessions.  However, this informal approach 
does not include all internal stakeholders or any external stakeholders.

Open 09/20/19:  Accuity decreased the severity rating from Level 2 (Moderate) to 
Level 3 (Low).  DLIR plans to hold two sessions on October 1, 2019 to update 
the DLIR internal stakeholders (including neighbor island staff) on what has 
been happening for the last year on the eCMS Project including a brief demo 
by DataHouse of how the new system will work and look.  DLIR also plans to 
update the DLIR website to include project information that is accessible by 
internal and external stakeholders.  

10/25/19:  DLIR held two sessions for internal stakeholders to provide an 
update on the project progress and timeline.  DLIR worked on plans to update 
the website and draft the carrier newsletter to include project updates.  As 
noted above at finding 2019.07.PM05, the Scrum methodology should be 
communicated to all stakeholders who will be participating in sprint activities.

11/22/19:  Accuity increased the severity rating from Level 3 (Low) to Level 2 
(Moderate) as plans to update the website and send out a letter to carriers 
regarding upcoming changes were not completed as expected.  It is 
important for communications with impacted stakeholders to be executed 
timely.  

12/20/19:  The letter to carriers was sent out, however, the website has not 
yet been launched.  There is a lot of opportunity to leverage the eCMS DLIR 
Core Team members to communicate project updates to internal 
stakeholders on a more frequent basis, however, the network of core team 
members should be extended to include neighbor island representatives.  

01/24/20:  No updates to report.
 
02/21/20:  The project website was launched with high-level background, 
timeline, and success metrics.  DLIR plans to develop videos for project 
communications.

03/27/20:  No updates to report.

04/24/20:  Project communications with internal stakeholders were an indirect 
result of DLIR SME participation in project meetings.  With a majority of DLIR 
SMEs unable to participate in project meetings, new methods for 
communication project updates need to be explored. 

Accuity will continue to evaluate project communication plans and activities.

Organizational 
Change 
Management

2019.07.PM08 Risk Moderate Moderate Missing key OCM steps or activities may 
not identify pockets of resistance or 
adequately enable individual change.

There is no formal OCM plan or approach. DataHouse’s BAFO lists various 
OCM activities but these were not formalized in a plan or processes.  
There are no OCM specific tasks or resources assigned for OCM activities 
in the project schedule (refer to finding 2019.07.PM14).  Although there is 
no formal or coordinated OCM approach, some elements of OCM occur 
through regular project management communication and training 
activities.  The DLIR Project Manager’s inclusive and collaborative 
approach with internal stakeholders (refer to finding 2019.07.PM01) and 
the DCD Executive Sponsor’s active and visible support of the project 
(refer to finding 2019.07.PG01) also mitigates the lack of a formal 
approach. 

Although projects may progress without a formal OCM approach, industry 
best practices support that a structured OCM approach compliments 
project management approaches in increasing probability of project 
success.  Performing activities with an OCM focus will help to better 
prepare, equip, and support individuals throughout the project and to 
ensure that the solution is ultimately adopted and embraced by 
employees.  

2019.07.PM08.R1 Develop and implement a 
structured OCM approach.

•Collect baseline change awareness and readiness measurements 
through surveys or interviews.
•Create and mobilize a change coalition group of managers, supervisors, 
and key influencers.
•Incorporate and align OCM into communication, business process 
engineering (BPR), and training activities.
•Develop OCM activities to address identified awareness gaps or 
pockets of resistance.
•Implement reinforcement mechanisms to support change and increase 
adoption.

Open 09/20/19:  Accuity decreased the severity rating from Level 2 (Moderate) to 
Level 3 (Low).  A number of communication activities are planned to provide 
awareness of the upcoming project activities including the DLIR internal 
stakeholder meeting and DLIR website discussed above at finding 
2019.07.PM07.  

10/25/19:  Communication activities were executed or are in progress which 
help to partially address OCM.  ETS has assigned an OCM resource to assist 
with the eCMS Project.  

11/22/19, 12/20/19, and 01/24/20:  OCM activities are not executed 
continually or consistently to keep stakeholders engaged.  

02/21/20:  DLIR met with the ETS OCM resource to discuss OCM ideas.  The 
ETS OCM resource provided a script template for the planned project video 
communications as well as sample flyers.

03/27/20:  No updates to report.

04/24/20:  Accuity increased the severity rating from Level 3 (Low) to Level 2 
(Moderate).  OCM was occurring indirectly through DLIR SME participation in 
project meetings, however, almost all DLIR project resources are now unable 
to participate in project meetings.  New OCM methods need to be explored 
for DLIR SMEs as well as all impacted stakeholders. 

Accuity will continue to evaluate the OCM approach and monitor the change 
readiness of project stakeholders. 

7 of 14



ASSESSMENT 
CATEGORY FINDING ID TYPE

ORIGINAL 
SEVERITY

CURRENT 
SEVERITY FINDING ANALYSIS RECOMMENDATION ID RECOMMENDATION SUPPLEMENTAL RECOMMENDATION

FINDING 
STATUS FINDING STATUS UPDATE CLOSED DATE CLOSURE REASON

2019.07.PM09.R1 Formalize the Risk and Issue 
Management process.

•A formalized process should clearly define responsibilities and steps in 
identification, resolution and action items tracking, and escalation 
procedures.
•The project team must encourage open, transparent discussion about 
risks and issues.

2019.07.PM09.R2 Conduct regular meetings to discuss 
project risks and issues. 

•Include DataHouse and DLIR and, on occasion, the executive steering 
committee (refer to finding  2019.07.PG02). 
•Perform a detailed review of new items, status of open items, risk/issue 
owners, and mitigation plans. 

2019.07.PM10.R1 Revise Content Management and 
Case management requirements 
documentation and RTM.

•Ensure requirements follow SMART (specific, measurable, actionable, 
realistic and time bound) guidelines.  
•Ensure requirements documentation include all requirements listed in 
the DataHouse contract, all requirements identified during the 
stakeholder sessions, and for all three phases of the eCMS Project.
•Ensure requirements include functional, performance, process, non-
functional, security, and interface requirements. 

2019.07.PM10.R2 Improve requirements management 
processes.

•Ensure that there is a clear understanding between DataHouse and 
DLIR regarding who is responsible for identifying and tracking different 
types of requirements. 
•Develop a process for prioritizing and reporting requirements. 
•Develop a process for tracing requirements to specific system design 
elements.

09/20/19:  Accuity decreased the severity rating from Level 1 (High/Critical) to 
Level 2 (Moderate).  The RTM has been updated to include more detailed and 
specific requirements and user stories from the Case Management and 
Content Management development teams.  DataHouse is in the process of 
enhancing their RTM to crosswalk and merge all requirements into one master 
document including all contract requirements.  With the staggered 
development of the Content Management and Case Management solutions 
and the iterative nature of Scrum methodology, additional requirements will 
continue to be identified throughout Case Management development which 
could have implications to Content Management.  As noted above at finding 
2019.07.PM05, the process for approving and prioritizing requirements still 
needs to be set.  Formalizing the process for managing requirements remains 
key.  

10/25/19:  DataHouse provided training to the DLIR Product Owners that 
included how requirements are managed in the development sprints (refer to 
2019.07.PM05) and clarified responsibility for security requirements (refer to 
2019.07.IT07).  Contract requirements were added to the RTM, however, 
those requirements were not traced to the requirements subsets used by the 
development teams for completeness. 

11/22/19 and 12/20/19:  Case Management requirements are refined through 
user stories during each sprint.  No other significant updates regarding 
contract, integration, or security requirements to report.

01/24/20:  The DataHouse Case Management development team clarified the 
process for approving new or revised user stories.  
  
02/21/20:  The DataHouse Case Management development team continues 
to spend a lot of time to clarify and refine user stories.  The new process for 
approving Case Management user stories changes was implemented.  DLIR 
plans to procure a resource to help with their review of requirements 
documentation for completeness.

03/27/20:  The Case Management development team continued to make 
improvements to the process for creating and approving new user stories and 
the user story tracking tool.  DLIR procured a resource to help with their 
review of requirements documentation for completeness and traceability, 
however, DLIR did not complete their review of the vendor’s results due to 
COVID-19.  

04/24/20:  DLIR’s review of their third-party vendor’s requirements assessment 
results are still pending due to limited project resources.  Documentation of 
requirements (e.g., security, performance, hardware, AWS, acceptance 
criteria) is still incomplete. 

Accuity will continue to evaluate the requirements documentation and 
processes. 

Open 09/20/19:  Accuity decreased the severity rating from Level 1 (High/Critical) to 
Level 2 (Moderate).  A DLIR Risk Manager was assigned in August 2019 and 
has begun to use mind mapping and a log to identify and document risks.  
Risks and issues have been included on the agenda for weekly project status 
and monthly Executive Steering Committee (ESC) meetings.  The risk 
management process needs to be further refined to combine the DataHouse 
and DLIR logs into one source, assign risk owners, and develop mitigation or 
remediation plans for each risk or issue.  

10/25/19:  Risks were discussed at the weekly status meetings and monthly 
ESC meetings.  The DLIR Project Manager and DLIR Risk Manager also meet 
weekly to review and discuss the risk log.  The risk management process 
improvements noted as of 9/20/19 are still open.

11/22/19, 12/20/19, and 01/24/20:  No updates to report.

02/21/20:  DLIR began to develop mitigation plans for all high IV&V risks and 
issues.  DLIR plans to meet with DataHouse in March 2020 to continue 
developing mitigation plans.

03/27/20:  Accuity increased the severity rating from Level 2 (Moderate) to 
Level 1 (High/Critical) and reopened the 2019.07.PM09.R2 recommendation.  
Discussions of risks were paused as weekly project status and monthly ESC 
meetings were cancelled from early March. DataHouse and DLIR developed 
risk mitigation plans and detailed tasks for high risk IV&V findings in early 
March, however, the timing will need to be reevaluated for COVID-19.  
Additionally, resuming risk management activities is crucial during periods of 
significant uncertainty and will help to reduce individual threats and overall 
project risk exposure.

04/24/20:  Discussions of risks at weekly project status and monthly ESC 
meetings are still on hold.  Some of the meetings are tentatively scheduled to 
resume in May 2020.  

Accuity will continue to monitor the risk management process.

Risks and issues have not been clearly 
identified, tracked, or reported resulting 
in the lack of understanding of potential 
impacts across project team members 
and there are no mitigation plans to 
adequately address them.  

Only three risks and two issues have been identified by DataHouse on the 
project to date with no history of any risks being closed.  DLIR project 
team was not tracking any of its own risks or issues related to the project. 
A risk regarding the delay in the completion of the MOU agreement with 
DHS (refer to finding 2019.07.PM04 and 20109.07.IT01) was never 
identified and the risk identified in the Content Management Conversion 
and Migration (version 0.0) document (refer to finding 2019.07.IT.04) was 
not included in the risks and issues log, indicating an ineffective risk and 
issue management process.  Based on information IV&V recommendations 
made during the assessment period, both DLIR and DataHouse have 
communicated a plan to start identifying and logging risks jointly onto 
DataHouse’s log and reviewing them together weekly.  As identification 
and mitigation of risks and issues are critical to project success, a formal 
process should be implemented before moving forward in the project.

Open

High

The Content Management and Case 
Management requirements 
documentation is incomplete.

The requirements for both Content Management and Case Management 
have already been approved, however, the requirements are incomplete 
(e.g. do not incorporate all contract requirements and all three project 
phases) and the descriptions in the Requirements Traceability Matrix (RTM) 
lack sufficient detail.  The current RTM also does not link operational and 
project objectives to design artifacts.  Furthermore, the RTM does not 
include non-functional requirements, including compliance with Hawaii 
Revised Statues, Hawaii Administrative Rules and security requirements.  

Requirements management is a part of the Project Management Plan 
developed by DataHouse, however, the plan is not comprehensive.  The 
Project Management Plan (version 1.2) was updated to include additional 
details regarding requirements management.  While this is an 
improvement over the previous version, the latest draft plan still does not 
provide adequate details regarding the requirements prioritization 
process, the traceability structure, and how requirements will be reported.

As requirements are the foundation for proper system design, 
development, and testing, it is essential that requirements documentation 
are complete and meet industry standards and best practices.  
Requirements documentation should be revised and requirements 
management processes should be improved prior to moving forward in 
the project.

ModerateScope and 
Requirements 
Management

Issue High

Risk Management 2019.07.PM09 Issue High

2019.07.PM10
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2019.07.PM12.R1 Prepare a comprehensive project 
budget and a schedule of long-term 
operational costs (e.g., licenses, 
subscriptions, maintenance, cloud 
services).

2019.07.PM12.R2 Prepare regular cost reports for 
management and the executive 
steering committee.

2019.07.PM12.R3 Clarify DataHouse payment terms 
and adjust payment schedules for 
schedule delays.

2019.07.PM13.R1 Document and approve revisions to 
project schedule deliverables, 
milestones, and go-live dates in 
accordance with the Project 
Management Plan.

2019.07.PM13.R2 Refine the project schedule with 
details of tasks, durations, phases, 
and assigned resources.

2019.07.PM13.R3 Prepare regular schedule reports 
and schedule variance analyses for 
management and the executive 
steering committee.

High Informal cost management practices may 
lead to unexpected costs or 
overpayments of contracts.

Inadequate schedule management 
practices may lead to project delays, 
missed project activities, unrealistic 
schedule forecasts, or unidentified 
causes for delays.

There is no formal cost management plan.  A comprehensive total project 
budget is not created, tracked, or reported.  Currently, payments are 
tracked for the two main eCMS Project contracts:  DataHouse SI contract 
and the Team Accuity IV&V contract.  Other costs for licenses and 
equipment are tracked informally as these are often paid from DCD’s 
regular or excess funds.  With the recent DHS development, costs of all 
required hardware and software for the alternative solution as well as long-
term operational costs need to be properly evaluated and managed (refer 
to finding 2019.07.IT01).  Additionally, total project costs and funding 
sources are not formally reported.

The DataHouse contract states that payments are contingent upon receipt 
of services, deliverables, and reports in accordance to the milestones that 
meet the expectations of the RFP.  DataHouse provided DLIR with a 
monthly payment schedule and as of June  30, 2019, DLIR has paid 
DataHouse’s invoices through April 2019 (May and June 2019 invoice 
payments are still pending).  Although the project schedule, deliverable 
timelines, and go-live dates have been pushed back, no adjustments were 
made to the monthly payment schedule which could result in 
overpayments.  Due to the lack of clear and specific deliverable 
expectations (refer to finding 2019.07.PG03), incomplete understanding of 
all the schedule delays (refer to finding 2019.07.PM13), and undefined 
criteria for revising the payment schedule, Team Accuity is unable to 
determine if DataHouse payments are appropriately managed.

The Phase 1 go-live dates were delayed a few times since the start of the 
project with the Content Management go-live delayed five months and 
the Case Management go-live delayed three months.  Reasons for the 
delay provided by the eCMS Project team included additional time for 
requirements gathering, some Phase 2 work that was moved up to Phase 
1, staff vacations during the holidays, time for the DLIR Project Manager to 
write the RFP for the IV&V contract, and delayed procurement of the 
scanners.  Although there are reasonable explanations for some of the 
delays, detailed schedule variance analyses to understand causes and 
impacts of the delays have not been thoroughly performed, documented, 
or reported.  Decisions or change requests to revise the project schedule 
are not properly documented or approved in accordance with the Project 
Management Plan.

DataHouse has prepared a higher-level project schedule and a more 
detailed task listing.  Although the project schedule will need to be 
updated due to the recent DHS development and selection of an 
alternative solution, the following deficiencies were noted in the current 
project schedule:
* Does not include all project tasks such as Build stage sprints, 
communication, OCM, BPR, and quality assurance (refer to findings 
2019.07.PM05, 2019.07.PM07, 2019.07.PM08, 2019.07.PM11, and 
2019.07.IT05).  
* Does not include estimated durations.  Durations are only included in 
the more detailed task listing.
* Only includes tasks for Phase 1.  The Phase 2 and 3 tasks are only 
included in the more detailed task listing.
* Specific assigned resources are not identified as only a generic 
DataHouse or DCD designation is used.

HighCost, Schedule and 
Resource 
Management

2019.07.PM13 Risk High

Cost, Schedule and 
Resource 
Management

2019.07.PM12 Risk High Open 09/20/19:  Accuity has kept the severity rating as Level 1 (High) as a 
comprehensive project budget and long-term cost schedule have not been 
created yet.  Additionally, regular cost variance reports are not prepared or 
presented.     

10/25/19:  Progress has been made to gather cost information and set up 
budget tracking templates.  

11/22/19, 12/20/19, and 01/24/20:  No updates to report.  

02/21/20:  DLIR plans to develop a comprehensive project budget while 
preparing the 2021-2022 budget.

03/27/20:  COVID-19 will impact project costs, however, the extent of the 
impact is indeterminable.  Additionally, DLIR is assessing available funding for 
planned procurements of resources and other project costs.

04/24/20:  DLIR is still reviewing recent expenditure restrictions and guidance 
from the State Governor that may impact project spending, including planned 
procurements of additional project resources.  Evaluation and discussion of 
the impact of COVID-19 to the DataHouse contract is also needed.

Accuity will continue to monitor project costs including new AWS costs (from 
finding 2019.07.IT01) and cost management practices. 

09/20/19:  Accuity has kept the severity rating as Level 1 (High).  Although 
DataHouse updated the project schedule to include additional tasks for 
Phases 1, 2, and 3 and identified specific resources assigned for select tasks, 
there are still a number of deficiencies noted.  The project schedule is not 
fully resource loaded, is not integrated with subcontractor's detailed 
schedules, does not include all DLIR project tasks, estimated hours, or 
adequately detailed tasks for Phases 2 and 3, and does not retain baseline 
dates for variance analysis.  As a result, Accuity is unable to assess the over-
allocation of resources, identify the critical paths, or determine if time 
estimates or project progress percentages are reasonable.  Additionally, 
regular schedule variance reports are not prepared or presented.

10/25/19:  The project schedule was updated with time percentages for some 
of the tasks, however, the Content Management go-live date is in jeopardy 
again.  The schedule should be updated to include links for predecessor and 
successor dependencies related to a security management plan (refer to 
finding 2019.07.IT07).  Any DLIR tasks that are necessary for DataHouse tasks 
should be included in the project schedule and regularly communicated to 
DLIR (refer to finding 2019.07.PM06).  The other schedule management issues 
noted as of 9/20/19 continue to limit the project's ability to improve project 
performance and increase adherence to revised timelines.

11/22/19 and 12/20/19:  No updates to report.  The Content Management go-
live date has not yet been adjusted.

01/24/20:  The Content Management go-live date was approved by DLIR, 
however, specific task dates are still pending DLIR approval.  

02/21/20:  DataHouse added more detailed data conversion tasks to the 
project schedule.  There are already some delays in select integrations and 
Content Management tasks from the project schedule revised in January 
2020.  Schedule variance analysis is critical to determine the root cause of 
delays and to develop effective corrective action plans to prevent further 
delays.

03/27/20:  COVID-19 will impact the current project schedule, however, the 
extent of the impact is indeterminable.  

04/24/20:  Some tentative updates were made to project schedule dates but 
no changes were officially approved.  Careful consideration is needed to 
estimate realistic task hours and assignment of tasks to DLIR project resources 
specific availability to minimize impacts to successor tasks and prevent further 
delays.

Accuity will continue to monitor the project schedule and schedule 
management practices. 

Open
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2019.07.PM14.R1 Reevaluate project resource needs 
and acquire additional resources.

•Perform project schedule updates for the alternative solution (refer to 
finding 2019.07.IT01) and missing tasks (refer to finding 2019.07.PM13).
•Ensure resource levels and skill sets align to assigned tasks.

2019.07.PM14.R2 Prepare regular resource reports for 
management and the executive 
steering committee.

•Consider including resource needs for unassigned tasks or roles. 
•Consider including DLIR resources needed and estimated hours for 
upcoming project activities (e.g., design sessions, user demonstrations, 
or user testing). 

2019.07.IT02.R1 Document the interface solution and 
analysis. 

Documentation should provide a clear understanding on the interface 
solution including the following:
* How Salesforce will query the selected Content Management solution 
* How files are uploaded to selected Content Management solution from 
Salesforce
* How metadata is uploaded into Salesforce
* Who is responsible for setup, configuration, and maintenance and the 
steps required for implementation
* What are the costs associated for development and long-term 
maintenance

2019.07.IT02.R2 Update the project schedule to 
define resources assigned to each of 
the interface-related activities. 

2019.07.IT02.R3 Verify the proposed interface 
solution will work.  

2019.07.IT05.R1 Finalize the quality management 
plan. 

•DataHouse and DLIR should collaborate and agree on the quality 
management processes and metrics that will best serve this project.  
•Include quality standards or reference to specific criteria (refer to finding 
2019.07.PM03).
•Update the project schedule to assign quality assurance resources (refer 
to finding 2019.07.PM14).

2019.07.IT05.R2 Perform quality management 
activities on previously approved or 
submitted deliverables.

Inadequate assigned project resources 
may lead to project delays, reduced 
project performance, or turnover of 
project resources.

Not having an approved quality 
management plan and assigned quality 
assurance resources may impact the 
quality of project deliverables.  

Team Accuity was unable to evaluate resource workloads based on the 
project schedule information (refer to finding 2019.07.PM13), however, 
based on observations of the eCMS Project team, the DataHouse and 
DLIR Project Managers appear to be over-tasked.  The DLIR Project 
Manager is the only full-time DLIR employee assigned to the eCMS Project 
and understandably does not have time to perform all of the tasks to 
properly manage the project or   represent DLIR during project activities.  
DLIR should increase participation in design and development activities 
(refer to finding 2019.07.PM02) but would not be able to with the current 
assigned resources. 

Resource management is included in the Project Management Plan and 
states that “resources will be provided based on project needs.  This will 
be reviewed with DCD on a quarterly basis.”  The Project Status Reports 
prepared by DataHouse do not note any resource needs under the 
Staffing (Needs, Anticipated Changes) section.  However, Team Accuity 
noted that the DataHouse Quality Assurance Lead has not been assigned 
(refer to finding 2019.07.IT05). DataHouse is also considering adding a 
project coordinator resource to assist with meeting minutes and getting 
deliverables out. 

Open

An unclear interface solution may impact 
the design process and require 
additional effort to correct.  

Issue Moderate

System Software, 
Hardware and 
Integrations

2019.07.IT02 Risk High

High

Quality 
Management and 
Testing

2019.07.IT05 Risk Moderate Moderate

Cost, Schedule and 
Resource 
Management

2019.07.PM14

09/20/19:  Accuity has kept the severity rating as Level 2 (Moderate).  The 
DataHouse Project Manager communicated that DataHouse's quality 
management responsibilities are specific to deliverables and testing.  As such, 
Accuity will work with DLIR to understand what additional quality 
management activities and metrics need to supplement the DataHouse 
quality management plan.  

10/25/19:  DataHouse clarified that the DataHouse Quality Management Plan 
deliverable does not need DLIR approval as it is not a contract deliverable 
and is just to communicate the DataHouse approach to quality management 
to DLIR.  The Case Management quality assurance testing was performed for 
Epic 1.  DLIR is working on the DLIR quality management approach.  

11/22/19, 12/20/19, 01/24/20, 02/20/20, 03/27/20, and 04/24/20:  No 
updates to report.  Accuity does not have access to the project team's testing 
resources and we are unable to provide an update on testing activities.

Accuity will continue to evaluate the quality management plan and activities.

Open

09/20/19:   Accuity has kept the severity rating as Level 2 (Moderate).  
Although two of the eCMS DLIR project team members have been assigned 
additional responsibilities to lighten the load of the DLIR Project Manager, 
inadequate resources and the timing of upcoming and critical project 
activities continue to be a concern.  

10/25/19:  Resource constraints continue to be a challenge.  Focus of 
DataHouse resources on AWS setup and network logistics delayed 
completion of the test plans and progress on the configuration management 
plan.  DLIR resources were partially assigned to work on other DLIR IT 
initiatives which delayed completion of test plans and limited progress on 
addressing prior IV&V findings.  

11/22/19:  Accuity increased the severity rating from Level 2 (Moderate) to 
Level 1 (High) as resource constraints continue to limit improvements made 
and the pace of the project activities is picking up putting additional demands 
on the project team.

12/20/19:  No updates to report.  See finding 2019.09.PM02.

01/24/20:  DLIR plans to procure additional resources to support data 
conversion and testing activities.  DataHouse plans to shift some of the 
technical work from the DataHouse Project Manager to a technical resource to 
help alleviate the DataHouse Project Manager's workload.

02/21/20:  DLIR assigned an additional EDPSO resource to DCD.  DLIR is in 
the process of drafting procurement documents for additional resources for 
testing, data conversion, AWS, and requirements.  

03/27/20:  Many key DLIR resources and a few DataHouse resources were 
pulled to help with the higher priority UI Division’s operations.  Additionally, 
DLIR’s plans to procure necessary project resources for upcoming project 
activities were put on hold due to COVID-19.  The timing of when DLIR 
project resources will be available again and additional resources procured is 
unknown. 

04/24/20:  Almost all of the DLIR project resources are still unavailable, 
including the DLIR Project Manager, and plans to procure additional resources 
are still on hold.  DLIR and DataHouse's evaluation of options for COVID-19 
responses should include careful consideration of project resources.

Accuity will continue to assess the adequacy of project resources.

Open

Moderate 09/20/19:  Accuity decreased the severity rating from Level 1 (High) to Level 2 
(Moderate).  DataHouse included a narrative about the interface components 
in the Case Management Design Document.  Furthermore, DataHouse 
organized two demos of 1) the Salesforce application using an interface/API 
to get to a web service, and 2) another web service using an iFrame and IBM 
ICN to get to FileNet.  

10/25/19:  DataHouse refined the interface design details in the Case 
Management Design Document (version 1.1).  

11/22/19, 12/20/19, 01/24/20, 02/21/20, 03/27/20, and 04/24/20:  DataHouse 
refined details in the integrations specification schedule.  Accuity does not 
have full insight into integration development activities and we are unable to 
provide a complete update on integration development progress.
 
Accuity will continue to evaluate the interface solution as additional details 
are finalized and as development progress using the actual solution 
components is made.

The Content Management Design (version 1.0) document was approved 
by DLIR on May 6, 2019.  Case Management is currently in the design 
phase and design documents have not been provided.  Although the 
Content Management design document was completed and Case 
Management design is in progress, the exact interface solution has not 
been defined. The interfaces between Content and Case Management are 
integral to the success of the project and should be fully defined in design 
documents in accordance with industry standards.  

Due to the recent DHS development, the interface options will need to 
also be researched and analyzed depending on the alternative solution 
selected.  However, even prior to this development, DLIR did not have a 
clear understanding of the interface solution as well as the complete 
technical solution.  DLIR still had questions about the interface solution 
regarding the technology, connectivity, batch vs. real-time, security, cost 
and maintenance of the proposed interface solution between Salesforce 
and FileNet.  The interface solution should be clearly analyzed, 
documented, mapped to project requirements, and communicated to 
DLIR. 

The Quality Management Plan (version 0.1) was drafted by DataHouse on 
June 23, 2019 but was not yet approved by DLIR.  The draft plan did not 
include quality metrics, quality standards, or quality objectives of the 
project and does not describe how quality control results will be 
documented or reported.  Additionally, the Quality Assurance Lead 
identified in DataHouse’s BAFO is not assigned to the project team at this 
time.  

As it is almost eleven months into the eCMS Project and several 
deliverables were already approved and many are pending approval, it is 
important for a quality management plan to be formalized and resources 
assigned to perform quality management activities.
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Configuration 
Management

2019.07.IT06 Risk Moderate Moderate A lack of a configuration management 
plan may impact the performance and 
quality of the system if unauthorized or 
untested changes are promoted 
between environments.

A configuration management plan has not yet been drafted.  DataHouse 
plans to prepare a configuration management plan by October 11, 2019.  
Based on the current project plan, the eCMS Project was supposed to 
begin the Build stage of Phase 1.  Although the recent DHS development 
will likely delay the start of the Build stage, not having a configuration 
management plan in place increases the concern that changes may not be 
properly tested, accepted and approved which may impact system 
performance or quality.  

2019.07.IT06.R1 Develop a formal configuration 
management plan.

•Ensure the plan is in accordance with IEEE 828-2012 – Standard for 
Configuration Management in Systems and Software Engineering and 
includes the configuration management planning process, configuration 
identification process, configuration change control process, 
configuration status accounting process, configuration auditing process, 
interface control process, and release management process.
•DataHouse and DLIR should collaborate and agree on the configuration 
management plan purposes and processes that will best serve this 
project.  

Open 09/20/19:  Accuity has kept the severity rating as Level 2 (Moderate).  
Although Accuity obtained a better understanding of configuration 
management through interviews of the Content Management and Case 
Management development teams, DataHouse is still in the process of 
finalizing and documenting a configuration management approach.  

10/25/19:  No updates to report.

11/22/19:  DataHouse provided a summary of the configuration management 
approach for the Case Management development team in addition to the 
previously provided summary of the Content Management development 
team's approach.  The configuration management approach used by the 
other development teams (e.g. integrations, AWS/network) is still not clear.  
Additionally, a comprehensive DataHouse team configuration management 
plan was not completed.

12/20/19:  There was confusion about configuration items and required DLIR 
approvals due to a lack of a comprehensive configuration management plan.

01/24/20, 02/20/20, 03/27/20, and 04/24/20:  No updates to report.

Accuity will continue to evaluate the configuration management plan and 
approach.

2019.07.IT07.R1 Ensure the security management 
plan meets specific standards.

•Consider the industry standards and best practices above.
•DataHouse and DLIR should collaborate and agree upon the specific 
standards that will best serve this project.

2019.07.IT07.R2 Finalize the security management 
plan.

ModerateSecurity 2019.07.IT07 Risk 09/20/19:  Accuity has kept the severity rating as Level 2 (Moderate).  The 
security management plan has not yet been finalized and also needs to be 
updated to include AWS security plans (from finding 2019.07.IT01).  
DataHouse plans to complete the security management plan updates in 
October 2019.  

10/25/19:  Accuity increased the severity rating from Level 2 (Moderate) to 
Level 1 (High) due to the need for a plan or controls to be in place and the 
impact that a delay in implementing the plan or controls would have on 
project activities including data conversion, training, and testing.   DataHouse 
clarified that the submitted Security Management Plan only covers the 
DataHouse project team.  DataHouse also clarified that they are only 
responsible for application security which they intend to document in an 
Application Security Management Plan and that DLIR is responsible for 
network security, security requirements, and security controls.  DLIR does not 
currently have formal security policies but plans to develop policies in early 
2020.  DLIR also plans to work with ETS to identify minimum security 
requirements to allow the eCMS Project to progress as the formal policies are 
developed.  Necessary security controls should be decided on and 
implemented prior to data migration and task dependencies related to 
security should be identified in the project schedule (refer to finding 
2019.07.PM13).  DLIR should also consider security controls for system data 
held by DataHouse.  

11/22/19:  ETS provided some guidance regarding AWS control tower and 
cloud security framework considerations.  DLIR is working with EDPSO and 
ETS to identify security requirements and evaluate security design options.

12/20/19:  DLIR is first identifying security requirements (refer to finding 
2019.10.IT02).  No updates to report on the security management plan.

01/24/20:  DataHouse clarified that security will be documented in design and 
other document deliverables and not in an Application Security Management 
Plan.

02/21/20:  DLIR continued efforts to identify security requirements.  DLIR 
plans to meet at the end of February to develop a plan to address security.

03/27/20:  DLIR stakeholders agreed on a short-term plan to assess AWS 
security in March 2020, however, the execution of the short-term security 
assessment was put on hold due to COVID-19.

04/24/20:  The execution of the short-term AWS security assessment is still on 
hold due to unavailability of DLIR project resources.
  
Accuity will continue to evaluate the security management plans and 
documentation as they are finalized.

High Not having an approved security 
management plan in place may impact 
the security and privacy of the data. 

The Security Management Plan (version 0.0) was prepared by DataHouse 
on June 3, 2019 but was not yet approved by DLIR.  Based on the current 
project plan, the eCMS Project was supposed to begin the Build stage of 
Phase 1.  Although the recent DHS development will likely delay the start 
of the Build stage, not having a security management plan in place may 
result in improperly defined security requirements and may preclude the 
adequacy of the system to support the data needs of the system.  Security 
controls should be defined in the security management plan and 
implemented as part of an organization-wide process that manages 
information security and privacy risk.

Open
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Project 
Organization and 
Management

2020.02.PM01 Positive N/A N/A The DataHouse Case Management 
development team works very 
collaboratively with DLIR and 
demonstrates commitment to continuous 
improvement resulting in smoother 
project execution and increased 
transparency. 

The Scrum methodology employed by the DataHouse Case Management 
development team inherently promotes collaboration, open 
communication, transparency, and process improvement through built in 
daily stand-up and retrospective meetings.  Over and above this, the Case 
Management development team members don’t just go through the 
exercise of Scrum meetings but really embrace the spirit of the 
methodology.  The Case Management development team members have: 
•Worked closely with DLIR subject matter experts (SMEs) to ensure user 
and business needs are thoroughly understood.
•Encouraged DLIR SMEs to really explore opportunities for business 
process improvements.
•Openly communicated solution options including rationale for optimal 
design considerations, limitations, and benefits as well as ways the 
solution can help to achieve business process improvements for DLIR.
•Listened to feedback from DLIR and timely implemented improvements 
to project processes (e.g., user story approval process).
•Demonstrated genuine commitment to the success of the project.

This approach has helped DLIR team members to build a high level of 
comfort with and understanding of the Case Management solution and 
has contributed to a smoother execution of the Case Management part of 
the project. 

N/A N/A for positive findings. N/A for positive findings. Closed N/A 3/27/2020 Closed as this is a positive finding.

System Software, 
Hardware and 
Integrations

2019.09.IT01 Positive N/A N/A The DataHouse team’s swift and 
adaptive response to issues and risks 
minimized impact and further delays to 
project development.

Many members of the DataHouse team have contributed to the following 
successes:
•Secured a replacement Content Management hosting infrastructure 
solution.  This included presenting the replacement solution, facilitating 
responses from and meetings with AWS, answering the Office of 
Enterprise Technology Services (ETS) security questions, and updating 
design documents.  
•Mitigated or remediated many of the high severity risks and issues from 
the IV&V Initial Report.  The team’s efforts to address many risks and 
issues are summarized in Appendix D.  Additionally, DataHouse’s 
willingness to open project team meetings to both DLIR and IV&V and 
time taken to address DLIR, IV&V, and ETS concerns have greatly 
contributed to the progress made since the Initial Report.
•Demonstrated commitment to DLIR and project success.  This includes 
the Content Management development team’s flexibility in performing 
project work to accommodate the delays in the WC forms and the Case 
Management development team’s openness to work towards a master 
RTM to facilitate traceability.  Team members have demonstrated their 
commitment to doing what’s best for the project and have even proposed 
ways to further improve the solution leveraging their extensive technical 
knowledge and experience.

The DataHouse team’s actions have helped to minimize impacts and 
further delays to the project schedule.  They have also built positive 
momentum in moving the project forward.

N/A N/A for positive findings. N/A for positive findings. Closed N/A 10/25/2019 Closed as this is a positive finding.

Governance 
Effectiveness

2019.07.PG01 Positive N/A N/A The DCD Executive Sponsor is highly 
engaged and plays an active and visible 
role in guiding, monitoring, and 
championing the eCMS Project.

The DCD Executive Sponsor’s close involvement in the project has 
provided strong leadership that has, to an extent, compensated for the 
lack of formal governance (refer to finding 2019.07.PG02) and other 
project deficiencies noted throughout this report.  However, as important 
as good sponsorship is, this factor alone can not be relied upon to 
guarantee project success.

N/A N/A for positive findings. N/A for positive findings. Closed N/A 9/20/2019 Closed as this is a positive finding.

Governance 
Effectiveness

2019.07.PG02 Risk Moderate N/A The lack of a formal executive steering 
committee and change control board 
may limit the effectiveness of project 
governance.

The DataHouse proposal and Project Management Plan (version 1.2) make 
references to a steering committee, however, a formal committee was not 
chartered.  Currently, the DCD Executive Sponsor is assigned the authority 
in the Project Management Plan to approve all project changes. 

2019.07.PG02.R1 Assemble and formalize an 
executive steering committee.

•The size and selection of committee members should balance the 
representation of key stakeholders with the need for efficient decision 
making. 
•Formalize the committee mission, responsibilities, and the types and 
the thresholds of decisions that need committee approval in a steering 
committee charter. 
•Consider the need or ease of creating a change control board with a 
subset of the committee for certain types of decisions.

Closed 09/20/19:  Accuity decreased the severity rating from Level 2 (Moderate) to 
Level 3 (Low).  The eCMS Executive Steering Committee (ESC) was assembled 
and held its first meeting on September 13, 2019.  Members were informed 
of the committee's purpose, roles, and member tasks, however, the types and 
thresholds of decisions that need committee approval or attention was not 
formalized.  The next meeting is scheduled for October 11, 2019.  

10/25/19:  The October 11, 2019 ESC meeting was effectively run by the DCD 
Project Sponsor to discuss key risks and issues and to align the eCMS Project 
direction with DLIR and ETS strategic objectives.  The thresholds for decisions 
that require committee attention were also established.

10/25/2019 Closed as the eCMS ESC was 
formalized.

Governance 
Effectiveness

2019.07.PG03 Risk Moderate N/A The unclear DataHouse contract terms 
may limit objective evaluation of 
contractor performance and contract 
fulfillment.

The procurement of the System Integrator (SI) for the eCMS Project was 
performed by DLIR EDPSO and reviewed by ETS.  The RFP and 
DataHouse contract does not clearly outline expected deliverables, 
evaluation criteria for accepting deliverables, and clear delineation of roles 
and responsibilities.  There has already been confusion or 
misunderstandings due to unclear contract terms in the areas of form 
design, risk and issue tracking (refer to finding 2019.07.PM09), 
requirements tracking (refer to finding 2019.07.PM10), and 
communications (refer to finding 2019.07.PM07).  Additionally, the lack of 
specific acceptance criteria has led to approval of deliverables that do not 
meet industry standards (refer to finding 2019.07.PM.03).  DataHouse has 
already prepared certain management plans and project documents and 
has been amenable to providing certain additional deliverables even 
though they were not clearly required to by the RFP or contract.  Clear 
contract terms set expectations for deliverables and will assist DLIR to 
ensure that contractors fulfill obligations to the standard of quality that is 
required. 

2019.07.PG03.R1 Evaluate the need for a contract 
modification to clarify contract 
terms.

•Consider including key project documents as deliverables such as a 
requirements management plan and requirements traceability matrix 
(RTM) (refer to finding 2019.07.PM10), risk and issue log (refer to finding 
2019.07.PM09), and testing documentation.
•Consider including acceptance criteria based on industry standards. For 
example, the acceptance criteria could be compliance with Institute of 
Electrical and Electronics Engineers (IEEE) 29148-2018 for a requirements 
traceability matrix or compliance with IEEE 829 for test documentation.
•Consider including measurable success metrics (refer to finding 
2019.07.PG05).
•Consider the need to outline roles and responsibilities between DLIR 
and DataHouse (refer to finding 2019.07.PM02). 

Closed 09/20/19:  DLIR has decided to address this finding through updates of 
project plans.  DataHouse has shown an openness to develop and 
continuously improve project deliverables including project plans.  Roles and 
responsibilities have been more openly discussed and plan to be incorporated 
within project plans.  Furthermore, success and quality metrics are being 
drafted which will also be an additional method for evaluating contractor 
performance and fulfillment.  

9/20/2019 Closed as DLIR will address through 
project plan updates.  The need for 
clarification of roles and 
responsibilities as well as 
acceptance criteria and success 
metrics will continue to be 
monitored under the 2019.07.PG04 
Success Metrics, 2019.07.PM02 
Project Organization, 2019.07.PM03 
Deliverable Review, and 
2019.07.IT05 Quality Management 
findings.  
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CATEGORY FINDING ID TYPE

ORIGINAL 
SEVERITY

CURRENT 
SEVERITY FINDING ANALYSIS RECOMMENDATION ID RECOMMENDATION SUPPLEMENTAL RECOMMENDATION

FINDING 
STATUS FINDING STATUS UPDATE CLOSED DATE CLOSURE REASON

Governance 
Effectiveness

2019.07.PG04 Risk Low N/A The lack of guidelines, checklists, and 
shared project assets may reduce project 
performance and efficiency.

Large IT projects are not a regular occurrence for many State 
departments.  Often times project resources are assigned from within the 
departments that have valuable organizational and operational knowledge 
but do not have the necessary project management experience.  Having 
guidelines and checklists and access to project documents from past State 
projects would greatly benefit even experienced project teams.  ETS, as 
the State of Hawaii’s IT oversight office, is in the best position to gather 
project assets and put forth guidelines.

2019.07.PG04.R1 Initiate conversations with ETS to 
discuss DLIR IT and project support 
needs and responsibilities.

•Discuss what resources, guidance, and shared project assets would be 
most helpful to DLIR. 
•Discuss what project assets DLIR can provide to contribute to the 
development of a centralized project management library. 
•Consider involving the project steering committee to align and clarify 
ETS vs. steering committee governing roles.

Closed 09/20/19:  ETS began sharing best practices and lessons learned with DLIR 
including taking the DLIR Project Manager to sprint meetings for another 
State project.  ETS is a member of the newly formed eCMS Executive Steering 
Committee (ESC) and will use that vehicle to share lessons learned with DLIR.  
Additionally, DLIR is forming a DLIR IT Steering Committee to provide 
oversight to all DLIR IT projects.  The DCD Executive Sponsor is a member of 
that DLIR committee and plans to share eCMS lessons learned and project 
templates with other DLIR IT projects.

9/20/2019 Closed as discussions occurred with 
ETS and the risk is adequately 
mitigated with the planned course 
of action. 

Benefits Realization 2019.07.PG06 Risk Low N/A Failure to align statutes with the eCMS 
Project modernization objectives may 
reduce the operational improvements 
that are achieved.

The eCMS Project’s primary modernization objective is to move to a 
paperless and automated business process.  The new system is being 
designed to allow for electronic filing, routing, and tracking of forms.  
However, current disability compensation statutes have not been revised 
to require that these forms are filed electronically by law.  As such, manual 
paper forms may continue to be submitted by external users such as 
claimants, employers, and insurance companies.  As the development of a 
portal for public filing will not begin until Phase 3, this risk is not as 
imminent.  However, as the evaluation of potential impacts, collection of 
feedback from stakeholders, and the legislative process to amend statutes 
is a long process, the initial planning should begin as early as possible so 
as not to postpone or reduce the realization of the benefits from the new 
system. 

2019.07.PG06.R1 Develop a plan and timeline to 
amend the statutes to align to 
project and organizational 
objectives.

Closed 09/20/19:  In 2016, DLIR convened a Working Group (WG) consisting of 
representatives from various DCD-related stakeholder groups.  The WG 
provides an avenue for DLIR to understand stakeholders' concerns and a 
forum for the stakeholders to understand the DLIR's business process 
improvements including the need for statutorily mandated electronic claim 
filings. 

DLIR plans to draft statutory changes to mandate electronic filing in FY2022 
(effective July 1, 2023).  This timeframe was decided on as it allows DLIR to 
proactively involve stakeholders in testing production and provide 
stakeholders the appropriate time to ready their systems for electronic filing.

9/20/2019 Closed as DLIR has a plan to align 
statutes with eCMS Project 
objectives. 

Project 
Organization and 
Management

2019.07.PM01 Positive N/A N/A  The DLIR Project Manager is a dedicated 
project lead who works collaboratively 
with internal stakeholders.  

The DLIR Project Manager is hardworking and has continually 
demonstrated dedication to the project and an eagerness to learn.  
Additionally, the DLIR Project Manager has some of the necessary 
leadership qualities that make her a good project manager.  Her positive 
nature and collaborative approach develops trust with and satisfies 
concerns of many internal stakeholders.  This has mitigated some of the 
communication and OCM risks (refer to findings 2019.07.PM07 and 
2019.07.PM08).  However, the DLIR Project Manager is the only full-time 
DLIR employee assigned to the eCMS Project and there is not a sufficient 
amount of project resources (refer to finding 2019.07.PM14) to properly 
manage the project.

N/A N/A for positive findings. N/A for positive findings. Closed N/A 9/20/2019 Closed as this is a positive finding.

2019.07.PM04.R1 Finalize the MOU to leverage DHS’s 
enterprise licenses for FileNet and 
Datacap. 

2019.07.PM04.R2 DLIR should lead all discussions and 
negotiations of vendor contracts or 
agency agreements. 

2019.07.PM04.R3 Identify and complete all critical 
tasks prior to moving forward with 
an alternative solution.

2019.07.PM05.R1 Formalize an approach for executing 
Scrum phases. 

•Consider industry best practices for Agile methodologies such as 
retrospectives, daily standups, burndown charts, and frequent user 
demonstrations and feedback. 
•Establish the backlog preparation and refinement process.
•Establish virtual conferencing tools and communication protocols for 
geographically distributed team members.
•Set the number and length of the sprints.
•Update the project schedule for sprint activities and assign resources 
(refer to finding 2019.07.PM14).
•Include clear and detailed procedures and roles and responsibilities for 
Scrum tasks (refer to finding 2019.07.PM02).
•DLIR should be included in project team activities (refer to finding 
2019.07.PM02).

2019.07.PM05.R2 Communicate the approach for 
executing Scrum phases to all team 
members and impacted 
stakeholders.

10/25/2019 Closed as the Scrum methodology 
has been formalized and was 
communicated to the DLIR eCMS 
Product Owners.  The 
recommendation to communicate 
the methodology to all impacted 
stakeholders will continue to be 
monitored under the 2019.07.PM07 
Stakeholder Communications 
finding.

DataHouse is using a modified Agile development methodology that is 
referred to as "Water-Scrum-Fall“.  This is a combination of the waterfall 
and Agile methods that defines the full set of requirements at the 
beginning but uses Agile user stories and sprints while building the 
software.  Based on the current project plan, the eCMS Project was 
supposed to begin the Build stage of Phase 1 and transition to the Scrum 
methodology.  Although the recent DHS development will likely delay the 
kickoff of this stage, there are a number of concerns regarding the 
transition to the Scrum methodology:
•DataHouse has not yet fully determined the number, length, and details 
of the sprints.  
•The project schedule also does not yet reflect the agile sprints cycles or 
identify resources who are expected to participate.
•There have not been communications with the DLIR project team and 
stakeholders regarding the Scrum methodology or the roles and 
responsibilities they have during this stage of the project.
•Many of the DataHouse project team members work remotely and are 
unable to work on-site.

Project 
Organization and 
Management

2019.07.PM04 Issue High

Risk Moderate

DataHouse proposed a solution on their 
BAFO without obtaining a written letter 
of intent between DataHouse and DHS.  
Furthermore, the eCMS Project 
advanced for 10 months without a formal 
MOU between DLIR and DHS and 
reliance on the DataHouse Project 
Sponsor to lead the discussions due to 
her experience with DHS.  

N/A

N/AProject 
Organization and 
Management

2019.07.PM05 09/20/19:  Accuity has kept the severity rating as Level 2 (Moderate).  
Although DataHouse has incorporated the Case Management sprint schedule 
into the overall project schedule and provided a high-level overview of the 
requirements/user stories to be covered by each sprint, roles and 
responsibilities still need to be clearly defined and communicated.  The Case 
Management development team follows a classic Scrum model and plans to 
clarify roles and responsibilities of Product Owners and users, how new 
requirements will be approved and prioritized, and acceptance criteria during 
the next user review and Epic 2.  The Content Management development 
team follows a semi-agile process and drafted an overview document of the 
team's change management practices.  

10/25/19:  The Case Management development team held a training for the 
DLIR Product Owners to provide an overview of the Scrum methodology and 
the Product Owner role and responsibilities. 

The DataHouse BAFO proposed a technical solution that planned to 
leverage DHS’s IBM FileNet environment, however, there was no written 
agreement between DataHouse and DHS that supported DHS intent to 
support shared services.  Once the eCMS Project was underway, the MOU 
discussions with DHS were primarily led by the DataHouse Project 
Sponsor.  The eCMS Project advanced for 10 months without finalizing the 
MOU between DHS and DLIR.  As the proposed solution is no longer 
viable due to the recent DHS development, an alternative solution must 
be determined (refer to finding 2019.07.IT01) and previously accepted or 
drafted deliverables may need to be updated.  Although the eCMS 
Project will not be able to utilize DHS’s IBM FileNet environment, the 
project still plans to leverage DHS’s enterprise licenses for FileNet and 
Datacap.  Before moving forward in the project, DLIR should finalize all 
necessary agreements to ensure that the alternative solution is viable and 
prevent further delays.

A lack of clarity on DataHouse’s 
development methodology may not 
allow or adequately prepare 
stakeholders to participate readily. 

Closed

9/20/2019Closed 09/20/19:  The MOU with DHS for Datacap and FileNet licenses is close to 
being finalized.  DLIR received a draft from DHS on September 1, 2019 and it 
was sent to the Attorney General's office on September 17, 2019.  Accuity has 
observed that DLIR has led the contract discussions and negotiations with 
AWS.

Closed as the MOU with DHS is in 
process to be finalized and DLIR is 
leading contractor negotiations.  
The recommendation to identify all 
critical tasks will continue to be 
monitored under the 2019.07.PM13 
Schedule Management finding.  
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Business Process 
Reengineering

2019.07.PM11 Risk Moderate N/A Not identifying and addressing BPR 
opportunities prior to system design and 
development may require additional 
effort to correct.

There is no formal plan for BPR activities.  DataHouse’s approach to BPR 
was to start with the current state process maps, walkthrough the process 
with stakeholders, and make updates to the processes maps.  As a result 
of this process, DataHouse provided future state process maps.  However, 
Team Accuity was unable to clearly understand how processes were 
prioritized for change, root causes were addressed, or processes were 
improved (e.g., elimination of rework loops).  

Business process improvement is a key deliverable identified in the RFP 
and in DataHouse’s contract.  The DataHouse contract states that the key 
deliverable will be manifested through:  faster throughput of data into the 
system; faster response times to requests by users, less errors reported in 
the system; greater flexibility to make system changes; and online access 
and input by internal and external users.  However, the RFP and contract 
do not clearly identify how this deliverable will be supported, evaluated, 
or accepted by DLIR (refer to finding 2019.07.PG03).  There should be 
clear documentation on how the new solution plans on measuring and 
achieving key business process improvement performance goals. 

The IV&V recommendations made at 2019.07.PG05.R1, 2019.07.PG05.R2, 
and 2019.07.PG05.R3 regarding clear and measurable goals and success 
metrics will also address this finding.  Below is an additional 
recommendation to further improve BPR activities.

2019.07.PM11.R1 Identify and track BPR opportunities 
in a log.

This log should be used to plan BPR and design activities and to develop 
content for communications and training.

Closed 09/20/19:  Accuity has kept the severity rating as Level 2 (Moderate) as a 
process or tool for tracking BPR changes for future communications and 
training has not been created.

10/25/19 and 11/22/19:  BPR opportunities continue to be discussed during 
sprint sessions, however, identified opportunities are not formally tracked.     

12/20/19:  The Case Management user story tracker tool identifies which user 
stories resulted in BPR.

12/20/2019 Closed as user stories resulting in 
significant BPR can be identified for 
communications and training. 

2019.07.IT01.R1 Evaluate other total solution 
alternatives for an alternative 
solution. 

•Consider solutions that could include other technical applications that 
could utilize a different choice of methodology using different tools, 
provide a cheaper solution for the longer-term, and faster 
implementation.
•Consider the following website which lists 20 competitive alternatives to 
IBM FileNet for consideration: www.g2.com/products/ibm-filenet-content-
manager/competitors/alternatives.  Additional research could result in 
more extensive choices going forward.

2019.07.IT01.R2 Prepare a comprehensive technical 
analysis of the alternative solution.

•Include the impact of the alternative solution to project cost, schedule, 
resources, security, maintenance and operations, system software, 
hardware integration requirements, performance requirements, and 
required infrastructure to ensure a complete and successful working 
solution.  
•Clearly define what needs to be completed, who is responsible, steps 
for completion, and timing.
•Considerations for impact on project cost includes costs related to the 
following:
* Processing, storage and connectivity
* Operating system and database management licensing
* Interfacing technologies
* Maintenance and operations
* Data center, collocation facilities and availability requirements
* If it is decided that FileNet is the most cost effective and efficient 
solution, renewal and ongoing costs of FileNet enterprise licensing
•Considerations for impact on project schedule, time estimates, and 
resources include:
* Acquisition, installation, and configuration of software and 
infrastructure
* Ongoing maintenance and operations (patching, updates)
* Performance of security assessments
* Change and configuration management 

Design 2019.07.IT03 Issue High N/A The Content Management design 
documents were based on incomplete, 
inaccurate, and outdated requirements.

Case Management is currently in the design phase and design documents 
have not been provided.  The Content Management Design (version 1.0) 
approved by DLIR on May 6, 2019.  The recent DHS development will 
require design documents to be updated after an alternative Content 
Management hosting infrastructure solution is selected.  However, even 
prior to this development, the Content Management design documents 
were drafted based on requirements documentation that is incomplete 
(refer to finding 2019.07.PM10).  The requirements document deficiencies 
should be remediated immediately and the design documents updated 
accordingly.

2019.07.IT03.R1 Update the Content Management 
design documents. 

Consider updates for revised requirements documents (refer to finding 
2019.07.PM10) and for the alternative Content Management hosting 
infrastructure solution (refer to finding 2019.07.IT01).

Closed 09/20/19:  Accuity decreased the severity rating from Level 1 (High) to Level 2 
(Moderate).  DataHouse updated the Content Management Design 
Document to include additional, more detailed requirements.  As noted 
above at finding 2019.07.PM10, DataHouse is in the process of updating the 
requirements documentation to include all requirements from the DataHouse 
contract. 

10/20/19:  The Content Management Design Document (version 1.2) was 
updated to refine or add requirements.

10/25/2019 Closed as the Content Management 
design documents are regularly 
updated as changes to 
requirements are made.  The 
completeness of the design with 
respect to contract requirements 
will continue to be monitored under 
the 2017.07.PM10 requirements 
finding.

Data Conversion 2019.07.IT04 Risk Moderate N/A A Content Management data conversion 
plan that is based on incomplete, 
inaccurate, and outdated requirements 
may impact the data migration design 
process and require additional effort to 
correct.

Case Management is currently in the design phase and data conversion 
documents have not be drafted.  The Content Management Conversion 
and Migration (version 0.0) document was drafted by DataHouse on June 
13, 2019 but was not yet approved by DLIR.  The document was drafted 
based on requirements documentation that is incomplete (refer to finding 
2019.07.PM10).  Furthermore, the Content Management Conversion and 
Migration (version 0.0) document included a risk that changes to the 
requirements after a certain point in the project may cause additional 
effort to re-factor the migration design process.  

As data conversion is the process of converting data from one source to 
suit the system requirements of another, it is important that the data 
conversion plan is based on accurate system requirements.  The 
requirements document deficiencies  (refer to finding 2019.07.PM10) 
should be remediated immediately and the data conversion plan updated 
accordingly.

2019.07.IT04.R1 Update the Content Management 
data conversion plan.

Consider updates for revised requirements documents (refer to finding 
2019.07.PM10).

Closed 09/20/19:  Accuity has kept the severity rating as Level 2 (Moderate).  The 
Content Management Conversion and Migration Plan (version 1.1) was 
updated on 09/05/19 before the Content Management Design Document 
(version 1.1) was updated on 09/15/19 to include additional design 
requirements.  Changes to requirements should be evaluated for the impacts 
on the conversion and migration plans and the detailed taxonomy mapping.  

10/25/19:  DataHouse evaluated the new requirements and determined that 
there is no impact to the high level Content Management conversion 
requirements included in the Conversion and Migration Plan.  

11/22/19:  Accuity reviewed the taxonomy mapping with the primary 
stakeholder and confirmed that changes in system requirements will not have 
a significant impact on the Content Management data conversion plan as the 
legacy system has limited data fields that are currently used.  

11/22/2019 Closed as changes in system 
requirements do not appear to 
significantly impact the Content 
Management data conversion plan.  

Issue HighSystem Software, 
Hardware and 
Integrations

2019.07.IT01 09/20/19:  In July 2019, DataHouse presented AWS as a potential alternative 
solution.  The proposed AWS solution was compared to another cloud 
solution, Microsoft Azure, in respects to cost and performance.  DataHouse 
reviewed the listing of content management solutions provided by Accuity 
and concluded that IBM FileNet was the best solution for this project, 
however, no formal analysis was prepared.  DLIR approved AWS as the 
replacement hosting infrastructure solution effectively remediating the 
inability to leverage the DHS FileNet environment issue. 

Accuity had also recommended that a comprehensive technical analysis be 
prepared on the replacement solution, however, DLIR decided not to formally 
document the analysis as they are comfortable with the selection based on 
reading of AWS whitepapers, the information provided by DataHouse, and 
discussions with ETS and EDPSO.

9/20/2019 Closed as a replacement solution 
was approved by DLIR.  As a 
comprehensive analysis was not 
prepared and there is still a need 
for additional clarification regarding 
certain aspects of the replacement 
solution, Accuity will continue to 
monitor plans for AWS security 
under finding 2019.07.IT07, AWS 
M&O roles and responsibilities 
under the new preliminary concern 
2019.10.IT02, and AWS costs under 
finding 2019.07.PM12.

N/A The original solution proposed by 
DataHouse in their BAFO to leverage 
the existing DHS FileNet hosting 
infrastructure is no longer a feasible 
solution.  

There are a number of items in the DataHouse BAFO that are no longer 
feasible based on the inability to leverage the existing DHS FileNet 
environment.  Under the original solution, DHS would monitor and 
maintain the enterprise IBM FileNet environment.  As DHS will no longer 
be providing access to their IBM FileNet environment, DLIR will need to 
identify resources to take on the monitoring and maintenance of the IBM 
FileNet infrastructure.  As DataHouse recommended in the BAFO the on-
premise installation for the IBM ECM solution due to the capture volume 
and higher performance of document file transfers over the LAN and 
internal State network, DLIR should be provided with a technical analysis 
of various solution options that includes a comparison of the alternatives 
on performance.

Although this issue relates to the proposed hosting infrastructure solution 
for Content Management, this is an opportunity for both DataHouse and 
DLIR to reassess the total solution considering all updated technological 
opportunities available today.  DLIR should ensure that DataHouse 
performs sufficient analysis regarding possible alternative solution options.  
DLIR should also take the time to perform adequate due diligence before 
making any decisions.  It is important that thorough analysis and adequate 
due diligence is performed before moving forward in the project in order 
to avoid further project delays and to ensure that the delivered system will 
meet operational and stakeholder requirements.

Closed
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Appendix E:  Prior IV&V Reports

AS OF DATE DESCRIPTION

06/30/19 Initial On-Site IV&V Review Report

09/20/19 Monthly On-Site IV&V Review Report

10/25/19 Monthly On-Site IV&V Review Report

11/22/19 Monthly On-Site IV&V Review Report

12/20/19 Monthly On-Site IV&V Review Report

01/24/20 Monthly On-Site IV&V Review Report

02/20/20 Monthly On-Site IV&V Review Report

03/27/20 Monthly On-Site IV&V Review Report
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Appendix D: Prior Findings Log

ASSESSMENT 
CATEGORY FINDING ID TYPE

ORIGINAL 
SEVERITY

CURRENT 
SEVERITY FINDING ANALYSIS RECOMMENDATION ID RECOMMENDATION SUPPLEMENTAL RECOMMENDATION

FINDING 
STATUS FINDING STATUS UPDATE CLOSED DATE CLOSURE REASON

2020.03.PM01.R1 Explore possible ways to keep the 
project moving forward with available 
resources.

•Evaluate DLIR SMEs availability and bandwidth to work on the project. 
•Consider reshuffling of user stories in current and upcoming sprints and 
how to best utilize available DLIR SMEs.

2020.03.PM01.R2 Formulate a plan for how to respond 
to COVID-19 impacts to the project.

•DataHouse and DLIR, with input from the ESC, must come together to 
decide on how to best proceed.
•Carefully assess the situation and individually log all of the specific impacts 
to the project in the risk register, including direct and indirect impacts.
•Evaluate alternative courses of action and contingency plans for each 
specific impact identified.
•Consider adjusting the frequency of communications and reviews of 
response plans to support the pace of evolving circumstances.

Open 04/24/20:  Some preliminary discussions were held and limited progress was 
made to formulate contingency and mitigation plans and to adjust the project 
schedule and budget for COVID-19 impacts.  DLIR plans to have an ESC 
meeting in May 2020.  IV&V understands that other DLIR priorities are affecting 
the project’s ability to respond effectively and timely.    

Accuity will continue to evaluate COVID-19 response and plans.

Project 
Organization and 
Management

2020.03.PM01 Issue High High The COVID-19 pandemic is impacting 
project execution although the extent of 
the impact to project costs and the project 
schedule as well as the potential impacts 
to quality and project success are 
currently indeterminable. 

The COVID-19 pandemic has created uncertainty with respect to the timely 
completion of the project and its cost.  Understandably, DLIR has diverted 
project resources to the UI Division to respond to the skyrocketing number of 
unemployment claims.  This finding focuses on the impacts of COVID-19 
specific to the eCMS Project.  

The following is a summary of the related events and facts:
•All eCMS Project meetings were cancelled beginning March 17, 2020 
following directives for non-essential state workers to stay home.  
Subsequent state-wide stay-at-home orders were put into effect through April 
30, 2020.
•Currently only a few DLIR project resources, including the DCD Executive 
Sponsor and DLIR Project Manager, are still working in the office or remotely 
but time dedicated to project work has been drastically reduced due to 
competing priorities.  DLIR ceased actively performing or participating in 
many key project management activities.
•Key DLIR Subject Matter Experts (SME) are currently unavailable to the 
eCMS Project.  The DLIR SMEs are critical to the Case Management system 
development process due to the valuable knowledge and input of business 
operations they provide to the development teams to clarify and refine 
requirements. 
•Many DLIR SMEs have been temporarily assigned to assist the UI Division’s 
overwhelmed operations and a timeline of when they would return to DCD or 
eCMS Project work is unknown.  
•Even when stay-at-home orders are lifted, the mounting DCD operational 
work will limit DLIR SME capacity to participate in or perform project work.
•The Office of Enterprise Technology Services (ETS) and DLIR Electronic 
Data Processing Systems Office (EDPSO) stakeholders playing an essential 
role in project governance and project security management activities are 
busy addressing other pressing department and state IT issues. 
•DLIR’s plans to procure necessary testing, data conversion, and cloud 
support resources has been put on hold due to COVID-19.  
•Although a few DataHouse resources were reassigned to assist with higher 
priority and more urgent UI Division system support, DataHouse continues to 
move forward with development work.  However, DataHouse’s progress is 
partially limited due to dependencies on DLIR’s completion of assigned tasks.   

The drastic reduction in already constrained DLIR project resources has 
almost entirely halted project work on the state side which will impact project 
costs and schedule and potentially impact quality and project success.  
Estimates of potential impacts to project costs and schedule have not yet 
been determined and progress has not been made to develop mitigation 
plans that would help to reduce or limit the impacts.  

The severity rating and the following IV&V recommendations are based on a 
project-focused perspective, with an understanding that higher DLIR 
department level priorities may limit the project’s ability to respond effectively 
and timely.  Although this finding is reported under the Project Organization 
and Management IV&V Assessment Category, this finding also impacts the 
criticality ratings for the Governance Effectiveness; Cost, Schedule and 
Resource Management; Risk Management; Communications Management; 
Data Conversion; Quality Management and Testing; and Security categories.  
In addition to the specific recommendations made as a part of this finding, 
the IV&V recommendations made at findings 2019.09.PM02, 
2019.07.PM06, 2019.07.PM09, 2019.07.PM12, 2019.07.PM13, and 
2019.07.PM14 will also help to address this issue. 
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CATEGORY FINDING ID TYPE
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SEVERITY

CURRENT 
SEVERITY FINDING ANALYSIS RECOMMENDATION ID RECOMMENDATION SUPPLEMENTAL RECOMMENDATION

FINDING 
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2020.02.IT01.R1 Clarify the test approach. •Perform a deliverable review (refer to finding 2019.07.PM03) to ensure 
DLIR understands the test plan and scope.
•Consider making improvements to the test documentation.

2020.02.IT01.R2 Develop adequate test management 
processes and procedures.

•Consider a process for monitoring and reporting test status and results.
•Consider a process for authorization of test data.

2019.11.IT01.R1 Improve DLIR understanding of the 
data conversion process.

•Explain how data conversion tools perform validation and reconciliation 
steps and share available reports and logs.
•Explain the process for how the data conversion plans will be updated for 
changes in system requirements.
•Provide details on timing, number of data extractions and tests to be 
performed, and necessary remapping of data.

2019.11.IT01.R2 Formalize DLIR data conversion test 
plans.

•Focus DLIR tests to address identified data conversion risks and issues.
•Estimate data conversion test resource needs and ensure adequate 
resources are identified, trained, and scheduled (refer to findings 
2019.09.PM02 and 2019.07.PM14).

2019.11.IT01.R3 Formalize DLIR Case Management 
data conversion scanning plans.

•Evaluate the impact on operations and project success of different data 
conversion scanning approach options.
•Estimate scanning time requirements and begin to schedule or acquire 
necessary resources (refer to findings 2019.09.PM02 and 2019.07.PM14).

Scope and 
Requirements 
Management

2019.10.PM01 Risk High High The current RTM documentation and tool 
may hinder traceability, which may impact 
the ability to ensure the overall eCMS 
solution fulfills all requirements and 
provides context and expectations for 
design, development, and testing. 

Added complexity to requirements traceability is due to the current 
requirements management process.  Requirements documentation was 
developed separate from the DataHouse contract requirements and more 
detailed requirements were developed by the Content Management and 
Case Management development teams to use for development.  As a result, 
there is duplication of requirements in the RTM which will likely impede 
traceability to requirements throughout the life of the project.  DataHouse 
made incremental improvements to the RTM.  The requirements 
documentation were traced to the use cases used by the Content 
Management development team or user stories used by the Case 
Management development team.  DataHouse contract requirements were 
also added to the RTM but have not yet been traced to the requirements 
used for development.  Requirements are not currently traced to project 
objectives and success metrics to ensure requirements add business value 
or to acceptance criteria to ensure stakeholder satisfaction.  Additionally, the 
RTM is maintained in Microsoft Excel which limits version-control, efficient 
collaboration and review, and integration with testing. 

2019.10.PM01.R1 Improve requirements traceability. •Trace contract requirements to requirements subsets used by the 
development teams to ensure completeness.
•Consider identifying high-level requirements that duplicate more detailed 
requirements to reduce redundancy in traceability to design and testing.
•Trace requirements to the project objectives success metrics (refer to 
finding 2019.07.PG05) to ensure each approved requirement adds 
business value.
•Add acceptance criteria to the RTM to ensure stakeholder satisfaction.
•Consider use of a requirements management tool with greater 
functionality.

Open 11/22/19 and 12/20/19:  The Case Management development team began 
adding acceptance criteria for user stories.  No other significant improvements 
for traceability were made.

01/24/20:  DLIR and DataHouse discussed and clarified the process for 
traceability.  Additionally, DataHouse confirmed that all Case Management user 
stories and Content Management use cases will be traced to testing 
documentation.

02/21/20:  DLIR plans to procure a resource to assist with evaluating 
requirements and the traceability of the RTM.

03/27/20 and 04/24/20:  DLIR procured a resource to help with their review of 
requirements documentation for completeness and traceability, however, DLIR 
did not complete their review of the vendor’s results due to COVID-19.  

Accuity will evaluate the RTM as improvements are made.

Open 03/27/20:  A meeting was scheduled for early March to discuss and review 
DataHouse's Test Plan, however, this meeting was cancelled due to COVID-19.  

04/24/20:  DLIR's review and approval of the DataHouse Test Plan is still 
pending due to COVID-19.

Accuity will reassess when meetings are held regarding the DataHouse test plan 
and evaluate any improvements made to test processes.

Quality 
Management and 
Testing

2020.02.IT01 Risk High High The DataHouse Test Plan is incomplete 
and does not adequately inform DLIR of 
the testing approach and scope which 
may impact the execution of testing 
activities. 

DataHouse drafted the Test Plan Version 0.0, pending DLIR review and 
approval.  The test plan does not include or clearly explain the following: 
•The scope of the test plan is incomplete (e.g., performance, load, volume, 
AWS environments).
•The testing approach differs from DataHouse’s Best and Final Offer (BAFO) 
(e.g., regression testing, test-driven development (TDD)).
•The security testing does not address all security requirements outlined in 
the DataHouse contract or verbally discussed with DataHouse (e.g., AWS 
vulnerability scan).
•Specifics of the test approach are not detailed (e.g., test design techniques 
for all testing types, automation testing tools, test data requirements, data 
scrubbing procedures, metrics for test cases and coverage of code).
•The test tasks included in the project schedule are incomplete (e.g., security 
tests, test plan Section 8 tasks).
•Incomplete test deliverables and unclear delivery (e.g., missing a test 
completion report, defect reports not delivered to DLIR, test results delivered 
through the requirements traceability matrix (RTM)).
•There are no defined test management monitoring and control processes. 
•A naming convention of test documentation files is not established for easy 
retrieval and location.

A lack of clarity of DataHouse’s testing approach may not allow DLIR to 
appropriately develop their own test plan or ensure testing activities are 
adequately performed.  Additionally, a lack of mutual understanding and 
inadequate test management processes could impact the execution of 
testing activities.

Data Conversion 2019.11.IT01 Risk Moderate 12/20/19:  The Content Management data conversion plan v1.3 was updated to 
include a sample report from the data conversion tool.  DLIR still needs to 
understand what the report represents and what steps the data conversion tool 
is performing to generate the report.  

01/24/20:  DLIR plans to procure additional resources to support data 
conversion activities.

02/21/20:  DataHouse provided additional details of Case Conversion tasks and 
dates.

03/27/20:  DLIR’s plan to procure additional resources for data conversion 
activities is on hold due to COVID-19 .

04/24/20:  DataHouse is exploring options to improve the Case Management 
data quality and data conversion process.  Changes to the documented process 
should be adequately discussed with DLIR to ensure changes are understood 
and appropriately approved (see also the 2019.09.PM01 Change Management 
finding).

Accuity will evaluate data conversion plans as progress is made.

Moderate Unclear data conversion plans and 
processes may reduce DLIR’s ability to 
prepare for proper data conversion.

OpenThe Content Management Conversion and Migration (version 1.2 pending 
DLIR approval) and Case Management Conversion and Migration (version 
1.1 pending DLIR approval) describe the data conversion process and roles 
and responsibilities between DataHouse and DLIR.  DLIR is responsible for 
performing UAT on the data and ultimately signing off on the final 
reconciliation reports but has not yet formalized plans for these tasks.  The 
data conversion plans do not provide sufficient details and DLIR does not 
have insight to the DataHouse data conversion teams’ activities, tools, 
reports, risks and issues, and testing.  As such, DLIR is unable to properly 
prepare for their part in the process and will not be able to adjust their data 
conversion test plans for maximum efficiency.  Additionally, DLIR has not 
finalized plans for scanning current paper files to ensure necessary data 
quality to support system use at go-live.

The IV&V recommendations made at 2019.07.PM02.R3 and 
2019.07.PM13.R2 regarding DataHouse including DLIR in project activities 
and adding detailed tasks to the project schedule will also address this 
finding.  Below are additional recommendations to further improve data 
conversion plans and activities.
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2019.10.IT02.R1 Formalize security policies. •Work with ETS to align DLIR policies with State policies and/or a standard 
security framework.
•Consider prioritizing security policies that are most relevant for use of cloud 
services and data protection (e.g., security logging and monitoring, MFA, 
remote access, encryption of data-at-rest and data-in-transit)

2019.10.IT02.R2 Formalize and implement security 
procedures.

•Clarify roles and responsibilities for security controls between DLIR and 
ETS.
•Identify specific resources to perform security procedures.
•Consider prioritizing security procedures that are necessary for the 
operation of the AWS environments. 

2019.09.PM01.R1 Document changes in Change 
Requests, with an impact 
assessment, and the Change Log in 
accordance with the Project 
Management Plan.

11/22/19:  DataHouse and DLIR test plans were not finalized as planned.  
DataHouse is performing some testing activities, however, Accuity does not have 
insight into testing activities to provide an update or assessment of testing. 

12/20/19:  The Case Management development team walked through the tool 
that will be used and the steps to perform and document preliminary UAT for 
each user story at the end of each development Epic.  The DataHouse and DLIR 
test plans are still pending.

01/24/20:  The DataHouse test plan is targeted for completion in February 2020.  
DLIR plans to procure additional resources to assist with the development of the 
DLIR test plan and support testing activities. 

02/21/20:  DataHouse drafted their test plan, pending DLIR review and approval.  
Refer to finding 2020.02.IT01.  DLIR's test plan is still pending.

03/27/20:  DLIR’s plan to procure additional resources to assist with testing 
activities is on hold due to COVID-19.  DLIR was able to begin drafting their test 
plan, however, an estimated time of completion is uncertain given limited DLIR 
project resources. 

04/24/20:  DLIR’s plan to procure additional resources to assist with testing 
activities is still on hold.  DLIR continued to make progress drafting the DLIR test 
plan but the plan can't be completed with limited resources.

Accuity will evaluate DLIR's test plan when finalized.

2019.10.IT01 Risk Moderate High Lack of approved test plans may impact 
the execution and quality of test activities 
and documentation.

According to the Project Management Plan (version 1.3), the DataHouse test 
plan was scheduled for completion on September 3, 2019.  Due to the need 
to focus resources on the AWS setup and network connections, DataHouse 
is now targeting to complete the test plan in November 2019.  DLIR planned 
to complete the DLIR test plan in October 2019.  Due to resource constraints 
and the need to work on other DLIR IT initiatives, the DLIR test plan 
expected completion date was revised to November 2019 and the plan may 
be combined with the DataHouse test plan.  

As DataHouse test activities are scheduled to begin in November 2019, DLIR 
needs to understand DataHouse’s test strategy and test needs.  DLIR also 
needs to establish their own test strategy as well as identify, train, and 
schedule DLIR test resources.

Open

2019.10.IT01.R1 Finalize the test plan. •Identify applicable test standards and requirements.
•Delineate roles and responsibilities between DataHouse and DLIR (refer to 
finding 2019.07.PM02).
•Estimate test resource needs and ensure adequate resources are 
identified, trained, and scheduled (refer to findings 2019.09.PM02 and 
2019.07.PM14).

Open

Security 2019.10.IT02 Risk High High Lack of formalized security policies and 
procedures may impact the security and 
privacy of the data and may lead to project 
delays.

DLIR currently does not have formal security policies to determine security 
requirements for the eCMS Project and does not have security procedures in 
place to adequately protect eCMS Project data.  The lack of policies primarily 
impacts the completion of the AWS setup and the Content Management 
solution component.  Security requirements for the cloud environment must 
be determined and controls implemented before the AWS environments can 
be used for planned data conversion and testing activities.  The 
determination of security requirements is critical as data conversion activities 
are already delayed for the AWS setup and testing activities are to begin in 
November 2019.  The development of formalized policies will also impact the 
application security management plan and design that DataHouse is 
responsible for (refer to finding 2019.07.IT07).  Security policies and the 
resulting security requirements should be determined immediately to prevent 
further delay of the project.

11/22/19:  DLIR began working with EDPSO and ETS to identify security 
requirements.  

12/20/19 and 01/24/20:  Efforts are underway to identify minimum security 
requirements with a focus on AWS and implementing security controls to allow 
AWS to be ready for use. 

02/21/20:  The EDPSO vendor drafted an access management policy and is 
targeting the end of February 2020 to complete drafts of other security policies.  
DLIR scheduled a meeting for the end of February to discuss AWS security with 
ETS.  DLIR DCD and DLIR EDPSO are considering procurement of resources 
to assist with AWS security and M&O.

03/27/20:  The EDPSO vendor drafted 32 security policies at the end of 
February 2020, however, DLIR's review was not completed due to COVID-19. 

04/24/20:  The review of the draft security policies is still on hold due to 
unavailability of DLIR project resources. 

Accuity will evaluate the security policies, requirements, and procedures as they 
are finalized.

Quality 
Management and 
Testing

Project 
Organization and 
Management

2019.09.PM01 Issue Moderate High The documented change management 
process was not followed as prescribed.

The Project Management Plan (version 1.3) documents the change 
management process that includes Change Requests, impact assessments, 
and a Change Log.  The change to AWS (refer to finding 2019.07.IT01 in 
Appendix D) and the revision of the Content Management go-live date were 
approved by DLIR but not documented in Change Requests or a Change 
Log.  Additionally, the change management process does not have built in 
mechanisms to ensure that impacted documents are updated for the change 
and changes are appropriately communicated to impacted stakeholders. 

Open 10/25/19:  DataHouse began to summarize changes in the Change Log.  
DataHouse is in the process of formalizing Change Requests for the project 
schedule and AWS.  DLIR is also evaluating AWS Control Tower options which 
may result in a Change Request.  DLIR also defined thresholds for changes that 
are reported to the eCMS Executive Steering Committee (refer to finding 
2019.07.PG02) and DataHouse initiated discussions on the requirements 
prioritization and change process (refer to finding 2019.07.PM05).  

11/22/19:  Entries were added to the Change Log but the Change Requests for 
the project schedule and AWS were still not drafted.  
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2019.09.PM01.R2 Refine the change management 
process for greater clarity and 
effectiveness.

•Consider setting thresholds or criteria for changes that go through different 
approval processes.
•Define the different approval processes (e.g., project manager, product 
owners, change control board, steering committee).
•Implement additional columns in the Change Log to ensure updates are 
made to all impacted project plans, documents, or deliverables and 
changes are communicated to all impacted stakeholders. 
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12/20/19 and 01/24/20:  No updates to report.

02/21/20:  Accuity increased the severity rating from Level 2 (Moderate) to Level 
1 (High) as the change requests identified in the September 2019 report are still 
outstanding and need to be finalized and agreed upon soon.  Accuity reviewed 
the draft AWS change request and noted inconsistencies with what was verbally 
discussed and approved between DataHouse and DLIR in July 2019 as a no 
cost change.  The change request also does not include the impact analysis 
prescribed by the Project Management Plan.  There have not been any drafts of 
change requests for schedule changes including dates that extend beyond the 
DataHouse contract period.  

03/27/20:  No updates to report.

04/24/20:  Two change requests for the Content Management solution were 
approved by DLIR.  Critical change requests for AWS still need to be agreed on 
and schedule changes that extend beyond the DataHouse contract period still 
need to be formally documented and approved.  Additionally, changes to 
baseline plans (e.g. Case Management data conversion 2019.11.IT01) and 
reasons for changes should be documented and approved. 
    
Accuity will review the Change Requests as they are finalized and evaluate 
improvements to the Change Log.
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2019.09.PM02.R1 Develop procedures to estimate and 
refine DLIR resource requirements.

•Detail necessary steps and information needed to estimate and refine 
resources requirements.
•Consult DataHouse for input on upcoming activities that require DLIR 
resources and clarify expectations of resources.
•Assign responsibility for and establish target due dates to develop 
resources estimates for major project activities (e.g., data conversion, 
testing).

2019.09.PM02.R2 Develop processes to optimize 
utilization of DLIR project resources.

•Consider working with managers of project resources to reassign team 
members’ other job duties.
•Consider periodically reconfirming and renewing resource commitments to 
the project.
•Ensure team members understand their responsibilities (e.g., testing, sprint 
user story contact, project communications, OCM) and assignments.
•Ensure team members are properly trained and prepared to perform their 
assignments.
•Explore use of tools for resource calendars and tracking of team member 
assignment progress and completion.

System Software, 
Hardware and 
Integrations

2019.09.IT02 Prelim N/A N/A Unclear M&O roles and responsibilities. The M&O roles and responsibilities should be clarified and associated 
support processes should be established prior to go-live of the Content 
Management and Case Management solutions.  Currently, the roles and 
responsibilities within DLIR Electronic Data Processing Systems Office 
(EDPSO) team and any shared responsibilities with ETS and DataHouse are 
unclear.  This will become more critical for DLIR as the project approaches 
the go-live dates.  M&O resource requirements need to be quantified and 
resources either identified within the existing DLIR EDPSO team or additional 
resources acquired.  This should be done with sufficient time for training and 
knowledge transfer so that M&O resources are in place at go-live.  The 
Project Management Plan (version 1.3) shows the DataHouse Operations 
Documentation deliverable with a target completion date of December 26, 
2019 for Content Management and October 6, 2020 for Case Management.  
DLIR EDPSO is in the process of assessing eCMS support resources.  
Accuity will continue to monitor this preliminary concern as plans for M&O are 
finalized.

N/A N/A for prelim findings. N/A for prelim findings. Open 10/25/19, 11/22/19, 12/20/19, and 01/24/20:  Accuity will continue to monitor 
this preliminary concern as the plan for M&O is developed.

02/21/20:  DataHouse clarified that the Content Management and Case 
Management systems will be turned over to DLIR at the go-live in November 
2020.  Further discussion is needed to clarify interim M&O processes and the 
knowledge transfer plan to prepare DLIR for turnover.

03/27/20 and 04/24/20:  No updates to report.

Accuity will continue to monitor this preliminary concern as the plan for M&O is 
developed.

Data Conversion 2019.09.IT03 Prelim N/A N/A Unsupported IBM Lotus Notes Domino 
Case Management. 

The current case management system, IBM Lotus Notes Domino, is no 
longer supported.  The product was sold by IBM to HCL Technologies, an 
Indian IT company.  DLIR’s licenses for the product ended in June 2019 and 
DLIR is unable to renew the licenses as HCL Technologies is not a State 
Procurement Office (SPO) compliant vendor.  This system will be replaced by 
the eCMS Case Management solution which is scheduled to go-live in 
November 2020.  Any major issues with the current system may impact the 
data conversion process leading up to the go-live date and potentially the 
overall system development.  DLIR has identified this as a risk but has not yet 
assigned a risk owner or finalized the risk mitigation plans.  Accuity will 
continue to monitor this preliminary concern until the risk mitigation plan is 
finalized.

N/A N/A for prelim findings. N/A for prelim findings. Open 10/25/19, 11/22/19, 12/20/19, 01/24/20, and 02/21/20:  DLIR is working with the 
State of Hawaii State Procurement Office (SPO) and the vendor to get the 
maintenance service required.  

03/27/20:  No updates to report.

04/24/20:  DLIR and DataHouse's evaluation of options for COVID-19 responses 
should include consideration of Lotus Notes maintenance support if the Phase 1 
go-live date and DLIR's reliance on Lotus Notes is extended.   

Accuity will continue to monitor this preliminary concern.

Cost, Schedule and 
Resource 
Management

2019.09.PM02 Risk Prelim High Undefined resource management 
processes and procedures may result in 
unidentified resource requirements, 
inadequate resources, or project 
resources that are not optimally utilized. 
(Updated)

This was originally reported in the September 2019 IV&V Monthly Report as 
a preliminary concern but is upgraded to a risk in this report.  The Project 
Management Plan (version 1.3) includes a human resource management 
section that outlines the high-level roles and responsibilities of various team 
members but does not define a process for how resources will be managed.  
This will become more critical for DLIR as the project gears up for more 
resource demanding activities including data conversion, testing, and sprint 
reviews.  Additionally, DLIR project team resources are not fully dedicated to 
the project and still perform other job duties.  Developing processes and 
procedures to track and quantify upcoming resource needs, identify available 
resources, procure or obtain commitments of resources, manage resource 
schedules, communicate with assigned resources and their supervisors, and 
train resources for assigned tasks will help to minimize project delays. 

DLIR developed a rough estimate of hours to perform scanning and data 
entry of Case Management paper files but more precise estimates based on 
a trial run of sample cases and a decision on what cases must be converted 
by go-live is needed (refer also to finding 2019.11.IT01).  Additionally, DLIR 
needs to perform an analysis to determine how many resources can be 
acquired with budgeted funds and whether those acquired resources will be 
able to complete necessary data conversion activities by the targeted go-live.

DLIR has not yet completed a test plan (refer to finding 2019.10.IT01), 
estimated resource requirements for testing, or formalized a plan for 
scheduling testers.

The IV&V recommendations made at 2019.07.PM14.R1 and 
2019.07.PM14.R2 regarding evaluating resource needs and resource 
reports will also address this finding.  Below are additional recommendations 
to further improve data conversion plans and activities.

10/25/19 and 11/22/19:  Accuity will continue to monitor this preliminary concern 
as the testing, data conversion, and sprint reviews with stakeholders activities are 
underway.

12/20/19:  This was changed to a risk in the December 2019 IV&V Monthly 
Report.  

01/24/20:  DLIR implemented a new tool to manage resource assignments and 
deadlines to better utilize and manage existing project resources.  DLIR also 
plans to procure additional resources to support data conversion and testing 
activities.  

02/21/20 and 03/27/20:  No updates to report.

04/24/20:  Accuity increased the severity rating from Level 2 (Moderate) to Level 
1 (High) as the need to better estimate resource requirements and optimize 
utilization of limited DLIR project resources will be critical for making realistic and 
feasible adjustments to the project schedule to account for COVID-19 impacts. 

Accuity will continue to evaluate resource management practices.

Open
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2019.07.PG05.R1 Formalize measurable goals and 
success metrics in a project charter.

•Consider financial, nonfinancial, tangible, and intangible metrics such as 
operational Key Performance Indicators (KPIs), customer or employee 
satisfaction, user adoption, return on investment, or cycle or processing 
times.
•Consider project management, organizational change management, and 
benefits realization management objectives as well as alignment to DLIR 
goals.

2019.07.PG05.R2 Collect baseline and project 
performance data.

•Consider methods for collecting data such as surveys, queries, 
observation, open forums, or actual performance testing.
•Consider sources of data such as legacy systems, operations, and internal 
and external stakeholders. 

2019.07.PG05.R3 Use performance data to monitor or 
evaluate project or contractor 
performance.

2019.07.PM02.R1 Clarify roles and responsibilities 
between DLIR and DataHouse.

•Consider revising project management plans to identify the person 
responsible and list specific responsibilities for each project management 
area.
•Consider the need to include an outline of DLIR and DataHouse roles and 
responsibilities in a contract modification (refer to finding 2019.07.PG03).

2019.07.PM02.R2 The DataHouse Project Manager 
should work onsite at DLIR through 
project completion to improve DLIR 
and DataHouse project team 
cohesion.

09/20/19:  Accuity decreased the severity rating from Level 1 (High) to Level 2 
(Moderate).  Although DataHouse does not plan to work onsite at DLIR, they 
began to include DLIR in sprint planning, review, and retrospective meetings.  
This has given DLIR more insight into project status and roles and 
responsibilities.  The DLIR Project Manager and DCD Executive Sponsor feel 
that there is more overall project cohesion and that the DataHouse Project 
Manager's communication is effective via phone, email, text, Go To Meetings, 
and in-person meetings.  As noted above at finding 2019.07.PG03, DLIR plans 
to clarify roles and responsibilities in project plan updates.  The Case 
Management Conversion and Migration Plan (version 1.0) did delineate some 
responsibilities between the DataHouse Conversion and Migration Team and 
DLIR.  

10/25/19:  Progress was made to clarify roles and responsibilities in the areas of 
security and network connections, however, further clarification is still necessary 
particularly in the areas of testing and M&O.   

11/22/19:  Roles and responsibilities for Content Management data conversion 
were clarified.  DataHouse has included DLIR in Case Management 
development but DLIR is not sufficiently included in DataHouse's data 
conversion, integrations, and testing activities in order to be able to adequately 
prepare for DLIR's part in the process or be able to identify any risks or issues 
from a business/user perspective.  

12/20/19:  The Scrum methodology employed for the Case Management 
development promotes collaboration, open communication, and transparency 
between DLIR and DataHouse.  Increased collaboration or at least 
understanding of other aspects of the project is still needed.

01/24/20:  No updates to report.

           
               

            
            

         
           

           
      

            
               

           
        

           
              

             
        

 
            
      

Benefits Realization 2019.07.PG05 Risk High Moderate

Project 
Organization and 
Management

2019.07.PM02 Risk High High The current project management 
organization may hinder project 
performance.

Not defining, tracking, or using clear and 
measurable goals and success metrics to 
evaluate project and contractor 
performance may reduce benefits 
expected at project completion.

The eCMS Project does not have a project charter that would have helped to 
formalize the project goals, target benefits, and success metrics at the start 
of the project.  Based on informal recommendations made by Team Accuity 
during the initial IV&V on-site review, DLIR is in the process of creating a 
project charter that includes clear goals and success metrics.  The lack of 
clear and measurable goals and success metrics makes it difficult to 
determine if the project and technical solution will achieve the desired level of 
improvement or benefits that justify the project’s financial investment.  Goals 
and success metrics need to be defined before going any further in the 
project as they should be guiding all key decisions throughout the entire 
project.

Open

The eCMS Project has failed to achieve team synergy between DLIR and 
DataHouse project team members and appear to work as separate teams 
instead of one.  DataHouse works almost exclusively off-site except for 
designated meetings, workshops, and design sessions and DLIR is not 
included in many project design or development activities.  The unclear 
contract terms regarding roles and responsibilities between DLIR and 
DataHouse (refer to finding 2019.07.PG03), physical separation of the 
project team, and limited collaboration or DLIR involvement have all 
contributed to the siloed workstreams.  This has also led to ineffective 
communications within the project team (refer to finding 2019.07.PM06).

Open

09/20/19:  Accuity decreased the severity rating from Level 1 (High) to Level 2 
(Moderate).  The DCD Business Manager has been assigned the task of 
developing and monitoring eCMS Project success metrics with the support and 
oversight of the DCD Executive Sponsor.  The DCD Business Manager drafted 
some preliminary metrics for consideration that will continue to be refined and 
finalized.  

10/25/19:  DLIR continued to refine the success metrics and began to identify 
data sources for baseline metrics.  Success metrics are expected to be finalized 
and communicated to stakeholders in November 2019.  

11/22/19 and 12/20/19:  DLIR is close to finalizing and plans to post to the new 
DLIR website.

01/24/20:  DLIR formalized project success metrics.  DLIR still needs to 
communicate these measures of success and begin collecting data. 

02/21/20:  DLIR began to communicate project goals and success metrics to 
stakeholders through the DCD website.  DLIR plans to also communicate the 
success metrics to the DataHouse development team and develop a timeline to 
collect baselines for all metrics.

03/27/20:  DLIR shared the goals and success metrics with the DataHouse Case 
Management development team.  DLIR also developed a timeline to collect 
baseline data for all metrics, however, the timing may now be impacted by 
COVID-19.  

04/24/20:  Progress on the success metrics stalled due to shifting priorities and 
changes in DLIR project resources.  
 
Accuity will continue to evaluate the collection and monitoring of success metrics 
data.
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2019.07.PM02.R3 Include DLIR in project activities and 
communications to increase DLIR 
and DataHouse project team 
cohesion.

              
             

            
            

           
            

           
            

            
          
         

  

              
          

          

          
          

          
            

                
     

          
       

          
         

   p   p

02/21/20:  The project organization of the Case Management development team 
is working very well.  There is limited visibility and collaboration in other areas of 
the project which have impacted DLIR's understanding of and ability to properly 
prepare for upcoming tasks particularly for Content Management.  DLIR plans to 
implement regular meetings with the Content Management development team 
and also with the other DataHouse team members responsible for data 
conversion, AWS setup, and interfaces.  Clarification of roles and responsibilities 
is still needed for testing and M&O.

03/27/20:  Due to COVID-19, DLIR project resources were unavailable to work 
on the project and DLIR cancelled all project meetings effective March 18, 2020.   
DataHouse continues to do what they can, however, project execution is 
impacted without DLIR participation or collaboration.   

04/24/20:  As the DLIR Project Manager was temporarily reassigned, weekly 
project status meetings are still on hold.  Some of the Case Management sprint 
meetings resumed with a few DLIR project resources.  A few project status 
meetings are tentatively scheduled for May 2020.  
 
Accuity will continue to evaluate the clarity of roles and responsibilities and 
observe the effectiveness of project organization. 
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2019.07.PM03.R1 Establish deliverable acceptance 
criteria.

Consider including acceptance criteria in the quality management plan 
(refer to finding 2019.07.IT05), in a contract amendment (refer to finding 
2019.07.PG03), or in Deliverable Expectation Documents (DED).

2019.07.PM03.R2 Hold joint DLIR and DataHouse 
deliverable review meetings to walk 
through deliverables.

2019.07.PM03.R3 Implement formal deliverable review 
and approval processes.

•Include both the scope validation process for acceptance and the quality 
control process for correctness (refer to finding 2019.07.IT.05).
•Include an evaluation of deliverables against acceptance criteria and 
requirements documentation.
•DLIR should understand how each deliverable impacts the project 
schedule, roles and responsibilities, and ultimately the quality of the 
technical solution and success of the project.

Communication 
Management

2019.07.PM06 Issue High High DataHouse’s ineffective and untimely 
communications with the DLIR Project 
Team contributed to DLIR’s incomplete 
understanding of the technical solution, 
potential risks, and upcoming project 
activities.   

Communication activities listed in the Project Management Plan (version 1.0) 
did not occur as planned as the weekly project status meetings did not begin 
until April 2019 and the first progress report was not completed until 
February 2019.  Despite the commencement of regular project 
communications, misunderstandings and miscommunications between the 
DataHouse and DLIR project teams continued to occur.  DLIR project team 
members had a piecemeal understanding of the technical solution (refer to 
finding 2019.07.IT02) and project risks and issues (refer to finding 
2019.07.PM09).  Additionally, information regarding upcoming project 
activities was not provided timely.  For example, DataHouse did not timely 
communicate to DLIR what to expect for the design stage sessions (e.g., 
what would be covered each day, which end users needed to participate).  
There has also been a lack of communications regarding the upcoming build 
stage activities (refer to finding 2019.07.PM05).  

The IV&V recommendations made at 2019.07.PM02.R2 and 
2019.07.PM02.R3 regarding DataHouse working on-site and including DLIR 
in project activities will also address this finding.  Below are additional 
recommendations to further improve project team communications.

2019.07.PM06.R1 Implement daily touch point meetings 
between DataHouse and DLIR 
Project Managers.

Open 09/20/19:  Accuity decreased the severity rating from Level 1 (High/Critical) to 
Level 2 (Moderate).  The DataHouse and DLIR Project Managers have daily 
touch points through various methods (in-person meetings, Go To Meetings, 
email, phone, and text).  Furthermore, as noted above at finding 2019.07.PM02, 
DLIR has been included in more DataHouse meetings including sprint planning, 
reviews, and retrospectives.  

10/25/19:  Some improvement of communications were made through DLIR's 
participation in more Case Management development team meetings and 
DataHouse's facilitation of DLIR conversations with ETS.  Communications 
regarding upcoming project activities, milestones, and due dates need to be 
revamped to increase effectiveness (e.g., regular project schedule reports filtered 
for DLIR resources only and sorting by start dates).

11/22/19, 12/20/19, and 01/24/20:  No updates to report.

02/21/20:  Accuity increased the severity rating from Level 2 (Moderate) to Level 
1 (High) as immediate improvements are needed particularly for Content 
Management to increase the effectiveness of communications regarding the 
status of project activities or issues, upcoming due dates, the technical solution, 
and impacts of decisions or actions.  Communications with the Case 
Management development team have been effective and timely.
 
03/27/20:  The unavailability of DLIR project resources and cancelling of project 
meetings as a result of COVID-19 impacted communications between 
DataHouse and DLIR.  Additionally, plans to implement new Content 
Management meetings in March were put on hold due to COVID-19.
  
04/24/20:  Weekly project status meetings and plans for new meetings between 
DLIR and DataHouse are still on hold.  A few project status meetings are 
tentatively scheduled for May 2020.  New methods need to be explored to 
ensure communications are timely and effective even with limited DLIR project 
resources.

Accuity will continue to evaluate the effectiveness of these project 
communication channels.

2019.07.PM03 Moderate HighProject 
Organization and 
Management

Issue DataHouse prepares project deliverables and submits to DLIR for review.  As 
DLIR has had limited involvement in project activities or the preparation of 
deliverables (refer to finding 2019.07.PM02), DLIR does not have an 
understanding of the purpose of the deliverables or the thought process and 
factors that were considered in developing the deliverables.  This has led to 
protracted review periods and acceptance of deliverables that do not meet 
industry standards (refer to finding 2019.07.PM10).  A lack of a clear 
deliverable listing or acceptance criteria (refer to finding 2019.07.PG03), a 
lack of a quality management process and resource to verify deliverables 
(refer to finding 2019.07.IT05), and over tasked project managers (refer to 
finding 2019.07.PM14) also contribute to an ineffective deliverable review 
and acceptance process.  The delay in the approval of deliverables has been 
cited by the eCMS Project team as one of the reasons the Phase 1 go-live 
dates were extended.  Based on informal IV&V recommendations, 
DataHouse and DLIR started to implement joint deliverable review meetings 
beginning June 2019.

The current deliverable review and 
acceptance process has contributed to 
project delays and resulted in the 
acceptance of deliverables that do not 
meet industry standards.

Open 09/20/19:  Accuity has kept the severity rating as Level 2 (Moderate).  Although 
Accuity observed DataHouse and DLIR meetings to review draft deliverables and 
DLIR has expressed greater satisfaction in the deliverable review and 
acceptance process, the process to evaluate deliverables against established 
acceptance criteria has not yet been implemented.  Additionally, the impact of 
deliverables on project schedule, roles and responsibilities, design, migration, 
etc. is not consistently clear.  

10/25/19, 11/22/19, 12/20/19, and 01/24/20:  No updates to report.

02/21/20:  DataHouse scheduled a deliverable review meeting for the AWS 
Environment Design document but a meeting of the DataHouse Test Plan was 
not scheduled.  

03/27/20:  A meeting was scheduled for early March to discuss and review 
DataHouse's Test Plan, however, this meeting was cancelled due to COVID-19. 

04/24/20:  Accuity increased the severity rating from Level 2 (Moderate) to Level 
1 (High) and reopened the 2019.07.PM03.R2 recommendation.  DLIR's review 
and approval of DataHouse's AWS Environment Design document and Test 
Plan are still pending.  Delays in DLIR’s review and approval of DataHouse 
deliverables may cause delays in the completion of the overall project, as was 
previously experienced.  DLIR and DataHouse's evaluation of options for COVID-
19 responses should include consideration of DLIR project resources to perform 
timely deliverable reviews.

Accuity will continue to evaluate the effectiveness of the deliverable review and 
acceptance process.
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Organizational 
Change 
Management

2019.07.PM08 Risk Moderate Moderate Missing key OCM steps or activities may 
not identify pockets of resistance or 
adequately enable individual change.

There is no formal OCM plan or approach. DataHouse’s BAFO lists various 
OCM activities but these were not formalized in a plan or processes.  There 
are no OCM specific tasks or resources assigned for OCM activities in the 
project schedule (refer to finding 2019.07.PM14).  Although there is no 
formal or coordinated OCM approach, some elements of OCM occur 
through regular project management communication and training activities.  
The DLIR Project Manager’s inclusive and collaborative approach with 
internal stakeholders (refer to finding 2019.07.PM01) and the DCD Executive 
Sponsor’s active and visible support of the project (refer to finding 
2019.07.PG01) also mitigates the lack of a formal approach. 

Although projects may progress without a formal OCM approach, industry 
best practices support that a structured OCM approach compliments project 
management approaches in increasing probability of project success.  
Performing activities with an OCM focus will help to better prepare, equip, 
and support individuals throughout the project and to ensure that the solution 
is ultimately adopted and embraced by employees.  

2019.07.PM08.R1 Develop and implement a structured 
OCM approach.

•Collect baseline change awareness and readiness measurements through 
surveys or interviews.
•Create and mobilize a change coalition group of managers, supervisors, 
and key influencers.
•Incorporate and align OCM into communication, business process 
engineering (BPR), and training activities.
•Develop OCM activities to address identified awareness gaps or pockets of 
resistance.
•Implement reinforcement mechanisms to support change and increase 
adoption.

Open 09/20/19:  Accuity decreased the severity rating from Level 2 (Moderate) to Level 
3 (Low).  A number of communication activities are planned to provide 
awareness of the upcoming project activities including the DLIR internal 
stakeholder meeting and DLIR website discussed above at finding 
2019.07.PM07.  

10/25/19:  Communication activities were executed or are in progress which help 
to partially address OCM.  ETS has assigned an OCM resource to assist with the 
eCMS Project.  

11/22/19, 12/20/19, and 01/24/20:  OCM activities are not executed continually 
or consistently to keep stakeholders engaged.  

02/21/20:  DLIR met with the ETS OCM resource to discuss OCM ideas.  The 
ETS OCM resource provided a script template for the planned project video 
communications as well as sample flyers.

03/27/20:  No updates to report.

04/24/20:  Accuity increased the severity rating from Level 3 (Low) to Level 2 
(Moderate).  OCM was occurring indirectly through DLIR SME participation in 
project meetings, however, almost all DLIR project resources are now unable to 
participate in project meetings.  New OCM methods need to be explored for 
DLIR SMEs as well as all impacted stakeholders. 

Accuity will continue to evaluate the OCM approach and monitor the change 
readiness of project stakeholders. 

Open 09/20/19:  Accuity decreased the severity rating from Level 2 (Moderate) to Level 
3 (Low).  DLIR plans to hold two sessions on October 1, 2019 to update the 
DLIR internal stakeholders (including neighbor island staff) on what has been 
happening for the last year on the eCMS Project including a brief demo by 
DataHouse of how the new system will work and look.  DLIR also plans to 
update the DLIR website to include project information that is accessible by 
internal and external stakeholders.  

10/25/19:  DLIR held two sessions for internal stakeholders to provide an update 
on the project progress and timeline.  DLIR worked on plans to update the 
website and draft the carrier newsletter to include project updates.  As noted 
above at finding 2019.07.PM05, the Scrum methodology should be 
communicated to all stakeholders who will be participating in sprint activities.

11/22/19:  Accuity increased the severity rating from Level 3 (Low) to Level 2 
(Moderate) as plans to update the website and send out a letter to carriers 
regarding upcoming changes were not completed as expected.  It is important 
for communications with impacted stakeholders to be executed timely.  

12/20/19:  The letter to carriers was sent out, however, the website has not yet 
been launched.  There is a lot of opportunity to leverage the eCMS DLIR Core 
Team members to communicate project updates to internal stakeholders on a 
more frequent basis, however, the network of core team members should be 
extended to include neighbor island representatives.  

01/24/20:  No updates to report.
 
02/21/20:  The project website was launched with high-level background, 
timeline, and success metrics.  DLIR plans to develop videos for project 
communications.

03/27/20:  No updates to report.

04/24/20:  Project communications with internal stakeholders were an indirect 
result of DLIR SME participation in project meetings.  With a majority of DLIR 
SMEs unable to participate in project meetings, new methods for communication 
project updates need to be explored. 

Accuity will continue to evaluate project communication plans and activities.

Communication 
Management

2019.07.PM07 Risk Moderate Moderate The lack of tailored project 
communications for all impacted 
stakeholders may reduce user adoption 
and stakeholder buy-in.

Communications management is a part of the Project Management Plan 
developed by DataHouse, however, the plan is not comprehensive and 
primarily reflects project meetings, status reporting, and issue reporting.  The 
approved Project Management Plan (version 1.2) was updated to include a 
communication matrix that outlines additional communication activities.  
While this is an improvement over the previous version, the latest draft plan 
still does not provide adequate details regarding communication activities as 
all stakeholders are grouped together for three broad communication 
methods and activities. 

A formal communication requirements analysis was not conducted to 
determine the information needs of internal and external project 
stakeholders.  There is not a process to ensure the timely distribution of 
project information and there is no dedicated role or adequate resources 
assigned to communications management (refer to finding 2019.07.PM14).  
As such, communication activities have occurred haphazardly.  The limited 
communication activities is somewhat mitigated as the DLIR Project Manager 
involves internal stakeholders in project-related meetings and working 
sessions.  However, this informal approach does not include all internal 
stakeholders or any external stakeholders.

2019.07.PM07.R1 Further refine communication 
management plans. 

•Segment stakeholders into groups by communication needs such as by 
department unit (e.g., Hearings, Enforcement, or Records and Claims), by 
position (e.g., manager, supervisor), or internal and external (e.g., 
claimants, insurance agencies).
•Consider the list of communication methods listed in DataHouse’s BAFO. 
•Due to limited DLIR resources available for communication activities, the 
specific groups and communication activities should be prioritized to focus 
resources most efficiently.
•Update the project schedule for communication activities and assigned 
resources (refer to finding 2019.07.PM14).
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2019.07.PM09.R1 Formalize the Risk and Issue 
Management process.

•A formalized process should clearly define responsibilities and steps in 
identification, resolution and action items tracking, and escalation 
procedures.
•The project team must encourage open, transparent discussion about 
risks and issues.

2019.07.PM09.R2 Conduct regular meetings to discuss 
project risks and issues. 

•Include DataHouse and DLIR and, on occasion, the executive steering 
committee (refer to finding  2019.07.PG02). 
•Perform a detailed review of new items, status of open items, risk/issue 
owners, and mitigation plans. 

2019.07.PM10.R1 Revise Content Management and 
Case management requirements 
documentation and RTM.

•Ensure requirements follow SMART (specific, measurable, actionable, 
realistic and time bound) guidelines.  
•Ensure requirements documentation include all requirements listed in the 
DataHouse contract, all requirements identified during the stakeholder 
sessions, and for all three phases of the eCMS Project.
•Ensure requirements include functional, performance, process, non-
functional, security, and interface requirements. 

Risk Management 2019.07.PM09 Issue High

2019.07.PM10 Issue High ModerateScope and 
Requirements 
Management

The Content Management and Case 
Management requirements 
documentation is incomplete.

The requirements for both Content Management and Case Management 
have already been approved, however, the requirements are incomplete (e.g. 
do not incorporate all contract requirements and all three project phases) 
and the descriptions in the Requirements Traceability Matrix (RTM) lack 
sufficient detail.  The current RTM also does not link operational and project 
objectives to design artifacts.  Furthermore, the RTM does not include non-
functional requirements, including compliance with Hawaii Revised Statues, 
Hawaii Administrative Rules and security requirements.  

Requirements management is a part of the Project Management Plan 
developed by DataHouse, however, the plan is not comprehensive.  The 
Project Management Plan (version 1.2) was updated to include additional 
details regarding requirements management.  While this is an improvement 
over the previous version, the latest draft plan still does not provide adequate 
details regarding the requirements prioritization process, the traceability 
structure, and how requirements will be reported.

As requirements are the foundation for proper system design, development, 
and testing, it is essential that requirements documentation are complete and 
meet industry standards and best practices.  Requirements documentation 
should be revised and requirements management processes should be 
improved prior to moving forward in the project.

Only three risks and two issues have been identified by DataHouse on the 
project to date with no history of any risks being closed.  DLIR project team 
was not tracking any of its own risks or issues related to the project. A risk 
regarding the delay in the completion of the MOU agreement with DHS (refer 
to finding 2019.07.PM04 and 20109.07.IT01) was never identified and the 
risk identified in the Content Management Conversion and Migration (version 
0.0) document (refer to finding 2019.07.IT.04) was not included in the risks 
and issues log, indicating an ineffective risk and issue management process.  
Based on information IV&V recommendations made during the assessment 
period, both DLIR and DataHouse have communicated a plan to start 
identifying and logging risks jointly onto DataHouse’s log and reviewing them 
together weekly.  As identification and mitigation of risks and issues are 
critical to project success, a formal process should be implemented before 
moving forward in the project.

Open

High

09/20/19:  Accuity decreased the severity rating from Level 1 (High/Critical) to 
Level 2 (Moderate).  The RTM has been updated to include more detailed and 
specific requirements and user stories from the Case Management and Content 
Management development teams.  DataHouse is in the process of enhancing 
their RTM to crosswalk and merge all requirements into one master document 
including all contract requirements.  With the staggered development of the 
Content Management and Case Management solutions and the iterative nature 
of Scrum methodology, additional requirements will continue to be identified 
throughout Case Management development which could have implications to 
Content Management.  As noted above at finding 2019.07.PM05, the process 
for approving and prioritizing requirements still needs to be set.  Formalizing the 
process for managing requirements remains key.  

10/25/19:  DataHouse provided training to the DLIR Product Owners that 
included how requirements are managed in the development sprints (refer to 
2019.07.PM05) and clarified responsibility for security requirements (refer to 
2019.07.IT07).  Contract requirements were added to the RTM, however, those 
requirements were not traced to the requirements subsets used by the 
development teams for completeness. 

11/22/19 and 12/20/19:  Case Management requirements are refined through 
user stories during each sprint.  No other significant updates regarding contract, 
integration, or security requirements to report.

01/24/20:  The DataHouse Case Management development team clarified the 
process for approving new or revised user stories.  
  

          
                

          
            

  

          
            

               
        

              

          
            

        
   

          

Open 09/20/19:  Accuity decreased the severity rating from Level 1 (High/Critical) to 
Level 2 (Moderate).  A DLIR Risk Manager was assigned in August 2019 and 
has begun to use mind mapping and a log to identify and document risks.  Risks 
and issues have been included on the agenda for weekly project status and 
monthly Executive Steering Committee (ESC) meetings.  The risk management 
process needs to be further refined to combine the DataHouse and DLIR logs 
into one source, assign risk owners, and develop mitigation or remediation plans 
for each risk or issue.  

10/25/19:  Risks were discussed at the weekly status meetings and monthly 
ESC meetings.  The DLIR Project Manager and DLIR Risk Manager also meet 
weekly to review and discuss the risk log.  The risk management process 
improvements noted as of 9/20/19 are still open.

11/22/19, 12/20/19, and 01/24/20:  No updates to report.

02/21/20:  DLIR began to develop mitigation plans for all high IV&V risks and 
issues.  DLIR plans to meet with DataHouse in March 2020 to continue 
developing mitigation plans.

03/27/20:  Accuity increased the severity rating from Level 2 (Moderate) to Level 
1 (High/Critical) and reopened the 2019.07.PM09.R2 recommendation.  
Discussions of risks were paused as weekly project status and monthly ESC 
meetings were cancelled from early March. DataHouse and DLIR developed risk 
mitigation plans and detailed tasks for high risk IV&V findings in early March, 
however, the timing will need to be reevaluated for COVID-19.  Additionally, 
resuming risk management activities is crucial during periods of significant 
uncertainty and will help to reduce individual threats and overall project risk 
exposure.

04/24/20:  Discussions of risks at weekly project status and monthly ESC 
meetings are still on hold.  Some of the meetings are tentatively scheduled to 
resume in May 2020.  

Accuity will continue to monitor the risk management process.

Risks and issues have not been clearly 
identified, tracked, or reported resulting in 
the lack of understanding of potential 
impacts across project team members 
and there are no mitigation plans to 
adequately address them.  
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2019.07.PM10.R2 Improve requirements management 
processes.

•Ensure that there is a clear understanding between DataHouse and DLIR 
regarding who is responsible for identifying and tracking different types of 
requirements. 
•Develop a process for prioritizing and reporting requirements. 
•Develop a process for tracing requirements to specific system design 
elements.
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02/21/20:  The DataHouse Case Management development team continues to 
spend a lot of time to clarify and refine user stories.  The new process for 
approving Case Management user stories changes was implemented.  DLIR 
plans to procure a resource to help with their review of requirements 
documentation for completeness.

03/27/20:  The Case Management development team continued to make 
improvements to the process for creating and approving new user stories and 
the user story tracking tool.  DLIR procured a resource to help with their review 
of requirements documentation for completeness and traceability, however, 
DLIR did not complete their review of the vendor’s results due to COVID-19.  

04/24/20:  DLIR’s review of their third-party vendor’s requirements assessment 
results are still pending due to limited project resources.  Documentation of 
requirements (e.g., security, performance, hardware, AWS, acceptance criteria) 
is still incomplete. 

Accuity will continue to evaluate the requirements documentation and processes. 
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2019.07.PM12.R1 Prepare a comprehensive project 
budget and a schedule of long-term 
operational costs (e.g., licenses, 
subscriptions, maintenance, cloud 
services).

2019.07.PM12.R2 Prepare regular cost reports for 
management and the executive 
steering committee.

2019.07.PM12.R3 Clarify DataHouse payment terms 
and adjust payment schedules for 
schedule delays.

2019.07.PM13.R1 Document and approve revisions to 
project schedule deliverables, 
milestones, and go-live dates in 
accordance with the Project 
Management Plan.

2019.07.PM13.R2 Refine the project schedule with 
details of tasks, durations, phases, 
and assigned resources.

2019.07.PM13.R3 Prepare regular schedule reports and 
schedule variance analyses for 
management and the executive 
steering committee.

Open 09/20/19:  Accuity has kept the severity rating as Level 1 (High) as a 
comprehensive project budget and long-term cost schedule have not been 
created yet.  Additionally, regular cost variance reports are not prepared or 
presented.     

10/25/19:  Progress has been made to gather cost information and set up 
budget tracking templates.  

11/22/19, 12/20/19, and 01/24/20:  No updates to report.  

02/21/20:  DLIR plans to develop a comprehensive project budget while 
preparing the 2021-2022 budget.

03/27/20:  COVID-19 will impact project costs, however, the extent of the impact 
is indeterminable.  Additionally, DLIR is assessing available funding for planned 
procurements of resources and other project costs.

04/24/20:  DLIR is still reviewing recent expenditure restrictions and guidance 
from the State Governor that may impact project spending, including planned 
procurements of additional project resources.  Evaluation and discussion of the 
impact of COVID-19 to the DataHouse contract is also needed.

Accuity will continue to monitor project costs including new AWS costs (from 
finding 2019.07.IT01) and cost management practices. 

09/20/19:  Accuity has kept the severity rating as Level 1 (High).  Although 
DataHouse updated the project schedule to include additional tasks for Phases 
1, 2, and 3 and identified specific resources assigned for select tasks, there are 
still a number of deficiencies noted.  The project schedule is not fully resource 
loaded, is not integrated with subcontractor's detailed schedules, does not 
include all DLIR project tasks, estimated hours, or adequately detailed tasks for 
Phases 2 and 3, and does not retain baseline dates for variance analysis.  As a 
result, Accuity is unable to assess the over-allocation of resources, identify the 
critical paths, or determine if time estimates or project progress percentages are 
reasonable.  Additionally, regular schedule variance reports are not prepared or 
presented.

10/25/19:  The project schedule was updated with time percentages for some of 
the tasks, however, the Content Management go-live date is in jeopardy again.  
The schedule should be updated to include links for predecessor and successor 
dependencies related to a security management plan (refer to finding 
2019.07.IT07).  Any DLIR tasks that are necessary for DataHouse tasks should 
be included in the project schedule and regularly communicated to DLIR (refer to 
finding 2019.07.PM06).  The other schedule management issues noted as of 
9/20/19 continue to limit the project's ability to improve project performance and 
increase adherence to revised timelines.

11/22/19 and 12/20/19:  No updates to report.  The Content Management go-
live date has not yet been adjusted.

01/24/20:  The Content Management go-live date was approved by DLIR, 
however, specific task dates are still pending DLIR approval.  

02/21/20:  DataHouse added more detailed data conversion tasks to the project 
schedule.  There are already some delays in select integrations and Content 
Management tasks from the project schedule revised in January 2020.  
Schedule variance analysis is critical to determine the root cause of delays and to 
develop effective corrective action plans to prevent further delays.

03/27/20:  COVID-19 will impact the current project schedule, however, the 
extent of the impact is indeterminable.  

04/24/20:  Some tentative updates were made to project schedule dates but no 
changes were officially approved.  Careful consideration is needed to estimate 
realistic task hours and assignment of tasks to DLIR project resources specific 
availability to minimize impacts to successor tasks and prevent further delays.

Accuity will continue to monitor the project schedule and schedule management 
practices. 

Open

Cost, Schedule and 
Resource 
Management

2019.07.PM12 Risk High

Cost, Schedule and 
Resource 
Management

2019.07.PM13 Risk High High

High Informal cost management practices may 
lead to unexpected costs or overpayments 
of contracts.

Inadequate schedule management 
practices may lead to project delays, 
missed project activities, unrealistic 
schedule forecasts, or unidentified causes 
for delays.

There is no formal cost management plan.  A comprehensive total project 
budget is not created, tracked, or reported.  Currently, payments are tracked 
for the two main eCMS Project contracts:  DataHouse SI contract and the 
Team Accuity IV&V contract.  Other costs for licenses and equipment are 
tracked informally as these are often paid from DCD’s regular or excess 
funds.  With the recent DHS development, costs of all required hardware and 
software for the alternative solution as well as long-term operational costs 
need to be properly evaluated and managed (refer to finding 2019.07.IT01).  
Additionally, total project costs and funding sources are not formally reported.

The DataHouse contract states that payments are contingent upon receipt of 
services, deliverables, and reports in accordance to the milestones that meet 
the expectations of the RFP.  DataHouse provided DLIR with a monthly 
payment schedule and as of June  30, 2019, DLIR has paid DataHouse’s 
invoices through April 2019 (May and June 2019 invoice payments are still 
pending).  Although the project schedule, deliverable timelines, and go-live 
dates have been pushed back, no adjustments were made to the monthly 
payment schedule which could result in overpayments.  Due to the lack of 
clear and specific deliverable expectations (refer to finding 2019.07.PG03), 
incomplete understanding of all the schedule delays (refer to finding 
2019.07.PM13), and undefined criteria for revising the payment schedule, 
Team Accuity is unable to determine if DataHouse payments are 
appropriately managed.

The Phase 1 go-live dates were delayed a few times since the start of the 
project with the Content Management go-live delayed five months and the 
Case Management go-live delayed three months.  Reasons for the delay 
provided by the eCMS Project team included additional time for requirements 
gathering, some Phase 2 work that was moved up to Phase 1, staff 
vacations during the holidays, time for the DLIR Project Manager to write the 
RFP for the IV&V contract, and delayed procurement of the scanners.  
Although there are reasonable explanations for some of the delays, detailed 
schedule variance analyses to understand causes and impacts of the delays 
have not been thoroughly performed, documented, or reported.  Decisions or 
change requests to revise the project schedule are not properly documented 
or approved in accordance with the Project Management Plan.

DataHouse has prepared a higher-level project schedule and a more detailed 
task listing.  Although the project schedule will need to be updated due to the 
recent DHS development and selection of an alternative solution, the 
following deficiencies were noted in the current project schedule:
* Does not include all project tasks such as Build stage sprints, 
communication, OCM, BPR, and quality assurance (refer to findings 
2019.07.PM05, 2019.07.PM07, 2019.07.PM08, 2019.07.PM11, and 
2019.07.IT05).  
* Does not include estimated durations.  Durations are only included in the 
more detailed task listing.
* Only includes tasks for Phase 1.  The Phase 2 and 3 tasks are only 
included in the more detailed task listing.
* Specific assigned resources are not identified as only a generic DataHouse 
or DCD designation is used.
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2019.07.PM14.R1 Reevaluate project resource needs 
and acquire additional resources.

•Perform project schedule updates for the alternative solution (refer to 
finding 2019.07.IT01) and missing tasks (refer to finding 2019.07.PM13).
•Ensure resource levels and skill sets align to assigned tasks.

2019.07.PM14.R2 Prepare regular resource reports for 
management and the executive 
steering committee.

•Consider including resource needs for unassigned tasks or roles. 
•Consider including DLIR resources needed and estimated hours for 
upcoming project activities (e.g., design sessions, user demonstrations, or 
user testing). 

2019.07.IT02.R1 Document the interface solution and 
analysis. 

Documentation should provide a clear understanding on the interface 
solution including the following:
* How Salesforce will query the selected Content Management solution 
* How files are uploaded to selected Content Management solution from 
Salesforce
* How metadata is uploaded into Salesforce
* Who is responsible for setup, configuration, and maintenance and the 
steps required for implementation
* What are the costs associated for development and long-term 
maintenance

2019.07.IT02.R2 Update the project schedule to define 
resources assigned to each of the 
interface-related activities. 

2019.07.IT02.R3 Verify the proposed interface solution 
will work.  

2019.07.IT05.R1 Finalize the quality management 
plan. 

•DataHouse and DLIR should collaborate and agree on the quality 
management processes and metrics that will best serve this project.  
•Include quality standards or reference to specific criteria (refer to finding 
2019.07.PM03).
•Update the project schedule to assign quality assurance resources (refer 
to finding 2019.07.PM14).

2019.07.IT05.R2 Perform quality management 
activities on previously approved or 
submitted deliverables.

Open

Moderate 09/20/19:  Accuity decreased the severity rating from Level 1 (High) to Level 2 
(Moderate).  DataHouse included a narrative about the interface components in 
the Case Management Design Document.  Furthermore, DataHouse organized 
two demos of 1) the Salesforce application using an interface/API to get to a web 
service, and 2) another web service using an iFrame and IBM ICN to get to 
FileNet.  

10/25/19:  DataHouse refined the interface design details in the Case 
Management Design Document (version 1.1).  

11/22/19, 12/20/19, 01/24/20, 02/21/20, 03/27/20, and 04/24/20:  DataHouse 
refined details in the integrations specification schedule.  Accuity does not have 
full insight into integration development activities and we are unable to provide a 
complete update on integration development progress.
 
Accuity will continue to evaluate the interface solution as additional details are 
finalized and as development progress using the actual solution components is 
made.

The Content Management Design (version 1.0) document was approved by 
DLIR on May 6, 2019.  Case Management is currently in the design phase 
and design documents have not been provided.  Although the Content 
Management design document was completed and Case Management 
design is in progress, the exact interface solution has not been defined. The 
interfaces between Content and Case Management are integral to the 
success of the project and should be fully defined in design documents in 
accordance with industry standards.  

Due to the recent DHS development, the interface options will need to also 
be researched and analyzed depending on the alternative solution selected.  
However, even prior to this development, DLIR did not have a clear 
understanding of the interface solution as well as the complete technical 
solution.  DLIR still had questions about the interface solution regarding the 
technology, connectivity, batch vs. real-time, security, cost and maintenance 
of the proposed interface solution between Salesforce and FileNet.  The 
interface solution should be clearly analyzed, documented, mapped to 
project requirements, and communicated to DLIR. 

The Quality Management Plan (version 0.1) was drafted by DataHouse on 
June 23, 2019 but was not yet approved by DLIR.  The draft plan did not 
include quality metrics, quality standards, or quality objectives of the project 
and does not describe how quality control results will be documented or 
reported.  Additionally, the Quality Assurance Lead identified in DataHouse’s 
BAFO is not assigned to the project team at this time.  

As it is almost eleven months into the eCMS Project and several deliverables 
were already approved and many are pending approval, it is important for a 
quality management plan to be formalized and resources assigned to 
perform quality management activities.

Open

09/20/19:   Accuity has kept the severity rating as Level 2 (Moderate).  Although 
two of the eCMS DLIR project team members have been assigned additional 
responsibilities to lighten the load of the DLIR Project Manager, inadequate 
resources and the timing of upcoming and critical project activities continue to be 
a concern.  

10/25/19:  Resource constraints continue to be a challenge.  Focus of 
DataHouse resources on AWS setup and network logistics delayed completion 
of the test plans and progress on the configuration management plan.  DLIR 
resources were partially assigned to work on other DLIR IT initiatives which 
delayed completion of test plans and limited progress on addressing prior IV&V 
findings.  

11/22/19:  Accuity increased the severity rating from Level 2 (Moderate) to Level 
1 (High) as resource constraints continue to limit improvements made and the 
pace of the project activities is picking up putting additional demands on the 
project team.

12/20/19:  No updates to report.  See finding 2019.09.PM02.

01/24/20:  DLIR plans to procure additional resources to support data 
conversion and testing activities.  DataHouse plans to shift some of the technical 
work from the DataHouse Project Manager to a technical resource to help 
alleviate the DataHouse Project Manager's workload.

02/21/20:  DLIR assigned an additional EDPSO resource to DCD.  DLIR is in the 
process of drafting procurement documents for additional resources for testing, 
data conversion, AWS, and requirements.  

03/27/20:  Many key DLIR resources and a few DataHouse resources were 
pulled to help with the higher priority UI Division’s operations.  Additionally, 
DLIR’s plans to procure necessary project resources for upcoming project 
activities were put on hold due to COVID-19.  The timing of when DLIR project 
resources will be available again and additional resources procured is unknown. 

04/24/20:  Almost all of the DLIR project resources are still unavailable, including 
the DLIR Project Manager, and plans to procure additional resources are still on 
hold.  DLIR and DataHouse's evaluation of options for COVID-19 responses 
should include careful consideration of project resources.

Accuity will continue to assess the adequacy of project resources.

09/20/19:  Accuity has kept the severity rating as Level 2 (Moderate).  The 
DataHouse Project Manager communicated that DataHouse's quality 
management responsibilities are specific to deliverables and testing.  As such, 
Accuity will work with DLIR to understand what additional quality management 
activities and metrics need to supplement the DataHouse quality management 
plan.  

10/25/19:  DataHouse clarified that the DataHouse Quality Management Plan 
deliverable does not need DLIR approval as it is not a contract deliverable and is 
just to communicate the DataHouse approach to quality management to DLIR.  
The Case Management quality assurance testing was performed for Epic 1.  
DLIR is working on the DLIR quality management approach.  

11/22/19, 12/20/19, 01/24/20, 02/20/20, 03/27/20, and 04/24/20:  No updates to 
report.  Accuity does not have access to the project team's testing resources and 
we are unable to provide an update on testing activities.

Accuity will continue to evaluate the quality management plan and activities.

Quality 
Management and 
Testing

2019.07.IT05 Risk Moderate Moderate

Cost, Schedule and 
Resource 
Management

2019.07.PM14 Issue Moderate

System Software, 
Hardware and 
Integrations

2019.07.IT02 Risk High

High Inadequate assigned project resources 
may lead to project delays, reduced 
project performance, or turnover of 
project resources.

Not having an approved quality 
management plan and assigned quality 
assurance resources may impact the 
quality of project deliverables.  

Team Accuity was unable to evaluate resource workloads based on the 
project schedule information (refer to finding 2019.07.PM13), however, 
based on observations of the eCMS Project team, the DataHouse and DLIR 
Project Managers appear to be over-tasked.  The DLIR Project Manager is 
the only full-time DLIR employee assigned to the eCMS Project and 
understandably does not have time to perform all of the tasks to properly 
manage the project or   represent DLIR during project activities.  DLIR 
should increase participation in design and development activities (refer to 
finding 2019.07.PM02) but would not be able to with the current assigned 
resources. 
 
Resource management is included in the Project Management Plan and 
states that “resources will be provided based on project needs.  This will be 
reviewed with DCD on a quarterly basis.”  The Project Status Reports 
prepared by DataHouse do not note any resource needs under the Staffing 
(Needs, Anticipated Changes) section.  However, Team Accuity noted that 
the DataHouse Quality Assurance Lead has not been assigned (refer to 
finding 2019.07.IT05). DataHouse is also considering adding a project 
coordinator resource to assist with meeting minutes and getting deliverables 
out. 

Open

An unclear interface solution may impact 
the design process and require additional 
effort to correct.  
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Configuration 
Management

2019.07.IT06 Risk Moderate Moderate A lack of a configuration management 
plan may impact the performance and 
quality of the system if unauthorized or 
untested changes are promoted between 
environments. 

A configuration management plan has not yet been drafted.  DataHouse 
plans to prepare a configuration management plan by October 11, 2019.  
Based on the current project plan, the eCMS Project was supposed to begin 
the Build stage of Phase 1.  Although the recent DHS development will likely 
delay the start of the Build stage, not having a configuration management 
plan in place increases the concern that changes may not be properly tested, 
accepted and approved which may impact system performance or quality.  

2019.07.IT06.R1 Develop a formal configuration 
management plan.

•Ensure the plan is in accordance with IEEE 828-2012 – Standard for 
Configuration Management in Systems and Software Engineering and 
includes the configuration management planning process, configuration 
identification process, configuration change control process, configuration 
status accounting process, configuration auditing process, interface control 
process, and release management process.
•DataHouse and DLIR should collaborate and agree on the configuration 
management plan purposes and processes that will best serve this project.  

Open 09/20/19:  Accuity has kept the severity rating as Level 2 (Moderate).  Although 
Accuity obtained a better understanding of configuration management through 
interviews of the Content Management and Case Management development 
teams, DataHouse is still in the process of finalizing and documenting a 
configuration management approach.  

10/25/19:  No updates to report.

11/22/19:  DataHouse provided a summary of the configuration management 
approach for the Case Management development team in addition to the 
previously provided summary of the Content Management development team's 
approach.  The configuration management approach used by the other 
development teams (e.g. integrations, AWS/network) is still not clear.  
Additionally, a comprehensive DataHouse team configuration management plan 
was not completed.

12/20/19:  There was confusion about configuration items and required DLIR 
approvals due to a lack of a comprehensive configuration management plan.

01/24/20, 02/20/20, 03/27/20, and 04/24/20:  No updates to report.

Accuity will continue to evaluate the configuration management plan and 
approach.

2019.07.IT07.R1 Ensure the security management 
plan meets specific standards.

•Consider the industry standards and best practices above.
•DataHouse and DLIR should collaborate and agree upon the specific 
standards that will best serve this project.

2019.07.IT07.R2 Finalize the security management 
plan.

09/20/19:  Accuity has kept the severity rating as Level 2 (Moderate).  The 
security management plan has not yet been finalized and also needs to be 
updated to include AWS security plans (from finding 2019.07.IT01).  DataHouse 
plans to complete the security management plan updates in October 2019.  

10/25/19:  Accuity increased the severity rating from Level 2 (Moderate) to Level 
1 (High) due to the need for a plan or controls to be in place and the impact that 
a delay in implementing the plan or controls would have on project activities 
including data conversion, training, and testing.   DataHouse clarified that the 
submitted Security Management Plan only covers the DataHouse project team.  
DataHouse also clarified that they are only responsible for application security 
which they intend to document in an Application Security Management Plan and 
that DLIR is responsible for network security, security requirements, and security 
controls.  DLIR does not currently have formal security policies but plans to 
develop policies in early 2020.  DLIR also plans to work with ETS to identify 
minimum security requirements to allow the eCMS Project to progress as the 
formal policies are developed.  Necessary security controls should be decided on 
and implemented prior to data migration and task dependencies related to 
security should be identified in the project schedule (refer to finding 
2019.07.PM13).  DLIR should also consider security controls for system data 
held by DataHouse.  

11/22/19:  ETS provided some guidance regarding AWS control tower and 
cloud security framework considerations.  DLIR is working with EDPSO and ETS 
to identify security requirements and evaluate security design options.

12/20/19:  DLIR is first identifying security requirements (refer to finding 
2019.10.IT02).  No updates to report on the security management plan.

01/24/20:  DataHouse clarified that security will be documented in design and 
other document deliverables and not in an Application Security Management 
Plan.

02/21/20:  DLIR continued efforts to identify security requirements.  DLIR plans 
to meet at the end of February to develop a plan to address security.

03/27/20:  DLIR stakeholders agreed on a short-term plan to assess AWS 
security in March 2020, however, the execution of the short-term security 
assessment was put on hold due to COVID-19.

04/24/20:  The execution of the short-term AWS security assessment is still on 
hold due to unavailability of DLIR project resources.
  
Accuity will continue to evaluate the security management plans and 
documentation as they are finalized.

High Not having an approved security 
management plan in place may impact the 
security and privacy of the data. 

The Security Management Plan (version 0.0) was prepared by DataHouse 
on June 3, 2019 but was not yet approved by DLIR.  Based on the current 
project plan, the eCMS Project was supposed to begin the Build stage of 
Phase 1.  Although the recent DHS development will likely delay the start of 
the Build stage, not having a security management plan in place may result in 
improperly defined security requirements and may preclude the adequacy of 
the system to support the data needs of the system.  Security controls should 
be defined in the security management plan and implemented as part of an 
organization-wide process that manages information security and privacy 
risk.

OpenSecurity 2019.07.IT07 Risk Moderate
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Project 
Organization and 
Management

2020.02.PM01 Positive N/A N/A The DataHouse Case Management 
development team works very 
collaboratively with DLIR and 
demonstrates commitment to continuous 
improvement resulting in smoother project 
execution and increased transparency. 

The Scrum methodology employed by the DataHouse Case Management 
development team inherently promotes collaboration, open communication, 
transparency, and process improvement through built in daily stand-up and 
retrospective meetings.  Over and above this, the Case Management 
development team members don’t just go through the exercise of Scrum 
meetings but really embrace the spirit of the methodology.  The Case 
Management development team members have: 
•Worked closely with DLIR subject matter experts (SMEs) to ensure user 
and business needs are thoroughly understood.
•Encouraged DLIR SMEs to really explore opportunities for business process 
improvements.
•Openly communicated solution options including rationale for optimal design 
considerations, limitations, and benefits as well as ways the solution can help 
to achieve business process improvements for DLIR.
•Listened to feedback from DLIR and timely implemented improvements to 
project processes (e.g., user story approval process).
•Demonstrated genuine commitment to the success of the project.

This approach has helped DLIR team members to build a high level of 
comfort with and understanding of the Case Management solution and has 
contributed to a smoother execution of the Case Management part of the 
project. 

N/A N/A for positive findings. N/A for positive findings. Closed N/A 3/27/2020 Closed as this is a positive finding.

System Software, 
Hardware and 
Integrations

2019.09.IT01 Positive N/A N/A The DataHouse team’s swift and adaptive 
response to issues and risks minimized 
impact and further delays to project 
development.

Many members of the DataHouse team have contributed to the following 
successes:
•Secured a replacement Content Management hosting infrastructure 
solution.  This included presenting the replacement solution, facilitating 
responses from and meetings with AWS, answering the Office of Enterprise 
Technology Services (ETS) security questions, and updating design 
documents.  
•Mitigated or remediated many of the high severity risks and issues from the 
IV&V Initial Report.  The team’s efforts to address many risks and issues are 
summarized in Appendix D.  Additionally, DataHouse’s willingness to open 
project team meetings to both DLIR and IV&V and time taken to address 
DLIR, IV&V, and ETS concerns have greatly contributed to the progress 
made since the Initial Report.
•Demonstrated commitment to DLIR and project success.  This includes the 
Content Management development team’s flexibility in performing project 
work to accommodate the delays in the WC forms and the Case 
Management development team’s openness to work towards a master RTM 
to facilitate traceability.  Team members have demonstrated their 
commitment to doing what’s best for the project and have even proposed 
ways to further improve the solution leveraging their extensive technical 
knowledge and experience.

The DataHouse team’s actions have helped to minimize impacts and further 
delays to the project schedule.  They have also built positive momentum in 
moving the project forward.

N/A N/A for positive findings. N/A for positive findings. Closed N/A 10/25/2019 Closed as this is a positive finding.

Governance 
Effectiveness

2019.07.PG01 Positive N/A N/A The DCD Executive Sponsor is highly 
engaged and plays an active and visible 
role in guiding, monitoring, and 
championing the eCMS Project.

The DCD Executive Sponsor’s close involvement in the project has provided 
strong leadership that has, to an extent, compensated for the lack of formal 
governance (refer to finding 2019.07.PG02) and other project deficiencies 
noted throughout this report.  However, as important as good sponsorship is, 
this factor alone can not be relied upon to guarantee project success.

N/A N/A for positive findings. N/A for positive findings. Closed N/A 9/20/2019 Closed as this is a positive finding.

Governance 
Effectiveness

2019.07.PG02 Risk Moderate N/A The lack of a formal executive steering 
committee and change control board may 
limit the effectiveness of project 
governance.

The DataHouse proposal and Project Management Plan (version 1.2) make 
references to a steering committee, however, a formal committee was not 
chartered.  Currently, the DCD Executive Sponsor is assigned the authority in 
the Project Management Plan to approve all project changes. 

2019.07.PG02.R1 Assemble and formalize an executive 
steering committee.

•The size and selection of committee members should balance the 
representation of key stakeholders with the need for efficient decision 
making. 
•Formalize the committee mission, responsibilities, and the types and the 
thresholds of decisions that need committee approval in a steering 
committee charter. 
•Consider the need or ease of creating a change control board with a 
subset of the committee for certain types of decisions.

Closed 09/20/19:  Accuity decreased the severity rating from Level 2 (Moderate) to Level 
3 (Low).  The eCMS Executive Steering Committee (ESC) was assembled and 
held its first meeting on September 13, 2019.  Members were informed of the 
committee's purpose, roles, and member tasks, however, the types and 
thresholds of decisions that need committee approval or attention was not 
formalized.  The next meeting is scheduled for October 11, 2019.  

10/25/19:  The October 11, 2019 ESC meeting was effectively run by the DCD 
Project Sponsor to discuss key risks and issues and to align the eCMS Project 
direction with DLIR and ETS strategic objectives.  The thresholds for decisions 
that require committee attention were also established.

10/25/2019 Closed as the eCMS ESC was 
formalized.
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Governance 
Effectiveness

2019.07.PG03 Risk Moderate N/A The unclear DataHouse contract terms 
may limit objective evaluation of contractor 
performance and contract fulfillment.

The procurement of the System Integrator (SI) for the eCMS Project was 
performed by DLIR EDPSO and reviewed by ETS.  The RFP and 
DataHouse contract does not clearly outline expected deliverables, evaluation 
criteria for accepting deliverables, and clear delineation of roles and 
responsibilities.  There has already been confusion or misunderstandings 
due to unclear contract terms in the areas of form design, risk and issue 
tracking (refer to finding 2019.07.PM09), requirements tracking (refer to 
finding 2019.07.PM10), and communications (refer to finding 
2019.07.PM07).  Additionally, the lack of specific acceptance criteria has led 
to approval of deliverables that do not meet industry standards (refer to 
finding 2019.07.PM.03).  DataHouse has already prepared certain 
management plans and project documents and has been amenable to 
providing certain additional deliverables even though they were not clearly 
required to by the RFP or contract.  Clear contract terms set expectations for 
deliverables and will assist DLIR to ensure that contractors fulfill obligations to 
the standard of quality that is required. 

2019.07.PG03.R1 Evaluate the need for a contract 
modification to clarify contract terms.

•Consider including key project documents as deliverables such as a 
requirements management plan and requirements traceability matrix (RTM) 
(refer to finding 2019.07.PM10), risk and issue log (refer to finding 
2019.07.PM09), and testing documentation.
•Consider including acceptance criteria based on industry standards. For 
example, the acceptance criteria could be compliance with Institute of 
Electrical and Electronics Engineers (IEEE) 29148-2018 for a requirements 
traceability matrix or compliance with IEEE 829 for test documentation.
•Consider including measurable success metrics (refer to finding 
2019.07.PG05).
•Consider the need to outline roles and responsibilities between DLIR and 
DataHouse (refer to finding 2019.07.PM02). 

Closed 09/20/19:  DLIR has decided to address this finding through updates of project 
plans.  DataHouse has shown an openness to develop and continuously 
improve project deliverables including project plans.  Roles and responsibilities 
have been more openly discussed and plan to be incorporated within project 
plans.  Furthermore, success and quality metrics are being drafted which will 
also be an additional method for evaluating contractor performance and 
fulfillment.  

9/20/2019 Closed as DLIR will address through 
project plan updates.  The need for 
clarification of roles and 
responsibilities as well as acceptance 
criteria and success metrics will 
continue to be monitored under the 
2019.07.PG04 Success Metrics, 
2019.07.PM02 Project Organization, 
2019.07.PM03 Deliverable Review, 
and 2019.07.IT05 Quality 
Management findings.  

Governance 
Effectiveness

2019.07.PG04 Risk Low N/A The lack of guidelines, checklists, and 
shared project assets may reduce project 
performance and efficiency.

Large IT projects are not a regular occurrence for many State departments.  
Often times project resources are assigned from within the departments that 
have valuable organizational and operational knowledge but do not have the 
necessary project management experience.  Having guidelines and 
checklists and access to project documents from past State projects would 
greatly benefit even experienced project teams.  ETS, as the State of 
Hawaii’s IT oversight office, is in the best position to gather project assets 
and put forth guidelines.

2019.07.PG04.R1 Initiate conversations with ETS to 
discuss DLIR IT and project support 
needs and responsibilities.

•Discuss what resources, guidance, and shared project assets would be 
most helpful to DLIR. 
•Discuss what project assets DLIR can provide to contribute to the 
development of a centralized project management library. 
•Consider involving the project steering committee to align and clarify ETS 
vs. steering committee governing roles.

Closed 09/20/19:  ETS began sharing best practices and lessons learned with DLIR 
including taking the DLIR Project Manager to sprint meetings for another State 
project.  ETS is a member of the newly formed eCMS Executive Steering 
Committee (ESC) and will use that vehicle to share lessons learned with DLIR.  
Additionally, DLIR is forming a DLIR IT Steering Committee to provide oversight 
to all DLIR IT projects.  The DCD Executive Sponsor is a member of that DLIR 
committee and plans to share eCMS lessons learned and project templates with 
other DLIR IT projects.

9/20/2019 Closed as discussions occurred with 
ETS and the risk is adequately 
mitigated with the planned course of 
action. 

Benefits Realization 2019.07.PG06 Risk Low N/A Failure to align statutes with the eCMS 
Project modernization objectives may 
reduce the operational improvements that 
are achieved.

The eCMS Project’s primary modernization objective is to move to a 
paperless and automated business process.  The new system is being 
designed to allow for electronic filing, routing, and tracking of forms.  
However, current disability compensation statutes have not been revised to 
require that these forms are filed electronically by law.  As such, manual 
paper forms may continue to be submitted by external users such as 
claimants, employers, and insurance companies.  As the development of a 
portal for public filing will not begin until Phase 3, this risk is not as imminent.  
However, as the evaluation of potential impacts, collection of feedback from 
stakeholders, and the legislative process to amend statutes is a long process, 
the initial planning should begin as early as possible so as not to postpone or 
reduce the realization of the benefits from the new system. 

2019.07.PG06.R1 Develop a plan and timeline to 
amend the statutes to align to project 
and organizational objectives.

Closed 09/20/19:  In 2016, DLIR convened a Working Group (WG) consisting of 
representatives from various DCD-related stakeholder groups.  The WG 
provides an avenue for DLIR to understand stakeholders' concerns and a forum 
for the stakeholders to understand the DLIR's business process improvements 
including the need for statutorily mandated electronic claim filings. 

DLIR plans to draft statutory changes to mandate electronic filing in FY2022 
(effective July 1, 2023).  This timeframe was decided on as it allows DLIR to 
proactively involve stakeholders in testing production and provide stakeholders 
the appropriate time to ready their systems for electronic filing.

9/20/2019 Closed as DLIR has a plan to align 
statutes with eCMS Project 
objectives. 

Project 
Organization and 
Management

2019.07.PM01 Positive N/A N/A  The DLIR Project Manager is a dedicated 
project lead who works collaboratively with 
internal stakeholders.  

The DLIR Project Manager is hardworking and has continually demonstrated 
dedication to the project and an eagerness to learn.  Additionally, the DLIR 
Project Manager has some of the necessary leadership qualities that make 
her a good project manager.  Her positive nature and collaborative approach 
develops trust with and satisfies concerns of many internal stakeholders.  
This has mitigated some of the communication and OCM risks (refer to 
findings 2019.07.PM07 and 2019.07.PM08).  However, the DLIR Project 
Manager is the only full-time DLIR employee assigned to the eCMS Project 
and there is not a sufficient amount of project resources (refer to finding 
2019.07.PM14) to properly manage the project.

N/A N/A for positive findings. N/A for positive findings. Closed N/A 9/20/2019 Closed as this is a positive finding.

2019.07.PM04.R1 Finalize the MOU to leverage DHS’s 
enterprise licenses for FileNet and 
Datacap. 

2019.07.PM04.R2 DLIR should lead all discussions and 
negotiations of vendor contracts or 
agency agreements. 

2019.07.PM04.R3 Identify and complete all critical tasks 
prior to moving forward with an 
alternative solution.

2019.07.PM05.R1 Formalize an approach for executing 
Scrum phases. 

•Consider industry best practices for Agile methodologies such as 
retrospectives, daily standups, burndown charts, and frequent user 
demonstrations and feedback. 
•Establish the backlog preparation and refinement process.
•Establish virtual conferencing tools and communication protocols for 
geographically distributed team members.
•Set the number and length of the sprints.
•Update the project schedule for sprint activities and assign resources (refer 
to finding 2019.07.PM14).
•Include clear and detailed procedures and roles and responsibilities for 
Scrum tasks (refer to finding 2019.07.PM02).
•DLIR should be included in project team activities (refer to finding 
2019.07.PM02).

A lack of clarity on DataHouse’s 
development methodology may not allow 
or adequately prepare stakeholders to 
participate readily. 

Closed

9/20/2019Closed 09/20/19:  The MOU with DHS for Datacap and FileNet licenses is close to being 
finalized.  DLIR received a draft from DHS on September 1, 2019 and it was sent 
to the Attorney General's office on September 17, 2019.  Accuity has observed 
that DLIR has led the contract discussions and negotiations with AWS.

Closed as the MOU with DHS is in 
process to be finalized and DLIR is 
leading contractor negotiations.  The 
recommendation to identify all critical 
tasks will continue to be monitored 
under the 2019.07.PM13 Schedule 
Management finding.  

09/20/19:  Accuity has kept the severity rating as Level 2 (Moderate).  Although 
DataHouse has incorporated the Case Management sprint schedule into the 
overall project schedule and provided a high-level overview of the 
requirements/user stories to be covered by each sprint, roles and responsibilities 
still need to be clearly defined and communicated.  The Case Management 
development team follows a classic Scrum model and plans to clarify roles and 
responsibilities of Product Owners and users, how new requirements will be 
approved and prioritized, and acceptance criteria during the next user review and 
Epic 2.  The Content Management development team follows a semi-agile 
process and drafted an overview document of the team's change management 
practices.  

10/25/19:  The Case Management development team held a training for the 
DLIR Product Owners to provide an overview of the Scrum methodology and the 
Product Owner role and responsibilities. 

The DataHouse BAFO proposed a technical solution that planned to 
leverage DHS’s IBM FileNet environment, however, there was no written 
agreement between DataHouse and DHS that supported DHS intent to 
support shared services.  Once the eCMS Project was underway, the MOU 
discussions with DHS were primarily led by the DataHouse Project Sponsor.  
The eCMS Project advanced for 10 months without finalizing the MOU 
between DHS and DLIR.  As the proposed solution is no longer viable due to 
the recent DHS development, an alternative solution must be determined 
(refer to finding 2019.07.IT01) and previously accepted or drafted 
deliverables may need to be updated.  Although the eCMS Project will not be 
able to utilize DHS’s IBM FileNet environment, the project still plans to 
leverage DHS’s enterprise licenses for FileNet and Datacap.  Before moving 
forward in the project, DLIR should finalize all necessary agreements to 
ensure that the alternative solution is viable and prevent further delays.

Risk Moderate

DataHouse proposed a solution on their 
BAFO without obtaining a written letter of 
intent between DataHouse and DHS.  
Furthermore, the eCMS Project advanced 
for 10 months without a formal MOU 
between DLIR and DHS and reliance on 
the DataHouse Project Sponsor to lead 
the discussions due to her experience 
with DHS.  

N/A

N/AProject 
Organization and 
Management

2019.07.PM05

Project 
Organization and 
Management

2019.07.PM04 Issue High

10/25/2019 Closed as the Scrum methodology 
has been formalized and was 
communicated to the DLIR eCMS 
Product Owners.  The 
recommendation to communicate 
the methodology to all impacted 
stakeholders will continue to be 
monitored under the 2019.07.PM07 
Stakeholder Communications 
finding.

DataHouse is using a modified Agile development methodology that is 
referred to as "Water-Scrum-Fall“.  This is a combination of the waterfall and 
Agile methods that defines the full set of requirements at the beginning but 
uses Agile user stories and sprints while building the software.  Based on the 
current project plan, the eCMS Project was supposed to begin the Build 
stage of Phase 1 and transition to the Scrum methodology.  Although the 
recent DHS development will likely delay the kickoff of this stage, there are a 
number of concerns regarding the transition to the Scrum methodology:
•DataHouse has not yet fully determined the number, length, and details of 
the sprints.  
•The project schedule also does not yet reflect the agile sprints cycles or 
identify resources who are expected to participate.
•There have not been communications with the DLIR project team and 
stakeholders regarding the Scrum methodology or the roles and 
responsibilities they have during this stage of the project.
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2019.07.PM05.R2 Communicate the approach for 
executing Scrum phases to all team 
members and impacted 
stakeholders.

      
     

     
  

              
          

          
           

            
             

           
            

           
           

  

            
             

     

 
  

     
     

     
    

   
     

     
    

  

          
             

             
              

            
             
              

         
            

   
             

      
           

         
        

•Many of the DataHouse project team members work remotely and are 
unable to work on-site.
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Business Process 
Reengineering

2019.07.PM11 Risk Moderate N/A Not identifying and addressing BPR 
opportunities prior to system design and 
development may require additional effort 
to correct.

There is no formal plan for BPR activities.  DataHouse’s approach to BPR 
was to start with the current state process maps, walkthrough the process 
with stakeholders, and make updates to the processes maps.  As a result of 
this process, DataHouse provided future state process maps.  However, 
Team Accuity was unable to clearly understand how processes were 
prioritized for change, root causes were addressed, or processes were 
improved (e.g., elimination of rework loops).  

Business process improvement is a key deliverable identified in the RFP and 
in DataHouse’s contract.  The DataHouse contract states that the key 
deliverable will be manifested through:  faster throughput of data into the 
system; faster response times to requests by users, less errors reported in 
the system; greater flexibility to make system changes; and online access 
and input by internal and external users.  However, the RFP and contract do 
not clearly identify how this deliverable will be supported, evaluated, or 
accepted by DLIR (refer to finding 2019.07.PG03).  There should be clear 
documentation on how the new solution plans on measuring and achieving 
key business process improvement performance goals. 

The IV&V recommendations made at 2019.07.PG05.R1, 2019.07.PG05.R2, 
and 2019.07.PG05.R3 regarding clear and measurable goals and success 
metrics will also address this finding.  Below is an additional recommendation 
to further improve BPR activities.

2019.07.PM11.R1 Identify and track BPR opportunities 
in a log.

This log should be used to plan BPR and design activities and to develop 
content for communications and training.

Closed 09/20/19:  Accuity has kept the severity rating as Level 2 (Moderate) as a 
process or tool for tracking BPR changes for future communications and training 
has not been created.

10/25/19 and 11/22/19:  BPR opportunities continue to be discussed during 
sprint sessions, however, identified opportunities are not formally tracked.     

12/20/19:  The Case Management user story tracker tool identifies which user 
stories resulted in BPR.

12/20/2019 Closed as user stories resulting in 
significant BPR can be identified for 
communications and training. 

2019.07.IT01.R1 Evaluate other total solution 
alternatives for an alternative solution. 

•Consider solutions that could include other technical applications that 
could utilize a different choice of methodology using different tools, provide 
a cheaper solution for the longer-term, and faster implementation.
•Consider the following website which lists 20 competitive alternatives to 
IBM FileNet for consideration: www.g2.com/products/ibm-filenet-content-
manager/competitors/alternatives.  Additional research could result in more 
extensive choices going forward.

2019.07.IT01.R2 Prepare a comprehensive technical 
analysis of the alternative solution.

•Include the impact of the alternative solution to project cost, schedule, 
resources, security, maintenance and operations, system software, 
hardware integration requirements, performance requirements, and 
required infrastructure to ensure a complete and successful working 
solution.  
•Clearly define what needs to be completed, who is responsible, steps for 
completion, and timing.
•Considerations for impact on project cost includes costs related to the 
following:
* Processing, storage and connectivity
* Operating system and database management licensing
* Interfacing technologies
* Maintenance and operations
* Data center, collocation facilities and availability requirements
* If it is decided that FileNet is the most cost effective and efficient solution, 
renewal and ongoing costs of FileNet enterprise licensing
•Considerations for impact on project schedule, time estimates, and 
resources include:
* Acquisition, installation, and configuration of software and infrastructure
* Ongoing maintenance and operations (patching, updates)
* Performance of security assessments
* Change and configuration management 

Design 2019.07.IT03 Issue High N/A The Content Management design 
documents were based on incomplete, 
inaccurate, and outdated requirements.

Case Management is currently in the design phase and design documents 
have not been provided.  The Content Management Design (version 1.0) 
approved by DLIR on May 6, 2019.  The recent DHS development will 
require design documents to be updated after an alternative Content 
Management hosting infrastructure solution is selected.  However, even prior 
to this development, the Content Management design documents were 
drafted based on requirements documentation that is incomplete (refer to 
finding 2019.07.PM10).  The requirements document deficiencies should be 
remediated immediately and the design documents updated accordingly.

2019.07.IT03.R1 Update the Content Management 
design documents. 

Consider updates for revised requirements documents (refer to finding 
2019.07.PM10) and for the alternative Content Management hosting 
infrastructure solution (refer to finding 2019.07.IT01).

Closed 09/20/19:  Accuity decreased the severity rating from Level 1 (High) to Level 2 
(Moderate).  DataHouse updated the Content Management Design Document to 
include additional, more detailed requirements.  As noted above at finding 
2019.07.PM10, DataHouse is in the process of updating the requirements 
documentation to include all requirements from the DataHouse contract. 

10/20/19:  The Content Management Design Document (version 1.2) was 
updated to refine or add requirements.

10/25/2019 Closed as the Content Management 
design documents are regularly 
updated as changes to requirements 
are made.  The completeness of the 
design with respect to contract 
requirements will continue to be 
monitored under the 2017.07.PM10 
requirements finding.

09/20/19:  In July 2019, DataHouse presented AWS as a potential alternative 
solution.  The proposed AWS solution was compared to another cloud solution, 
Microsoft Azure, in respects to cost and performance.  DataHouse reviewed the 
listing of content management solutions provided by Accuity and concluded that 
IBM FileNet was the best solution for this project, however, no formal analysis 
was prepared.  DLIR approved AWS as the replacement hosting infrastructure 
solution effectively remediating the inability to leverage the DHS FileNet 
environment issue. 

Accuity had also recommended that a comprehensive technical analysis be 
prepared on the replacement solution, however, DLIR decided not to formally 
document the analysis as they are comfortable with the selection based on 
reading of AWS whitepapers, the information provided by DataHouse, and 
discussions with ETS and EDPSO.

9/20/2019 Closed as a replacement solution 
was approved by DLIR.  As a 
comprehensive analysis was not 
prepared and there is still a need for 
additional clarification regarding 
certain aspects of the replacement 
solution, Accuity will continue to 
monitor plans for AWS security 
under finding 2019.07.IT07, AWS 
M&O roles and responsibilities under 
the new preliminary concern 
2019.10.IT02, and AWS costs under 
finding 2019.07.PM12.

N/A The original solution proposed by 
DataHouse in their BAFO to leverage the 
existing DHS FileNet hosting infrastructure 
is no longer a feasible solution.  

There are a number of items in the DataHouse BAFO that are no longer 
feasible based on the inability to leverage the existing DHS FileNet 
environment.  Under the original solution, DHS would monitor and maintain 
the enterprise IBM FileNet environment.  As DHS will no longer be providing 
access to their IBM FileNet environment, DLIR will need to identify resources 
to take on the monitoring and maintenance of the IBM FileNet infrastructure.  
As DataHouse recommended in the BAFO the on-premise installation for the 
IBM ECM solution due to the capture volume and higher performance of 
document file transfers over the LAN and internal State network, DLIR 
should be provided with a technical analysis of various solution options that 
includes a comparison of the alternatives on performance.

Although this issue relates to the proposed hosting infrastructure solution for 
Content Management, this is an opportunity for both DataHouse and DLIR to 
reassess the total solution considering all updated technological opportunities 
available today.  DLIR should ensure that DataHouse performs sufficient 
analysis regarding possible alternative solution options.  DLIR should also 
take the time to perform adequate due diligence before making any 
decisions.  It is important that thorough analysis and adequate due diligence 
is performed before moving forward in the project in order to avoid further 
project delays and to ensure that the delivered system will meet operational 
and stakeholder requirements.

ClosedIssue HighSystem Software, 
Hardware and 
Integrations

2019.07.IT01
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Data Conversion 2019.07.IT04 Risk Moderate N/A A Content Management data conversion 
plan that is based on incomplete, 
inaccurate, and outdated requirements 
may impact the data migration design 
process and require additional effort to 
correct.

Case Management is currently in the design phase and data conversion 
documents have not be drafted.  The Content Management Conversion and 
Migration (version 0.0) document was drafted by DataHouse on June 13, 
2019 but was not yet approved by DLIR.  The document was drafted based 
on requirements documentation that is incomplete (refer to finding 
2019.07.PM10).  Furthermore, the Content Management Conversion and 
Migration (version 0.0) document included a risk that changes to the 
requirements after a certain point in the project may cause additional effort to 
re-factor the migration design process.  

As data conversion is the process of converting data from one source to suit 
the system requirements of another, it is important that the data conversion 
plan is based on accurate system requirements.  The requirements 
document deficiencies  (refer to finding 2019.07.PM10) should be 
remediated immediately and the data conversion plan updated accordingly.

2019.07.IT04.R1 Update the Content Management 
data conversion plan.

Consider updates for revised requirements documents (refer to finding 
2019.07.PM10).

Closed 09/20/19:  Accuity has kept the severity rating as Level 2 (Moderate).  The 
Content Management Conversion and Migration Plan (version 1.1) was updated 
on 09/05/19 before the Content Management Design Document (version 1.1) 
was updated on 09/15/19 to include additional design requirements.  Changes to 
requirements should be evaluated for the impacts on the conversion and 
migration plans and the detailed taxonomy mapping.  

10/25/19:  DataHouse evaluated the new requirements and determined that 
there is no impact to the high level Content Management conversion 
requirements included in the Conversion and Migration Plan.  

11/22/19:  Accuity reviewed the taxonomy mapping with the primary stakeholder 
and confirmed that changes in system requirements will not have a significant 
impact on the Content Management data conversion plan as the legacy system 
has limited data fields that are currently used.  

11/22/2019 Closed as changes in system 
requirements do not appear to 
significantly impact the Content 
Management data conversion plan.  
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