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Executive Summary

3

During this reporting period the BHA-ITS project accomplished two major goals: 1) successful completion of the final phased release, with the 

deployment of Release 2.4.2 on 8/23/19, and 2) notification of ‘provisional project approval’ from CMS, allowing DOH to receive enhanced 

federal matching funding based upon the completion and submittal of the MMIS Medicaid Detailed Budget Table (MDBT) Project Summary 

Cost Report. 

Recognizing those successes, the project was not able to develop and test all P2.4 User Stories on schedule, which has resulted in 

backlogged P2.4 User Stories being added to the Stabilization releases on 9/6 and 9/23. Based on these delays and given that RSM’s current 

schedule of deliverables is nearing completion, IV&V is tracking this as a new project issue. While BHA and RSM continue to work out the 

details of a proposed contract modification for “Mod 3”, IV&V has not received any documented details, although we recognize that rough 

estimations regarding timing, User Story Points, scope, and FTEs have been established and continue to be refined. 

Finally, the project continues on-track towards fulfilling the Project Transition Plan (transitioning work and responsibilities from RSM to BHA, 

prior to the completion of the RSM schedule of deliverables), which was produced by RSM and agreed to by BHA in August.

Jun
19

July
19

Aug 
19

Process 

Areas
IV&V Observations

Overall 

Health

Project 
Management

The August 2019 reporting period risk rating and the Overall Health rating for the Project 

Management process area have both been reduced to medium (yellow). During this 

reporting period the project received “provisional approval” of the IAPD, based upon 

discussions between DHS MQD Management and CMS, allowing the project to receive 

enhanced federal matching funding and reduce the State’s financial burden. IV&V 

continues to track the progress of BHA and RSM agreeing to terms of a contract 

modification (“Mod 3”).

Requirements 
Management

The August 2019 reporting period risk rating and the Overall Health rating for the 

Requirements Management process area remain medium (yellow), as IV&V has no 

material update to the open findings in this process area. 
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Executive Summary

4

Jun
19

July 
19

Aug 
19

Process 

Areas
IV&V Observations

Overall 

Health

Design and 

Development

The August 2019 reporting period risk rating and the Overall Health rating of the 

Design and Development process area have both been escalated to a medium 

(yellow) rating. The Project was unable to complete development and testing of  

all User Stories in time for the Phase 2.4 release. Recognizing the nature of 

agile development, the project was prepared for this and is now executing a 

contingency plan that adds the backlogged P2.4 User Stories to the two 

planned P2.4 Stabilization releases, as documented in Project Change Request 

(PCR) #23. IV&V escalated this concern to an Issue. Additionally, BHA report 

development and testing continues to be behind schedule but does not currently 

pose a significant risk to project functionality or go-live dates.

Test 

Management

The August 2019 reporting period risk rating and the Overall Health rating for 

the Test Management process area remain low (green) as IV&V does not have 

any currently active findings.

Data 

Management

The August 2019 reporting period risk rating and the Overall Health rating for 

the Data Management process area remain low (green) as IV&V does not have 

any currently active findings.

Organizational 

Change 

Management

The August 2019 reporting period risk rating and the Overall Health rating for 

OCM have been reduced to a low (green) rating. DDD continues to offer training 

opportunities for INSPIRE users and successfully rolled out the INSPIRE Wiki 

site the first week of August. User adoption continues to grow and feedback, 

suggestions, and dialogue about how to use and improve the solution is 

increasing. DDD successfully addressed issues with users not using the 

solution as designed and is now working to engage those users in efforts to 

identify enhancements for the solution.
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Executive Summary

5

As of the August 2019 reporting period, IV&V has 9 open findings: 6 risks (1 high, 2 medium, 3 low), 3 issues (1 medium, 2 low).

IV&V opened 1 medium issue (escalated from a preliminary concerns) and closed 1 risk in the August reporting period.

To date, IV&V has identified a total of 63 findings (11 issues, 44 risks, 7 observations, and 1 preliminary concerns) on the project; 

54 of which have been closed.

See Appendix C for trend data related to IV&V’s monthly ratings for findings and overall project health.
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IV&V Findings and Recommendations
Process Areas Reviewed

6

• Project Management

• Requirements Management

• Design and Development

• Test Management

• Data Management

• Organizational Change Management

Throughout this project, IV&V will verify and validate activities performed in 

the following process areas:
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IV&V Findings and Recommendations

7

Project Management

# Key Findings
Criticality 

Rating

19 Risk - Access to enhanced federal funding may impact the project budget and/or scope: [Lead Entity: 

State]. IV&V is reducing this risk to Medium due to the project being notified of ‘provisional approval’, which 

allows DOH to receive enhanced federal matching funding. Once DHS submits the MMIS Medicaid Detailed 

Budget Table (MDBT) cost tables requested by CMS, DOH should receive formal approval and be able to 

submit requests to reimburse project costs.   

38 Risk - Service Level Agreements (SLAs) are insufficiently documented: [Lead Entity: State]. IV&V 

maintains that until the Enterprise Agreement (EA) with Microsoft can be updated and performance 

requirements better defined, this will remain a low risk to the project. BHA, ETS, and HISO are managing this 

risk and are doing what they can to ensure network capabilities and solution performance are optimized, 

within the limitations given the current EA. IV&V will no longer update this risk on a monthly basis, but will 

continue to monitor for improvements made, or ETS changes the EA.

63 Risk – As a result of BHA project resources not having sufficient bandwidth to assume full ownership 

of the BHA-ITS solution, the state may not be properly resourced to provide the level of support 

needed to maintain and operate the solution. [Lead Entity: State]. BHA and RSM continue to work out the 

details of the contract amendment, termed "Mod 3". Currently, the scope being discussed includes staff 

training, User Story Point totals, amount of FTEs, and system support. To fund the contract amendment, BHA 

anticipates being able to submit an IAPDU to CMS and request approval from the ETS PAC in September or 

October. IV&V will continue to monitor this risk, get details on the contract amendment with RSM, as well as 

the outcome of BHA's funding request to ETS PAC. At this time, until clarity around “Mod 3” funding is 

clearer, IV&V maintains this is a high risk to the project.
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IV&V Findings and Recommendations

8

Project Management (cont’d)

Recommendations Progress

• Continue to seek approval for federal funding reimbursement via the IAPD. Based upon CMS’ decision, update 

DOH’s Cost Allocation Plan as appropriate.  
In process

• Continue to work with HISO, ETS, and Microsoft to pursue available improvements to reinforce network stability 

and performance.
In process

• Continue to work towards procuring an IT Service Management (ITSM) tool to support and empower current Help 

Desk operations, as well as support future M&O efforts at BHA.
In process

• IV&V recommends that the project continues the process to identify the staffing needed for a State-Managed 

M&O, and either dedicate existing BHA staff to perform these activities or acquire additional staff through available 

contract vehicles. Contracting options may include RSM, DataHouse, another integrator, or potentially 

independent consultants, which may require the need for additional funding.

In process
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IV&V Findings and Recommendations
Requirements Management

# Key Findings 
Criticality 

Rating

39 Issue - Requirements to user stories' associations are inconsistent within TFS [Lead Entity: Vendor]. 

IV&V has no update on this risk for the August reporting period. Although discussions between DOH and 

RSM were planned for the end of August, IV&V is not aware of the outcome. IV&V maintains that until DOH 

conducts a verification effort that shows the appropriate relationships between requirements and user 

stories, this continues to pose risk to the project. 

40 Risk - A subset of contractual Requirements may not be fully included in user stories or the 

developed / configured BHA-ITS software [Lead Entity: Vendor]. IV&V has no update on this risk for the 

August reporting period. Although discussions between DOH and RSM were planned for the end of August, 

IV&V is not aware of the outcome. IV&V maintains that until DOH conducts a verification effort that shows 

the appropriate relationships between requirements and user stories, this continues to pose risk to the 

project.  

49 Risk - The lack of load and capacity testing prevents the State from validating that contractual load 

requirements will be met [Lead Entity: Vendor]. Although RSM has not executed load testing because it 

must be conducted in accordance with the limitations in the Microsoft Licensing Agreement, the Project has 

accepted this risk. IV&V maintains that this is a low risk to the project, however, will no longer update this 

risk as there is no further action that can be taken by BHA at this time.
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IV&V Findings and Recommendations
Requirements Management (cont’d)

Recommendations Progress

• Identify inconsistencies in requirements to user story relationships within TFS in order to ensure that complete 

requirements traceability is established for the project.  
Not started

• Identify inconsistencies in requirements implementation in user stories and the BHA-ITS software and 

incorporate all requirements determined to be missing in both user stories and the BHA-ITS software solution.
Not started

• RSM should work with BHA as needed to perform Load and Capacity Testing in accordance with contract 

terms.
In process
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IV&V Findings and Recommendations

11

Design and Development

# Key Findings
Criticality 

Rating

56 Risk - BHA Report Writing Responsibilities [Lead Entity: State]. BHA and RSM continue to work on 

report development. As anticipated, report development and testing will continue beyond the Phase 2.1 

Stabilization period. CAMHD is in the process of hiring a new resource to help with report development, and 

BHA resources continue to receive training and increase productivity. IV&V will continue to monitor this low 

risk until the plan for "Mod 3" report development is finalized. 

58 Closed Risk - Lack of Provider Portal reporting capabilities [Lead Entity: Vendor]. IV&V is closing this 

risk as User Story #7229 was successful released on 8/23 as part of Release 2.4.2. Closed

62 New Issue - The Project is behind schedule on building and testing Phase 2 User Stories [Lead 

Entity: Vendor]. As not all User Stories originally planned for the P2.4 release were ready, RSM and BHA 

have agreed on a contingency approach that will augment the two P2.4 stabilization releases with additional 

P2.4 User Stories. As documented in Project Change Request (PCR) #23, this is in part due to delays in 

finalizing requirements for some P2.4 User Stories, delays in MS resolving issues with the Dynamics 

product, and some User Stories taking longer to develop than originally estimated. As of the end of August, 

the build of P2.4 User Stories is complete with the exception of two stories that are under development 

(HHIE and DDD data book). 

RSM continues to provide additional testing resources to get caught up on testing in time for the combined 

P2.4 and Stabilization releases on 9/6 and 9/23. Due to a number of P2.4 User Stories being re-scoped for 

Stabilization releases, the RSM schedule of deliverables concluding on 9/23, and "Mod 3" not yet being 

finalized, IV&V is escalating the preliminary concern to a Medium Issue as of the August reporting period. 

IV&V will continue to monitor this issue and will update and re-evaluate after the 9/6 release to get a better 

understanding of the P2.4 backlog. 

L

M

PCG I Technol9!JY 
Consulting 

Public Focus. Proven Results.~ 

-

0 



IV&V Findings and Recommendations

12

Design and Development (cont’d.)

Recommendations Progress

• BHA should immediately identify any gaps in knowledge, skill, and experience in SQL Server Reporting 

Services (SSRS) and Power BI and seek immediate remediation, such as staff training.
In process

• BHA should continue to monitor report writing progress and adjust staff allocation as needed to ensure that 

all reports are completed and ready by their needed date.
In process

• RSM should continue efforts to pursue options and for fully delivering the Provider Portal reporting 

requirements – whether that be custom development or using the MS Flow tool – and stay in regular 

communication with BHA regarding both progress. Until a solution is solidified, contingency planning should 

continue to plan for the worst case scenario.

Completed

• BHA and RSM should ensure that user stories are scoped correctly in terms of level of effort (US points), and 

that any high priority user stories that are time sensitive be developed by the due date, deferring lower 

priority user stories as necessary. 

In process

• More development and testing resources should be provided by RSM in an effort to catch up with the 

schedule.
Completed
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IV&V Findings and Recommendations
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Test Management

# Key Findings
Criticality 

Rating

No active findings in the Test Management process area for the August 2019 reporting period.
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IV&V Findings and Recommendations
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Data Management

# Key Findings
Criticality 

Rating

No active findings in the Data Management process area for the August 2019 reporting period
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IV&V Findings and Recommendations

15

Organizational Change Management

# Key Findings
Criticality 

Rating

57 Risk - DDD End User Training on business process and solution changes [Lead Entity: State]. DDD 

continued to show progress in improving user adoption of the INSIRE solution during August. The INSPIRE 

Wiki site was launched, thus far with positive feedback and increasing utilization. In addition, DDD is 

maintaining an INSPIRE training SharePoint site with a full suite of INSPIRE training materials as well as 

continuing to provide support opportunities to staff via “Framework Friday’s” and open Zoom lines. DDD 

plans to wrap up refresher training for Oahu by the end of August and then will move forward with refresher 

training for the neighbor islands, targeting October to complete all trainings. These sessions are echoing 

back to the P2.1 training concepts, focusing on LifeCourse, service authorizations, Calculator 3.0, ISPs, and 

general workflow. Based on the progress observed over the past couple months, IV&V is reducing this risk 

to a low for the August 2019 reporting period.

Recommendations Progress

• DDD should continue to ramp up the available post go-live support for Case Managers to further support end users 

who may experience either solution or business process difficulties after go-live, and over the long term.
In process
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Appendix A: Rating Scales

16

This appendix provides the details of each finding and recommendation identified by IV&V. Project stakeholders are 

encouraged to review the findings and recommendations log details as needed.

• See Findings and Recommendations Log (provided under separate cover)

• Project Health Rating Definitions

• The project is under control and the current scope can be delivered within the current schedule.

• The project’s risks and issues have been identified, and mitigation activities are effective. The overall impact of risk and 

issues is minimal.

• The project is proceeding according to plan (< 30 days late).

• The project is under control but also actively addressing resource, schedule or scope challenges that have arisen. 

There is a clear plan to get back on track. 

• The project’s risk and/or issues have been identified, and further mitigation is required to facilitate forward progress. 

The known impact of potential risks and known issues are likely to jeopardize the project.

• Schedule issues are emerging ( > 30 days but < 60 days late).

• Project Leadership attention is required to ensure the project is under control.

• The project is not under control as there are serious problems with resources, schedule, or scope. A plan to get back on 

track is needed.

• The project’s risks and issues pose significant challenges and require immediate mitigation and/or escalation. The 

project’s ability to complete critical tasks and/or meet the project’s objectives is compromised and is preventing the 

project from progressing forward.

• Significant schedule issues exist (> 60 days late). Milestone and task completion dates will need to be re-planned.

• Executive management and/or project sponsorship attention is required to bring the project under control.
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Appendix A (cont’d.)

Criticality Ratings

17

Criticality Rating Definition

A high rating is assigned if there is a possibility of substantial impact to product quality, scope, cost, or 

schedule. A major disruption is likely and the consequences would be unacceptable. A different approach is 

required. Mitigation strategies should be evaluated and acted upon immediately.

A medium rating is assigned if there is a possibility of moderate impact to product quality, scope, cost, or 

schedule. Some disruption is likely and a different approach may be required. Mitigation strategies should be 

implemented as soon as feasible.

A low rating is assigned if there is a possibility of slight impact to product quality, scope, cost, or schedule. 

Minimal disruption is likely and some oversight is most likely needed to ensure that the risk remains low. 

Mitigation strategies should be considered for implementation when possible.
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Appendix B: Inputs

18

This appendix identifies the artifacts and activities that serve as the basis for the IV&V observations.

Meetings attended during the August 2019 

reporting period:
1. RSM Weekly Status Meeting (selected)

2. Daily Scrum meetings (selected)

3. Twice Weekly RSM Issues Meeting

4. Weekly CCB Meeting

5. Weekly Change Planning for Dev

6. Daily Report Scrum (selected)

7. Weekly IV&V Deliverable Reviews meeting

8. Standing IV&V Report Review meeting

9. Monthly BHA IV&V PCG-RSM Report Review 

meeting

10. Executive Steering Committee Meeting

11. Phase 2 Deployment Planning Meeting

12. Bi-Weekly Check-in: CAMHD

13. Bi-Weekly Check-in: DDD

14. Monthly Check-in: RSM

Eclipse IV&V® Base Standards and 

Checklists

Artifacts reviewed during the August 2019 

reporting period:
1. Daily Scrum Notes (selected)

2. Twice Weekly Issues Meeting Notes (selected)

3. SI Project Schedule (ongoing)

4. RSM Weekly Status Reports (ongoing)

5. RSM Final Contract

6. 17-216 Schedule of Deliverables rev 02-13-19

7. Phase 2.3 Iteration Test Plan

8. Phase 2.4 DED

9. Phase 2.4 Iteration Test Plan

10. Phase 2.4 Iteration Plan

11. Phase 2.3 Release Notes / Release to Production

Eclipse IV&V 
Standards 
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Appendix C: Project Trends

Trend Data

19

Trend: Overall Project Health

Process Area
2018 2019

Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Project Management Y Y G G Y G Y Y Y Y Y R R R R R R R R Y

Requirements Management Y G G G Y G G G G Y Y R R Y Y Y Y Y Y Y

Design and Development Y Y G G Y Y Y Y G G G G G G Y Y G G G Y

Testing G G Y Y Y G Y Y Y G G G G G G G

Data Management G G Y Y Y Y Y Y Y G G G G G G G

Organization Change Management Y Y Y Y Y Y Y R Y Y Y Y Y G Y Y Y Y Y G

Total Open Findings 18 17 19 17 17 15 17 12 9 9 10 13 13 13 12 13 13 12 9

Issue - high 1 1 1 1 1 2 0 0 0 0 0

Issue - medium 1 1 2 4 5 4 1 0 0 0 0 1 1 0 0 1

Issue - low 1 1 3 3 1 1 1 1 1 2 2 2

Risk - high 1 2 5 5 1 1 2 1 1 1

Risk - medium 10 4 5 9 3 1 3 1 3 4 4 5 5 3 5 5 5 3 2

Risk - low 6 10 10 3 10 11 9 4 1 1 1 4 3 3 5 5 3

Observations - high 0 0 0 0 0 0 0

Observations - medium 2 1 1 2 1 1 0 0 0 0 0 0 0

Observations - low 2 3 2 2 1 0 0 0 0 0 0 0

Preliminary Concern 0 2 1 1 0 1 0
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Final BHA IVV Findings Log - August 2019 Reporting Period

ID Identified 

Date

Summary Observation Significance Recommendation Updates Process Area Type Priority Status Closure Reason Iteration Risk Owner

19 09/01/17 Federal funding risk [Lead 

Entity: State

Ability to access enhanced federal funding as 

initially planned is at risk due to State 

Medicaid Agency delays in completing its 

MITA State Self-Assessment (SS-A) prior to the 

submittal of DOH's IAPD. 

Delays in securing enhanced funding has delayed system 

development.  Inability to claim federal funds could 

negatively impact the project budget, scope and schedule.

Recommend BHA continue to work closely with DHS 

to pursue available funding options.  IV&V will 

continue to monitor progress.

8/30/2019 - IV&V is reducing this risk to Medium due to the project being notified of ‘provisional approval’, 

which allows DOH to receive enhanced federal matching funding. Once DHS submits the MMIS Medicaid 

Detailed Budget Table (MDBT) cost tables requested by CMS, DOH should receive formal approval and be 

able to submit requests to reimburse project costs.   

7/31/2019: During this reporting period DOH was informed that CMS accepted Hawaii’s response to the 

Request for Additional Information (RAI) based on the BHA Integrated Case Management System IAPD 

(submitted in March 2019 and December 2018) with no further questions.  DHS and DOH plan to meet with 

CMS representatives to confirm next steps; access to federal funding remains unknown as of the end of this 

reporting period. 

Project 

Management

Risk Medium Open 0 Laurie 

Thornton

38 11/2/2018 Service Level Agreements 

(SLA's) are unclear in the 

RSM contract

SLAs were required by RFP Attachment 6, 

however RFP Attachment 6 was not included 

in the Final RSM contract.  The RTM included 

in the contract depicts technical service 

levels, and points to the missing Attachment 

6.

Agreed-to service levels are required for any and all 

projects, and it is clear that contractual agreement on SLAs 

is not in place for the BHA Project.  If at any time during 

the DD&I or maintenance phases of the contract, if service 

levels do not meet those depicted in RFP Attachment 6, 

the State may have little to no compensatory recourse via 

associated Liquidated Damages clauses. 

DOH to coordinate with ETS to determine what 

SLAs are necessary for the state's enterprise 

agreement Microsoft.

DOH to work with IV&V and RSM to determine the 

service level agreements intended to be in the 

contract.  IV&V recommends that the output of this 

determination is a contractually binding agreement, 

such as a contract amendment.

8/30/2019 - IV&V maintains that until the Enterprise Agreement (EA) with Microsoft can be updated and 

performance requirements better defined, this will remain a low risk to the project. BHA, ETS, and HISO are 

managing this risk and are doing what they can to ensure network capabilities and solution performance are 

optimized, within the limitations given the current EA. IV&V will no longer update this risk on a monthly 

basis, but will continue to monitor for improvements made, or ETS changes the EA.

7/31/2019: IV&V maintains that until the Enterprise Agreement (EA) with Microsoft can be updated and 

performance requirements can be improved, this will remain a low risk to the project. BHA, ETS, and HISO are 

managing this risk and are doing what they can to ensure network capabilities and solution performance are 

optimized, within the limitations given the current EA. IV&V will no longer update this risk on a monthly 

basis, but will continue to monitor for improvements made, or changes to the EA.

6/28/2019: IV&V has no updates for the June reporting period, but will continue to monitor the state's 

progress. IV&V is aware that MS and the State were to debrief on possible next steps, and will seek 

information on this in July.

5/31/2019: Network performance and tuning activities were performed by BHA, ETS, and MS during the 

second week of May. The testing identified some network-related items that can be addressed to improve 

performance, as well as hardware issues that DOH is working with ETS to address. All-in-all, the performance 

of the network appears to be sufficient for current and planned usage. The next recommended step is for 

BHA to document the steps taken to address the gap in SLAs in the contract, and what is planned for the 

future State Enterprise Agreement. Due to the continued attention to resolve this issue and continued 

forward progress, IV&V is lowering this to a low issue for the May reporting period.

4/30/2019: BHA remains in contact with both ETS and Microsoft. Currently, network performance and tuning 

exercises are planned for May 9 and May 10 with BHA, HISO, and Microsoft in attendance. IV&V maintains 

that this is a medium issue, and will continue to monitor in May.

3/29/2019: Progress continues to be made working this risk. In the March reporting period, BHA continued to 

work with ETS and now is working on a plan to conduct network testing to identify issues that could impact 

network performance. On the Microsoft side, progress is a bit slower, but BHA and ETS continue to work with 

MS to gain access to the information and available tools needed to improve solution performance as much as 

possible without making changes to the state's Enterprise Agreement. BHA and HISO will conduct two rounds 

Project 

Management

Issue Low Open Darren 

Macdonald
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Final BHA IVV Findings Log - August 2019 Reporting Period

ID Identified 

Date

Summary Observation Significance Recommendation Updates Process Area Type Priority Status Closure Reason Iteration Risk Owner

39 11/2/2018 Requirements to user 

stories' associations are 

inconsistent within TFS

As a component of the RTM validation effort 

of requirements to user stories, IV&V 

identified and DOH agreed that 

approximately 9% of the sample size (and 

thus, potentially the entire project) are 

missing required TFS relationships between 

requirements and all  user stories.  [This 

finding is related to requirements / user 

stories missing documentation.]

Inconsistent or incomplete documentation within TFS of 

the relationships between requirements and their 

elaboration in all user stories causes the RTM to be 

incomplete and/or incorrect.  Without proper relationships 

being established within TFS for all requirements to their 

respective user stories, complete requirements traceability 

is unfortunately flawed.

DOH to work with IV&V and RSM to address all 

inconsistencies in requirements to user story 

relationships within TFS, in order to ensure that 

complete requirements traceability is established 

for the project.  Incomplete traceability can cause 

missing requirements in the software.

8/30/2019 - IV&V has no update on this risk for the August reporting period. Although discussions between 

DOH and RSM were planned for the end of August, IV&V is not aware of the outcome. IV&V maintains that 

until DOH conducts a verification effort that shows the appropriate relationships between requirements and 

user stories, this continues to pose risk to the project. 

7/31/2019: IV&V has no update on this risk for the July reporting period. IV&V maintains that until DOH 

conducts a verification effort that shows the appropriate relationships between requirements and user 

stories, this continues to pose risk to the project. And, as the project is now nearing the end of RSM's 

contract, the urgency to review this documentation has increased. 

6/28/2019: IV&V has no update on this risk for the June reporting period. IV&V maintains that until DOH 

conducts a verification effort that shows the appropriate relationships between requirements and user 

stories, this continues to pose risk to the project. However, due to the phase of the project and the lack of 

progress, IV&V will no longer be updating this risk. 

4/30/2019: IV&V has no update on this risk for the April reporting period. IV&V maintains that until DOH 

conducts a verification effort that shows the appropriate relationships between requirements and user 

stories, this continues to pose risk to the project. However, due to the phase of the project and the lack of 

progress, IV&V will no longer track this risk.   

3/29/2019: IV&V has no update on this risk for the March reporting period, and maintains this is a low risk to 

the project.

2/27/2019: RSM submitted the requirements documentation to the State on February 8th (an adjusted date 

agreed to by both RSM and BHA). As of 2/27, BHA had not yet performed a detailed review of the 

documentation, and, as a result, IV&V's involvement in this effort remains on hold. This remains a low risk in 

the February Reporting period.

1/31/2019: RSM has stated that this documentation is approximately 97% complete and is on target for 

delivery at the end of January.

12/31/2018: IV&V was made aware that RSM and BHA agreed that this documentation will now be provided 

in January, as a result of RSM focusing December efforts on resolving and delivering on UAT defects and 

Requirements 

Management

Issue Low Open Darren 

Macdonald

40 11/2/2018 A subset of contractual 

Requirements may not fully 

be included in user stories 

or the developed / 

configured BHA-ITS 

software.

As a component of the RTM validation effort 

of requirements to user stories, IV&V 

identified and DOH agreed that there are 

requirements that are not included in user 

stories and/or the BHA-ITS software.  Initial 

RTM efforts indicate that this may affect 

upwards of 9% of the sample reviewed during 

the RTM effort.  [This finding is related to 

requirements with no user stories.]

All RTM and contractual requirements need to be satisfied 

to ensure that the BHA-ITS solution to meets all intended 

business needs.

DOH to work with IV&V and RSM to address all 

inconsistencies in requirements implementation in 

user stories and the BHA-ITS software.  Where gaps 

are mutually agreed to, IV&V recommends 

remediation via incorporation of all requirements 

determined to be missing in both user stories and 

the BHA-ITS software solution.

8/30/2019 - IV&V has no update on this risk for the August reporting period. Although discussions between 

DOH and RSM were planned for the end of August, IV&V is not aware of the outcome. IV&V maintains that 

until DOH conducts a verification effort that shows the appropriate relationships between requirements and 

user stories, this continues to pose risk to the project.  

7/31/2019: IV&V has no update on this risk for the July reporting period. IV&V maintains that until DOH 

conducts a verification effort that shows the appropriate relationships between requirements and user 

stories, this continues to pose risk to the project. And, as the project is now nearing the end of RSM's 

contract, the urgency to review this documentation has increased.  

6/28/2019: IV&V has no update on this risk for the June reporting period. IV&V maintains that until DOH 

conducts a verification effort that shows the appropriate relationships between requirements and user 

stories, this continues to pose risk to the project. However, due to the phase of the project and the lack of 

progress, IV&V will no longer be updating this risk. 

4/30/2019: IV&V has no update on this risk for the April reporting period. IV&V maintains that until DOH 

conducts a verification effort that shows the appropriate relationships between requirements and user 

stories, this continues to pose risk to the project. However, due to the phase of the project and the lack of 

progress, IV&V will no longer track this risk.  

3/29/2019: IV&V has no update on this risk for the March reporting period, and maintains this is a medium 

risk to the project.

2/27/2019: RSM submitted the requirements documentation to the State on February 8th (an adjusted date 

agreed to by both RSM and BHA). As of February 27, BHA had not yet performed a detailed review of the 

documentation, and, as a result, IV&V's involvement in this effort remains on hold. This remains a medium 

risk in the February Reporting period.

1/31/2019: RSM has stated that this documentation is approximately 97% complete and is on target for 

delivery at the end of January.

12/31/2018: IV&V was made aware that RSM and BHA agreed that this documentation will now be provided 

in January, as a result of RSM focusing December efforts on resolving and delivering on UAT defects and 

Requirements 

Management

Risk Medium Open Darren 

Macdonald
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Summary Observation Significance Recommendation Updates Process Area Type Priority Status Closure Reason Iteration Risk Owner

49 12/31/2018 The lack of load and 

capacity testing prevents 

the State from validating 

that contractual load 

requirements will be met. 

Load testing has not been planned or 

executed, and RSM currently does not plan to  

perform this set of contractual requirements.  

Load testing is planned and performed to ensure that user 

load capacity is met or exceeded.  This is accomplished to 

mimic the volume of expected volumes of transactions at 

peak usage times of the day, and ensures that the number 

of planned concurrent users can adequately utilize the 

system in production within performance requirement 

thresholds.  Without planning and executing load testing, 

the likelihood of load issues in production are likely to 

increase.  At minimum, this could result in user adoption 

issues based on dissatisfaction with the system.  In the 

worst case, this could result in load or capacity issues that 

could prevent users from being able to complete tasks 

within the system.  Performance  issues were reported 

during UAT, and without load capacity testing, it is unclear 

if load and/or capacity contributed to the performance 

issues.      

IV&V recommends that DOH work with RSM to 

ensure this contractually required testing is 

adequately planned and executed prior to GO LIVE, 

to ensure load and capacity  requirements will be 

met in production.  If test results indicate issues, 

IV&V recommends remediation prior to GO LIVE.

8/30/2019 - Although RSM has not executed load testing because it must be conducted in accordance with 

the limitations in the Microsoft Licensing Agreement, the Project has accepted this risk. IV&V maintains that 

this is a low risk to the project, however, will no longer update this risk as there is no further action that can 

be taken by BHA at this time.

7/31/2019: RSM did not execute Load testing, as this activity  must be conducted in accordance with the 

limitations in the Microsoft Licensing Agreement.  BHA and RSM are currently not able to mitigate this risk 

due to the licensing limitations. IV&V maintains that this is a low risk to the project, however, will no longer 

update this risk as there is no further action that can be taken by BHA at this time.

6/28/2019: IV&V has reviewed the Load Testing work products for Releases 2.1 and 2.2, reviewed the RSM 

DCF responses, and discussed related concerns with both RSM and DOH. IV&V determined that  additional 

collaboration and analysis is needed for this item, and will conduct that effort in July. Additionally, IV&V is 

reviewing Load testing as part of it's Transition Readiness Assessment #2.

IV&V recognizes that per DOH, Load Testing within the Microsoft environment is restricted in accordance 

with the State's licensing agreement. As such, IV&V is downgrading this risk to low as of the June reporting 

period.

5/31/2019: IV&V reviewed the Phase 2 Release 1 ADA and Performance Plan and Results deliverable, and 

provided DOH with associated DCF comments. IV&V identified that the deliverable does not include any 

information concerning the planning for and execution of Load and Capacity testing, and as a result has 

increased the priority of this this finding to medium. IV&V recommends RSM work with BHA and Microsoft as 

needed to perform Load and Capacity Testing in accordance with contract terms.

4/30/2019: IV&V has no update to this risk for the April reporting period, but will continue to monitor this 

low risk as load testing is planned for and executed during Phase 2. 

3/29/2019: RSM has submitted the updated P2.1 Testing Strategy document in the March reporting period, 

which includes some details on what Load Testing will focus on. BHA has been made aware of restrictions 

that Microsoft places on some of its products that limits the scope of load testing that customers can 

perform. These limitations will need to be understood, documented, and planned for prior to execution of 

load testing. IV&V will continue to monitor this low risk until load testing has been completed, and maintains 

Requirements 

Management

Risk Low Open Darren 

Macdonald

56 2/28/2019 BHA Report Writing 

Responsibilities

A portion of the Phase 2 report writing (based 

on report complexity and assigned US Points) 

is the responsibility of BHA, with 2.25 FTE 

being required. BHA is currently concerned 

that they do not have staff with sufficient 

knowledge of SQL Server Reporting Services 

(SSRS) to fulfill this task.

If BHA staff does not have the knowledge and/or 

experience with SSRS to write the needed reports and 

complete them when needed, there could be impacts to 

both DDD and CAMHD business operations, which could 

lead to impacts on both project and program staff.

BHA must determine what reports are needed by 

when, and develop a prioritized order for report 

development. Then, BHA must determine if there 

are any knowledge gaps in developing the reports 

that needs to be addressed, and develop a plan to a 

implement training before writing activities begin.

8/30/2019 - BHA and RSM continue to work on report development. As anticipated, report development and 

testing will continue beyond the Phase 2.1 Stabilization period. CAMHD is in the process of hiring a new 

resource to help with report development, and BHA resources continue to receive training and increase 

productivity. IV&V will continue to monitor this low risk until the plan for "Mod 3" report development is 

finalized. 

7/31/2019: IV&V does not have a material update for this risk for the July reporting period, as report writing 

continues to progress behind anticipated targets, however, is not currently posing a significant to risk to the 

project, or the system's functionality. Report writing will remain a priority for BHA and will continue to be a 

fairly resource-intensive activity until all reports are designed, built, tested, and released to production. 

Ongoing maintenance of reports will continue throughout the life of the BHA ITS solution. Additionally, IV&V 

acknowledges that BHA is receiving more requests from management (both for new reports, and changes to 

existing reports) than anticipated, which is adding to their workload. IV&V is aware that with BHA and RSM 

discussing the possibility for a "Phase 3", as well as an ongoing support contact, report writing could be 

addressed as part of RSM scope. IV&V will continue to monitor the project's progress on building and testing 

reports, as well as any changes to report writing approach.

6/28/2019: IV&V has increased efforts to monitor the project's progress in this area.  Development and 

testing of reports remains a concern, as the project is behind user story production targets. The project has 

stated that, even though some reports currently targeted for releases 2.3 and 2.4 are not likely to be ready, 

they are not showstoppers, as report writing and production is an ongoing activity that will continue 

throughout the life of the solution. IV&V maintains this is a low risk to the project as of the June reporting 

period, and will continue to seek more details on the report writing activities, logistics, and production in 

July.

5/31/2019: Report writing progress continues, but is behind schedule. However, there are no critical/show 

stopper reports that are not ready for P2.1/P2.2 release. Reports scheduled for P2.1/P2.2 that are not ready 

will be re-scoped for release in P2.3 or P2.4. At this point, IV&V is escalating this finding to a low risk due to 

the fluctuating nature of progress observed over the past two months, but will continue to monitor the 

progress made for the P2.3 release.

4/30/2019: IV&V was informed by BHA and RSM that significant progress was made by BHA on writing P2.1 

and P2.2 reports in April. As of the end of April, BHA was approximately 30 user story point behind pace for 

Design & 

Development

Risk Low Open P2 IT1 Brian Nagy
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57 3/29/2019 DDD End User Training for 

LifeCourse methodology 

The core functionality of the Phase 2.1 release 

is specific to the LifeCourse methodology, 

which is a new way of doing business to be 

adopted by DDD case managers.

If DDD case managers are not sufficiently trained on the 

LifeCourse methodology prior to the release of the 2.1 

functionality, there is risk that the case managers will not 

be able to perform their expected job duties, which could 

have a profoundly negative impact on user adoption of the 

INSPIRE system.  As of March 29, training plans and details 

are in process of being developed, with a round of 

LifeCourse training scheduled to start the week of April 8. 

Additional training details are being worked out and a DDD 

INSPIRE Training Calendar has been developed.

Finalize and publicize the dates and details of the 

LifeCourse training for case managers, to be 

completed prior to the beginning of DDD end user 

training.

8/30/2019 - DDDD continued to show progress in improving user adoption of the INSIRE solution during 

August. The INSPIRE Wiki site was launched, thus far with positive feedback and increasing utilization. In 

addition, DDD is maintaining an INSPIRE training SharePoint site with a full suite of INSPIRE training materials 

as well as continuing to provide support opportunities to staff via “Framework Friday’s” and open Zoom 

lines. DDD plans to wrap up refresher training for Oahu by the end of August and then will move forward 

with refresher training for the neighbor islands, targeting October to complete all trainings. These sessions 

are echoing back to the P2.1 training concepts, focusing on LifeCourse, service authorizations, Calculator 3.0, 

ISPs, and general workflow. Based on the progress observed over the past couple months, IV&V is reducing 

this risk to a low for the August 2019 reporting period.

7/31/2019: DDD continues to plan for and roll out additional training and educational/support opportunities 

for its employees. Over the next several weeks, additional training will be provided to the neighboring 

islands. Additionally, DDD plans to roll out the INSPIRE Wiki site, providing DDD employees with access to 

training session materials, training session recordings, announcements, general information and 

announcements, and training session announcements. Additionally, DDD continues to work with Case 

Management to ensure that all DDD employees/INSPIRE solution users are following the appropriate 

workstreams and process flows, and that "one-off" materials and processes are identified and discontinued. 

This will be an ongoing process to increase user adoption, but DDD is showing improvements. IV&V 

maintains this is a medium risk to the project, but anticipates downgrading the severity (or even closing) 

after the next round of training occurs, and roll out of the Wiki takes place.

6/28/2019: DDD continues to evolve and mature their approach to user training and ongoing support. DDD 

has a contract with the University of HI and is considering how to enlist their assistance with future training 

support. Additionally, DDD continues to provide training (new and update) to the neighboring islands, while 

developing the Provider Training materials. Finally, leadership addressed and remediated the dissemination 

of unapproved "cheat sheet" materials designed to circumvent usage of the INSPIRE solution. IV&V maintains 

this is a medium risk to the project, as ensuring the defined business processes related to LifeCourse, ISPs, 

and Service Authorizations are controlled and executed correctly across the organization, as enforcement of 

these business processes is vital to the correct and successful usage of the INSPIRE solution.

5/31/2019: DDD has and continues to make improvements in its training, go live, and post-go live support 

approach. DDD has ramped up resources to support training sessions, and has conducted several solution 

and business (ISP and Service Auth) trainings. Daily support Zoom lines are available for DDD end users to get 

Organizational 

Change 

Management

Risk Low Open P2.1 Brian Nagy

62 6/28/2019 The Project is behind 

schedule on building and 

testing Phase 2 User 

Stories.

Due to user story development and testing 

being behind schedule, some contractually 

required functionality may not be delivered as 

currently scheduled for P2.3/P2.4, which 

could result in an extension of DDI activities, 

or added scope and effort to the P2.4 

warranty and stabilization period.

As user stories have been scoped out and prioritized by 

BHA based on importance and timing of when functionality 

is needed, if development and testing falls behind 

schedule, there is the potential that some system 

functionality will not be available when needed. 

RSM has identified that they are currently behind 

schedule and has communicated this status to the 

project, and is actively working to make up ground. 

BHA and RSM should ensure that user stories are 

scoped correctly in terms of level of effort (US 

points), and that any high priority user stories that 

are time sensitive be developed by the due date, 

deferring lower priority user stories as necessary. 

Additionally, more  development and testing 

resources should be provided by RSM in an effort to 

catch up with the schedule.

8/30/2019 - As not all User Stories originally planned for the P2.4 release were ready, RSM and BHA have 

agreed on a contingency approach that will augment the two P2.4 stabilization releases with additional P2.4 

User Stories. As documented in Project Change Request (PCR) #23, this is in part due to delays in finalizing 

requirements for some P2.4 User Stories, delays in MS resolving issues with the Dynamics product, and some 

User Stories taking longer to develop than originally estimated. As of the end of August, the build of P2.4 

User Stories is complete with the exception of two stories that are under development (HHIE and DDD data 

book). 

RSM continues to provide additional testing resources to get caught up on testing in time for the combined 

P2.4 and Stabilization releases on 9/6 and 9/23. Due to a number of P2.4 User Stories being re-scoped for 

Stabilization releases, the RSM schedule of deliverables concluding on 9/23, and "Mod 3" not yet being 

finalized, IV&V is escalating the preliminary concern to a Medium Issue as of the August reporting period. 

IV&V will continue to monitor this issue and will update and re-evaluate after the 9/6 release to get a better 

understanding of the P2.4 backlog.  

7/31/2019: RSM is making progress to catch up on development of Phase 2 User Stories. Next, they will focus 

on catching up on their testing efforts. To do this, they are "reassigning" resources from Dev to Test activities 

(as appropriate) to help crash the testing effort and schedule. IV&V will continue to monitor this concern 

throughout August. 

New preliminary concern as of the June reporting period.

Design & 

Development

Issue Medium Open P2 Brian Nagy
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