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Executive Summary
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In April, the project team continued to revise the project schedule due to the delays for the KOLEA ATC impact (the CMS 

required KOLEA modifications are causing a delay of the integration with BES) and CMM Interview, Release 0.3 UAT 

completed and continued improvement in overall project communications was observed. Project work continued on several 

releases, but it has been over 2 months since the potential delay was announced resulting in a loss of momentum. There was a 

noticeable reduction in the number of deliverables and project meetings during this reporting period. 

The project is also faced with the challenge of meeting deadlines and maintaining quality.  DHS and the ASI are taking actions 

to minimize rework and design the BES to take advantage of new tools and technologies by adjusting staffing and drilling down

to the design details.  To reduce the number of defects in UAT and improve the quality of the code, the ASI conducted a Root 

Cause Analysis. Other actions to improve quality may be identified as a result of the Release 0.3 Lessons Learned activity.  

Feb Mar Apr Category IV&V Observations

Project 

Management

IV&V retains a high criticality rating for this category due to the lack of a Project Schedule, 

loss of project momentum and inability to measure the velocity of the development effort. 

System 

Design

A new finding was added this month regarding the design of the BES and concerns on the 

availability of previous JAD documentation and lack of Eligibility and Enrollment expertise 

on the ASI BA and development teams.  DHS and the ASI identified initial corrective actions 

and other measures may be implemented when the Release 0.3 Lessons Learned activity 

is completed. 

N/A Deployment
The project team made several improvements to the BES Release Management Practices 

over the last several months therefore, IV&V retired the finding in this category in April. 
L L

LL M
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Feb Mar Apr Category IV&V Observations

Configuration 

and 

Development

There were no material changes to this category in the reporting period.    

Integration 

and Interface 

Management

The project team continued to improve the planning, coordination, and communication with 

interface partners. Work continues to establish a detailed schedule along with the testing 

approach and plan.  The timing of the integration between the BES Modules (SSP, CMM, 

FMM) and interface partners remains a high criticality rating.

MMM
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As of the April 2021 reporting period, PCG is tracking 15 open findings (7 risks and 8 issues) and has retired a total of 46 

findings. Of the 15 open findings, 10 are related to Project Management, 2 in Integration and Interface Management, 2 in 

System Design and 1 in Configuration and Development. 
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The following figure provides a breakdown of all IV&V findings (risks, issues, concerns) by status (open, retired).
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Findings Retired During the Reporting Period

IV&V Findings and Recommendations

# Finding Category

59

The approach used to identify release and functional dependencies may limit early 

identification and mitigation of schedule slippage. 

The ASI demonstrated to IV&V their manual methods for tracking the dependencies and the 

project critical path.  The methods appear to be adequate to assure the project is able to identify 

and mitigate tasks that impact the critical path early.

Project Management

40

The planning and approach of the ASI Release Management practices were identified as 

an area to improve during early releases. 

The ASI implemented the IV&V recommendations and other improvements identified in the 

project's lessons learned activities to manage and communicate key elements of the releases.

Deployment
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# Finding Category

66

An excessive number of issues/defects found in UAT may cause planned work in the 

future sprints to be delayed due to the prioritization of the resolution of issues/defects 

found in UAT.

The ASI conducted an internal Root Cause Analysis (RCA) that identified 5 main root causes for 

the high number of defects found in UAT:

1) Duplication of defects 

2) Mobile Device defects

3) Static text defects due to design changes

4) Defects tagged to the wrong release 

5) Valid defects with a shared root cause.  

The RCA does not address why so many defects were not detected during System Testing. The 

goal of UAT is to address the use of the solution by the end users. Design problems or design 

changes based on JAD sessions should be found in Systems Test, not UAT.  DHS cited the lack 

of ASI-experienced BAs and the practice of updating the Functional Design Documents during 

SIT and UAT may also be root causes. The ASI reported corrective actions are being taken and 

it is anticipated the Release 0.3 Lessons Learned activity may identify further corrective actions. 

IV&V recommends the ASI conduct a joint (DHS, ASI, IV&V) RCA with DHS focused on 

identifying why defects are not being found in Unit or System Testing.

Testing
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# Key Findings 
Criticality 

Rating

2

Issue – Late Delivery of project deliverables may cause schedule delays. 

The revised Project Schedule has not been published to reflect the full scope of the project due to the 

KOLEA ATC impact (the CMS required KOLEA modifications are causing a delay of the integration with 

BES) and CMM development delays.  IV&V notes the project team revised the Release 0.4 schedule in this 

reporting period and the Release 0.5 schedule is in process.  It remains unclear why updates to the schedule 

continue to be delayed.  A residual impact of not having a project schedule is the loss of project team 

momentum, which is occurring based on the reduction of project meetings and deliverable reviews.  

Recommendations Progress

• DHS and the ASI agree and publish the revised schedule based on the KOLEA ATC impact and CMM 

development delays.
In process

• IV&V recommends the project team evaluate the estimating process to determine if changes should be made to 

reduce the number of late tasks and/or conduct a root cause analysis to determine and address the root 

cause(s) of the delays.

Complete

HI Systems Modernization Independent Verification & Validation Monthly Report: April 2021

IV&V Findings and Recommendations
Project Management
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# Key Findings 
Criticality 

Rating

29

Issue - Uncertainty and/or a lack of communication around long term architecture decisions could 

impact the project budget, schedule, system design, and planning decisions. 

Communication and/or agreement over how BES will utilize the State data hub in the short term as well as 

going forward is not clear.  Repeated ESI questions during the ESI Weekly Platform Status Meeting remain 

outstanding.
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Recommendations Progress

• The ASI should continue to document the architectural details in the BI-12 System Architecture Deliverable and 

if possible, review draft content with DHS and IV&V.
Complete

• DHS should finalize the Portal strategy and communicate the strategy with the stakeholders and project teams. In process

• The project should vet possible architectural change impacts to the platform, M&O, MQD, and BES systems 

before finalizing architectural decisions.
In process

• Communication should be improved to create an awareness of possible architecture changes so that they can 

prepare for the possibility of a change.  For example, if there is a possibility that the platform could change then 

analysis/design could focus on platform agnostic design and avoid extensive efforts in refining a platform 

specific design.

Complete

• Establish processes to ensure regular communication between the architecture team and the rest of the project 

team to assess impacts of architecture decisions to the project.
Complete

IV&V Findings and Recommendations
Project Management

L
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# Key Findings 
Criticality 

Rating

43

Issue - DHS PMO project team members have transitioned off the project, which may cause gaps in 

knowledge transfer and leadership on the project. 

DHS reported the 'hiring freeze' has been lifted and are working to secure the budget for these positions. 
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Recommendations Progress

• The state should develop a transition plan for the project PMO resources as identified in the RFP, (reference 

RFP section 3.4.3 'DHS Staffing’). It should also include possible project resource impacts considering the 

COVID-19 economic impacts to the State.

Complete

IV&V Findings and Recommendations

H
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# Key Findings Criticality 

Rating

47

Risk – The COVID-19 pandemic and the related "stay at home" order could hinder project activities and 

negatively impact the project schedule and budget.  

The project continues to adapt to virtual project activities and sessions.  Though in-person sessions are likely 

more productive and can increase stakeholder participation, DHS has accepted this risk and continues to 

improve their virtual capabilities.  The ASI stated their off-shore India SSP team has been directly impacted by 

the increased COVID infection rates as 3-4 of their developers have contracted COVID.  If these numbers grow 

the ASI may transfer some of the work to other teams. 

Recommendations Progress

• Ramp up efforts to setup, train, and assist stakeholders on remote work devices and tools and make every effort 

to help them to become highly functional with remote access technology (e.g. MS Teams/Skype).
Complete

• Suggest the project and DHS create a detailed, documented risk mitigation strategy and plan that is reviewed 

regularly and revised to address the current state of the COVID-19 threat and related impacts over the next 6 to 

12 months. The plan should include the possible economic impacts to the state budget directly related to project 

resources.

In process

• Update the OCM Plan to include any new activities or updates to planned activities to aid the organization 

through this COVID-19 pandemic in the short and long term.
Complete

• Send broad communications to stakeholders to assure clear understanding of changes to the project with this 

regard to impacts of COVID as well as clarifying communications as to what will remain the same.
In process

• Explore options for freeing up key BESSD SME's work on the project. Complete

HI Systems Modernization Independent Verification & Validation Monthly Report: April 2021
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# Key Findings Criticality 

Rating

48

Risk – The CMS Outcomes-Based Certification Requirements have not been published by CMS, 

which may impact the project schedule and funding.   

No material update this month, IV&V will continue to monitor.

Recommendations Progress

• DHS to continue dialogue with CMS regarding the project’s approach to OBC and MITA alignment to ensure all 

CMS requirements are met by the BES Project. 
In process

HI Systems Modernization Independent Verification & Validation Monthly Report: April 2021
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# Key Findings 
Criticality 

Rating

49

Issue – Poor quality project deliverables may impact system design, testing artifacts and the project 

schedule. 

Improved collaboration between ASI, DHS SMEs and Product Owners in design-related discussions is 

having a positive impact on the quality of deliverables.  The ASI is currently developing additional quality 

metrics to quantify these improvements

HI Systems Modernization Independent Verification & Validation Monthly Report: April 2021

Recommendations Progress

• IV&V recommends that a facilitated root cause analysis be performed by the ASI with DHS and IV&V in 

attendance.  Quality issues are rarely generated by a single entity in a project, so there could potentially be 

multiple causes or root causes of this current condition.  Once the root cause(s) are identified, IV&V 

recommends immediate action be employed to resolve quality concerns on in-process deliverables prior to 

submission of subsequent deliverables.

In process

• IV&V recommends that the ASI review the Quality Management Plan to ensure that the project is working within 

the Quality guidelines.  In particular, the ASI should evaluate and consider if it is in alignment with Section 3.1.2 

Measure Project Quality, which states “ASI measures process and product quality by 1) selecting BES 

implementation process and product attributes to measure; 2) selecting component activities to measure; 3) 

defining value scales for each component activity; 4) recording observed activity values; and 5) combining the 

recorded attribute values into a single number called a process quality index.”  IV&V has not seen evidence 

indicating the ASI is utilizing metrics to measure its process and product quality.

In process

IV&V Findings and Recommendations
Project Management

L
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# Key Findings 
Criticality 

Rating

54

Risk – User Acceptance Testing (UAT) processes and timing of inputs required for UAT could lead to 

implementation delays and delivery of a solution that does not meet business needs or 

requirements.

In discussions with DHS, during Release 0.3 UAT, Functional Design Documents (FDDs) were being 

updated during SIT, making it very difficult for the UAT test team to create accurate and complete test cases. 
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Recommendations Progress

• Further develop the Lessons Learned action plan to include target complete dates.  Report progress in the 

weekly status meeting.
Complete

• All agreed upon actions to resolve issues called out in Lessons Learned should be added to project schedule so 

adequate timing is provided to support UAT preparation and execution.
Complete

• The ASI could conduct a debrief meeting with DHS after SIT and UAT have completed, summarizing work 

completed and follow-up actions required from ASI and DHS.
In process

• Develop a clear and collaborative approach and plan to review and categorize all defects after testing if the 

current defined process is not being followed. This should include joint (ASI/DHS) severity level assignments for 

defects and determining the next steps for defects that require a change to the FDD or other previously 

approved or drafted deliverables. 

Complete

• Evaluate the process and/or schedule to determine if adjustments could streamline the process for the UAT test 

team to plan and create UAT test cases, minimizing rework. 
In process

IV&V Findings and Recommendations
Project Management

M
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# Key Findings 
Criticality 

Rating

58

Risk – The data conversion effort lacks leadership, consistency in data governance, and effective 

communications which may impact the schedule. 

IV&V continues to observe improved working sessions and communications across the data conversion 

team.  However, data conversion tasks should be added to the schedule in current and future releases -

including SIT and UAT testing.  IV&V remains concerned and will continue to review the schedule and 

metrics when provided by the ASI. 
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Recommendations Progress

• Assign a dedicated project leader to actively manage all aspects of the Data Conversion effort.  Consider a full-

time position until the Data Conversion effort is completed.
Complete

• Investigate and resolve communication issues that are suspected to be delaying the data conversion effort. Complete

• Prioritize the conversion activities to validate the key tasks are addressed early to avoid further delays 

considering the complexity of the later releases.
In process

• Update the timing of the project Data Conversion meeting from every-other-week to weekly. Complete

• The ASI should develop reports with metrics that accurately measure the Data Conversion progress. In process

• Add detailed Conversion tasks to the Project Schedule. In process

IV&V Findings and Recommendations
Project Management

M
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# Key Findings 
Criticality 

Rating

62

Issue – Inability to measure development team velocity may impact the projects' ability to forecast 

the delivery date of the remaining features.

No major update. The CMM/FMM team is still unable to measure sprint velocity. As mentioned previously, 

the team is using JIRA as their task tracking tool but have not implemented the use of metrics which would 

enable them to track velocity.
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Recommendations Progress

• The ASI work with the subcontractor Scrum Masters to calculate the average velocity from past iterations to be 

used as a historical reference. 
In process

• Moving forward, the development teams should provide the ASI with Sprint and Product Burndown charts at the 

end of every iteration. 
In process

• To calculate velocity, user stories need assigned values (IV&V recommends relative story points). If the 

developers are not currently assigning values to user stories, IV&V recommends this become common practice.
In process

IV&V Findings and Recommendations
Project Management

H
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# Key Findings 
Criticality 

Rating

65

Risk - DHS BESSD knowledgeable staff are needed on the project to ensure the BES solution is 

designed to meet the business needs and requirements.

The DHS Product Owners are adjusting to their new roles to include decision making and designing BES to 

take advantage of the new technologies.  DHS has identified a replacement BES PM; onboarding is planned 

for May 2021. 
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Recommendations Progress

• DHS continue to identify BESSD SME’s to support the project as the project progresses. In process

• DHS develop a project team list that identifies the participants along with their roles and areas of expertise to 

be used as short-term needs are identified.  
Complete

• DHS utilize the BI-4 Project Schedule report developed by the ASI to identify those tasks owned by DHS in the 

short team in addition to the 4-month look-ahead to identify time frames and activities where there is a high-

demand on DHS resources.

Complete

• Identify and on-board a replacement BES Project Manager. In process

• Continue coaching the new BES Product Owners to ensure the new system takes advantage of new 

technologies and aligns to the planned business processes. 
In process

IV&V Findings and Recommendations

M
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# Key Findings 
Criticality 

Rating

60

Risk – System Integration of the BES Modules (CMM, FMM, SSP) will be developed in the later 

releases vs. a continuous integration model within each release which may cause schedule delays.

Agile Best Practice is to deliver business value through the early development of technical solutions with 

end-to-end business processes. The ASI is building modules of the application separately and integrating 

them in later releases to satisfy the end-to-end business processes. This risk will remain until there is 

demonstration of end-to-end functionality across modules.
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Recommendations Progress

• Prioritize the build of integration points within each module and the creation of scripts (API calls) required for 

integration. 
In process

• Each release demo should be a collaborative effort across all modules (end-to-end solution) and verified 

against system-level requirements.
Not started

• If the ASI needs all the remaining releases to demonstrate an end-to-end solution of the identified business 

processes across all modules, IV&V recommends planning and communicating the mitigation strategy for 

handling risks associated with a 'big bang' release.

Not started

IV&V Findings and Recommendations
Integration and Interface Management

H
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# Key Findings 
Criticality 

Rating

63

Risk – The lack of early planning and coordination with interface partners may result in schedule 

delays.

The ASI has updated the Communication Plans and project schedule regarding interfaces. At the Project 

Status Meeting on 04/28/2021, the ASI verbally reported that the Release 0.5 interfaces will be fully tested to 

include application testing with converted data.  However, the project schedule does not address meetings 

with interface partners or interface testing. In addition, IV&V has not seen the Test Plan for interface testing. 
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Recommendations Progress

• Establish a communication plan for each interface partner for the duration of the BES DDI activities. Completed

• Define a detailed schedule for each interface to include milestone dates, coordination, and execution and share 

with the interface partners. 
In process

• Determine which deliverable will include the details associated with the planned connectivity and detailed 

technical designs of all interfaces. 
In process

IV&V Findings and Recommendations
Integration and Interface Management

M
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# Key Findings 
Criticality 

Rating

16

Issue – Lack of clear understanding of the DDI approach may reduce effectiveness of all SDLC 

Processes.  

The ASI and IV&V agree that continuing to educate the DHS product owners in Agile and other software 

development processes can increase the quality of design sessions and productivity of their role.
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Recommendations Progress

• ASI provide an additional DDI approach overview session for stakeholders who still may be unclear on 

elements of the methodology, especially new product owners.
In process

• ASI make available their DDI approach documentation/materials for stakeholders to review and/or refresh their 

knowledge on demand.
In process

IV&V Findings and Recommendations

M
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# Key Findings 
Criticality 

Rating

38

Issue – Due to the sequencing of JADs addressing Workflow at the end instead of during current 

JAD sessions, the project could be faced with significant design rework, which may result in 

schedule delays, and impact the quality of solution design. 

The ASI has stated they will continue to ensure sufficient workflow analysis in their system design efforts.  

However, it remains unclear whether important opportunities for optimal workflow designs have been missed 

which could, in the end, lead to system workflow functionality that is suboptimal or inefficient. 
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Recommendations Progress

• ASI to quickly define how the workflow/task functionality will flow and provide training to the facilitators. In process

• ASI augment the project team with seasoned business analysts, with significant workflow expertise, to review 

workflow/task functionality and integrate into systems designs with input from DHS.
In process

IV&V Findings and Recommendations

L
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# Key Findings 
Criticality 

Rating

61

Issue – Poorly executed JAD and "design sessions" could lead to inaccurate design and rework.

This finding title was revised to include design sessions. DHS has noted that some JAD results documents 

to include documented design decisions have been lost from prior JAD sessions.  To move forward, DHS 

has requested the ASI to facilitate design sessions to ensure the BES is designed to meet the business 

requirements and take advantage of new technologies.
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Recommendations Progress

• - JAD and design sessions should be lead by experienced senior BAs, with goals, objectives and results 

communicated to all participants. 
In process

• The facilitator should use their expertise to drive discussions through leading questions. In process

• The DHS and ASI product owners should actively participate to ensure the system meets the requirements,  

designed taking advantage of new technology and aligns to the ‘to be’ business process. 
In process

IV&V Findings and Recommendations

M



IV&V Status



IV&V Engagement Area Jan Feb Mar Comments

IV&V Budget

IV&V Schedule

IV&V Deliverables

March IV&V Monthly Status Report, BES Release 0.2 Code 

Review Report Final 4/15/2021, Release 0.3 UAT Test Case 

Review Draft 4/28/2021

Centers for Medicare 

and Medicaid Services 

(CMS) IV&V Progress 

Reports

The first quarterly CMS Eligibility and Enrollment (E&E) IV&V 

Progress Report is on hold until IV&V and DHS determine the 

appropriate time to submit the report. 

CMS Milestone Reviews
The first CMS Milestone Review date has not yet been 

determined.

IV&V Staffing
Darren MacDonald’s last day on the IV&V team was April 21, 

2021.

IV&V Scope

IV&V Engagement Status
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Engagement Rating Legend

The engagement area is 

within acceptable 

parameters.

The engagement area is 

somewhat outside acceptable 

parameters. 

The engagement area poses a 

significant risk to the IV&V 

project quality and requires 

immediate attention.



• IV&V activities in the April reporting period:

• Completed – March Monthly Status Report

• Ongoing – Review the BES Project Artifacts and Deliverables 

• Ongoing – Attend BES project meetings, (see Additional Inputs pages for details)

• Reviewed available ASI Original Contract and BES Optimization contract amendment 

documentation

• Planned IV&V activities for the May reporting period:

• Ongoing – Observe BES Design and Development sessions as scheduled

• Ongoing – Observe Weekly Project Status meetings

• Ongoing – Observe Weekly Architecture meetings

• Ongoing – Observe Weekly/Monthly Security meetings

• Ongoing – Observe Agile Development meetings

• Ongoing – Monthly IV&V findings meetings with the ASI

• Ongoing – Monthly IV&V Draft Report Review with DHS, ETS and ASI

• Ongoing – Participate in weekly DHS and IV&V Touch Base meetings

• Ongoing – Review BES artifacts and deliverables

IV&V Activities
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Deliverables Reviewed
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Deliverable Name
Deliverable 

Date
Version

BI-20 Release 0.4 Test Cases, Test Scenarios, and Scripts Title 4/30/2021 1.0

Release 0.4 Test Plan 4/23/2021 1.0

CO01 Search for Client Functional Design 4/23/2021 1.0

BI-22b Release 0.3 UAT Evaluation Report 4/23/2021 Draft

R0.5 BI-10 Walk-Through – ICD - Shared INF - MDM Master Person Index 4/15/2021 Draft

BI-10 Release 0.4 SSP - Case Management 4/22/2021 1.0

BI-10 Release 0.4 Common Function Module - Schedule & Appts, Case Notes, and Standardized 
Address (Iteration 1)

4/16/2021 1.0

BI-20 Release 0.4 Test Scenarios, Cases, and Scripts 4/15/2021 Draft

R0.5 Walk-Through – Review ICD: BESSD INF - FIS, DAGS, FNS Offset 4/9/2021 Draft

Release 0.4 Test Plan 4/8/2021 Draft

BI-10 R0.4 CMM – Application Registration 4/7/2021 1.0

BI-15 Release 0.3 Fully Configured and Developed System 4/7/2021 1.2

BI-11 R0.4 BESSD Interfaces and BI-11 R0.4 Shared Interfaces 4/7/2021 1.2

BI-10 R0.4 SSP - Report A Change 4/1/2021 Draft



Additional Inputs – Artifacts
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Deliverable Name Artifact Date Version

Unisys Contract Amendment 3
4/17/2020 N/A

2019-11-22 HI Test Plan - FNS Comments.xlsx 11/22/2019 N/A

FNS Handbook 901
01/2020 V2.4

BES Risks and Issues Log 04/07/2021
04/14/2021
04/21/2021
04/28/2021

BES Risks 
and Issues 

Log

BES Weekly Schedule (BI-5) 04/06/2021
04/20/2021
04/27/2021

N/A

BES Weekly Status Report 04/07/2021
04/14/2021
04/21/2021
04/28/2021

N/A

Java Code Standards
09/11/2020 1.6

Release 0.3 UAT Test Cases
NA NA

Release 0.3 SIT Test Cases NA NA

Java Code Standards
09/11/2020 1.6



Additional Inputs
Meetings and/or Sessions Attended/Observed:
1. PCG Internal BES Project Meetings x8 (04/01/2021, 04/05/2021, 04/08/2021, 04/12/2021, 

04/15/2021, 04/19/2021, 04/19/2021, 04/26/2021)
2. BESSD PM Team IV&V Weekly Meeting x2 (04/07/2021, 04/28/2021)
3. BES Status Meetings x4 (04/07/2021, 04/14/2021, 04/21/2021, 04/28/2021)
4. BES UAT Huddle x3 (04/01/2021, 04/06/2021, 04/08/2021) 
5. Weekly UAT Summary Meeting x2 (04/01/2021, 04/08/2021) 
6. BES Development Standup Meetings x3 (04/07/2021, 04/14/2021, 04/21/2021)
7. Draft IV&V Report Review Meeting (04/01/2021,)
8. BES Implementation Planning Meeting  (04/06/2021) 
9. AHA Dependencies Walkthrough (04/07/2021)
10. Confluence review with ASI (04/06/2021)
11. R0.4 Release Test Plan Walkthrough (04/08/2021)
12. BES CCB Meeting (04/07/2021)
13. BES Data Conversion Meetings x5 (04/05/2021, 04/12/2021, 04/19/2021, 04/23/2021, 

04/26/2021)
14. R0.4 BI-10 Comment Walkthrough (04/12/2021)
15. FMM Backlog Grooming (04/13/2021)
16. March Draft Report Meeting (04/13/2021)
17. R0.4 BI-10 SSP RAC Walkthrough Meetings x4 (04/13/2021, 04/15/2021, 04/20/2021, 

04/28/2021)
18. R0.4 Screen Prototype Meeting (04/14/2021)
19. R0.4 BI-20 Walkthrough (04/15/2021)
20. Bi-weekly Sprint Demo x 2 (04/13/2021,04/26/2021)
21. Weekly Platform Status Meeting x 2 (04/06/2021, 04/27/2021)
22. Weekly DHS DDI Architecture Review Meeting x4 (04/07/2021, 04/14/2021, 04/21/2021, 

04/28/2021)
23. Weekly BES Dev Stand Up Meeting x4  (04/07/2021, 04/14/2021, 04/21/2021, 04/28/2021)
24. DHS EOC x2 (04/08/2021, 04/22/2021) 
25. Weekly Backlog Grooming Session Meeting x3 (04/07/2021, 04/21/2021, 04/29/2021)
26. BES R0.4 Sprint Demo – CMM (04/08/2021)
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Additional Inputs - Continued
Meetings and/or Sessions Attended/Observed:

27. HI BES UAT/SIT Test Case Review x3 (04/13/2021, 04/14/2021, 04/20/2021)
28. BES R0.5 Sprint Demo – CMM (04/15/2021)
29. HI BES ASI/IV&V Mid-Month Touch Base (04/20/2021)
30. HI BES ASI and IV&V Touch Base - Functional Team (04/20/2021)
31. UAT Test Case Review (04/28/2021)
32. BES R0.5 Sprint Demo – CMM CO05g and CO05v (04/30/2021)
33. R0.4 Screen Prototype – CMM C005g, C005x, C005y (04/02/2021)
34. BI-21 DCF Comments review (04/05/2021)
35. BES Project Schedule Review x3 (04/06/2021, 04/20/2021, 04/27/2021)
36. R0.4 Walk-through – Release Test Plan (04/08/2021)
37. R0.5 ICD Walk-through – FMM Interfaces FIS, Tax Offsets, Lockbox (04/09/2021)
38. BI-11 R0.4 Deliverable Review – Resolve Outstanding Comments (04/12/2021)
39. R0.4 Screen Prototype – CMM C0053, C005k (04/14/2021)
40. R0.4 BI-20 Walk-through – Test Scenarios, Cases, and Scripts (04/15/2021)
41. R0.5 Sprint Demo – CMM C005b, Manage Authorized Representatives (04/15/2021)
42. Requirements Validation – FMM Interface Consumption (04/16/2021)
43. DHS ESC (04/15/2021)
44. R0.5 Screen Mock-Up – CMM c005sf and C005t (04/22/2021)
45. Release Checkpoint Meeting (04/29/2021)
46. R0.5 Sprint Demo – CMM C005g, C005gv (04/30/2021)
47. BES Implementation Planning Meeting x2 (04/06/2021,  04/20/2021)
48. FTI Comments Review (04/02/2021)
49. Lunch & Learn (04/30/2021)
50. Daily UAT Huddle meeting x4 (04/5/2021, 04/6/2021, 04/7/2021,  04/8/2021)
51. UAT Discussion with DHS (04/22/2021)
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Appendix A – IV&V Criticality Ratings
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Criticality

Rating
Definition

A high rating is assigned if there is a possibility of substantial impact to product quality, scope, cost, or 

schedule. A major disruption is likely, and the consequences would be unacceptable. A different 

approach is required. Mitigation strategies should be evaluated and acted upon immediately.

A medium rating is assigned if there is a possibility of moderate impact to product quality, scope, cost, 

or schedule. Some disruption is likely, and a different approach may be required. Mitigation strategies 

should be evaluated and implemented as soon as feasible.

A low rating is assigned if there is a possibility of slight impact to product quality, scope, cost, or 

schedule. Minimal disruption is likely, and some oversight is most likely needed to ensure that the risk 

remains low. Mitigation strategies should be considered for implementation when possible.

H

M

L



Appendix B – Findings Log

• The complete Findings Log for the BES Project is provided in a separate file.
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Appendix C – Acronyms and Glossary
Acronym Definition

APD Advance Planning Document

ASI Application System Integrator

BES Benefits Eligibility Solution

CCWIS Comprehensive Child Welfare Information System

CM Configuration Management

CMMI Capability Maturity Model Integration

CMS Center for Medicare and Medicaid Services

CR Change Request 

DDI Design, Development and Implementation

DED Deliverable Expectation Document

DHS Hawaii Department of Human Services

DLV Deliverable

E&E Eligibility and Enrollment

EA Enterprise Architecture

ECM Enterprise Content Management (FileNet and DataCap)

ESI Enterprise System Integrator (Platform Vendor)

ETS State of Hawaii Office of Enterprise Technology Services

FIPS Federal Information Processing Standard

HIPAA Health Information Portability and Accountability Act of 1996

IDM Identity and Access Management (from KOLEA to State Hub)

IEEE Institute of Electrical and Electronics Engineers

IES Integrated Eligibility Solution

ITIL Information Technology Infrastructure Library
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Appendix C – Acronyms and Glossary
Acronym Definition

IV&V Independent Verification and Validation

KOLEA Kauhale On-Line Eligibility Assistance 

M&O Maintenance & Operations

MEELC Medicaid Eligibility and Enrollment Life Cycle

MEET Medicaid Eligibility and Enrollment Toolkit

MOU Memorandum of Understanding

MQD Hawaii Department of Human Services MedQuest Division

NIST National Institute of Standards and Technology

OE Operating Environment

OIT Department of Human Services Office of Information Technology

PIP Performance/Process Improvement Plan

PMBOK® Project Management Body of Knowledge

PMI Project Management Institute

PMO Project/Program Management Office

PMP Project Management Plan

QA Quality Assurance

QM Quality Management

RFP Request for Proposal

ROM Rough Order of Magnitude

RMP Requirements Management Plan

RTM Requirements Traceability Matrix

SEI Software Engineering Institute

SLA Service-Level Agreement

SME Subject Matter Expert
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Appendix C – Acronyms and Glossary

Acronym Definition

SOA Service Oriented Architecture

SOW Statement of Work, Scope of Work

VVP Software Verification and Validation Plan

XLC Expedited Life Cycle
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Appendix D – Background Information

Systems Modernization Project

The DHS Enterprise Program Roadmap includes contracting with three separate vendors with the following high-level scope:

• ESI or Platform Vendor – responsible for the shared technology and services required for multiple Application vendors to 

implement and support functionality that leverages the DHS Enterprise Platform.

• ASI or ASI Vendor – responsible for the DDI of the Benefits Eligibility Solution (BES Project) enhancing the currently 

implemented Medicaid E&E Solution (KOLEA) and providing support for the combined Solutions. 

• CCWIS Vendor – responsible for the DDI of the CCWIS Solution to meet the needs of child welfare services and adult 

protective services (CCWIS Project) and providing support for the Solution.

Systems Modernization IV&V Project

IV&V performs objective assessments of the design, development/configuration and implementation (DDI) of DHS’ System 

Modernization Projects. DHS has identified three high-risk areas where IV&V services are required:

• Transition of M&O from DHS’ incumbent vendor to the ESI and ASI vendors

• BES DDI

• CCWIS DDI 

On the BES DDI Project, IV&V is responsible for: 

• Evaluating efforts performed by the Project (processes, methods, activities) for consistency with federal requirements 

and industry best practices and standards

• Reviewing or validating the work effort performed and deliverables produced by the ASI vendor as well as that of 

DHS to ensure alignment with project requirements

• Anticipating project risks, monitoring project issues and risks, and recommending potential risk mitigation strategies 

and issue resolutions throughout the project’s life cycle

• Developing and providing independent project oversight reports to DHS, ASI vendors, State of Hawaii Office of 

Enterprise Technology Services (ETS) and DHS’ Federal partners
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What is Independent Verification and Validation (IV&V)?

• Oversight by an independent third party that assesses the project against industry standards to provide an unbiased view to 
stakeholders

• The goal of IV&V is to help the State get the solution they want based on requirements and have it built according to best 
practices 

• IV&V helps improve design visibility and traceability and identifies (potential) problems early

• IV&V objectively identifies risks  and communicates to project leadership for risk management

PCG’s Eclipse IV&V® Technical Assessment Methodology

• Consists of a 4-part process made up of the following areas:

1. Discovery – Discovery consists of reviewing documentation, work products and deliverables, interviewing project team 
members, and determining applicable standards, best practices and tools.

2. Research and Analysis – Research and analysis is conducted in order to form an objective opinion.

3. Clarification – Clarification from project team members is sought to ensure agreement and concurrence of facts 
between the State, the Vendor, and PCG. 

4. Delivery of Findings – Findings, observations, and risk assessments are documented in this monthly report and the 
accompanying Findings and Recommendations log. These documents are then shared with project leadership on both 
the State and Vendor side for them to consider and take appropriate action on.

IV&V Assessment Categories for the BES Project

• Project Management

• Requirements Analysis & Management

• System Design

• Configuration and Development

• Integration and Interface Management

• Security and Privacy

• Testing

• OCM and Knowledge Transfer

• Pilot Test Deployment

• Deployment



TM



HI DHS Monthly IVV 
Status Report 

Final - April 2021

Finding Number Title Reporter Finding Type Identified Date Category Observation Significance Recommendation Event Horizon Impact Probability Analyst Priority Finding Status Date Retired Status Update Client Comments Vendor Comments

66 An excessive number of issues/defects found in UAT may cause planned work in 
the future sprints to be delayed  due to the prioritization of the resolution of 
issues/defects found in UAT.

Earl Burba Concern 3/29/2021 Testing During discussions of UAT progress and metrics the number of defects found during this phase of 
testing appears greater than what would be expected during UAT. On 3/29/2021 at the conclusion 
of R0.3 Sprint 3 there were 306 reported defects (4 High, 10 Medium, and 292 Low Severity) where 
181 are “Unresolved”, 108 are documented as “Not a Defect”, and 17 are marked as “Done”. Since 
the functionality had previously been Unit, System and Integration, and the needs of the state 
clarified during JAD sessions very few defects are expected. As such, the amount of testing 
expected to be completed during the current R0.3 will not be met and will be pushed to the next 
release. If that trend continues UAT may not complete as planned and the schedule negatively 
affected. Additionally, since more defects are being reported and corrected than expected the 
rate of closure for defects, along with the time needed to retest those corrects, and regression 

                 

Since UAT is the vehicle for users to assure that the functionality developed and delivered meets 
their needs it is important that UAT be successfully completed. The high number of defects 
reported along with not meeting planned progress there may be an inclination to shorten the 
time needed to complete UAT.

Performing a joint (DHS/ASI/IVV) Root Cause Analysis (RCA) to identify and take corrective actions.  
Adjust the project plan and provide reasonable scope for UAT for subsequent releases taking into 
account the number of defects and testing time needed as reflected in current trending of UAT 
progress.  Validate all UAT defects are retested in SIT to ensure it is included in Regression Testing.

Immediate 4 4 High Open The ASI conducted an internal Root Cause Analysis (RCA) that identified 5 main root causes for 
the high number of defects found in UAT -  Duplication of defects  Mobile Device defects Static 
text defects due to design changes Defects tagged to the wrong release  Valid defects with a 
shared root cause.   The RCA does not address why so many defects were not detected during 
System Testing. The goal of UAT is to address the use of the solution by the end users. Design 
problems or design changes based on JAD sessions should be found in Systems Test, not UAT.  
DHS cited the lack of ASI-experienced BAs and the practice of updating the Functional Design 
Documents during SIT and UAT may also be root causes. The ASI reported corrective actions are 
being taken and it is anticipated the Release 0.3 Lessons Learned activity may identify further 
corrective actions. IV&V recommends the ASI conduct a joint (DHS, ASI, IVV) RCA with DHS focused 

            

4/23/21 RAP - The ASI has completed our RCA for the high number of defects that were detected 
during UAT. We found 5 main causes for the defects encountered during UAT: 1) there were a 
large number of duplicate defects recorded by testers that were executing the same scripts in the 
same day; 2) there were a large number of presentation defects that were recorded on mobile 
devices that were not detected on PC browsers; 3) there were a higher number of static text 
defects due to design changes that were provided during the review of the BI-10 Functional Design 
Document rather than in earlier informal review cycles; 4) a number of defects were fixed based 
on SIT defects but were tagged to the wrong release, 5) there were a number of valid defects that 
were recorded that all shared a single root cause. Additionally, it is worth noting that despite the 

             65 DHS BESSD knowledgeable staff are needed on the project to ensure the BES 
solution is designed to meet the business needs and requirements

Jolene Finding - Risk 3/2/2021 Project Management As the BES system is designed, it appears there is a lack of BESSD knowledgeable staff available to 
work on the project to ensure the BES system meets the business need and requirements.

BESSD knowledgeable staff are critical to the project to ensure business needs and requirements 
are met as the new system is designed and developed.

DHS continue to identify BESSD SME’s to support the project as the project progresses. DHS 
develop a project team list that identifies the participants along with their roles and areas of 
expertise to be used as short-term needs are identified DHS utilize the BI-5 Project Schedule 
report developed by the ASI to identify those tasks owned by DHS in the short team in addition to 
the 4-month look-ahead to identify time frames and activities where there is a high-demand on 
DHS resources. Identify and on-board a replacement BES Project Manager. Continue coaching the 
new BES Product Owners to ensure the new system takes advantage of new technologies and 
aligns to the planned business processes.

ASAP 3 3 Med Open 04/30/2021 - The DHS Product Owners are adjusting to their new roles to include decision making 
and designing BES to take advantage of the new technologies.  DHS has identified a replacement 
BES PM, onboarding is planned for May 2021.  03/31/2020 - The DHS Product Owners continue to 
adjust to their new/revised project role, which is having a positive impact to the BES design.  DHS 
is taking the planned actions to replace the DHS PM.  02/28/2021 - In January, DHS added many 
BESSD staff and is having a positive impact on the project. With the retirement of DHS’ BES Project 
Manager (effective 2/26/2021) and Business Analyst (effective March 31, 2021) a transition plan 
was developed to support the onboarding of a new BES PM. DHS is taking the following actions, 
DHS developed a DHS BES Resource Pool to support future resource needs on the project.   DHS is 
using a report from the BI-05 Project Schedule focused on the DHS activities and tasks planned to 
be performed in the next 4 months to provide early visibility to peak DHS resource needs.   
Additionally, the DHS BESSD Administrator spends 2-3 days per week at the ASI onsite facility to 
review plans, address issues and conduct follow-up as necessary.

4/23/21 RAP - DHS has added a number of product owners to the project over the past few 
months and given them the authority to make design decisions for the department. This has 
resulted in improvement in the turn around time for decisions being made.

63 The lack of early planning and coordination with interface partners may result in 
schedule delays.

Al Pangelinan Finding - Risk 1/21/2021 Integration and Interface Management Observation #1. The following planning and execution items have not yet been addressed and 
documented by the ASI. - Connectivity is planned to utilize a presently undefined ETS API 
Gateway; however, there is no evidence that details have been determined or documented in this 
regard. - Interface processing and data consumption is planned to utilize Dell BOOMI; however, 
there is no evidence that details have been determined or documented in this regard.  - There is 
little evidence of active and sufficient communication with interface partners for coordination, 
design, and testing activities (Unit Test, SIT, UAT). - Interface planning and execution tasks and 
activities, including those for interface partners, are neither resident nor managed within the 
Project Schedule.    - The project is planning to use SFTP technologies for the transfer of data 
between systems and entities, as opposed to a more secure and updated process utilizing 
Application Programming Interfaces (API’s).  Observation #2. The Interface Design Documents 
(ICDs) do not adequately address constraints or risks. While some existing interfaces to KOLEA 
may not necessitate have additional constraints for BES, there are typically multiple constraints 
when requesting, sending, and receiving, and processing interface data.  While risks are 
historically and generally high with interfaces, little to no risks have been presented and 
documented in ICD’s.

Interfaces is one of the areas where DDI projects often underestimate the time needed to 
effectively manage all the tasks and activities to successfully implement data sharing.  A clearly 
defined communication plan and schedule that includes the coordination, planning, and 
execution activities along with milestone dates may minimize the risk of possible delays.

Establish a communication plan for each interface partner for the duration of the BES DDI 
activities.  Define a detailed schedule for each interface to include milestone dates, coordination, 
and execution and share with the interface partners.  Determine which deliverable will include the 
details associated with the planned connectivity and detailed technical designs of all interfaces.

Q4 2021 5 2 Med Open 04/29/2021 - The ASI has updated the Communication Plans and project schedule regarding 
interfaces. At the Project Status Meeting on 04/28/2021, the ASI verbally reported that the 
Release 0.5 interfaces will be fully tested to include application testing with converted data.  
However, the project schedule does not address meetings with interface partners or interface 
testing. In addition, IVV has not seen the Test Plan for interface testing.    03/30/2021 - The ASI has 
incorporated communication plans into the Interface Control Documents (ICD). In addition, the 
ASI has maintained the Interface MOA and Testing spreadsheet (updated 03/17/2021), which 
contains the status and dates for each interface. However, there are outstanding MOAs, which 
need to be established. Overall, the ASI has made improvements regarding the planning and 
managing of interface activity. IVV lowered the rating from High to Medium. IVV will continue to 
monitor.   02/28/2021 - The ASI continued interface planning, coordination, and system 
development efforts in February.  The ASI plans to continue to update the interface 
documentation including the communication plan and add detail to the schedule in March. IVV 
will continue to monitor.  02/10/2021 - Rob sent an email addressing the gaps in BI-11, B-12, and 
the project schedule.  01/21/2021 - Initial Finding. The ASI provided a status update on the BES 
Interfaces at the Release 0.4 Checkpoint Meeting however, it was limited to those interfaces 
planned in Release 0.4.  The ASI and DHS developed a MS-Excel list of all interfaces and are 
collaboratively updating it to include some of key Point of Contact data, MOA status and other 
attributes of each interface.

4/23/21 RAP - The interface team has created communication plans for all interfaces. The decision 
on testing dates will be noted once the project schedule has been updated to reflect the impacts 
from the ATC. DHS has located additional MOA/ MOU with trading partners in March. There are 
still that remain outstanding; however, DHS is working through the process of locating those, and 
we do not expect that the lack of MOU/ MOA will have impact on the project until go-
live.02/25/2021 - Archie stated that the CYCRA interface is slated for Release 0.6 as one of the 
BESSD interfaces and stated that Jocelyn updated the project schedule to include CYCRA.

02/25/2021 rap - Observation #1 was largely inaccurately reported by the IV&V in January. The ASI 
provided the details demonstrating that >90% of the interfaces were in the tracker spreadsheet, BI
11, BI-12, and project schedule. The rest have been remediated. Observation #2: There are some 
inaccuracies in the observation of the IV&V. The API Gateway was documented in BI-12, there are 
three primary points of connections for 3rd party interfaces: for exisitng interfaces that KOLEA 
leverages, the interface point will continue to be the State Hub (OAG which is being migrated to 
Dell Boomi), for those being leveraged only be BES, the connection point will be Dell Boomi, and 
the FTI enclave for the IRS interface. We have recently received access to Boomi in a Sandbox and 
will begin Technical design for this. Communication with the interface partners is tracked in the 
interface tracker which was enhanced in February to include a communication plan. It will 
continue to be expanded in the future. As to technical design, the choice to leverage SFTP 
technologies vs. API's is based on the capabilities of the partner systems, most of whom will not 
change their interface processes from flat file to services. For Observation #3: Constraints and 
Risks will be updated as appropriate to the ICD's. However, we note that the IV&V is present at 
walkthroughs of the ICD's and has not suggested specific constraints or risks that are missing as 
part of walkthroughs either. The ASI has identified interfaces as a risk and is putting together 
Contingency and Mitigation plans for the risk identified here  We do agree that interfaces are 

62 Inability to measure development team velocity may impact the projects ability 
to forecast the delivery date of the remaining features.

John Finding - Issue 12/28/2020 Project Management The subcontractor development teams don't currently track and report Sprint velocity to the ASI. Velocity is an important metric in Agile development which provides project leadership the ability 
to forecast how many iterations the team will need to complete the remaining work. 
Development teams use velocity to avoid over-committing to work in future Sprints. Velocity can 
also be an early indicator that the project needs more time or resources to meet the planned 
release dates. If the ASI does not track development team’s velocity, they cannot accurately 
forecast the delivery date of the remaining features, which may place the project cost and critical 
path at risk.

IVV recommends the ASI work with the subcontractor Scrum Masters to calculate the average 
velocity from past iterations to be used as a historical reference. Moving forward, the 
development teams should provide the ASI with Sprint and Product Burndown charts at the end 
of every iteration. The Sprint Burndown chart provides the ASI with a visual representation of the 
planned vs actual work completed for each Sprint and the Product Burndown chart shows the 
bigger picture. To calculate velocity, user stories need assigned values (IVV recommends relative 
story points). If the developers are not currently assigning values to user stories, IVV recommends 
this become common practice.

? 4 4 High Open 04/29/2021 - No major update. The CMM/FMM team is still unable to measure sprint velocity. As 
mentioned previously, the team is using JIRA as their task tracking tool but have not implemented 
the use of metrics which would enable them to track velocity. 03/30/2021 - During this reporting 
period, IVV observed the shifting of use cases to future releases. This is a result of the inability to 
use the development team's velocity to plan and forecast work by Sprint and Release. The 
CMM/FMM team migrated to JIRA but it is too early to tell how effectively the tool is being used 
to track and utilize agile metrics for planning. IVV will continue to monitor the team's progress 
towards using JIRA to track and utilize agile metrics to accurately plan future work. 02/25/2021 - 
Velocity is an important metric in Agile development to provide project leadership the ability to 
forecast the number of iterations needed to complete any remaining work. During this reporting 
period the subcontractor started to move their Jira cards into Unisys' instance of Jira. This will 
support the project’s ability to track their velocity in upcoming sprints. IVV retains a high criticality 
rating for this finding due to the impact on the ASI's ability to forecast the delivery date of the 
CMM/FMM modules. We will continue to monitor progress on the use of the tool and 
documenting story point estimation to track and report velocity.  01/22/2021 - The ASI leadership 
recognized the importance of tracking their subcontractor's velocity and is working with them to 
track and provide the required information. IVV will continue to monitor progress on velocity 
reporting for all sprint teams.

4/23/21 rap - The shifting of use cases in March to future releases had nothing to do with 
development team velocity. Instead, they were based on the unavailability of resources needed 
by the design and development team to complete their work. The CMM/ FMM development team 
has moved to JIRA but still needs to implement metrics that would be used to track velocity. At 
this point, however, we have no data that shows that development velocity is a risk. Rather it is 
activities upstream of development that are impacting development velocity.2/25/21 rap - The 
reports are available for the SSP team. The CMM/FMM team has migrated to JIRA and will 
continue to make progress toward providing these metrics. The team does provide % complete 
updates on development work. The ASI questions the severity of this risk. According to the IV&V's 
definition of High, the risk is having a direct impact on the project now and needs to be 
remediated immediately. This has not proven to be the case over the first 3 releases. Rather we 
agree that the risk could impact the project and the project should take steps to mitigate the risk. 
This is more in line with a medium risk according to the IV&V's risk register.

12/31/2020 -  Rob said they have that information and will work for consistency. The 
subcontractor does not have this in their scope of work for a deliverable and he expects some 
pushback from the subcontractor.  Rob said they provide % complete that is reported to him and 
is the way their contracts ask for progress.

61 Poorly executed JAD and design sessions could lead to inaccurate design and 
rework.

Brad Finding - Issue 11/30/2020 System Design ASI-led Workflow JAD sessions have been held for CMM, with the following concerns being 
observed,  - No clear introduction to all participants on the goal of the JAD, overview on the 
process and the importance of their participation. - On many occasions the conversation needed 
to be driven by leading questions, as expected, but was instead    lead by business users  - Too 
much pause time when participants did not know the answer to a question; several occasions 
where complete silence on the call for 30 seconds or more -  Lack of thought leadership from the 
ASI on how workflow could be designed to ease/improve process for client

The CMM Workflow JAD sessions restarted in November.  DHS indicated some concern regarding 
the CMM Workflow JAD sessions, specifically; (1) Do the JAD participants understand how the 
Case will be managed through workflow? (2) What improvements will be made in the new BES to 
support the users and clients?  Incomplete or unclear JAD sessions with insufficient 
documentation could lead to a poor design, lacking the details needed to support business 
requirements; as well as missing opportunities to improve workflow and related system design.

- JAD and design sessions should be lead by experienced senior BAs, with goals, objectives and 
results communicated to all participants.  - The facilitator should use their expertise to drive 
discussions through leading questions.  - The DHS and ASI product owners should actively 
participate to ensure the system meets the requirements,  designed taking advantage of new 
technology and aligns to the ‘to be’ business process.

ASAP 2 2 Med Open 11/30/2020 4/30/2021 - This finding title was revised to include design sessions. DHS has noted that some JAD 
results documents to include documented design decisions have been lost from prior JAD 
sessions.  To move forward, DHS has requested the ASI to facilitate design sessions to ensure the 
BES is designed to meet the business requirements and take advantage of new technologies. IVV 
will continue to monitor.    3/31/2021 - No JAD sessions were held during the reporting period.  
IVV will continue to monitor, looking for any negative downstream impacts to the project resulting 
from poorly executed JADs. 2/28/2021 -DHS and IVV observed continued improvement in the 
February JAD sessions. Specific improvements were JAD preparedness, facilitation, and execution 
to ensure all participants understand and agree on the design of the BES solution.  IVV will 
continue to monitor.      1/31/2021 - As observed by DHS and IVV the JAD sessions conducted this 
month were inconsistent.  Some showed improvement by conducting post meeting follow-ups and 
improved facilitation.  However, the JAD for Release 0.5 Eligibility workflow experienced 
challenges in planning and preparing the participants to ensure the JAD session was productive 
and focused on the topics that needed to be clarified and/or modified to meet the business 
requirements.  12/31/2020 - Two JAD sessions held this month showed improvement from 
previous JAD sessions. The noted improvement areas include; 1) A clear introduction to the JAD 
Participants 2) The JAD Facilitator led the discussion 3) Action items were documented and 
communicated back to participants.  IVV will continue to monitor this finding.

4/23/21 rap - The ASI appreciated the recognition of the from the IV&V that things have improved. 
At this point, we have no actionable data that validates this concern. We will continue to monitor 
the performance of design sessions.2/25/21 rap - The ASI was not able to confirm the IV&V's 
assessment of the January meeting in discussions with project stakeholders. The ASI at this point 
considers this feedback at this point to be highly colored by observational bias. The ASI would 
need more actionable detail in order to take action on this Concern.

60 System Integration of the BES Modules (CMM, FMM, SSP) will be developed in the 
later releases vs. a continuous integration model within each release which may 
cause schedule delays.

John Finding - Risk 9/30/2020 Integration and Interface Management The BES Modules (CMM, FMM, SSP) are developed by separate teams and demo's are conducted 
separately with each release. Integration points between the modules are currently stubbed and 
the ASI has yet to demonstrate integration of the modules and end-to-end functionality.

System Integration has historically followed a ‘big bang’ model where all system components 
arrive simultaneously (usually towards the end of the project) resulting in a flawed and immature 
delivery. In theory, integration is expected to occur instantaneously. In reality, a ‘big bang’ 
integration strategy results in a rushed and incomplete system test process and a system that is 
focused on individual components rather than system capabilities.

1/27/2021 - IVV recommends prioritizing the build of integration points within each module and 
the creation of scripts (API calls) required for integration. Each release demo should be a 
collaborative effort across all modules (end-to-end solution), demonstrating the understanding of 
every integration point and verified against system-level requirements. If the ASI needs all the 
remaining releases to demonstrate an end-to-end solution of the identified business processes 
across all modules, IVV recommends planning and communicating the mitigation strategy for 
handling risks associated with a 'big bang' release.

N/A 4 4 High Open 04/29/2021 - Agile Best Practice is to deliver business value through the early development of 
technical solutions with end-to-end business processes. The ASI is building modules of the 
application separately and integrating them in later releases to satisfy the end-to-end business 
processes. This risk will remain until there is demonstration of end-to-end functionality across 
modules. 03/30/2021 - MDM integrations are currently being worked and CIA integrations are 
planned to be complete by the end of the next reporting period. IVV will continue to track the 
progress of the integration of modules and the prioritization of building integration points.  
02/25/2021 - No major updates in this reporting period. Recommendations stand as written. 
01/27/2021 - During this reporting period, IVV gained further insight regarding the system 
architecture and planned integration strategy for each module. The ASI considers each module a 
contained application, using services to integrate with other modules. While this does not change 
the risk to the project, IVV has updated our recommendations to reflect our new understanding of 
the plan for integrating modules. 12/29/2020 - No major progress was observed this reporting 
period, therefore IVV has raised this concern to a risk. The importance of early integration became 
clearer this reporting period upon review of the BI-12 Shared Services System Architecture 
document which revealed over a dozen integration points required for the implementation of the 
BES solution. IVV continues to track the integration activities across all modules and recommends 
an integrated end-to-end solution as early as possible. 11/30/2020 - The Release 0.4 Kick-off 
confirmed plans to begin integrating SSP (BES and Kolea) and CMM (IRS, MDM and various others 
via API) interfaces with their respective modules but does not include the integration of the 
modules themselves. It is unclear when an end-to-end solution will be demonstrated. IVV 
continues to recommend an integrated end-to-end solution as early as possible. If integration 
slips past Release 0.4 the project is at risk of on-time completion.   10/27/2020 - The integration 
between the BES modules is planned to start during release 0.4. The ASI stated they can not 
integrate any earlier due to integration points of the modules still in development. IVV continues 
to recommend an integrated end-to-end solution as early as possible. If integration slips past 
Release 0.4 the project is at risk of on-time completion.

4/23/21 RAP - The ASI SSP team has developed integration stubbs for application submission from 
SSP to the CMM system. The stubs are included as part of R0.4 SSP release. The corresponding 
consumption of the application data will be included in future releases. Additionally, the 
CMM/FMM team is developing an interface framework for incorporating interfaces that are part 
of R0.4 and R0.5. The team has had to postpone a number of integration points for reasons 
beyond the control of the ASI. Additionally, the recommendation that demonstrations be done 
end to end is not workable presently for internal integration points because they would demand 
that the application be built sequentially rather than independently. In later releases, this will be 
possible.
2/25/21 rap - The ASI had planned integration in R0.2, R0.3, and R0.4 with 3rd party tools. None of 
these integrations were able to be completed based on circustances beyond the control of the 
ASI. The ASI also notes that the development and integration plan was published in July 2020 and 
that the IV&V did not raise this concern until October until it was basically too late for the ASI to 
respond to this risk. The ASI has published API plans for the SSP in Februrary.

58 The Data Conversion effort lacks Leadership, consistency in Data Governance, and 
effective communications which may impact the schedule.

Brad Finding - Risk 9/30/2020 Project Management The Data Conversion effort appears to lack leadership for both the ASI and DHS.  IVV has become 
aware that while DHS used a Data Governance Workgroup for the MDM release, it has not been 
active since and has not been formalized for DHS.  Last, the project does not have a Data 
Conversion Lead assigned to lead the project.  DHS has stated that the ASI should lead this effort 
and communicate with DHS where they are needed to assist.  Multiple data cleanup actions and 
decisions between the ASI and DHS have lagged for several weeks, with the lack of leadership and 
communication suspected as the root cause.  As example, it was announced in mid-month that 
the R0.2 data conversion effort would not result in actual conversion of data, and that the 
validation for R0.2 would be limited to being 'done on paper'.  DHS was unaware that the ASI had 
a plan that did not include actually converting data.   IVV will continue to monitor.

Data Conversion is often considered as one of the longest and most complex tasks in a DDI 
project.  The lack of a Project Conversion Lead, coupled with communication challenges on tasks, 
activities, and decisions can, and already has, led to schedule delays.

- Assign a dedicated project leader to actively manage all aspects of the Data Conversion effort.  
Consider a full time position until the Data Conversion effort is completed. - Investigate and 
resolve communication issues that are suspected to be delaying the data conversion effort. - 
Prioritize the conversion activities to validate the key tasks are addressed early to avoid further 
delays considering the complexity of the later releases. - Update the timing of the project Data 
Conversion meeting from every-other-week to weekly. - The ASI should develop reports with 
metrics that accurately measure the Data Conversion progress.  - Add detailed Conversion tasks to 
the Project Schedule.

Q4 2020 3 2 Med Open 04/30/2021 - IVV continues to observe improved working sessions and communications across the 
data conversion team.  However, data conversion tasks should be added to the schedule in 
current and future releases - including SIT and UAT testing.  IVV remains concerned and will 
continue to review the schedule and metrics when provided by the ASI.   03/31/2021 -OIT and IVV 
have been invited to more of the ongoing meetings and have been included in communications 
between ASI and DHS on conversion tasks, greatly increasing visibility to progress in this 
workstream.  Prior to these changes, high level status was shared every two weeks on the status 
call – making if very difficult to gauge progress.  IVV will continue to monitor.      02/28/2021 - 
Release 0.4 Data Conversion continued during February and is scheduled for completion in mid-
April.  However, the ASI reported that functionality and release timing changes being considered 
for the CMM Interview processes may impact data conversion. The project team has discussed 
changing the frequency of the Project’s Data Conversion meeting from every-other-week to weekly 
for more frequent and consistent communication updates of detailed tasks and activities.  IVV 
supports this as being beneficial to the project. Based on the importance of data conversion to 
the overall project, IVV is raising the criticality rating of this finding to medium and will continue 
to monitor.     01/31/2021 -  The Data Conversion team continued working on Release 0.4 tasks 
and activities during January.  IVV notes that the R0.4 data conversion schedule was extended by 
approximately 2 weeks during January.  IVV will continue to monitor throughout Release 0.6.   
12/31/2020 - With Data Conversion not being in scope for Release 0.3, the Data Conversion team 
is working on Release 0.4 tasks and activities, and remains on schedule.  IVV will continue to 
monitor throughout Release 0.4.    11/30/2020 - IVV noted some improvement in the management 
of the data conversion effort during November. The project schedule has been updated with more 
detailed tasks and activities for the R0.4 data conversion effort, which should support timely 
completion of this activity.  IVV notes that the ASI held a joint session with DHS and IVV in 
November to review and discuss outstanding questions on the management of the data 
conversion effort.  IVV will continue to monitor this finding in December.  10/31/2020 - The Data 
Conversion effort continues to lack leadership for both the ASI and DHS, resulting in 
communication and decision gaps   IVV will continue to monitor this finding

4/23/21 RAP - The ASI agrees that the conversion is often a high risk area for projects of this size 
and scope. We agree and plan to add metrics based reports for the Data Conversion process in 
the next reporting period. We have also prioritized the key conversion tasks that can be 
completed at this point. We recommend based on the IV&V status updates that they reconsider 
recommendation #4 regarding meeting frequency.2/25/21 rap - DHS has added new staffing to the 
conversion team which has helped move the conversion effort more efficiently. Conversion is 
always a major risk to a large DDI project. Regarding the recommendations, #1 The ASI has added 
a full-time resource to manage conversion with the support of a project manager/ controller as 
well. #2, The new DHS staffing model appears to have resolved this issue from the ASI perspective. 
If the IV&V has additional details regarding ASI participation that are more actionable, we would 
appreciate the feedback, #3, this was already part of the ASI's conversion plan, would appreciate 
more actionable feedback if IV&V believes this is not complete, #4, The ASI agrees with this 
recommendation and has requested the conversion team improve this statusing.
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54 User Acceptance Testing (UAT) processes and timing of inputs required for UAT 
could lead to implementation delays and delivery of a solution that does not 
meet business needs or requirements.

Brad Finding - Risk 6/24/2020 Project Management 11/30/2020 - Applications changes applied in UAT need to be reflected in update BI-10. Poorly 
planned and executed User Acceptance Testing (UAT) could lead to implementation delays and 
delivery of a solution that may not meet all business needs.  During this reporting period, UAT 
was initiated.  However, several deliverables that support the UAT process were not provided 
and/or approved prior to UAT, which impacted DHS’ ability to proceed with testing. Outstanding 
predecessor deliverables include:  Approval of system test scripts (BI-20)  Delivery and approval of 
system test results (BI-22) Delivery and approval of other R0.1 deliverables (BI-10, BI-14, BI-15, BI-
21).   The ASI plans to address this challenge, as well as other opportunities for improvement 
evidenced during R.01 as ‘lessons learned’ during future releases.   IVV notes that DHS staff will be 
required to enter UAT test scripts into pre-defined spreadsheets, which will be imported into Jira 
by the ASI.  DHS staff will enter defects directly into Jira, which may necessitate a deeper level of 
training for use of the toolset, in addition to the demonstration previously provided by the ASI.

UAT gives DHS the chance to test the BES release using both real-world examples and those 
people who will be using the application day to day. It is  the final stage of the implementation 
process; conducted to ensure that system requirements meet business needs and allowing for any 
issues to be fixed before the system goes live.  A UAT that is not comprehensive could result in 
defects being found post go-live, leading to expensive solution updates and reduction of user 
confidence in the solution.

- All agreed upon actions to resolve issues called out in Lessons Learned should be added to 
project schedule so adequate timing is provided to support UAT preparation and execution. - 
Further develop the action plans to include target complete dates.  Report progress in the weekly 
status meeting. - The ASI could conduct a debrief meeting with DHS after SIT and UAT have 
completed, summarizing work completed and follow-up actions required from ASI and DHS. - 
Develop a clear and collaborative approach and plan to review and categorize all defects after 
testing if the current defined process is not being followed. This should include joint (ASI/DHS) 
severity level assignments for defects and determining the next steps for defects that require a 
change to the FDD or other previously approved or drafted deliverables. Evaluate the process 
and/or schedule to determine if adjustments could streamline the process for the UAT test team 
to plan and create UAT test cases, minimizing rework.

immediately 3 1 Med Open 04/30/2021 -  In discussions with DHS, during Release 0.3 UAT, Functional Design Documents 
(FDDs) were being updated during SIT, making it very difficult for the UAT test team to create 
accurate and complete test cases.   IVV will continue to monitor.   03/31/2021 -UAT for release 0.3 
is now in progress and continues to be facilitated and executed well.  New metrics have been 
introduced which help clarify progress and focus areas.  IVV will continue to monitor.  2/28/2021 - 
In February, the ASI developed a process to manage updates to the BES Design Documents based 
on the outcome of UAT that are not categorized as defects but should be included in the BES 
design. Additionally, the majority of Release 0.2 Lessons Learned were implemented in February.  
IVV reduced the criticality rating of this finding from medium to low and will monitor the 
execution of these new processes in March.  01/26/2021 - There was not any UAT activity in 
January however, the 44 design changes identified during Release 0.2 remain outstanding along 
with the Release 0.2 BI-10 changes identified during UAT.  IVV has not seen the plan to resolve 
these items to include identification of the downstream impact to the follow-on releases to 
development, testing and UAT. 12/31/2020 - There was not any UAT activity in December 
however, the 44 design changes identified during Release 0.2 remain outstanding.  IVV has not 
seen the plan to resolve these items to include identification of the downstream impact to the 
follow-on releases to development, testing and UAT.    11/30/2020 -As observed last month, 
continue to see positive collaboration between ASI and DHS during the final stages of Release 0.2 
UAT.    There are several defects that were noted as design changes at the conclusion of UAT cycle.  
The ASI and DHS are developing a process to validate the final disposition and determine how 
these defects will be addressed in future releases. 10/31/2020 - The UAT process for Release 0.2 
improved from Release 0.1, from preparation to execution it was well facilitated by both the ASI 
and DHS leads.  Many of the issues raised in Release 0.1 Lessons Learned were addressed, 
including UAT preparation and training on the testing tools.  The IVV team observed the execution 
and facilitation of Release 0.2 UAT as a positive collaborative approach by DHS and the ASI.   
Therefore, IVV changed the priority from a High to Medium.  9/30/2020 - The ASI team has taken 
additional mitigation steps to improve UAT for Release 0.2  including, Adding additional steps in 
the schedule that specifically identify pre-requisite steps for UAT  which were missing in Release 

6/30/2020 - RP - Met w/ GH.  Acknowledge that the first release is late.   Discussed the pre-req 
deliverables, and the need to start testing.  Early drafts for deliverables being circulated for 
review.  DHS does not want to enter UAT test cases into Jira, will populate spreadsheets and 
provide to ASI for import into Jira.  Still under discussion for adding defects into Jira, working 
towards agreement.  PO - DHS Test Lead will triage defects, and DHS WILL add defects into Jira. ASI 
concern of just one person handling this responsibility to help avoid bottlenecks.  None are 
currently anticipated on ASI side.  Project schedule will be re-aligned to ensure that predecessors 
are completed prior to UAT.  Per RP, this may be tied to ASI delivery, not DHS acceptance.  
Schedule updates expected by next week.   Process for potential exceptions for deliverable 
approvals has not yet determined.

4/23/21 RAP - During this period, UAT for R0.3 completed. We will implement recommendation #3 
by the end of the review period. Recommendation #4 to review and categorize "anomolies" 
reported from UAT is complete. The use of this term rather than industry specific terminology by 
the IV&V hints at a value judgement on the definition of a defect. During this period, the ASI met 
with DHS project leadership and reviewed the process for managing both defects (when the 
system does not behave as designed) and enhancements (a request to change the design) raised 
by the testing team. The team agreed on both the terminology and the process for managing both 
defects and enhancements. We request that the IV&V respect that decision and update language 
in their reports accordingly.2/25/21 rap - The UAT for R0.2 was successful based on inputs from 
those stakeholders involved in the process especially around the specific language identified in 
the risk. The UAT training and execution was well-planned and well-executed. We credit DHS 
adding a UAT team that works closely day in and day out with the ASI testing team with this 
success. Regarding the specific recommendations, all lesson learned actions plans for R0.2 are 
documented in Confluence with actual target dates. Progress has been reported throughout 
January and February at weekly status meetings and at Release update meetings. All lessons 
learned for R0.1 are complete or have been incorporated in the R0.2 action plan. Regarding 
recommendation #2, the lessons learned plans are documented in Confluence, documenting in 
the project schedule would be duplicative and is unnecessary from the ASI's point of view. The 
team in February completed nearly all action plans for R0.2 based on the plans outlined in 
Confluence. Few if any of the lessons learned in R0.2 were directly related to UAT planning and 
execution. Rather they were upstream activities. Regarding Recommendation #3, the ASI agrees 
with this recommendation. The debrief meeting from SIT was completed for R0.2 as part of teh 
UAT go/ no-go meeting. It will again for R0.3. We will conduct a final briefing meeting after R0.3 
UAT in March/ early April. Regarding Recommendation #4, in February, the ASI and DHS 
collaborated on a revised testing plan that clearly outlines defect categorization and 
management. Severity of defects is defined in the RFP and was published in BI-19 in the original 
accepted deliverable  It has not changed  The UAT process will identify enhancements to the 

49 Poor quality project deliverables may impact system design, testing artifacts and 
the project schedule. 

Brad Finding - Issue 4/16/2020 Project Management In April, four BI-10 design deliverables and one Interface Control Document deliverable were 
submitted for client review. There was an average of 85 comments submitted for each of these 
deliverables.  The documents exhibited erroneous information, a lack of a logical organizational 
flow, an insufficient level of detail, and a lack of understanding of the subject matter from both a 
functional and technical perspective. DHS logged this issue in the Project Issue Log for corrective 
action by the ASI. The ASI acted by conducting an internal root cause analysis and provided DHS 
and IVV the high-level results.

The staff time spent on reviewing deliverables is exceeding the plan for all project entities and has 
caused schedule delays due to the associated rework needed for remediation.  If poor quality 
deliverables continue to be produced and submitted for review, this can continue to result in 
unproductive use of time, unanticipated rework, misguided development and testing activities, 
potentially unfulfilled functionality, and additional schedule delays.

IVV recommends that a facilitated root cause analysis be performed by the ASI with DHS and IVV 
in attendance.  Quality issues are rarely generated by a single entity in a project, so there could 
potentially be multiple causes or root causes of this current condition.  Once the root cause(s) are 
identified, IVV recommends immediate action be employed to resolve quality concerns on in-
process deliverables prior to submission of subsequent deliverables  IVV recommends that the ASI 
reviews its Quality Management Plan to ensure that the project is working within the guidelines of 
this Plan document.  In particular, the ASI should evaluate and consider if it is in alignment with 
Section 3.1.2 Measure Project Quality, which states: "ASI measures process and product quality by: 
1) selecting BES implementation process and product attributes to measure; 2) selecting 
component activities to measure; 3) defining value scales for each component activity; 4) 
recording observed activity values; and 5) combining the recorded attribute values into a single 
number called a process quality index."  IVV has not seen evidence indicating the ASI is utilizing 
metrics to measure its process and product quality.

Immediate 2 2 Low Open 04/30/2021 - Improved collaboration between ASI, DHS SMEs and Product Owners in design-
related discussions is having a positive impact on the quality of deliverables.  The ASI is currently 
developing additional quality metrics to quantify these improvements.  IVV will continue to 
monitor. 03/31/2021 - The quality of deliverables continues to show improvement, mainly due to 
the use of the Confluence tool and its collaborative capabilities. IV&V will continue to monitor the 
implementation and the effectiveness of quality improvements.   02/28/2021 - The Project 
continued to implement Release 0.2 Lessons Learned initiatives to improve project quality during 
February. Confluence is enabling the team collaboration to increase the quality of deliverables 
and work products.  IVV has reduced the criticality of this finding to low and will continue to 
monitor the implementation and the effectiveness of these quality improvement initiatives.   
01/31/2021 -The ASI submitted multiple deliverables during January spanning all current releases, 
with inconsistent document quality results.   Some technical deliverables exhibited improved 
quality, while some design-related test deliverables continued to exhibit multiple anomalies. The 
project team  conducted a Deliverable Review Pilot Process Review in January, which provided 
insight into the effectiveness of the process since its inception.  The timing metrics clearly 
indicated that the deliverable review process had increased the pace and speed at which 
deliverables are reviewed, however the quality metrics did not indicate deliverable quality 
improvement.  The Project Team began several Lessons Learned initiatives aimed at increasing 
both the speed and quality of deliverables, and IVV will continue to monitor both the 
implementation and the effectiveness of these initiatives through at least Release 0.4.      
12/31/2020 - The ASI submitted multiple deliverables during December spanning all current 
releases, with inconsistent document quality results.  Generally, submitted technical deliverables 
exhibited improved quality, while design and some design-related test deliverables continued to 
exhibit anomalies.  Specifically, the R0.3 BI-10 SSP Application Management design deliverable 
received a very high number of comments.  As mentioned in November, the Project extended the 
timeframe for anticipated quality resolution to the end of the year.  IVV will continue to monitor 
this issue and its mitigation steps in January.  11/30/2020 - The ASI submitted multiple 
deliverables during November  spanning all active releases  Improvements in document quality 

06/30/2020 - New deliverables this month included BI-10 and BI-20.  BI-10 was initially called back 
for quality issues, and the issues were corrected.  DHS is not comfortable with BI-10 re-format, will 
be revised again.

4/23/21 rap - The ASI team agrees that the full embrace by the project of the Confluence tool has 
improved the deliverable management process. We agree that the risk of poor quality 
deliverables impacting the project will remain low if all parties continue to engage in the 
processes agreed to by the combined project team. The ASI does dispute the notion that quality 
has improved due to the use of Confluence largely because the IV&V team has yet to establish any 
meaningful measure that baselines quality on the project. The ASI team in January did capture 
metrics that supported that quality has marignally improved since earlier in the project; however, 
the larger change in the project regarding project quality appears to be the project narrative. We 
attribute this is largely due to the increased collaboration among the joing teams in preparing 
deliverables. It should be noted that while the Confluence team has provided a number of 
positives for the project, it does change the metrics for measuring quality. The ASI is working to 
establish new metric based processes for measuring quality.
2/25/21 rap - The ASI disputes that the deliverables submitted in January were inconsistent with 
document quality results. The IV&V's assessment that technical deliverables showed improved 
quality as compared to functional and testing deliverables appears to be based either solely on 
observational bias that is heavily informed by historical project narrative or the crudest analysis 
of metrics, the number of comments. If the latter, the analysis focuses solely on the numerator 
and ignores the denominator (the size of the deliverable). Based on that, the functional and 
testing deliverables received fewer comments per page than the technical deliverables.

The ASI has taken the following steps since this concern was originally raised on the project: 1) We 
have added a document management team that reviews all documents and responses to the 
team, 2) piloted a new process that includes document walkthrough's, peer review, team lead 
review  quality review all of which occur before a deliverable is submitted for formal review  3) 

48 The CMS Outcomes-Based Certification Requirements have not been published by 
CMS, which may impact the project schedule and funding. 

Jolene Finding - Risk 3/30/2020 Project Management CMS has not published the Outcomes-Based Certification (OBC) requirements/process, which 
allows states to receive 90% FFP for Medicaid functionality of the BES solution.

If the OBC process and requirements are not published by CMS prior to the State's approval of the 
functional and technical requirements, the project’s ability to receive enhanced Federal funding 
may be at risk.

The State continue to follow-up with CMS for the status of the release of the OBC Process and 
Requirements and discuss this risk with CMS to determine if there will be any options available to 
minimize this risk to the State.

Prior to Functional and Technical Requirement Approval. 3 3 Med Open 4/30/2021 - No material update during this reporting period. 3/31/2021 - No material update 
during this reporting period.  2/28/2021 - No material status update during this reporting period.  
1/31/2021 - No material status update during this reporting period.  12/31/2020 - No material 
status update during this reporting period. 11/30/2020 - No material status update during this 
reporting period. 10/30/2020 - No material status update during this reporting period. 9/30/2020 - 
No material status update during this reporting period. 8/31/2020 - No update during this 
reporting period. 7/31/2020 - No update during this reporting period.  06/30/2020 - No update 
during this reporting period, IVV will follow-up with DHS and provide an update in the next report.   
05/31/2020 - No update during this reporting period. 04/30/2020 - No update during this 
reporting period. 03/31/2020 - This finding replaces finding Number 5 which was in relation to the 
CMS MEET Life Cycle.  CMS informed DHS that the BES project will require the adoption of the 
CMS OBC process, the MEET process will no longer apply.

47 The COVID-19 pandemic and the related "stay at home" order could hinder 
project activities and negatively impact the project schedule and budget.

mfors Finding - Risk 3/29/2020 Project Management On 3/23/2020, the Governor of Hawaii issued a “stay at home, work from home” order that has 
reduced state departments’ ability to be fully functional as the large majority of state workers will 
be required to work from home/remotely at least until the end of May and some offices may be 
completely shut down until that time as well.   Unclear if the order will extend beyond that date.

DHS stakeholder participation in key activities could be significantly hindered, not only by working 
remotely but also by the need to focus on delivering services to beneficiaries. Planned key 
activities such as design sessions may be facilitated remotely which may impact the quality of the 
sessions. Going forward, most if not all project activities will more than likely be conducted 
remotely until this crisis passes. The DHS project team will soon lose some key members of the 
PMO, the PMO lead will retire on 4/30/20 and another key member in June 2020. DHS has 
concerns that the state could experience a significant loss of revenue due to COVID, which could 
lead to DHS budget challenges.  If the state/DHS institutes a hiring freeze, DHS PMO may not be 
able to replace these key resources.  Additionally, if the state institutes furloughs, DHS project 
team resources could be further constrained.  Unclear if the state budget challenges will impact 
overall project funding.

- Ramp up efforts to setup, train, and assist stakeholders on remote work devices and tools and 
make every effort to help them to become highly functional with remote access technology (e.g. 
MS Teams/Skype). - Suggest the project and DHS create a detailed, documented risk mitigation 
strategy and plan that is reviewed regularly and revised to address the current state of the COVID-
19 threat and related impacts over the next 6 to 12 months. The plan should include the possible 
economic impacts to the state budget directly related to project resources. - Update the OCM Plan 
to include any new activities or updates to planned activities to aid the organization through this 
COVID-19 pandemic in the short and long term.  - Send broad communications to stakeholders to 
assure clear understanding of changes to the project with this regard to impacts of COVID as well 
as clarifying communications as to what will remain the same. - Explore options for freeing up key 
BESSD SME's work on the project.

ASAP 2 3 Med Open 4/28/21 - The project continues to adapt to virtual project activities and sessions.  Though in-
person sessions are likely more productive and can increase stakeholder participation and the 
project's cadence, DHS has accepted this risk and continues to improve their virtual capabilities.  
The ASI stated their off-shore India SSP team has been directly impacted by the increased COVID 
infection rates as 3-4 of their developers have contracted COVID.  If these numbers grow the ASI 
may transfer some of the work to other teams.   3/31/21 - As BESSD operational activities due to 
COVID subside, some BESSD SMEs are increasing their level of involvement on project tasks (e.g., 
UAT testing, Product Owners). Hawaii State leadership has announced that with the influx of 
Federal funds, furloughs will not be necessary.  The ASI is making plans for mitigating risks 
regarding virtual/remote training and remote user support for teleworkers.   2/24/2021 - Despite 
significant operational activities due to COVID, BESSD SMEs continue to support project efforts.  
COVID related furloughs could be implemented as early as July 2021 which may reduce SME 
capacity and hinder project activities.  However, the ASI has begun leveraging features of their 
new collaboration tools (e.g., Confluence) that appear to be increasing the productivity of remote 
meetings.  The ASI is currently evaluating how they will support the users, pre and post go-live, 
remotely.  Further, the project is concerned that SNAP target population and/or eligibility rules 
could change and require unplanned system changes that could negatively impact the project 
schedule.    1/27/2021 - Although BESSD operational staff continue to manage the influx of citizen 
requests for public assistance due to the loss of income due to the COVID-19 shutdowns,  BESSD 
leadership recently assigned additional staff to provide additional SME support to the project.  
Furloughs could further impact SME availability if they are implemented in July 2021. 12/30/2020 - 
State leadership announced the potential furloughs planned for January may now be instituted in 
July.   11/30/20 - Despite BESSD limited capacity due to the increased COVID workload, BESSD 
provided resources to support and participate in the recent Workflow JAD's. IVV remains 
concerned that potential State-wide furloughs could further reduce BESSD's ability to support 
product efforts.  10/28/20 - Because BESSD's ability to provide resources to the project has been 
hindered due to COVID-19, BESSD SME's input on finalized designs has been limited and DHS has 
elected to rely on ASI resources to be the product owner/managers   09/28/2020 - Effective 

06/30/2020 - Office opening may be delayed until September/October.  TBD.
4/23/21 RAP - The ASI team has logged a risk in this reporting period to track the risk of COVID to 
implementation activities. In regard to the overall risk ratings, at this point, the Federal COVID 
relief package and the vaccination effort is making the liklihood of impact to the project low 
unless there is a significant change in the variants in the coming months. Additionally, the project 
has worked remotely successfully for over a year now. We believe that the project has adapted 
successfully to this challenge that should we need to continue to work remotely that we can 
adapt with little overall risk to schedule.2/25/21 rap - The ASI agrees with the overall risk rating; 
however, we recommend that the IV&V team update the recommendations to be more current. 
Regarding the recommendations, #1, the project has been working primarily remove for nearly a 
year; while not ideal, we are managing, stakeholders have managed through the process, we 
recommend that this be updated to completed, #2, the ASI agrees, there is an issue that tracks 
impact on internal project work; however, as we begin to look at implementation activities, a 
more detailed risk managment plan for the Pilot and Statewide roll-out will be needed. We will 
add this risk in the upcoming months. #3, The OCM plan has been updated to aid the organization 
through the short-term and long-term, this recommendation should be Complete, #4, this has 
been accomodated in a variety of ways over the last year, while we will need to continue to 
monitor this, we recommend that the IV&V acknowledge the work done by the ASI and DHS 
regarding this recommendation, #5, based on the assignment of staff to be product owners in 
January, we recommend that this recommendation be marked completed.
5/5/2020 - Paul Oliver stated that DHS requested the ASI limit BESSD staff needs during the month 
of May 2020 due to the focus of state staff to work with clients. Unknown if this will extend to 
June/July.  This is more of a risk for DHS; Unisys used to working off-site. State staff availablity to 
work on the project in the future may impact the schedule - ASI will need to look at options if this 
risk is realized.

3/31/2020 - Per Paul Oliver  The project has also logged a risk for COVID-19  ASI main concern is 
43 DHS PMO project team members have transitioned off the project, which may 

cause gaps in knowledge transfer and leadership on the project. 
Jolene Finding - Issue 1/10/2020 Project Management As reported in various project meetings, several key DHS PMO, BES and ASI project team members 

are planning to retire or leave the project within the next few months or have already 
transitioned off the project. While there are plans and actions being taken, a formal 
transition/succession plan has not been documented.  In January, the ASI did announce and 
introduce an interim Project Manager, but a plan for a permanent replacement is not currently 
known.

The key resources leaving the BES Project provide knowledge and history of DHS and its software, 
solutions, and business processes, along with a level of consistency and continuity to the 
extended project team. This experience and knowledge is critical for the BES DDI and KOLEA 
Modifications, and planning efforts for BES Maintenance and Operations activities.

The state should document a transition plan for the project and PMO resources as identified in 
the RFP (reference RFP section 3.4.3 'DHS Staffing'). The plan should include the possible COVID-19 
economic impact to the state budget, directly in relation to the project resources.  The ASI should 
document a transition plan for each key resource as required by the RFP (reference RFP section 
3.5.1.2 'Benefits Eligibility Solution Project Staffing'.)

ASAP 5 4 High Open 4/30/2021- DHS reported the 'hiring freeze' has been lifted and are working to secure the budget 
for these positions. IVV will continue to monitor.  3/31/2021 - No material update to this finding 
in this reporting period.  2/28/2021 -No material update to this finding in this reporting period.  
Note - Previously this finding was addressing DHS PMO and DHS BESSD staff, they were split during 
this reporting period to accommodate different status updates and criticality ratings. The BESSD 
Staff are now in finding #65.  01/31/2021 - DHS assigned several BESSD staff to the project team 
this month and they are in the onboarding process.  The DHS PMO positions remain in an open 
status.  Although many new staff were added to the project in January, IVV retains this as a high-
priority until DHS has validated the project has the staff with the required skill sets needed for the 
long-term.  This may be challenging since the project is using Aha and MS-Project to manage the 
schedule and Aha does not currently have DHS resource estimates included for the activities and 
tasks.  12/31/2020 - DHS identified 2 additional staff to begin assisting in the deliverable review 
process in January 2021.   Additional BESSD staff may be needed to support the project in the 
near term for the larger releases and the open DHS positions have not yet been approved/funded.  
11/30/2020 - DHS has identified additional part time BESSD staff to work on the project in the 
Product Owner role.  DHS is planning to establish roles and responsibilities for the new team 
members and continues to pursue additional staff to work on the project to minimize risk.   
10/30/2020 - No material update to this finding during this reporting period. 9/30/2020 - The lack 
of DHS staff to work on the BES project is negatively impacting the project.  The last DHS PMO 
member retired at the end of this month. The initiation of the Pilot Deliverable review and 
approval process along with all other project work is straining the DHS project team.  It is critical 
that additional staff be made available to work on the project to include managing the ASI 
contractual requirements.  Therefore, IVV changed this finding from a risk to an issue in this 
reporting period.  8/31/2020 -  Progress was made this month in that the Data Steward position 
was filled and planned to begin work on the project 9/1/2020.  The Data Conversion Lead and the 
DHS PMO positions continue to be in an open status.  The DHS PMO team is working with DHS and 
BESSD Executive Leadership to identify new owners of some of the tasks.  Concurrently, DHS is 
working to gain approval to fill all open positions and recruitment is ongoing    7/31/2020 - This 

02/08/2021 - Brian Donohoe does not agree with IVV’s high-criticality rating on this Finding (#43) 
and DHS rolled out the DHS Product Owner Roles and Responsibilities to the DHS team on January 
29, 2021. (Gary provided the Final DHS Product Owner Roles and Responsibilities document to IVV 
on 02/8/2021). 06/30/2020 - Mark Choi is  becoming more involved in the project.  Involved in 
Arch decisions and PM decisions around tool sets, future vision, etc.  Day to day PM working 
closely w/ Gary and Emerald.  We have no insight into other DHS staffing.

4/23/21 RAP - From the ASI perspective, the changes to the project management of the BES 
project have provided little impact on the overall project. At this point, the knowledge transfer 
gaps have been closed and the leadership of the project remains strong hands from DHS. We 
recommend that the IV&V reassess the probability of impact and severity of impact and lower the 
overall rating for this risk.3/3/2020 - The ASI PM stated the Project Coordinator position is filled 
and they will begin work on 3/9/2020, transition activities from Donna will begin next week.  ASI 
PM also stated they are currently filling the ASI PM and ASI Engagement Manager Roles and is 
commited to the project in these roles for the next 6 months.

38 Due to the sequencing of JADs addressing Workflow at the end instead of during 
current JAD sessions, the project could be faced with significant design rework, 
which may result in schedule delays, and impact the quality of solution design.

mfors Finding - Issue 8/29/2019 System Design ASI-led JAD sessions are currently divided up into functional areas (Portal, Admin Appeals, Core, 
Financial, etc.) and have been ongoing since approximately March 2019.  Workflow/task JAD's 
have yet to begin. Currently, when functional area design discussions involve a workflow/task, the 
discussion is tabled because the ASI has yet to define how the workflow/task will be 
implemented. The ASI has stated that once the workflow/task functionality is defined, they will go 
back and update the existing designs to include this functionality.

Stopping (or putting on hold) design and process flow discussions during JAD's can result in an 
incomplete understanding of future processes. Uninformed design decisions could lead to 
significant rework, confusion among SME's and the ASI project team, unproductive analysis 
discussions, and a poor design. Further, if DHS is asked to sign off on designs that lack clear 
workflow/task functionality, they could be signing off on a poor or incomplete design.

- ASI assure a understanding of advanced workflow/task capabilities and provide training to the 
BA's, developers, and session facilitators as well as key SMEs. - ASI augment the project team with 
seasoned business analysts, with significant workflow expertise, to review workflow/task 
functionality and integrate into systems designs with input from DHS.

ASAP 2 2 Low Open 4/28/21 - The ASI has stated they will continue to ensure sufficient workflow analysis in their 
system design efforts.  However, it remains unclear whether important opportunities for optimal 
workflow designs have been missed which could, in the end, lead to system workflow functionality 
that is suboptimal or inefficient.   3/31/21 - No JAD sessions were held in this reporting period. IVV 
remains concerned that designs could still be less than optimal given that early JAD sessions had 
deferred workflow discussions until now.  2/24/2021 - Recent workflow JAD sessions appear to 
have improved the project’s understanding of how workflows will be integrated into existing 
designs.   Also, the ASI has begun leveraging features of their new collaboration tools (e.g., 
Confluence) that appear to be increasing the productivity of some work sessions.  Therefore, IVV 
has lowered this criticality rating to 'Low'.  IVV remains concerned than designs could still be less 
that optimal given that early JAD sessions had deferred workflow discussions until now.   
1/27/2021 - The project has initiated another round of JAD sessions during this reporting period.  
The recent 1/25/21 session titled, 'BES R0.5 JAD - Eligibility Determination, Redetermination, 
Review and General (Day 1)' to discuss the activity flows around Redetermination and SMRF.  The 
project has recently released version 0.3 for testing.  It remains unclear whether the design of 
functionality that has been implemented in the current release will need to change based on 
decisions or discovery during these JAD sessions.  12/30/2020 - Workflow JAD sessions are 
ongoing, however, DHS SME's continue to report that sessions have not been fully productive 
and/or efficient.  It remains unclear if the ASI has addressed DHS' feedback or made efforts to 
improve the productivity of these sessions.  11/30/2020 - The project has begun Workflow JAD 
sessions with multiple BESSD SME's in attendance.  However, it remains unclear if all instances of 
functionality that could benefit from workflow have been identified.  Further, DHS and IVV have 
observed that some JAD sessions productivity was less than optimal as the SI struggled at times to 
elicit information from DHS given the amount of time that has past, given that content from the 
previous JAD sessions may not have been thoroughly documented, and given that some SI BA's 
that lead previous sessions are no longer with the project.  Therefore, IVV is escalating this risk to 
an issue.  10/28/2020 - No material update for this reporting period.  09/28/2020 - No material 
update for this reporting period  the workflow JAD sessions are planned to be conducted in 

4/23/21 rap - The ASI asks that the IV&V rethink their approach to this risk. The last status update 
noted concern that workflow sesions had been deferred until now; however, those sessions would 
have had to be redone post-SOAP since the workflow vision was changed significantly as part of 
SOAP. The inclusion of the Current product as part of the project vision will make the workflow 
much more similar to existing processes for the organization (in accordance with the expressed 
vision of SOAP which was to maintain existing workflows that have been developed and 
implemented by BESSD). We believe that the risk would have been higher had workflow JAD's 
been done early and then we tried to adapt those decisions into the current project.2/25/21 rap - 
We believe that this risk as currently stated is a historical artifact on the IV&V report and should 
either be updated or removed. Regarding the recommendations, #1) the vendor that provides the 
task management software has been reengaged in the project, the architects are outlining the 
high-level process for this; we do not believe that it will have a large change on code developed to 
date. #2) DHS has assigned product owners for the task management integration. They will work 
with the ASI team to define integration points and workflow support.

5/5/2020 - Paul Oliver did not realize there was a follow-up activitiy.  Addressing workflow in the 
JAD sessions was inconsistent.  Need to determine (1) which JAD sessions already completed did 
or did not include workflow (2) if workflow was covered in the JAD, will it change due to the 
Optimization Solution? (3) if workflow was not covered in the JAD session, how will these 
requirements be included in the solution?  Further, per Paul the plan moving forward for 
CMM/FMM is to include workflow as it is developed

3/31/2020 - Paul Oliver did not have a chance to talk to his team, he will do so and get back with 
IVV. 
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29 Uncertainty and/or a lack of communication around long term architecture 
decisions could impact the project budget, schedule, system design, and planning 
decisions. 

mfors Finding - Issue 5/28/2019 Project Management Some platform and BES system architecture decisions have yet to be made and socialized to the 
project.  For example, the ASI and DHS have stated that they have reached agreement that the 
project will move forward with implementing two Siebel instances (one for KOLEA, one for BES), 
but this is not currently reflected in the project change log or the project decision log. It remains 
unclear if the details of the rationale for this decision or the plan for integrating the two instances 
post go-live have been thoroughly vetted and/or documented.  Further, there may be some 
uncertainty around whether when/if all environments (including KOLEA and BES production) will 
be moved to the cloud.

The current project architecture and design should be as representative and inclusive of all known 
future solution plans as possible. As an example, if KOLEA and BES are to move to a single 
instance of Siebel in the future, planning for that integration should be incorporated into the 
project now. If such significant future changes are not planned for now, the project is likely to see 
increased complexity, rework, and costs when integrating the two systems in the future.

- The ASI continue to document the architectural details in the BI-12 System Architecture 
Deliverable and if possible, review draft content with DHS and IVV. DHS request ASI perform due 
diligence in any recommendation for foundational architecture change decisions. - The project 
should vet possible architectural change impacts to platform, M and O, MQD, and BES systems 
before finalizing architectural decisions. - The project should continue to ensure communication 
between development leads and architecture leads to assure optimal collaboration on possible 
architecture changes that could impact decisions in each area.  - DHS should finalize the Portal 
strategy and communicate the strategy with the stakeholders and project teams. - Establish 
processes to ensure regular communication between the architecture team and the rest of the 
project team to assess impacts of architecture decisions to the project.

ASAP 2 2 Low Open 4/27/21 - Communication and/or agreement over how BES will utilize the State data hub in the 
short term as well as going forward is not clear.  Repeated ESI questions during the ESI Weekly 
Platform Status Meeting remain outstanding.   3/31/2021 - The project has made progress in 
clarifying their portal strategy.  The BES portal will include a combined BESSD/MQD application for 
users from either division. The MQD KOLEA portal will include only the MQD application, and 
transfer users to the BES portal if they also need to apply for BESSD services.   2/24/2021 - The 
project continues to clarify the DHS portal strategy.  The project appears poised to select a 
container security tool.  Weekly ASI/DHS/ESI architecture and other architecture and security-
related meetings have served to communicate architecture decisions. Therefore, IVV reduced the 
criticality rating of this finding from medium to low.  IVV remains concerned with the complexity 
and number of tools that are being utilized and if the governance structure is effective to manage 
the architecture.     1/27/2021 - As the project continues to introduce new technology/tools to the 
solution environment, it remains unclear if sufficient governance over the technology has been 
established and communicated to DHS.  In addition, it is difficult to determine whether the 
development team can quickly use the technology/tools to improve overall productivity.   
12/30/2020 - No material updates for this reporting period.  11/30/2020 - The weekly architecture 
meetings continue to improve attendee understanding of infrastructure changes introduced, or 
planned to be introduced, in BES.  Given the number of new technology/tools/platforms that are 
being introduced, the impact on the development team and their ability to quickly adopt the 
tools to improve overall productivity is unclear. 10/28/2020 - The Project Architecture meetings 
continue to be productive.  The ASI has stated that the project team is being updated regularly on 
architecture topics and decisions that impact the project.  09/28/2020 - IVV has been invited to 
attend the weekly Project Architecture meetings, led by the ASI Solutions Architect.  The stated 
purpose of this meeting is to provide technical stakeholders with a forum to gain insights into and 
discuss project related technical architecture decisions and activities.  The discussions  appear to 
be productive and the topics are relevant to the project.  Additionally, the BI-12 documents are 
being drafted and reviewed by the project team. Therefore, IVV is lowering finding to Medium.   
08/27/2020 - In August  DHS is considering changing the cloud platform from Azure to Google and 

06/30/2020 - Combined application is still planned.  App still not finalized by DHS.  From Arch 
perspective, we are building in Liferay.  Future Integration of the portals is still to be determined, 
but is not more complex than originally planned for data sharing.  If change is made to Adobe, 
this would require a CR.

4/23/21 rap - The ASI and DHS continue to refine the final plan for the two portal vision. We 
expect that final decisions will likely be made during this reporting period and communicated to 
the project. The ASI refers the IV&V to our February update regarding Recommendation #3. From 
our perspective all necessary actions are complete. If the IV&V does not believe it is Complete we 
request supporting detail.
2/25/21 rap - The ASI recommends that this risk be lowered to low. At this point, there is little 
unknown about the final system architecture. Regarding the recommendations, #1) This is 
complete, #2) This should complete in Februrary, #3) This is complete, there are multiple 
processes to vet architectural changes to project stakeholders, #4) This is complete, the ASI and 
DHS have pursued platform agnostic design whereever possible, there are multiple 
communication fora on the project to discuss potential architectural changes, #4, This is complete, 
see #3.

07/10/2020 - The ASI provided DHS and IVV feedback on this finding via email.  A subsequent 
conference call with the ASI, BES PM and IVV team on 7/14/2020 was conducted to discuss the 
comments
5/5/2020 - Paul Oliver stated the Architecture documents to include high-level and lower level 
detail are being incorporated into the BI-12 Architecture Deliverable.

10/10/19 SB: The ASI is working on the KOLEA specific content of BI-12 and this has been relayed 
to DHS.

06/11/19 S Brown: The ASI requests clarity on what long term architectural decisions are being 
referred to

16 Lack of clear understanding of the DDI approach may reduce effectiveness of all 
SDLC Processes.

mfors Finding - Issue 12/17/2018 Configuration and Development Several DHS stakeholders have commented that the SI Design, Development, and Implementation 
(DDI) approach is unclear.  While stakeholders can observe SI activity and have participated in 
some SI activities, they do not understand how it all fits together and some activity objectives 
seem unclear.  The SI conducted a DDI approach overview session during an initial JAR session, 
however not all stakeholders were present.  IVV did not locate any DDI approach documentation 
or materials that could be referenced by stakeholders who may have missed to the overview 
session, by new members of the team, or by other interested parties.

Lack of stakeholder understanding and buy-in to the SI DDI approach and project activity 
objectives may reduce the effectiveness of JAR and JAD sessions as well as other BES project 
activities and decisions.

PCG recommends one or more of the following to mitigate this risk, • ASI provide an additional 
DDI approach overview session for stakeholders who still may be unclear on elements of the 
methodology, especially new product owners. • ASI make available their DDI approach 
documentation/materials for stakeholders to review and/or refresh their knowledge on demand.

1/31/19 3 3 Med Open 4/28/2021 - The ASI and IVV agree that continuing to educate the DHS product owners in Agile and 
other software development processes can increase the quality of design sessions and 
productivity of their role.  3/31/2021 - No update for this reporting period.  2/24/2021 - The ASI 
has stated their intention to reconcile the differences in approach between their 2 software 
development teams (Unisys India and subcontractor) and increase DHS’ understanding of the SDLC 
approach.  While some key DHS SMEs appear to have a good understanding of the ASI 
methodology/approach others, including some of the new product owners, may not.  Lack of an 
understanding of the project methodology/approach may reduce SME effectiveness and ability to 
make informed decisions.  1/27/2021 - The ASI has yet to clarify how they will reconcile their 
subcontractors differences in approach and whether they will be able to provide DHS with 
accurate project progress information including accurate estimated task completion dates.  
12/30/2020 - The BES system is currently being developed by 2 development groups, an offshore 
Unisys development team and a Hawaii based subcontractor.  However, there are some 
differences with the implementation methods between the 2 groups, which could create some 
confusion.  For example, the Unisys group uses story points to size and track progress of 
development tasks and development team cadence, yet the Subcontractor group does not use 
this approach. 11/30/2020 - The ASI subcontractor has stated they have transferred their ALM tool 
data to the ASI's ALM instance, however, the ASI has yet to validate that all information has been 
transferred.  Until this transfer occurs, DHS will have limited visibility into ASI development 
progress, cadence, and overall SI subcontractor productivity. The ASI has yet to clarify DHS 
utilization of ALM tools, data conversion activities, and how designating ASI resources as product 
owners can ensure their design decision fully meet DHS needs and expectations.   10/28/2020 - 
Minimal progress was made in October to provide DHS an understanding of the approach to 
develop the BES system and use of the new SDLC tools. DHS remains unclear on the approach for 
data conversion and the ASI has few answers as to why the data conversion efforts have, thus far, 
been unproductive.  Further, the projects approach for utilizing the newly introduced ALM tools 
remains unclear to DHS and IVV.  The ASI has stated that merging their subcontractors' instance of 
Jira with their own may not be feasible  09/28/2020 - As the project team continues to complete 

1/7/19; Note. During the 01-02-18 [sic] status meeting, DHS did not decline the offer and made 
suggestions. To my understanding, Unisys offered to present the orientation during each JAD 
session.  It was suggested by DHS that the pre-JAD packet be placed in the SharePoint project site. 
For new participants in the JADs, a separate orientation before the JAD should be held for those 
new participants.

4/23/31 RAP - The ASI requests that the IV&V interview key project stakeholders regarding this risk 
and refresh recommendations and understanding of this risk. We contend that there is a good 
shared understanding of the SDLC among project stakeholders. Recommendation #3 should be 
updated to Closed. The ASI will make more significant update against the Recommendations #1 & 
#2 in the next reporting period. We think that the IV&V should update Recommendation #2 to 
reference Confluence rather than SharePoint since it is now the project's knowledge repository. 
Additionally, if there are new concerns that are related, we recommend that they be logged as 
distinct items rather than morphing this risk to address other related topics.
2/25/21 rap - The ASI made considerable progress on this risk in January and February 2021. The 
CMM/FMM team has moved to a similar collaboration approach with product owners for 
development that the SSP development team uses. Additionally the CMM/FMM team has 
migrated their work to the BES JIRA instance. Regarding the recommenations, #1) the ASI will look 
to complete this recommendation in March as time allows, #2) the ASI has published design 
process information on the project teams Confluence site which is available for review by project 
stakeholders, #3) This recommendation has been fully embraced by DHS and ASI since December 
2020, we recommend that this be updated to Closed.

10/10/19 SB: DHS has agreed to the updated BI 10 template which will be reviewed as part of 
Iteration 3 artifacts.  In addition, the ASI has produced a literal big picture and walked DHS and 
the PMO through it.  The whiteboard big picture is being produced for team consumption.

09/12/19 SB: The BI 6 DDI Plan Deliverable has been accepted by DHS.  The ASI is currently 
addressing comments on the interations of BI 10 Functional Design deliverable provided for 
review to DHS to more clearly align with sections of the approved DED.

2 Late delivery of project deliverables may cause schedule delays. Jolene Finding - Issue 11/28/2018 Project Management   Based upon the project schedule dated 11/26/18 (refer to schedule for specifics), several due 
dates for project deliverables have been missed. As of the date of this report, these deliverables 
include the Project Management Plan (PMP), which is the formal document that is used to manage 
the execution of the project. In some instances, this risk may be compounded by a backlog of 
Deliverable Expectation Documents (DED) requiring approval and acceptance from the State.

Without a PMP that depicts all Project Management processes, the Project can suffer unplanned 
consequences in scope, schedule, cost, and quality parameters.  Without a schedule that provides 
the required level of detail to manage the work, the project is at risk to be successful.

4/30/2021 - DHS and the ASI agree and publish the revised schedule based on the KOLEA ATC 
impact and CMM development delays.  9/30/2020 Recommendation - IVV recommends the project 
team evaluate the estimating process to determine if changes should be made to reduce the 
number of late tasks and-or conduct a root cause analysis to determine and address the root 
cause(s).  8/31/2020 Recommendations; - Prior to acceptance of the new baseline, finalize the 
needed updates to the project schedule to address the outstanding items/issues identified by 
DHS, the ASI, and IVV to include the Release 0.1 lessons learned. - Establish the process for DHS 
and the ASI to mutually agree to the revised project schedule baseline. - Complete - Establish the 
process for on-going schedule management and weekly updates, utilizing the Schedule 
Management sub-plan of the Project Management Plan (BI-04). - Complete    5/31/2020 - Finalize 
the updates to the project schedule to address the outstanding items/issues identified by DHS 
and IV&V. 5/31/2020 - Establish the process for DHS and the ASI to mutually agree to the revised 
project schedule baseline.  3/31/2020 - Add all tasks that have been performed or planned to be 
performed in the interim schedule. Closed 5/30/2020 - effective 5/15/2020 the ASI is no longer 
maintaining the interim schedule.  IVV recommends that the ASI complete the Project 
Management Plan deliverable, work with DHS and IVV for review and edit as needed, and attain 
approval of the PMP. This will help ensure that all processes within the project management 
entity are thoughtfully and collaboratively developed and implemented to meet the needs of the 
project. Review and update the project schedule to capture and discuss the late deliverable and 
tasks and delivery thereof; needed mitigation actions along with identification and agreement 
with DHS on DDI to resolve the late activities and tasks.  Updated Recommendation 10/10/2019:  - 
Continue to manage and track the schedule to ensure deliverables are provided as planned.  - 
Review the schedule critical path in the weekly schedule review meeting.  - Continue to meet 
weekly with DHS to convey new schedule changes, obstacles, and document the corrective actions 
that will be taken to address schedule delays and obstacle resolution.  - Determine if the stopped 
work on TDDs will impact the schedule, and update accordingly  - Determine if rework to FDDs will 
impact the schedule, and update accordingly  - Analyze the project schedule activities to identify 
any opportunities to make up time resulting from the current delayed activities  - Develop a 

TBD 4 5 High Open 4/30/2021 -The revised Project Schedule has not been published to reflect the full scope of the 
project due to the KOLEA ATC impact (the CMS required KOLEA modifications are causing a delay 
of the integration with BES) and CMM development delays.  IVV notes the project team revised 
the Release 0.4 schedule in this reporting period and the Release 0.5 schedule is in process.  It 
remains unclear why updates to the schedule continue to be delayed.  A residual impact of not 
having a project schedule is the loss of project team momentum, which is occurring based on the 
reduction of project meetings and deliverable reviews.      3/31/2021 - The schedule remained 
static through this reporting period as the project team continued to work through challenges 
regarding the Release 0.4 CMM Interview, KOLEA MDM and Single Sign-on development activities.  
During this reporting period, some deliverables were late. The project team is researching options 
and assessing the schedule impact. 2/28/2021 - In the February 17, 2021 status meeting, the 
project team reported challenges regarding the Release 0.4 CMM Interview, KOLEA MDM and 
Single Sign-on development activities. The project team is researching options and assessing the 
schedule impact.  As a result, some deliverables were late.  Consequently, IVV retains this as a 
high criticality issue. Additionally, the ASI reported that they completed an internal root cause 
analysis and conduct a weekly internal meeting to review the schedule details to identify possible 
delays and take mitigation actions. 1/31/2021 - In January, most deliverables were provided on-
time.  The Release 0.3 BI-10 Functional Design Document, Data Conversion, Training and Technical 
Design documents were late. The Security Plan due date was extended to mid-March.   Due to the 
complexity of the BES Releases currently in-process, IVV retains this as a high priority finding.    
12/31/2020 -IVV notes improvement for this finding, the number of late tasks has decreased.  
However, delays continue in the areas of the Security, Functional Design, and Architecture.  The 
SSP Development team required additional time to complete the Release 0.3  planned activities, 
so the ASI added a two-week Development Sprint, slack time in the schedule will prevent a delay 
for the UAT activities.  The project issue related to this finding continues to be in an open status 
and IVV is not aware of the DHS and ASI  planned actions, nor the expected results.    11/30/2020 - 
No material change during this reporting period. The BI-5 Project Schedule continued to be 
updated to include new tasks and outstanding action items remain that are expected to impact 

4/23/21 rap - The ASI acknowledges that in this period and previous periods that some 
deliverables have been late; however, they have had little to no impact on the project critical path 
until this month. The delay in the interview design sessions has impacted the overall project 
schedule. Additionally, the ATC upgrade on the KOLEA project will have a significant impact to the 
project schedule (not due to late deliverables). We recommend that the IV&V broaden the 
primary description of this risk. We agree that there are significant risks to the project schedule; 
however, late deliverables are a minor contributor compared to other risks that aren't properly 
documented in the IV&V report. 
2/25/21 rap - The ASI agrees that this risk if it occured would have a high impact to the project; 
however, the ASI notes, that the probability of this impact over January and February were shown 
to be low. While there were some deliverables that were late (the BI-10 by a couple of days, 
Technical Design by a couple of weeks), they were completed in time to avoid any impact to the 
critical path for R0.3. The Training plan development is well off the critical path. The security plan 
does remain behind schedule but we are on track for the revised due date. Regarding the 
recommendations: #1) the ASI will update the schedule to address outstanding issues with which 
we agree before baselining the project schedule, this has been delayed due to new information 
on the schedule related to the software upgrade work on the KOLEA project to suppor the ATC. 
#2) The ASI meets weekly with all team leads to review the estimation process, we update the 
project schedule as needed with a keen eye on both Release Phase Gate impacts and the overall 
project's critical path.
8/4/2020 - Paul Oliver and Rob Plummer - status update is accurate - no concerns expressed by 
the ASI.  Rob indicated the R 0.4 Workflow activities are currently being updated.
3/31/2020 - Paul Oliver - The interim schedule was not intended to capture every task/activitiy.  It 
was meant to capture the major (higher level) tasks to manage the project short term. The ASI 
team is focused on the long term schedule aligned to the BES Optimization.  The interim schedule 
is being used and reviewed weekly in the Unisys team meeting.  The interim schedule will be used 
for approximately 1 month, targeting the end of April for the BES Optimization Schedule.
10/10/19 SB: The ASI is working in close collaboration with DHS on the schedule and are assessing 
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