

October 29, 1999

Ms. Nani Lindsey  
THE LANGE GROUP  
1100 Ward Avenue, Suite 1050  
Honolulu, Hawaii 96814

Facsimile: (808) 599-5264

Re: RFP ICS-FY-99-052, Part 1

Dear Ms. Lindsey:

Please answer the following and submit a Best and Final Offer to the Information and Communication Services Division, attention Barbara Tom by 10:00 on **November 15, 1999.**

1. Please provide a detailed description of how your solution intends to leverage the RS/6000 SP2 system recently installed to meet the requirements of Section 3.8 of RFP No. ICS-FY-99-052.
2. Price schedule based on an amendment to Section 3.10, IMPLEMENTATION PLAN, paragraph 1, to state:

"The minimum expected to be completed in the initial contract period for Part 1 consists of phases determined as Phase 1 (tasks 1-3). Phase 2 (tasks 4-5), Phase 3 (tasks 6-7), Phase 4 (tasks 8-9), Phase 5 (task 10) and Phase 6 (task 11) to be contracted based upon available funding. Part 2, task 12, will also be awarded based on availability of funding. Any remaining work shall then be contracted as supplemental agreements for phases based on available funding.

3. The RFP is further amended to replace Appendix B, Page B-1 (Final May 3, 1999), to correct the TERM OF CONTRACT, sentence one to state:

"Term of contract shall be initially, and subsequently, for a period agreed upon by the contractor and the BOC to complete the work required for all phases contracted."

300425

Appendix B, Page B-1 (Final May 3, 1999), METHOD OF AWARD, is also amended by adding:

"Award to be based on substantive evaluation of the Project Review Committee. Execution of Contract and Notice to Proceed will be in the manner provided for in the implementation phases. However, Notice to Proceed may be accelerated but not necessarily in the sequence described in Section 3.10 as amended."

4. Please provide a detailed listing of post implementation charges for hardware and software that includes but is not limited to license fees, maintenance and support fees, and any recurring charges anticipated.
5. Please provide additional details as to your plans to conduct parallel testing of the new system, i.e. specified PCs, specific section, wloc card requirements.
6. Based on your current understanding of the Land Court System, please elaborate how your solution will accommodate our LCATS (Land Court Automated Title System).
7. Please expand and elaborate on your proposal to establish remote sites on the neighbor islands, specifically communication options, hardware and software configuration requirements. Also identify potential restrictions that may be encountered. Site selections limited to Oahu (Honolulu), Kauai (Lihue), Maui (Wailuku), and Hawaii (Hilo and Kona).
8. Regarding internet access, please provide details on proposed security configurations.

Should you have any questions, contact Barbara Tom at (808) 586-1920.

Aloha,

Lester M. Nakamura, Administrator  
Information and communication Services Division

300426