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STATE OF HAWAII 
DEPARTMENT OF ACCOUNTING 

AND GENERAL SERVICES 
P.0, BOX '119 

HONOLULU. HAWAII gti81001 t B  

February 21, 2003 

MS. Nani Lindsey 
The Lange Group 
1100 Ward Avenue, Suite 1050 
Honolulu, HI 96814 

Dear Ms. Z ' i y :  

Subject: ICS-W-99-52 Supplemental Agreement No. 5 
Services to Develop and Implement a Replacement Land Court and Regular 
Automated Tracking System for the State of Hawaii 

Enclosed is a fully executed copy of ICS-FY-99-52 Supplemental Agreement No. 5 for your 
frles. 

If you have any questions, please call Mrs. Barttara Tom of the Planning and Project 
Management Ofice, at 586-1920, extension 309. 

Sincerely 

Information and Comunication 
Services Division 

Enclosure 



STATE OF HAWAII 
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES 
lNFORlVlATiON AND COMMUNICATION SERVICES DIVISION 

Comments and Recommendation 

DAGS Comptroller Referral No.: Date: February 18, 2003 

Contact Phone: 586-1 920 x 309 

Approved By: Date: FEB 18  ;EDIW 

Recommendation: 

Two original Supplemental Agreements approved as to form are attached. 

The Information and Communication Services Division (ICSD) recommends that the Comptroller 
sign two copies of the Supplemental Agreement #5 to Lange Group to extend time to June 30, 
2003. 

Nature of Request: 

The ICSD requests that the Comptroller sign two copies of the Supplemental Agreement #5 to 
Lange Group to extend time to June 30,2003. 

Background: (Define the problem) 

The ICSD prepared the RFP, contracts for Parts I and 11, and all supplemental agreements (1-5) 
for the vendor and the Bureau of Conveyances, obtained approval as to form by the Attorney 
General, and expects to forward a copy of the executed agreement to the vendor and the 
Department of Land and Natural Resources (DLNR) for encumbrance and contract processing. 

The original contract was for developing and implementing a modernized system for the BOC 
that would replace the regular Land Court System and the current automated Tracking System 
and incorporate modernized imaging and document management. The RFP was divided into 
two parts, which were awarded separately to the Lange Group for the basic system and to First 
Title for the back file conversion. If more infomation is needed, file copies can be made of the 
RFP, award letters, contracts and supplemental agreements. All are large documents that 
would be voluminous to copy. 

This is a rush now because the package was held up since December by iCSD In error. 

Analysis/Basis for Recommendation: (Include, as appropriate, discussion of pros and cons, 
consequences of action, alternatives considered, legal authority, etc.) 

See above. Please sign the supplemental agreements as indicated. 

380864 



STATE OF HAWAlf 
DEPARTMEW OF ACCOtlNTtNG 

APlD GENERAL SERVICES 
PO. BOX119 

HONOLULU, H A W 1  9681 W119 

TO: The Hornable Rick Keller, Acting Attorney General 
Department of the Attorney General 

ATTN: Ms. Diane Erickson, Deputy Attorney Gener 
Administration Division 1 

FROM: Lester M. Nakamura, Administrator 
Infomation axld Communication Service 

SUBJECT: Langtt Group Supplemental Agreement Due to Extension 

ORICmfi(s) DATE DESCRXPTION 

2 December 30,2002 Supplemental Agreement to Lange Group 

TRANSMITTED FOR: 

[ ] Review and Comments [ 1 Your Infomation 
[ X 3 Approvd as to Form [ ] Per Your Request 
[ X 1 See Remarks Below 

Please call Ms. Barbara Tom at 586-1920 extension 309 if you have any questions. 

Attacbents 

mMAIUKS: 

Please review as soon as possible. 



WAYNE M. HOME 
Mi conptmtier 

STATE OF HAWA11 
DEPARTMENT OF ACCOUNTING 

AND GENERAL SERVICES 
P.0. BOX 1 1 a 

HONOLULU, HAWAII 9681W119 

December 5, 2002 

Ms. Nani Lindsey 
The Lange Group 
1 100 Ward Avenue, Suite 1050 
Honolulu, Hawaii 96814 

Dear Ms. Lindsey: 

Attached are two copies of Supplemental Agreement No. 5 for Part 1 of ICS-FY-99-52 contract to 
develop and implement a Replacement Land Court and Regular Automted Tracking System for 
the State of Hawaii. Please execute Supplemental Agreement No, 5 and return it to the 
Department of Accounting and General Services, Information and Communication Services 
Division, within fifteen (15) calendar days after your receipt. 

Proper execution by your company wid require the foilowing: 

1. Supplemental agreements (2) signed by the contractor's representative; 

2. The corporate seal affixed on page 3, adjacent to the signature line of the contractor; 

3. Submission of the executed Contractor's Acknowledgment; 

4. Submission of completed Standards of Conduct Declaration; and 

5. Submission of an original document authorizing the representative to sign the contract (see 
the encfosed Certificate Re Corporate ResoIution), 

If you have any questions on this matter, please call Ms. Barbara Tom, Planning and Project 
Management Officer, at (808) 586-1920 x 309. .- LE ER M. NAltCAMURA, Administrator 

Information and Communication 
Services Division 

3 0 0 8 6 6  
Attachments 




