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Executive Director Hakim Ouansafi 
Hawaii Public Housing Authority 

Before the 
 

HOUSE COMMITTEE ON FINANCE 
 

January 13, 2020 at 9:00 A.M. 
Room 308, Hawaii State Capitol 

 
In consideration of 

INFORMATIONAL BRIEFING RELATING TO  
THE STATE DEPARTMENT OF HUMAN SERVICES BUDGET 

 
Honorable  Chair  Luke  and Members  of  the House  Committee  on  Finance,  thank  you  for  the 
opportunity  to  provide  you  with  comments  regarding  the  Department  of  Human  Services  – 
Hawaii Public Housing Authority budget programs HMS 220, 222 and 229. 
 

Overview 
 

A. Mission Statement  
 
The Hawaii Public Housing Authority (HPHA) is committed to providing adequate and affordable 
housing, economic opportunity and a suitable living environment, for low‐income families and 
individuals, free from discrimination.   
 

B.   Current State‐Wide Conditions Affecting HPHA  
 

 Homelessness 
 

The HPHA is the sole statewide Public Housing Agency in the State of Hawaii, established by the 
Territory  of  Hawaii  in  1935  to  provide  safe,  decent,  and  sanitary  housing  for  low‐income 
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residents.  While there is a complex hierarchy of needs that exist for people who are homeless, 
the HPHA plays an integral part in combatting the homeless crisis and preventing homelessness 
through selecting 50% of our public housing participants and 100% of our Section 8 programs 
mainly through the HPHA’s homeless preference. 

 
Homelessness and housing affordability continued to lead the collective civic dialogue in Hawaii 
as people with modest and  low  incomes  look to the HPHA for assistance.   The HPHA used all 
available resources to prevent homelessness and keep families housed through the State Rent 
Supplement Program that is currently housing 345 families, and additionally served the homeless 
through 50% of our available public housing units and 100% of our Section 8 Vouchers.   
 
The HPHA took a clear  lead  in the state to end the homelessness of our veterans though the 
Veterans  Affairs  Supportive  Housing  (VASH)  program  that  is  currently  housing  464  veterans.  
Additionally, the HPHA applied for and was successful in recently securing an award of $850,040 
(60 units)  for HUD’s Mainstream Voucher program.   The Mainstream Voucher program assist 
families with non‐elderly persons with disabilities that are not the head or co‐head or spouse to 
lease affordable private housing of their choice.  The timeline for implementation of this program 
is as follows: 
 
1. From December through January, we can purge the Section 8 waitlist and add a 

checkbox on MyPortal for applicants to let us know that they have an adult disabled 

family member who is not the head or co‐head or spouse. 

2. We can pre‐qualify eligibility screening from February through April. 

3. We can perform interviews through May and June to fill the 80 voucher slots. 

4. July 1, 2020 – Assign vouchers and let the families shop/hunt. 
 
The HPHA also recently signed a Memorandum of Agreement with the Child Welfare Services 
Branch (CWSB) to administer the Foster Youth to Independence (FYI) initiative, where HUD will 
provide  Tenant  Protection  Vouchers  (TPVs)  for  youth  eligible  under  the  Family  Unification 
Program (FUP), subject to availability.  This FYI program assists people who are at least 18 years 
and not more than 24 years of age; has left foster care or will leave foster care within 90 days; 
and is homeless or is at risk of becoming homeless. 
 

 Aging Housing Inventory 
 

The  HPHA  is  required  to  maintain  safe,  decent  and  sanitary  housing  for  our  tenants  which 
requires not only renovations of vacant units, but continued repair and maintenance of occupied 
units.    The age of our housing  inventory makes  this a  challenging and costly  task.    This  issue 
highlights the need for the appropriate skilled manpower, and funding for such projects.     

In  response  to  the need,  the HPHA continues  its partnership with  the United Public Workers 
(UPW) and the Hawaii Government Employees Association (HGEA) to successfully execute the 
pilot project and reorganize its current operations to establish Multi Skilled Worker (MSW) teams 
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to assist not only in expediting the availability of vacant units, but to also assist in the repair and 
maintenance at the properties.   

Under the MSW Program, skilled trade workers both provide training and receive training in areas 
outside the confines of their traditional position description.  The program provides opportunities 
for staff to learn diverse types of trade through an on‐going “on‐the‐job” training, and trains its 
staff to be multi‐skilled, with applicable instruction in electrical, plumbing, welding, roofing and 
carpentry work.     This provides the HPHA with  increased efficiency and allows repair work to 
occur  more  expeditiously,  thereby  saving  time  and  money  by  doing  repairs  in‐house  and 
immediately.  
 
The HPHA continues to manage federal capital funds and state capital improvement project funds 
to  conduct  major  capital  repairs  and  improvements,  address  site  and  unit  accessibility,  and 
replace obsolete major systems.   The HPHA, and our public housing residents, appreciate  last 
year’s appropriation of a $20 million lump sum to address the capital repair needs of the state’s 
public housing  inventory.   The HPHA  is grateful  for  the Legislature’s and  the Administration’s 
continued support of its request for capital funds.  

 

 Accessibility 
 

One of the most important priorities of the HPHA besides health and safety issues, has been to 
ensure that its public housing, community spaces and pathways are accessible to persons with 
disabilities.  The HPHA continues its commitment to making the Agency’s properties compliant 
with the Americans with Disabilities Act (ADA) as well as the Department of Housing and Urban 
Development’s (HUD’s) Uniform Federal Accessibility Standards (UFAS).    
 
To further ensure that HPHA is ADA compliant, the Agency has contracted with EMG to perform 
a Section 504 Needs Assessment to conduct physical assessments on HPHA’s properties and 
investigate whether 5% of its total housing units are sufficient to serve as UFAS‐mobility 
accessible units and whether an additional 2% of the total housing units are sufficient to serve 
as UFAS‐audio visual Accessible Units.  The physical assessments include parking lots, common 
areas, AMP offices, and accessible units.   
 
The HPHA Needs Assessment and DRAFT Title II Transition Plan with repairs can be found at:  
http://www.hpha.hawaii.gov/housingplans/index.htm 
 
Funding permitting, and where possible, the HPHA strives to ensure that the property be above 
the minimum  requirements  for  achieving  accessibility  when modernizing  a  site.   Where  site 
conditions allow, more than the ADA minimum required accessible units and parking stalls are 
provided, including improvements to units to make them accessible to the visually and hearing 
impaired as well as adding additional units that are easily convertible to become accessible units, 
allowing residents to age in place.   
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Based upon a review and analysis of the available census data, current and historical HPHA 
resident occupancy, HPHA designated accessible units, the HPHA resident waitlist, and to 
conform with the law and regulations, it was recommended that HPHA increase its UFAS‐
mobility accessible units from 5% to six and eight tenths percent (6.8%).  An increase is also 
recommended for the UFAS‐ audio visual accessible units, from 2% to four and one tenth 
percent (4.1%).  The majority of the increases will be on the island of O’ahu.  The current 
inventory of dwelling units is at five and two tenths percent (5.2%), and two and four tenths 
percent (2.4%). HPHA currently has projects under construction or design that will take their 
inventory closer to the 6.8% and 4.1% need. 
 
The Hawai’i Public Housing Authority has adopted a multi‐phase strategy using the ranking 
criteria of facility usage levels to determine the phases for barrier removal.  The long‐term goal 
is to make all accessible dwelling units, and related routes and common areas compliant.  In 
order to meet the programmatic requirement for accessibility of programs, facilities and 
services to the disabled by local agencies, the Hawai’i Public Housing Authority will make 
accommodations for the disabled when requested.  
  
The planned phases for barrier removal are:  
▪ Phase One – Easily removable barriers to be done by HPHA staff  
▪ Phase Two – Exterior Routes and Parking Spaces  
▪ Phase Three – Interior Routes  
▪ Phase Four – Currently Identified Accessible Dwelling Units, Common Areas  
▪ Phase Five – Additional Accessible Units to meet the requirements of the Needs Assessment.  
  
The planning level cost estimates for each phase are summarized below: 
 

 
 

 Long Waiting lists 
 

For many of the most disadvantaged populations in our State, the HPHA is the last hope before 
homelessness.  This prompted the HPHA into looking to increase our housing inventory.   
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HPHA continues to embrace innovative approaches to redeveloping its aging and obsolete 

property inventory through higher density Mixed‐Finance redevelopment and other programs 

such as Rental Assistance Demonstration (RAD) conversion.  The United States Department of 

Housing and Urban Development, who provides the majority of HPHA’s annual operating 

funding, encourages this approach. These programs are typically executed through public 

private partnerships, better positioning HPHA properties to access the private capital and 

financing necessary to revitalize them into vibrant communities for future generations.  

  

To execute its plans, legislative funding permitting, the HPHA intends to enter into a series of 

public‐private partnerships to redevelop its low‐income public housing portfolio and has 

identified several properties within its portfolio, most of which are also located nearby planned 

stations of the Honolulu Light Rail System, that could immediately benefit from this initiative.  

 

Undertaking redevelopment of these state assets would not only allow the HPHA to rehabilitate 
functionally obsolete public housing units, but would substantial reduce expensive repair and 
maintenance costs required to maintain these units, while also significantly expanding the 
inventory of critically needed affordable housing units on Oahu by over 9,000 units over the 
next 10 years, consistent with achieving the State of Hawai’i’s legislative goal of providing 
22,500 affordable rental housing units pursuant to Act 127, SLH 2016.    
 

Mayor Wright Homes: 
 
Location:   521 North Kukui Street, Honolulu, HI 
    Tax Map Key (“TMK”) (1) 1‐7‐029:003. 
 
Background and Summary: 
The HPHA has been actively pursuing the potential redevelopment of the Mayor Wright Homes 
public housing project.  The overall redevelopment program would include applying to the U.S. 
Department of Housing and Urban Development (“HUD”) to raze the existing structures and 
redevelop the site as a mixed‐income, mixed‐use housing development. 
 
The proposed Project would deliver a total of approximately 2,448 residential rental units; 
including one‐for‐one replacement of the existing 364 public housing units currently located on 
the site with similarly deeply subsidized units.  The majority of the additional units would be 
affordable units.  In addition, up to 80,000 square feet of commercial space has also been 
proposed for the Project, which may include a mix of retail, office space, and community 
services to support the new residential units and complement the surrounding neighborhood. 
 
The Mayor Wright Homes redevelopment has the potential not only to improve housing 
conditions for its current residents, but will fundamentally transform an existing, six‐decade 
old, state‐owned land asset, into a new, mixed‐income, mixed‐use, transit‐oriented 
development enhancing the existing vibrant Kalihi, Liliha, Kapālama, and Iwilei communities.  
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The Project will facilitate the delivery of urgently needed affordable rental housing units to help 
address the existing affordable rental housing crisis across the State of Hawai‘i.  Accordingly, 
the project is a top priority for the Agency.   
 
To undertake the Project, the HPHA entered into a public/private partnership with Hunt 
Development (MWH Partners, LLC) its affiliates and consultants to execute the Project, and as 
such, the HPHA entered into a Master Development Agreement on December 29, 2017. 
 
Pre‐Development Timeline: 
RFQ for Developer Issued:           July 11, 2014 
Hunt Team Selected:             November 20, 2014 
Pre‐development Agreement Completed:        March 24, 2016 
Hunt Retained Consultant (PBR) for EIS/Planning:    March 2016 
Master Planning & Community Engagement Conducted:  May thru August 2016 
EIS Preparation Notice Submitted to OEQC:      September 23, 2016 
Draft State EIS Submitted to OEQC:        August 9, 2017 
Draft State EIS Public Notice Period Ended:       October 24, 2017 
Master Development Agreement Executed:      December 29, 2017 
Final State EIS Approved by HPHA BOD       February 15, 2018 
Final State EIS Submitted to Governor for Acceptance:  February 21, 2018 
Final State EIS Accepted/Approved:        April 24, 2018 
NEPA Environmental Review          Currently Underway 
Ground Breaking            To Be Determined 
 
Environmental Review Status 
A State Environmental Impact Statement, as required pursuant to HRS 343, was completed and 
accepted by the Governor on April 24, 2018.  However, because proposed funding sources for 
the Mayor Wright Homes redevelopment include federal funding or grants, the proposed 
project is considered a federal action or “undertaking” and is also required to comply with 
Federal Environmental Policy under both the National Environmental Protection Act (NEPA) and 
the National Historic Preservation Act (NHPA).  As required under HRS 343, both the State and 
Federal environmental reviews should have been conducted in a parallel effort.  Unfortunately, 
our development partner did not initiate the Federal environmental review until the State 
environmental review was nearly completed, resulting in a significant delay in the project 
schedule. 
 
To address the NEPA environmental review requirements, HPHA and its consultants, and Hunt 
have been working toward completion of an Environmental Assessment Determinations and 
Compliance Findings (EA) for HUD‐assisted Projects as required pursuant to 24 CFR Part 58 in 
order to fulfill NEPA requirements.  A significant component of the EA is meeting compliance 
with National Historic Preservation Act.  A Memorandum of Agreement (MOA) between the 
Governor of the State of Hawaii, as Responsible Entity/Agency Official, the HPHA, the State 
Historic Preservation Department (SHPD), and Hunt regarding Section 106 Historic 
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preservation, compliance and proposed mitigation relating to the redevelopment of Mayor 
Wright Homes has been completed and was executed by the Governor on November 13, 2019. 
 
With the NHPA MOA completed, the EA for the NEPA environmental review for the Project is 
now being finalized by Hunt and its consultants.  The Responsible Entity (RE) for HUD assisted 
projects in Hawaii is the State of Hawaii itself.  Once the EA is complete, it will be submitted to 
the Governor, as the certifying officer for the RE.  If the RE determines a Finding of No 
Significant Impact (FONSI) is appropriate, the RE shall publish a Notice of Intent of Request of 
Release of Funds.  If the RE determines the project will have a significant impact, Hunt and its 
consultants will be required to complete a NEPA Environmental Impact Statement in 
accordance with 24 CFR Part 58.  Once Environment Clearance has been obtained, the project is 
expected to be completed in multiple phases over a ten‐year construction period. 
 
Budget & Proforma 
Under the Master Development Agreement with Hunt, executed in December 2017, the agreed 
budget for the Mayor Wright Homes redevelopment over the ten‐year projected construction 
period was $1.3 Billion.  Unfortunately, in October of 2018, Hunt provided the HPHA with an 
unexpected revised proforma for the project indicating a total cost over the 5 phases of 
development of approximately $1.7B, an explosive $400M increase in the $1.3B budget agreed 
to under the MDA executed just 10 months earlier, of which included millions more in 
increased developer fees.  As the estimated total cost per unit under this revised proposed 
budget equated to approximately $680,000, which the agency found unacceptable and did not 
approve this budget modification request. 
 
As understanding and confirming budget changes is fundamental to the fiduciary responsibility 
HPHA possesses as a State Agency utilizing taxpayer dollars in its developments, the HPHA 
rejected the proposed increase without any additional data and analysis from Hunt to support 
the proposed increases to the budget, and base line pricing for the original master plan 
presented in the State EIS in order to compare the revised designs and revised costs Hunt was 
proposing with the original design and budget.  As the proposed budget increase is based on 
Hunt’s General Contractor affiliate’s internal estimates and input from local sub‐contractors the 
HPHA requested this analysis.  Hunt, however, has indicated that it cannot provide this analysis 
data.  The Agency met with senior Hunt Management multiple times from November 2018 
through March of 2019 in an effort to resolve this this issue but has been unsuccessful in 
securing a defensible Project budget from Hunt. 
 
Project Master Planning and Design 
A master plan for the redevelopment of Mayor Wright Homes, developed by Hunt’s selected 
architect Torti Gallas and Partners, evolved with extensive input from residents, community 
leaders and stakeholders, elected officials, government agencies, school officials, and service 
providers who participated in a series of community meetings held over several months 
beginning in early 2016.  The Master Plan and design builds on research gathered on the site’s 
historical, physical, social, and geographic context and technical information provided by 
consultants performing various site analyses.  
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Preliminary schematic designs prepared by Hunt’s consultants and submitted to the Agency last 
fall for review appear to depart significantly from the intent and spirit of the Torti Gallas Master 
Plan and design.  These plans, designs and astounding 400M cost increase were rejected by 
HPHA’s Board of Directors.   HPHA has asked Hunt to address a number of specific issues and 
concerns with the revised plans including: 
 
1. Updating the overall site massing plan 

2. Analysis of residential tower locations to understand how they will interact with the 

exterior environment including shadowing; sun and daylight access on the residential 

units; wind flow and wind pressure/load on and around the towers. 

3. A review of the “wrapped” mid‐rise residential units on the lower floors of the original 

Torti Plan.  Hunt’s proposed redesign creates a large vertical/horizontal massing above 

the street front retail along Liliha that is not pedestrian friendly and departs from “Eyes 

on the Street” design achieved vis‐à‐vis the original Torti Gallas masterplan. 

Additionally, it has also been determined that the financial feasibility of the proposed retail 
component for phase one of the project, located at the corner of South King and Liliha, is not 
presently economically viable.  On 11/28/18 Hunt proposed a design option to the HPHA that 
considers proceeding without the retail component in phase 1, leaving this high value parcel as 
open space for residents until a solution for replacing or redesigning around this critical 
development component is found.  This proposal is not acceptable to the Agency, as this critical 
corner of the project was intended to serve as an “anchor” for the overall development.  An 
open space is not the highest and best use of this parcel and a redesign options for this 
important corner should be developed and evaluated in order to incorporate the final approved 
use for this corner into the overall phase I design. 
 
The Agency is also waiting for a response from Hunt to comments received from U.S. 
Department of Housing and Urban Development (HUD) based on HUD’s review of Hunt’s 
proposed designs of the residential units located in both the mid‐rise and tower buildings for 
compliance with the Americans with Disabilities Act (ADA) and Uniform Federal Accessibility 
Standards (UFAS).  Based on HUD’s review, it appears that the ADA/UFAS units designed for the 
high‐rise tower will require substantial redesign.  The HPHA has forwarded a copy of HUD’s 
criteria for Design of Choice Neighborhood Projects to Hunt to be certain they understand 
HUD’s requirements regarding ADA/UFAS design. 
 
HPHA’s School Street Administrative Offices  
 
Location:    N. School Street, Honolulu, HI  
    TMK No. (1) 1‐6‐009‐003 
 
Background and Summary: 
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The HPHA holds title to approximately 12.481 acres of land on N. School Street consisting of 

HPHA’s administrative offices, maintenance facilities and parking lots, totaling approximately 

6.6 acres, with the remaining land occupied by Puahala Homes, a State public housing project. 

 

The HPHA proposes redeveloping the 6.6‐acre portion of the land that currently houses HPHA’s 

existing administrative offices by consolidating its existing 13‐building, inefficient and outdated 

administrative campus into a single, efficiently designed, 30,000 square foot office building.  The 

new office building would occupy a significantly smaller footprint on the existing site, allowing 

the balance of the remaining state land to be more effectively utilized to develop desperately 

needed affordable housing. 

 

The proposed redevelopment is envisioned to be a new, mixed‐use project containing 800, age‐

restricted,  affordable  housing  units,  public  spaces  and  a  small  retail  component  serving  the 

development.  No public housing will be included within the proposed project as all residential 

units will be designed and built as affordable senior rental housing, which would be primarily 

targeted to senior households whose incomes are between 30% and 60% of Area Median Income.  

The property is ideally located for this use as it is nearby Downtown Honolulu’s Primary Urban 

Center  and  in  close  proximity  to  existing  concentrations  of  retail,  commercial  and  medical 

facilities. 

 

Pre‐Development Timeline: 
In May 2016, HPHA entered into a Predevelopment Agreement with Retirement Housing 

Foundation (RHF) to engage master planning, preliminary feasibility analysis and environment 

review.  The cost of this review, approximately $1 million to date, has been solely funded by 

RHF pursuant to terms negotiated by the HPHA under the Predevelopment Agreement.  This 

includes research gathered on its historical, physical, social, and geographic context and 

technical information provided by their consultants performing various site analyses. 

 

Community engagement has also been a key component with this project and the master plan 

evolved with extensive input from residents, community leaders and stakeholders, elected 

officials, government and service agencies and Neighborhood Board Meetings.  Community 

meetings took place on the following dates: 

 

Community Engagement Meetings 

 October 12, 2016 

 November 29, 2016 

 November 30, 2016 
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Community Charrette Meetings 

 January 26, 2017 

 January 27, 2017 

 January 30, 2017 

 January 31, 2017 

 

Environmental Impact Statement Preparation Notice Scoping Meeting 

 September 12, 2017 

Community Engagement Meetings 

 October 18, 2017 

 October 19, 2017 

 

Subsequent to completion of Master Planning and Environmental Review, a Master 

Development Agreement with Retirement Housing Foundation was approved by the Board on 

October 31, 2019 and was executed by the HPHA and Retirement Housing Foundation on 

October 31, 2019. 

 
Environmental Review Status 
A Final Environmental Impact Statement (“FEIS”), as required pursuant to HRS 343, reflecting a 

proposed  master  plan  to  provide  800  units  of  low  income  senior  residential  housing,  new 

administrative offices  for HPHA and ancillary commercial  space was completed  in April 2018.  

Following HPHA Board approval of the FEIS at its April 19, 2018 meeting, the HPHA submitted the 

FEIS to the OEQC and the Governor on April 26, 2018.  The FEIS was published in the May 8, 2018 

edition of the OEQC’s Environmental Notice Per HAR 11‐200‐23 (c).  The Governor accepted the 

FEIS on July 17, 2018.  Because proposed funding sources for the first phase of the redevelopment 

will not include federal funding or grants, the proposed project is not considered a federal action 

or undertaking and is not required to comply with National Environmental Protection Act. 

 

Land and Title Matters 
The 12.481 acres of land at N. School Street was originally set aside pursuant to Executive Order 
(“EO”) No. 1274 in November 15, 1948, for Lanakila Emergency Homes (Puahala Homes) under 
the control and management of the Hawaii Housing Authority (predecessor to the HPHA).  The 
HPHA coordinated with the DLNR to request cancellation of Executive Order 1274 and transfer 
the deed to the School Street property to HPHA in order to streamline the proposed 
redevelopment effort.  HPHA’s request was approved by DLNR’s Board of Directors on 
November 9, 2018.  On November 15, 2018, the Governor issued Executive Order 4570 
cancelling Executive Order No. 1274.  The Governor’s power to withdraw lands is subject to 
legislative disapproval by two‐thirds vote of either the Senate or the House of Representatives 
or by the Majority vote of both.  As the transfer was not disapproved by the legislature, the 
DLNR and the Attorney General’s office then coordinated documentation and transfer of the 
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deed for the School Street Land.  The deed for the School Street property was executed by the 
HPHA’s Executive Director and the Division of Land and Natural Resources (DLNR) with an 
Effective Date of November 30, 2018. 
 
Current Status 
A sewer connection permit for phase 1 of the School Street redevelopment including 250 
residential units and the HPHA’s Administrative Office was approved by the City of Honolulu 
Department of Planning and Permitting on November 7, 2019, with an expiration date of 
November 6, 2021. 
 
Design Development and 201H permitting processing are currently underway with an initial set 
of design development documents expected to be received from the Project’s architectural 
consultants mid‐January 2020.  Public and community engagement is being organized to share‐
out and review these designs with the public. 
 
Governor Ige has included $2.5M in his supplemental budget and hopes the Legislature can 
include this predevelopment funding for this much needed affordable elderly rental project 
during the 2020 Legislative Session. 
 
Rental Assistance Demonstration (RAD) 
On October 25, 2018, HPHA was awarded a Commitment to Enter into a Housing Assistance 
Payment (CHAP) under HUD’s Rental Assistance Demonstration (RAD) program to convert 364 
units of assistance at Mayor Wright Homes from Public Housing to Section 8 project‐based 
assistance. The CHAP award was conditioned on HPHA’s meeting pre‐determined RAD 
milestones. The Financing Plan (FP) due date was originally April 23, 2019.  HPHA received an 
extension of the FP due date until July 31, 2019.  
 
However, due to the lack of meaningful progress with the Mayor Wright Homes 
redevelopment, HUD issued a letter Dated September 16, 2019 indicating its intent to revoke 
the CHAP for Mayor Wright Homes within 30 days, which has now lapsed.  The HPHA may re‐
apply to the RAD program to receive a new RAD CHAP if space is available, or to be placed on 
the RAD waiting list.  The HPHA that there is available capacity within the RAD program for 
HPHA to reapply for a CHAP once the project program for Mayor Wright Homes has been 
sufficiently refined. 
 
Current Status 
Beyond completion of the Section 106 MOA completed for the NHPA, there has been little 
change in the status of the project.  The HPHA has communicated its disappointment with the 
lack of progress on this important redevelopment project, but particularly since the high‐level 
meetings held with senior Hunt Management in early November 2018 and February and March 
2019 have failed to materialize any meaningful response from Hunt to address the specific 
concerns HPHA has communicated to Hunt regarding the design direction of the project and 
the nearly $400 million budget increase that Hunt has proposed.  
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The HPHA has continued to emphasize to Hunt that readiness will be a key factor in 
determining the order of how the HPHA’s three projects will move forward in securing the 
necessary legislative approvals and GAP funding required.  The Master Development 
Agreement with Hunt states that the “Developer shall expeditiously and diligently seek to 
obtain all necessary and appropriate land use entitlements and approvals”, and the HPHA 
informed Hunt that the HPHA will be making presentations to legislators on the status of its 
redevelopment efforts generally, and Mayor Wright Homes development specifically, in its 
update meetings with legislators during the 2020 legislative session. 
 

 Shortage  of  units  for  Families  Assisted  by  the Housing  Choice Voucher  (HCV)  and  the 
Veteran Affairs Supportive Housing (VASH) programs.  

 
The HCV (Section 8) program is the federal government's major program for assisting very low‐
income families,  the elderly, and persons with disabilities  to afford decent, safe, and sanitary 
housing in the private market.  The HCV program currently provides rental assistance to about 
2.2 million families nationwide.  Based on data from HUD, of the families currently receiving HCV 
assistance, 76 percent are extremely low–income, with incomes at or below 30 percent of the 
area median income, 36 percent have a disabled head of household, and 24 percent are elderly. 

 
The  HCV  program  is  administered  by  approximately  2,300  Public  Housing  Agencies  (PHAs) 
nationwide.  A family who is issued a housing voucher is responsible for finding a suitable housing 
unit of  the  family's choice provided the rental unit passes a Housing Quality Standards  (HQS) 
inspection performed by the PHA.  The PHA pays the housing subsidy directly to the owner of the 
unit  on behalf  of  the participating  family.  The  family  is  responsible  for  paying  the  difference 
between the gross rent of the unit and the amount subsidized by the program.  In Hawaii, the 
HPHA’s Section 8 Branch has been designated “high performer” status, and currently administers 
over 2,479 vouchers and brings in approximately $36M a year in federal funding. 

 
The HUD‐Veterans Affairs Supportive Housing (HUD‐VASH) program combines Housing Choice 
Voucher  (HCV)  rental  assistance  for  homeless  Veterans  with  case  management  and  clinical 
services provided by the Department of Veterans Affairs (VA).   VA provides these services for 
participating Veterans at VA medical centers (VAMCs) and community‐based outreach clinics. 

 
The HPHA plays a major role in our state for these programs.  Beginning in 2008 until April 2015, 
the HPHA was  the  sole  administrator  for  the VASH program vouchers  in Hawaii,  and we  are 
currently housing 447 veterans.   
 
The  HPHA  also  serves  as  the  Contract  Administrator  to  HUD’s  Project  Based  Contract 
Administration program.  This HUD program outsources the contract administration services for 
project‐based Housing Assistance Payments (HAP) Contracts under Section 8 of the United States 
Housing Act of 1937 (42 U.S.C. 1437f) (Section 8) to qualified Public Housing Agencies who act as 
Contract Administrators (CAs).  This program contracts with 60 properties, containing 2,996 units 
statewide, assists approximately 6,000 residents every year, and brings in approximately 36M a 
year in federal funding. 
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One  of  the  biggest  challenges  is  finding  landlords  that  want  to  participate  in  the  Section  8 
program, as we currently have 67 families with vouchers in hand that are in search of housing.  
That is why the HPHA is very thankful to the Legislature in providing the Landlord Liaison position 
last  session  to  further  participation  in  HPHA’s  rental  assistance  programs.    This  position will 
administer the HPHA’s Landlord Incentive Program (LIP) per Act 215 Session Laws of Hawaii 2019, 
actively  recruit  and  build  relationships  with  area  landlords  or  property  managers  to  expand 
housing options; conducts Fair Market Rent analysis, Rent Reasonableness analysis, and other 
duties to assist Section 8 Branch operations.  We are hoping to have that position filled and the 
LIP program up and running by the end of January.  
 
In addition to the above information, below are some additional HPHA highlights for FY 2019: 
 

 For our public housing properties,  the HPHA  is presently housing 5,133 families  in our 
federal and state public housing properties totaling approximately 14,000 individuals.  In 
FY 2019, we were able  to provide over 450 public housing units  for new  families  and 
transfers. 
 

 On the construction front, the HPHA created 4 in‐house designs, procured and awarded 
4 new consultant contracts, 10 new construction and 5 new service contracts in FY 2019, 
encumbering/obligating $21,374,115 in new contracts.  This is in addition to the on‐going 
design and construction contracts that were awarded in previous years. 
 

 HPHA implemented an online applicant portal (hpha.myhousing.com) which benefitted 
both the general public and the applications office by providing greater accessibility and 
streamlining the application process with a more centric approach.  This also improved 
the  process  of  purging  obsolete  or  invalid  applications  from  the  waitlist  and  serves 
applicants in a timelier manner while improving the accuracy of the data system. 
 

 HPHA continues  to  assist  families  through  its  Family  Self‐Sufficiency Program.    Recent 
successful graduates include Mr. D. Lewis who graduated from the FSS Program on April 
30, 2019 and is awarded $33,512 that was held in escrow for him through the program. 
 

 Continued issuance of “high performer” ranking by HUD for the Section 8 Housing Choice 
Voucher (HCV) program over the past 10 years.  The 2019 score is pending appeal and is 
expected to be released shortly.  High performer rankings indicate the HPHA is operating 
the  HCV  program  above  standard,  meeting  or  exceeding  HUD  requirements  in  14 
different categories, and providing the very best service to Section 8 HCV recipients. 
 

 The HPHA  entered  into  a Memorandum of  Agreement with  the University  of  Hawai`i 
Community Design Center to conduct multi‐disciplinary efforts across the University of 
Hawai`i  in  partnership with  the  School  of  Architecture,  Center  on  the  Family  and  the 
School  of  Sociology.    Looking  forward  to  out  of  the  box  creative  solutions  that  the 
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intellectual university environment stimulates to discover a new model for public housing, 
improved living/healthy environment, economic and upward mobility for HPHA residents 
and co‐create a 21st Century workplace environment for its employees. 
 

 According  to Wils  Choy  of  KMH  LLP,  “This  year,  we  don’t  have  any  financial  control 
material weakness, which is the most severe, followed by no significant deficiencies.  So, 
we’re  happy  to  report  that management  has  done  an  excellent  job maintaining  their 
controls.    If  you  process  over  700,000  transactions,  you  need  a  good  control  system. 
Without it, you’re going to have all kinds of problems.  And if you look at the past, yes we 
did.”  

 
C.   Federal Funds 

 
The HPHA  currently operates  three major  types of  federal  programs:    1)  Federal  low‐income 
public housing; 2) Federal rent subsidy program; and 3) Federal project‐based rental assistance 
program 
 
In Fiscal Year 2018‐2019, the HPHA received federal grants and subsidies of: 
‐  $24.83 million for Federal Low Rent Program; $6.80 million for Federal Capital repairs; 
‐  $35.91 million for Section 8 Housing Choice Voucher program; and  
‐  $35.97 million for Section 8 Contract Administration program; totaling $100.77 million 

from federal sources.  
 
In  administering  federal  and  state  housing  units,  the HPHA  received  $23.41 million  of  rental 
revenue, and $1.87 million of other revenue.  Federal proration of housing assistance funds for 
the Section 8 program is increasing too, which could result in the HPHA expending all of the HUD 
held reserves for its programs. 
 

D.  Non‐General Funds 
 

http://www.hpha.hawaii.gov/reportsstudies/reports/2019HPHAAnnualReport.pdf 
Page 38 

 
E.  Budget Request 

 

 HPHA Budget Process 
 
The Branch Chiefs at the HPHA meet frequently throughout the year to discuss, plan, formulate 
and implement the CIP and Operating budget request to the Executive Branch.  With the HPHA’s 
inventory averaging 50 years of age, unexpected situations occur throughout the year and change 
the agency’s priority needs.  The HPHA partners with a professional Planning firm that utilizes 
teams  of  Architecture  and  Engineering  firms  to  determine  point‐in‐time  physical  needs 
assessment of all HPHA properties to determine a plan of priority needs.  The HPHA would deeply 
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appreciate a lump sum of CIP funding, as you have done in the past, that will allow the Agency to 
meet immediate and urgent situations with flexibility.   
 

F.  Significant Adjustments to Budget Requests  
 
The HPHA thanks the Legislature for all of the previous appropriations and respectfully requests 
its  continued  support  as we  strive  to provide permanent housing  to  the most disadvantaged 
families and individuals on the verge of homelessness.   
 
I. Increase Federal Fund Ceiling. 
 

For Program ID HMS222, the HPHA is requesting a federal fund ceiling increase for FY21 based 
on  the Department of Budget and Finance/Office of Federal Awards Management method of 
comparing the following: 
 
1) Federal fund appropriations under Act 5, SLH 2019; and 
2)  For  FFs  for  FB 19‐21  that were  finalized  in  the Datamart/FAMS Form FF Budget Execution 
workflow. 
 

Program ID  FY 20 (Gov. Approved 9/13/19)  FY 21 Form A Request  MOF 

222  9,891,122  12,295,856  N 

 
The requested ceiling increase is needed due to the anticipated grant award being more than the 
appropriation.  The increase was approved by Governor Ige on September 13, 2019. 
 
II. Position Requests. 

 

 1 A funded Permanent Part‐Time Janitor Supervisor 

 3 A funded Permanent Part‐Time Janitor II  
 
These positions will  look to replace current contracted custodial services at the HPHA Central 
Offices located at 1002 North School Street on Oahu for buildings A (Board Room / Conference 
Rooms / Lunch Room), B (Information Technology / Hearings), C (Construction Management), D 
(Central Maintenance / Contract Procurement), D1 (Outdoor Shower & Bathroom Facility), E 
(Office of the Executive Director / Property Management / Compliance), F1 (Restroom), G 
(Section 8), H (Section 8), J (Personnel), L (Applications) and M (Fiscal Management).  The 
custodial work will be between the hours of 5:00 p.m. through 9:00 p.m. Hawaii Standard Time.  
Monthly, Quarterly and Semi‐annual cleaning services shall be performed on a single Saturday 
between the hours of 7:00 a.m. and 3:30 p.m. Hawaii Standard Time.  
 
III. Add general funds to maintain current Rent Supplement subsidies. 
 
Currently,  the  HPHA’s  State  Rent  Supplement  Program  serves  345  families  at  a  total  cost  of 
$1,765,571 per year.  The HPHA is therefore requesting an additional $750,000 for FY21 for the 
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State Rent Supplement Program (RSP).  The requested funding will enable the HPHA to fund 100% 
of the RSP participants at the current authorized rate.  In response to the demand for housing 
assistance for homeless individuals and families, in addition to the high rents in Hawaii, the HPHA 
increased both the number of families served and the total amount of assistance provided.  The 
current base appropriation cannot support the current program participants and the HPHA may 
have to suspend assistance to participating families.  The RSP is one of the most cost effective 
rental assistance programs the HPHA has, and participants served under the RSP include formerly 
homeless  and  at‐risk  homeless  families,  the  elderly,  the  disabled,  and  very  low‐income 
households. 
 
IV. Lump  sum  for  public  housing  development,  improvements,  and  renovations 

statewide 
 
Due  to  the  age of  our  housing  inventory,  and unexpected  issues  that  often occur,  the HPHA 
respectfully  requests  your  consideration  for  a  lump  sum  budget  request  (as  you  have 
appropriated  in  the past), which will  provide  the  agency with  the  flexibility of managing  and 
expending  capital  funds  in  an  expeditious  manner,  and  also  will  not  disclose  to  contractors 
exactly how much funding is attached to any project.  These crucial funds will provide the agency 
with the ability to tackle its capital needs backlog of more than $750 M in capital needs.   The 
agency  has  properties  that  have  been  built  over  50  plus  years  ago,  and  the  issues  at  these 
properties need to be addressed.  
 
The current supplemental budget includes $20,000,000 in lump sum CIP.  This appropriation will 
assist  to  expedite  the  repair  and  maintenance  and  remodeling  of  hundreds  of  units.    The 
construction  projects  including  site  improvements,  ADA  compliance,  structural  repairs,  re‐
roofing, infrastructure upgrades, concrete spall repairs and painting.   
 
V.  $2.5M for HPHA North School Street Predevelopment Funding 
 
The HPHA continues to embrace innovative approaches to redevelop its aging inventory 
through higher density, mixed‐income, mixed‐use projects.  The HPHA partnered with nonprofit 
Retirement Housing Foundation and has signed a Master Development Agreement to 
redevelop the HPHA administrative offices at 1002 N. School Street.   The master plan has 
evolved with extensive input from residents, community leaders and stakeholders, elected 
officials, government and service agencies to envision a project that will include 800 elderly 
affordable rental units, HPHA offices, and retail uses that best serve the surrounding 
community.  This funding will go towards the HPHA’s share of predevelopment activities, 
design, entitlements and site improvements. 


