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Dear Senate and House Committee Members:
I work in the Hospitality Industry and I am writing this letter to strongly oppose the proposed
Transient Accommodations Tax (TAT) increase.
We have already booked many guests to stay at our hotels in 2018 and they were quoted the
current TAT tax of 9.25%. Many of these guests (at least at our hotel) are long-term return guests
who are looking for the lowest possible rate to stay for a longer duration. Adding this extra expense
for them may result in them either cutting back on their stay duration or cancelling their
reservations to seek alternate tropical destinations. This will not only hurt our industry but in the
end this may result in less taxes being collected from our industry if we see a huge drop in tourists.
Hawaii is already known to be an expensive destination. Let’s not make it worse.
To help fund the rail, I would vote for temporarily increasing the GET from 4.712% to 5% or 6%. Or
perhaps, don’t increase the tax on food (at grocery stores), but increase the tax on other retail
merchandise (such as alcohol, cigarettes, cars, jewelry, electronics, shoes, bags, furniture, toys,
etc…),
I would also vote for having a lottery system (similar to California) to help fund the rail and education
and other important projects.
Please consider other ways of funding the rail, rather than placing the tax burden on our Tourism
industry.
Thank you for your consideration.
Warmest Mahalo,
Vicki Ama
Front Office & Revenue Manager
Waikiki Resort Hotel
2460 Koa Avenue
Honolulu, HI 96815
Direct: (808) 921-8650
Email: vama@waikikiresort.com
Web: www.waikikiresort.com
This e-mail may contain confidential information and is intended only for the individual(s) named above. If you are not the named
addressee, you should not disseminate, distribute or copy this e-mail. Please notify the sender immediately by e-mail if you have
received it by mistake and delete it from your system. E-mail transmission cannot be guaranteed to be secure or error-free as information
could be intercepted, corrupted, lost, destroyed, or incomplete. This e-mail may arrive late or contain viruses. The sender therefore does
not accept liability for any errors or omissions in the contents of this message, which arise as a result of e-mail transmission.
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THE CORE CRUX OF THE MATTER/ BOTTOMLINE: 2.5 minutes
We made a mistake. Now, if the Leadership will have the forthrightness to just say so.....that the
unexpected 4XS COST INCREASE will wear us all down in the State..... The financial loss is of great
concern but the concern for the people and what they want, not the unusable steel, is of greater
concern.
Yes, it is a waste but of more concern is pushing the people of Hawaii to such an extreme that will hurt
them and their children continually for decades to come. The commitment to truth is always the Biggest
Picture and this is the Biggest Picture that the Leadership should focus on and not be distracted by the
details, even though they may be horrendous and difficult to forget. Time to move forward by taking the
first step toward the truth and what the people don't want.
It takes the maturity of humility. HUMILITY is the real issue.
But if the Leadership will do this, it will be a marvelous thing of GREAT APPRECIATION FROM ALL THE
STATE OF HAWAII. When Leadership is clothed with the beauty of HUMILITY, great healing will come
to all our hearts and the people will appreciate such courage to do what is right.
To do what is right, no matter the consequences and regret, that is the right thing and the first step
forward.
Do this, and the people will be very proud of our Leadership, despite even the mistake made. The
mistake will be overshadowed by this GREAT COURAGE AND FORTHRIGHTNESS.
Doing the right thing is God's way, so He promises to greatly bless the Leadership for their humility.
But "For those who have Pride, I, God will definitely punish".
In all of history, the most beautiful and beloved Leader is the SERVANT-LEADER. Even though they
made mistakes, when they owned up to it, the people wept WITH them.
Thank you very much Leaders of this wonderful State. We're all trustng you to do the right thing,
Mary Arizumi
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Aloha,
I do not support raising Hawaii's excise tax across the board for all islands to fund the
HART Project. Doing so would be like requiring Southern California tax payers to fund San
Francisco's rapid transit system (BART). Find some other way to fund the completion of the
HART project.
The Swiss built the Gotthard Base Tunnel, which consists of 94 miles of two track railway
tunnels through solid granite rock under the Alps at a cost of $12 billion or $127 million
per mile.
By comparison, the HART project, which consists of 34 miles of elevated railway with a
hand full of stations, is projected to cost $12 billion or $353 million per mile.
Why has the HART project cost more than twice as much per mile as the much more
complex Gotthard Base Tunnel project?
No one seems to be able to provide a good answer.
Accordingly, it is recommended that the Federal Government conduct an expedited
forensic audit of HART's books before providing any more funds to the HART project.
The State of Hawaii should also refrain from providing funds to the HART project until
the results of this audit are available. Federal Government forensic auditors can do these
types of forensic audits in months, not years so put this expertise to work now. If corruption,
collusion embezzlement or theft is discovered, those committing these crimes should be
prosecuted to the full extent of the law and new players should be brought in to finish the
project.
This email has also been sent to Hawaii's US Senators and Representatives through their web
portals.
-Larry Bryan
68-1660 Kilakila Street
Waikoloa, Hawaii 96738
(808) 64
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.
aloha,
We cannot just stop this rail! But we can stop at MIDDLE STREET. This rail was forced on
us by false advertising, and high-pressure tv ads, and self seeking politicians.
Our streets and roads are full of tourist buses. vans, rental cars, Uber, Lyft, all filled with
tourists. Tourists crown our roads!
Our roads are in deplorable condition.
Tourists welcome our police, our firemen, our improvements and the joy and beauty of our
island.
They should help pay for all necessary to help us run our island home,
INCREASE THE TOURIST TAX 10-12% + Finish this boondogle at MIDDLE ST.
Fix our roads!!! If added income from increased TAT makes it possible, add to Ala Moana,
UH.
But wait wait!!!! MAINTENANCE OF THIS STEEL ON STEEL (RUST, etc. general
maintenance have not even been taken into consideration!)'
Look at San Francisco, Paris, Sydney, Cambodia, (whopping 20%, no complaints.,Thailand.
etc.
Instead of all these useless surveys for so much $$$. Just check the tourist rate around the
world. Hire a comprehensive study of major tourist destinations.
The tourist tax DOES NOT PREVENT PEOPLE FROM COMING!
Actually, its just part of the travel expense, and not a big thing. IT WILL NOT DECREASE
OUR TOURIST NUMBERS!.
PEOPLE WILL STILL COME!
PLEASE DO NOT FURTHER TAX THE CITIZENS OF OUR WONDERFUL HOME.
Sincerely,
Patricia W. Buckman
-Patricia W. Buckman, REALTOR
CERTIFIED INTERNATIONAL SPECIALIST

Island Properties, Sales, Development Management Corp
2615 S. King Street, Honolulu, Hawaii, 96826
O: 808-955-8864 H:808-734-1844 M:808- 386-2781

August 14, 2017
To:

State of Hawaii’s Senate & Representatives

From:

Charles H. Carole

Subject: State Legislature’s August 14, 2017 Public Hearing On City & County of
Honolulu’s Rapid Transit System
Good morning Honorable State Senators and Representatives. I am Charles
Carole, a member of the Financial Accountability For Rail Mass Transit
Association. I am submitting testimony on operational cost and ridership.
My comments are:
1. The City & County of Honolulu is not accurate and concrete in estimating
ridership and rail construction costs. There should be an audit on the city’s
rail construction costs, ridership projection and potential operating and
maintenance costs for steel wheels rail, which HART has indicated will be
$126 million in the first year of full operations.
2. Parson Brinckerhoff forecasts for Honolulu and San Juan, Puerto Rico
(which is the only other elevated rail system to be built in recent years)
with remarkably similar 116,300 and 114,492 daily riders respectively
Remember Puerto Rico population is 2.8 million. Actual ridership for San
Juan turned out to be only 32,800 in 2015, which is 71 percent less than
what had been projected.
3. The City’s rail construction has doubled since 2012.
4. Therefore, there should be audits of their rail construction costs, ridership
projection and potential operating and maintenance expenses for rail
operation. These audits should be done by the State Auditor. The audits
should be completed before the 2018 Legislative Session is concluded. The
present rail construction has additional funding of $350 million city funds
for 2017. Thus, no funding is needed at this time.
Mahalo.
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SENATE COMMITTEE ON TRANSPORTATION AND ENERGY;
SENATE COMMITTEE ON PUBLIC SAFETY,
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State Capitol, Auditorium
Dear Chair Inouye, Chair Nishihara, Chair Dela Cruz, Chair Aquino, Chair Luke, and
Members of the Committees:
Thank you for holding this informational briefing.
• We appreciate the opportunity to testify.
• From the report in media last week, there has been a tremendous amount of
hard work put into preparing for this briefing.
• And we are grateful to provide information on the options you are considering.
When it comes to funding the remainder of the rail project, there are three critical
considerations we hope will be top of mind throughout this briefing and the upcoming
special session.
One and most important, funding must be adequate to fully fund the project all the way
to Ala Moana Center.
•

The FTA will allow nothing less, and will put our funding plan through stress
testing to ensure it. Projections about how much any funding source will produce
must, therefore, be conservative and based on sound economic modeling and
historical evidence.
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Two, the solution cannot include providing funds for rail with one provision and taking
away funds elsewhere used to provide vital core services such as roads, sewer, trash,
police, fire, ambulance, and lifeguards.
•

The one million residents of Qahu demand and expect these core City services
to remain constant, as do our five million annual visitors to Oahu.

Three, the funding amount cannot be inadequate and force in an increase in real
property taxes for Qahu homeowners and businesses.
•

The price of housing is at an all-time high on Qahu. And, the supply of
affordable housing units are at an all-time low. Any increase in real property
taxes would place an additional burden to our already strapped homeowners, as
well as those who rent.

We appreciate that you’re providing financing options that preclude these unacceptable
outcomes from becoming reality.
Thank you for your time and for listening.
Sincerely,

JL~. ~
Kirk CaIdwell
Mayor
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Dear Chair Inouye, Chair Nishihara, Chair Dela Cruz, Chair Aquino, Chair Luke, and
Members of the Committees:
The City would like to ensure that the funding proposal for rail passed by the
Legislature does not significantly impact the City’s operating costs, and more
importantly the City G.O. bond credit rating. If the General Excise Tax (GET)
surcharge is not extended, the City is left with absorbing some or all of the unfunded
costs. The increased City debt for rail creates pressure on the city’s bond credit
rating. If the GET surcharge is not extended, the City’s credit will destabilize
after a decade of fiscal conservatism.
The City took a decade to slowly improve its bond credit rating from AA- to
AA+. Real property tax capacity and balances were optimized and saved to add to the
City’s rainy day funds. Spending City-wide was analyzed and carefully allocated to
improve our bond credit rating. The City Administration thanks the City Council for
their support of the City’s Rainy Day Funds.
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A recent rating agency report stated that the rating sensitivity could be
“pressured by sustained reductions in reserves or uncontrolled expenditure growth.”
The City believes this could mean a one or two step credit rating decrease.
The resulting rating decline would mean higher interest rates for City
borrowings (for example a new $2 billion debt could face $150 million more interest
over a 25 year bond life, just because of the bond rating change). The rating decline
would result in not only taxpayers having to pay for higher interest rates, but federal
granting agencies and vendor relations may treat the City with less favor.
If adequate rail funding is not obtained, the City will be burdened with additional
interest charges that will be difficult to fulfil. The City has the same challenges as the
State in areas such as employee retirement benefits, and pressures to build and
maintain infrastructure. But when comparing debt flexibility between the City and
State, it is the City that may be at risk for significant credit concerns.
Due to rail borrowing needs, the City’s current General Obligation (G.O.) Bond
debt may double or triple. City credit capacity would be lost and the rail based
additional debt may cost more than $1 billion in additional interest expense. This
would impact the City’s ability to deliver basic services.
The City has worked hard over the last ten years to improve the bond rating.
I urge you to approve the GET surcharge extension. The State’s tax collection
is already in place and the State has maintained its AA+ rating. The City’s credit
rating is at risk.
Sincerely,

Wayne Y. Fujita
Chief of Treasury

IN REPLY REFER TO:

CMS-AP00-02224
Krishniah N. Murthy
INTERIM EXECUTIVE DIRECTOR AND CEO
BOARD OF DIRECTORS

SENATE COMMITTEE ON TRANSPORTATION AND ENERGY;
SENATE COMMITTEE ON PUBLIC SAFETY,
INTERGOVERNMENTAL, AND MILITARY AFFAIRS;
SENATE COMMITTEE ON WAYS AND MEANS;
HOUSE COMMITTEE ON TRANSPORTATION;
and

Damien T.K. Kim
CHAIR
Terrence M. Lee
VICE CHAIR
John Henry Felix
Wes Frysztacki
Ford N. Fuchigami
Terri Fujii
Glenn M. Nohara
Ember Shinn
Kathy Sokugawa
Hoyt H. Zia

HOUSE COMMITTEE ON FINANCE
Monday, August 14, 2017
10:00 a.m.
State Capitol, Auditorium
Dear Chair Inouye, Chair Nishihara, Chair Dela Cruz, Chair Aquino, Chair Luke, and Members
of the Committees:
The Honolulu Authority for Rapid Transportation (HART) appreciates the effort that went into
the preparation of your Committees’ PowerPoint presentation that will be discussed shortly.
The presentation summarizes the history of the Honolulu Rail Transit Project and the
challenges of the Honolulu Authority for Rapid Transportation (HART). These challenges have
led members of this Legislature to question the validity of HART’s financial numbers and the
credibility of HART’s ability to manage this Project.
While HART remains committed to constructing 20 miles with 21 stations as mandated in the
June 2012 Full Funding Grant Agreement (FFGA) signed by the City, we are equally committed
to addressing our ongoing challenges by reinforcing cost controls and containment systems,
streamlining contract change procedures and taking immediate steps to deliver this Project with
key personnel who have the management and technical capabilities to successfully get the job
done.
Rail Transit System Update: As of June 2017, major contracts that have been awarded and
their percentage of completion are as follows: West Oahu/Farrington Highway Guideway
(99.3%); Kamehameha Highway Guideway (96.3%); Maintenance and Storage Facility (100%);
Core Systems (42.4%); and Airport Section Guideway and Stations Group (AGS) (7.2%). More
specifically, the Core Systems contractor has completed the base design development and is
well into manufacturing and testing of all other subsystems. Train #1 (four-car consist) was
delivered in March 2016 and Train #2 was delivered in May 2017. Finally, with the recent
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award of the AGS Design Build contract, HART currently has over $4.41 billion either
completed or under contract as of the end of Fiscal Year (June 30, 2017), which includes 15.9
of the 20.1 miles of guideway and 13 of the 21 stations.
Value Engineering and Lessons Learned: HART has consistently sought to apply lessons
learned and the principles of value engineering to design and construction contracts to improve
overall project costs and schedule as further described in HART’s April 28, 2017 Recovery Plan
(see Attachment 1 entitled Value Engineering and Lessons Learned). Additionally, HART is
taking steps to evaluate all consultant scopes, performances, qualifications, and technical
competencies, as well as systematically evaluate soft costs in all program areas.
Additionally, HART has implemented a Contract Change Committee for all contract changes
over $500,000. This provides an opportunity for management to review the changes from a
programmatic perspective. All change orders greater than $1,000,000 continue to be subject to
review by the HART Board’s Finance Committee and approval of the HART Board of Directors.
The implementation of the Contract Change Committee was made to institutionalize checks and
balances for change orders by having reviews conducted by an entity independent from the
project management team.
Audits and Peer Reviews: HART has been audited and has conducted peer reviews to
strengthen the organization by receiving constructive and unbiased feedback from financial
professionals and industry leaders. HART has either implemented or is in the process of
implementing the recommendations and responses of the April 2016 Office of the City Auditor
Audit (see Attachment 2), June 2016 Federal Transit Administration (FTA) Project Management
Oversight Contractor Risk Refresh (see Attachment 3), and the January 2017 American Public
Transportation Association Peer Review (see Attachment 4), with a focus on management and
technical competency of the organization.
Additionally, annual performance audits of HART are a regular occurrence and are conducted
for different purposes. HART is currently undergoing a Procurement Systems Review by the
FTA that includes a review of the last two years of contracts, HART’s Fiscal Year (FY) 2017
Budgets, FY2016 revenues and expenses and all procurement policies and procedures. In the
Spring of 2018, FTA will conduct a Triennial Review focusing on seventeen (17) areas including
financial management and capacity, technical capacity, procurement, legal, planning/program
of projects and security. A yearly financial audit by an independent financial firm and yearly
FTA review under the Improper Payments Elimination and Recovery Act of 2010 will also take
place.
Debt Financing Required: The attached pages from the June 2012 Final Financial Plan for
FFGA details the need to use debt instruments such as tax-exempt commercial paper (TECP)
and general obligation (GO) bonds to finance the rail project, which was always and continues
to be an integral part our financial plan(see Attachment 5). This section of the June 2012 Final
Financial Plan for FFGA provides an explanation of how the project will be financed and the
amounts required in the years when expenditures exceed revenues.
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As you know, the project costs have increased substantially from the $4.949 billion (excluding
financing charges) reported in the FFGA to the current value of $8.165 billion (excluding
financing charges). See Attachment 6. Consequently, the amount required to fund and finance
the project has also increased. Under a number of financing models requested and submitted
to elected officials, the finance charges indicate a range from $700 million to $2 billion
depending on the project funding plan. We will have a better estimate when a funding plan is
finalized. Attachment 7 illustrates the years when expenditures exceed revenues under the
current $8.165 billion value and Attachment 8 compares actual general excise tax surcharge
collection to forecast.
City Center Guideway and Station/Pearl Highlands Garage, Transit Center and Ramp
Contracts: The City Center Guideway and Stations (CCGS), as well as the Pearl Highlands
Garage, Transit Center and Ramp (PHGT) contract procurements are the last major contracts
yet to be awarded. The current schedule for the CCGS is estimated to be 65 months long
which is indicative of the complexity of the final 4.16-mile segment of the Project. Any delays in
the procurement of the CCGS and PHGT contract procurement will impact the overall costs and
schedule completion of the Project.
Conclusion: HART is committed to complete this Project to the forecasted budget and schedule
but HART’s ability to complete the Project depends on having access to sufficient funds to
cover the gap between the revised estimated cost to complete the Project and the available
funds. The FTA has directed HART to submit an updated financial plan by September 15,
2017, which is dependent on the State Legislature’s decision regarding funding for the Project.
HART supports the intent of funding action considered by the Legislature that would provide
sufficient funding to deliver the total Project, as well as provide our Federal partners the
confidence in Honolulu’s ability and financial commitment to complete the Project as described
in the Full Funding Grant Agreement.
We thank you for this opportunity to submit written testimony.
Enclosures
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VALUE ENGINEERING AND LESSONS LEARNED











Developing a contract packaging strategy to lower costs by increasing competition.
Moving towards Design‐Build procurement and re‐packaging where appropriate to
lower costs.
Revising contract language, in collaboration with various construction and
procurement stakeholders, to provide clear direction and minimize disputes.
Removing non‐essential design and construction elements to reduce cost.
Performing pre‐construction Subsurface Utility Engineering (SUE) and geotechnical
investigations.
Reviewing various Project financing options.
Allowing contractors more control over Maintenance of Traffic.
Utilizing precast and offsite fabrication to reduce cost and schedule.
Utilizing partnering to resolve construction issues in the field.
Utilizing a Dispute Review Board to minimize or avoid potential impacts and
prolonged litigation.

ATTACHMENT 2

Update on City Auditor Comments and recommendations
Many recommendations are tied in to how we project and update project expenditures. By
completing the process below, we are confident the Auditor’s concerns are addressed.

1. Improve Financial Management and Planning
Currently working on:
a. The Finance and Project Controls staffs are updating cost projections by
contract. Additionally, they are working with the Right-of-Way group to estimate
timing of real estate acquisitions. Expenditures will be projected by month and
year. This will be an on-going process.
Monthly revenue and expenditure updates will be submitted to the Board.
b. Finalize General Excise Tax (GET) forecast to be consistent with Council on
Revenue projections. An updated financial plan, including estimated annual
GET revenue, will be completed once the funding plan is known.
c. The Honolulu Authority for Rapid Transportation (HART) is consistently using the
City C2HERPS financial system to monitor expenditures and develop financial
data. However, HART cannot discount the use of Contract Management System
(CMS) because C2HERPS provides data when paid. It is just as important to
know what expenditures are incurred, and CMS provides that information.
Need further evaluation:
a. HART is in the process of evaluating the requirement to substitute/by-pass CMS
and the inherent risk of replacing a mission critical system in mid-stream.

2. Improve Project Management and Contract Administration
Currently working on:
a. HART meets monthly with the Federal Transit Administration’s Project
Management Oversight Consultant (PMOC) in addition to holding weekly project
managers and project status meetings. Among the things discussed in those
meetings are:
1. Project changes and how they affect overall costs.
2. Project status.
3. Project risks.
4. Overall project costs including contingencies.
5. Cost saving strategies.
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b. A Contract Change Committee was created. Committee members are: Director
of Design and Construction, Director of Procurement (Chair), and Director of
Project Controls. The Committee meets weekly (or as required) and reviews
change orders from $500,000 to $1,000,000, changes affecting multiply
contract, and changes affecting project schedule
Changes below $500,000 requires review by the Deputy Director of
Procurement, Deputy Director of Contracts, and/or Deputy Director of
Construction Claims.
c. Finance, Project Controls, and Procurement staff have begun the process of
meeting with project managers to discuss project status and costs and anything
that may affect the cost of the Project. Initial meetings have occurred with
Airport Guideway and Stations project managers and Construction Engineering
and Inspection.
d. Beginning June 2017, all major contract invoices are now reviewed by the
Director of Project Controls to ensure billings are consistent with Master
Contract schedule.

3. Better Planning is Needed to Address and Manage Future Rail Project
Costs
a. The Department of Transportation Services (DTS) is responsible for Operations
and Maintenance (O&M). HART is working with DTS to develop an O&M Plan.
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PMOC June 2016 Risk Refresh Findings and Recommendations
Section 1.3 - General
1. Revised Revenue Service Date (RSD) to no earlier than December 2024.
Response: The estimated target for full revenue service is December 2025. The
targeted RSD has been captured in the PMOC Monthly Report since October 2016.
Section 1.3.1 – Management Capacity and Capability
1. Complete project management plan (PMP)
Response: PMP to finalize when updated financial is known. This was reported in
HART’s July 20, 2017 Board of Directors meeting.
2. Identify and document a permanent risk manager.
Response: Risk Manager, Mr. Paul Johnson joined HART this month (July 2017).
3. Reevaluate staffing plan to be more effective and fill gaps in technical capability.
Response: This is an on-going process. Mr. Frank Kosich joined HART this month
(July 2017) as the Director of Design and Construction position.
4. Strive to transition key management positions from consultants to HART in order to
have greater ownership and stronger control of project.
Response: HART has created a Personnel Evaluation Committee and is working with
City Department of Human Resources department to evaluate technical salary
requirements for these positions. City Corporation Council (COR) is currently
reviewing the plan.
5. Update management plan to incorporate organizational changes.
Response: Interim CEO revised organization chart in March 2017. Major change
associated with Procurement Department reporting directly to CEO. Other changes
are being evaluated and are expected to take place in August.
6. Actively monitor the management of the program to ensure that staff and
consultants implement the approved plans and procedures.
Response: Interim CEO recently communicated with project consultants to ensure
project implementation is in accordance with approved plans and procedures and to
be proactive.
7. Develop effective process to preserve critical technical capabilities during reduction
in force.
Response: Under development.
8. Provide training to key existing staff through the National Transit Institute (NTI)
Response: NTI training was completed in June 2016.
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9. HART Chief Financial Officer (CFO) must develop strict budgetary controls.
Response: A new CFO was hired March 2017. The evaluation of controls is an ongoing process. New budget to actual reports will be presented to the HART Board as
a regular agenda item. Process to meet with project managers (PMs) is on-going.
The goal is to meet quarterly. Reevaluation on monthly and annual project
expenditures are on-going.
10.HART’s project staff must focus more heavily on cost management.
Response: See response to Q#9.
Section 1.3.2 – Project Scope and Project Delivery Review
1. Improve definition of work to replace HECO overhead line for the City Center
Guideway and Stations Design Build (DB) contract.
Response: The City Center DB contract is on hold subject to funding. This will be
incorporated in the RFP. The infrastructure (duct banks, manholes, etc) are being
designed for addition to the City Center DB contract.
2. Push to resolve regulatory issues that are impeding progress on on-going
construction.
Response: This is on-going
3. HART must take a more proactive approach to getting contractors to establish and
meet schedule.
Response: HART will take steps to ensure contractors submit schedules in a timely
manner including withholding invoice payment until schedule requirements are
met.
4. Site access and permitting issues must be resolved early to avoid delays.
Response: HART’s Planning and Right-of-Way Departments are taking steps in their
negotiation process with land owners to address this matter.
5. Continue to review and vet all potential Contract Change Orders (CCO).
Response: HART has put in place a contract change procedures policy and
established a Contract Change Committee (CCC).
6. Continue to review all post-Record of Decision (ROD) changes to ensure they do not
have an impact on the environmental documentation, project scope, cost…
Response: Ongoing.
7. Prioritize resolution of required third party agreements, real estate acquisitions…
Response: HART priority is to execute outstanding agreements first then
amendments to executed agreements.
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Section 1.3.3 – Project Schedule Review
1. Develop an updated Basis of Schedule (BOS) to the PMOC.
Response: An updated BOS dated April 2017 was submitted to FTA as part of the
HART Recovery Plan in April 2017
2. Re-evaluate management capacity and capability within project controls
organization.
Response: A new project controls director joined HART at the end of 2016 to
address management capability needs.
3. Reconcile, revise, and align the Basis of Estimate (BOE) with the BOS.
Response: The revised BOE and BOS submitted to FTA as part of the Recovery Plan
in April 2017 are updated and aligned.
4. Require all construction contractors and third party scheduling parties to
consistently apply calendars according to HART procedures.
Response: The current specifications direct use of 5-day work week and 7 day
calendar days as Project level rather than Global Calendar. The schedule
specifications for City Center DB are being drafted to standardize use of work days
on the gFolobal calendar.
5. Review staffing plan to ensure that schedule compression has not caused excessive
staff requirements during peak periods.
Response: Staffing at the project level is overburdened. For example, Project
Controls staff are not contract-specific and lend support to burdened areas resulting
in workforce leveling. In addition, temporary Project Controls consultants are being
utilized to supplement vacant positions until filled.
6. HART should withhold partial or full payment of contractor monthly pay application
if the contractor fails to submit timely and acceptable schedules.
Response: This is in-place. Finance staff met with project managers that payment
will be held until schedule is approved by HART.
7. Request that each contractor provide a separate grouping of activities specific to its
punchlist and closeout activities. This is especially for the Airport and CCGS
contracts.
Response: This will be written into the specifications in the CCGS contract.
8. Reduce the number of constraint date in the Master Project Integrates Schedule
(MPS).
Response: The April 2017 BOS and ongoing schedule submittals to PMOC contain
minimal constraints and each one is described/explained as to why it remains in
the Master Project Integrated Schedule.
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9. Develop an overall MPS “schedule architecture” of standards and templates for all
scheduling parties.
Response: A Master Project Integrated Schedule and BOS have been developed. A
schedule architecture is being developed including naming standards and reports.
1.3.4–Schedule Risk Analysis
1. The revised revenue service date (RSD) should be no earlier than December 2024.
Response: The estimated target for full revenue service is December 2025. The
targeted RSD has been captured in the PMOC Monthly Report since October 2016
2. HART must better document patent and latent time contingencies included in
construction contract schedules and MPS.
Response: HART has developed and included this item in the Risk Management
Contingency Plan (RCMP) draft #2, submitted to PMOC in June 2017. This includes
schedule contingency “Hold Points” for key schedule milestones that have been
agreed upon by HART and PMOC.
3. HART should closely monitor the MPS longest and near critical paths.
Response: Agreed.
4. HART should revise its staffing plan to ensure schedule compression has not caused
excessive staff requirements during peak demand of construction.
Response: With the expected NTP of City Center Design Build of August 2018 or
later, HART scheduling staff positions should allow workload leveling with staff prior
projects near completion transitioning to the new City Center project.
5. The PMOC and HART should engage in focused “schedule containment workshops”
monthly.
Response: HART meets with PMOC monthly to discuss schedule containment.
6. HART should institute more aggressive and more consistent risk and contingency
management efforts by project controls and risk manager.
Response: HART has institutionalized an aggressive risk and contingency
management process that includes monthly reporting and careful scrutiny of new
risks or risks that are trending above what has been established above the current
contingency levels. All risks are reviewed monthly by the Program Risk Manager.
Reports and discussions are held with the Risk Management Committee. The Risk
Manager develops monthly reports depicting forecast of remaining contingency for
each project within the program. This information is used for decision support to
maintain the HART program forecasted budget.
1.3.5– Project Cost Estimates
1. Prepare cost estimates for all identified potential and possible changes (CCOs)
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Response: HART transmitted the Basis of Cost Estimate to PMOC in March 2017.
The Estimate at Completion (EAC) for each contract is reviewed and analyzed
monthly to monitor all anticipated changes and contingency drawdown.
2. Focus on AGS and CCGS estimates to allow time for mitigation.
Response: Estimates were revised and adjusted accordingly.
3. Refresh Right-of–Way (ROW) estimates to reflect current property cost…
Response: Completed.
4. Prepare an Independent Cost Estimate (ICE) for the remaining (un-awarded) HECO
work.
Response: Unawarded HECO work ranges from 0% design to 30% design level and
subject to HART-HECO negotiations on clearance requirements. ICE’s completed to
date include: CCGS 138kV Undergrounding ICE on 6/26/17, CCGS Cabling ICE on
5/18/17, AGS Cabling ICE 5/18/17, KHG 138kV Undergrounding on 11/4/16.
5. Refresh personnel manpower charts to account for new positions and a refined MPS
to verify the cost included in SCC 80 soft costs.
Response: This is ongoing.
6. Verify that budgets and any on-going estimates refreshes include adequate funds
for escalation.
Response: This is ongoing.
7. Review the March 2016 CPP to confirm that latent contingency is not included in
contract values.
Response: This is ongoing.
1.3.6-Cost Risk Analysis
1. HART’s estimate falls short of the p65 FTA model by $1.189 billion. HART should
review its project estimate and determine how to reduce costs or increase revenue
to close the gap.
Response: HART has developed an EAC that gets updated by ongoing risk analysis,
risk management, and value engineering exercises to minimize the gap.agement,
2. The recommended amount of budget increase reflects the condition of no viable
Secondary Mitigation being presented.
Response: Secondary Mitigation has been defined in the HART Recovery Plan of
April 2017 and the RCMP.
3. Independent Risk Management must be institute on the project. The RCMP must
be resurrected….
Response: Independent Risk Management has been institutionalized on the HART
project and program level. The RCMP has been revised with a second draft
submitted to PMOC in June 2017.
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4. Strong control must be put in place immediately to avoid future contingency
reduction. Project statistics must be reported monthly.
Response: Strong controls have been put into place with monthly reports to project
and program managers including a forecast report that forecasts each package in
the Contract Packaging Plan’s (CPP) Estimate to Complete (EAC) including
forecasted contingency (risk).
5. Independent reporting of project cost and contingency levels should not be subject
to politically-driven bias.
Response: HART prepares an independent cost-based (bottoms up) estimate that
uses local labor, equipment, and material pricing, along with reasonable
productions, soft costs and escalation to develop unit prices in current dollars under
the procurement timeframe, market factors and p80 level risk factors for
contingency.
6. The PMOC and HART should engage in a realistic, focused “cost containment
workshop” on a monthly basis.
Response: HART meets with PMOC monthly to discuss cost containment
opportunities.
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1.0 Technical Management Capacity and Capability
1.2 Recommendations
Success of projects of the complexity and magnitude of HART’s Rail System depend heavily on
the strength and competence of the management organization. Our team strongly
recommends that HART takes the following steps immediately:
 The Director of Design and Construction is vacant and is a key position to urgently fill.
HART Response: HART concurs. The new Director of Design and Construction reported
for duty on June 26, 2017. Recommendation Implemented.


Executive management should focus on strengthening the Project Controls team with
additional experienced staff focused on scheduling, cost estimation, and trend reporting.
HART Response: HART concurs. Through a new sub-consultant, HART has added three
senior specialists with backgrounds in cost, scheduling and document control to help
resolve legacy process issues in Project Controls. Additional staff is being recruited for
permanent HART staff. Recommendation Implemented.


Management should update the master staffing plan for overall project completion that
includes the interim revenue service date, as well as the full line’s revenue service date,
including bringing on the appropriate staffing for service testing and pre-revenue
operations
HART Response: HART concurs. With Charter Amendment #4 in November 2016, the
City’s Department of Transportation Services (DTS) was tasked to provide for the transfer
of positions and legal rights and obligations relating to rail operations and maintenance
from HART to DTS effective July 1, 2017. HART is working with DTS to develop the
appropriate timing and staffing for service testing and pre-revenue operations.


The Board, with the support of management, should analyze options related to the one year
personal services contract vs. Civil Service employment to assist with recruitment and
retention, especially for critical positions. This action would include taking necessary steps
to retain key employees and managers for the duration of the project as continuity of
personnel is a key to success.
HART Response: HART concurs. The HART Board indicated that they would support this
effort. The HART CEO met with the Mayor and the City’s Department of Human
Resources (DHR) concerning the possibility of changing from the one year personal service
contracts in an effort to retain personnel. DHR proposed that HART create an internal
committee to develop recommendations on pay levels for positions requiring special skills.
HART’s CEO is in the process of selecting the committee members for that task.
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HART and City/County should determine long term O&M framework to influence decision
on type of CEO to lead HART to successful delivery and revenue service. The focus of the
CEO over the next five years will be the construction of the project. In addition, the CEO will
be preparing for anticipated interim service beginning in 2020, which will be contracted but
based on recent ballot decisions, would be managed or operated by the City/County.
HART’s role in revenue service seems undetermined.
HART Response: HART concurs. The HART Board developed an analysis of the position
with the Karras Group and is in the process of selecting a CEO. Recommendation
Implemented.


The current project organization is not reflected in the Project Management Plan (PMP).
HART should re-evaluate project organization in support of project delivery and update the
PMP.
HART Response: HART concurs. HART is working on updating the Project Management
Plan and hopes to have an update after the legislature determines the funding for the
project.


HART may want to analyze creating a separate Claims Department to resolve past claims
which will allow the project team to focus on project delivery. The project team has to
expend resources to resolve claims and anticipated claims at a level higher than anticipated
during project delivery based on historical issues. These efforts can impede staff in their
ability to deliver the project efficiently. A separate department to focus on the claims and
coordinate with the delivery team may allow appropriate focus on for all project team
members.
HART Response: HART concurs. HART has established a separate Claims Department
within the Procurement Department, but the field staff is still being diverted to assist in the
claims review. Additional field staff is being recruited to remedy this situation.
Recommendation Implemented.

2.0
2.2

Contract Administration
Recommendations



Master Project Schedule needs to be proactively shared with all project team stakeholders
to create a sense of a team schedule
– HART should have one Master Project Schedule and Budget and Project Controls is
responsible for maintaining it
– Distribute Master Schedule updates to Project Team on monthly basis.
HART Response: HART concurs. HART has developed a Master Integrated Project
Schedule which is updated and distributed on a monthly basis. Recommendation
Implemented.


HART should analyze impact on consultant contract expirations and options to ensure this
issue is managed proactively.

ATTACHMENT 4
NATSA Peer Review Report
Technical Capacity and Contract Administration – HART

HART Response: HART concurs. HART has already developed a budget and has
projected the budget costs for all of the consultant contracts. The FTA’s PMOC is
currently reviewing the projected consultant contract costs shown in the Recovery Plan.
Recommendation Implemented.


Establish a monthly Project Trend Report Meeting that is focused on cost, schedule and
quality.
HART Response: HART concurs. HART is developing a monthly Project Trend Report
that is focused on cost, schedule and quality. Currently, the projected date for the first
report is October 2017.


HART should consider measures to force contractors to meet contract requirement to
supply a schedule and timely updates.
HART Response: HART concurs. HART has reviewed and updated the project General
Conditions and Special Provisions to require contractors to meet contract requirements to
supply a schedule and provide timely updates. Recommendation Implemented.
 Team to improve communication and collaboration and cooperation (3 Cs).
HART Response: HART concurs. HART holds Monday Project Management
Coordination meetings with all departments to ensure communication and cooperation.
HART also holds Friday Program Meetings to ensure that general project information is
communicated to the managers to avoid “silos” within the organization. Recommendation
Implemented.


Project Team to keep PMP updated and used as the overarching plan to manage the
project.
HART Response: HART concurs. As previously noted, the Project Management Plan is
being updated and will be used as the plan to manage the Project.
 Benchmark project staff size in relation to other major rail projects.
HART Response: HART is reviewing different transit agencies, but few have similar
characteristics of being construction managers without O&M responsibilities. To date, one
similar transit agency has a larger staff without the numerous contracts that HART has in
place. HART will continue to poll the industry.

3.0 Change Order Process and Claims Management
3.2 Recommendations


HART may want to analyze impacts on proactively de-scoping current construction contracts
or reaching a global settlement on change orders/claims to minimize future risk concerns.
HART Response: HART concurs. HART developed a proposal with the cooperation of its
contractor to de-scope a section of their contract where third party impediments were
threatening to cause delays. The HART Board approved this change order in June 2017.
This proposal allowed HART to mitigate the delay costs and will enable HART to complete
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the work with another contractor at a later time. Global settlements are always a last
resort, but HART will consider them when appropriate. Recommendation Implemented.


HART may want to consider using a Dispute Resolution Board (DRB) to facilitate solutions
with their contractors. Ideally a DRB on large complex contracts results in dispute
avoidance. We understand that DRB language has been added into the Airport Guideway &
Stations Design Build contract. Although the Panel did not review the contract language, in
discussions with Procurement and Contracts it appears to be more of a process for flagging
potential disputes and elevating them up in the contractors and HART organizations for
resolution. This large contract in excess of $800 million would benefit from a formal DRB
process where each party selects a DRB member to represent them and then both agree on
a third neutral member. The DRB is usually selected from retired industry leaders from the
transit and construction industry. The Panel views this as a proactive claims avoidance tool
that will be helpful in reducing future claims exposure.
HART Response: HART concurs. Under its current Airport Guideway and Stations
(AGS) contract, HART calls for a mediation process, but a Dispute Resolution Board can
be considered on its next contract. At a Partnering session held in March 2017, the AGS
contractor was open to the suggestion. HART is evaluating this change. Recommendation
Implemented.


In order to ensure that cost and schedule Impacts for ongoing work and for future contracts
are minimized, peer review team strongly recommends that HART dedicate a group of
design engineers and contract administration team to do a thorough review of designs and
contracts for remaining work on existing contracts and for future contracts. HART may also
opt to have Claims consultants to be part of this review team.
HART Response: HART concurs. Because of concern over increasing soft costs, HART
does not have a dedicated group of design engineers for this task, but is using current
project management staff to perform this task. Recommendation Noted.


Analyze creating a separate Claims Department to resolve past claims which will allow the
project team to focus on project delivery. Some Construction Management staff have taken
on new contract assignments, yet are still burdened with resolving past claims resulting
from the injunction delays and utility relocation and permit delays. The Panel recommends
reorganizing HART resources to take on the work load associated with past claims to allow
HART PMs and CMs to focus on delivery on new contracts and claims avoidance.
HART Response: HART concurs. HART has developed a Claims Department with
contract administration staff, but the construction management staff is still burdened with
resolving past claims and change orders. Additional field staff is being recruited to remedy
this situation. Recommendation Implemented.
 Reestablish a Change Control Board and incorporate into Contract Change Procedure.
HART Response: HART concurs. HART has established a Change Control Board and
incorporated it into a Contract Change Procedure. Recommendation Implemented.


Best industry practice does not include contractor’s initial proposal or the owner’s ICE in the
board change order approval documents.
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HART Response: HART concurs. HART no longer includes the contractor’s initial
proposal or HART’s independent cost estimate in Board presentations. Recommendation
Implemented.


The CEO change order authorization level is adequate for the West Side project but the East
Side project scope and size may warrant adjustments.
HART Response: HART concurs. At the present time, HART recommends that no
changes to the CEO change order authorization be made as the current authorization level
appears adequate for the changes being processed. Recommendation Noted.
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Table 2-7 summarizes the Federal and non-Federal funding sources, as well as the level of commitment
for each source based on FTA New Starts guidelines.
Table 2-7, Summary of Federal and Non-Federal Project Capital Funding Sources

Sources of Funds
Federal:
FTA 5309 New Starts
FTA 5307 Formula
Funds Used for the
Project
American Recovery
and Reinvestment
Act Funds Used for
the Project
Non Federal:
General Excise and
Use Tax 0.5%
surcharge

Funding
Level
(YOE $M)

Funding
Share

$1,550

30.0%1

Total Project
Capital Sources of
Funds

Evidence of Commitment

N/A

N/A

$210

4.1%

Committed

Statewide FY2011 - 2014 Transportation
Improvement Program

$4

0.1%

Committed

FTA Grant HI-96-X001

$3,3962

65.8%

$3

0.1%

Interest Income

Level of
Commitment

$5,163

Committed and
dedicated to the
fixed guideway
project
Committed

Enabling legislation:
State Act 247
City and County of Honolulu Ordinance
05-027 Selection of a fixed guideway
system as the Project
City & County of Honolulu Ordinance 06-37




100%

Note: Totals may not add due to rounding
1
Percentage used in FFGA is 30.3%, based on Project capital cost with finance charges through FY2020 of $5,122 million
2
Includes $298 million in beginning cash balance and subtracts $193 million in ending cash balance transferred to ongoing Project
capital and operating needs

FINANCING OF THE PROJECT
Figure 2-5 shows the Project capital sources and uses of funds, including debt service. In the years in
which capital expenditures are greater than the funding available on a pay as you go basis, debt
financing is needed. GET Surcharge revenue will continue to be generated after construction is
completed, which provides the funding source for debt financing. Details on the proposed financing
approach are provided in the following sections.
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Figure 2-5, Project Capital Sources and Uses of Funds, FY2010 – FY2030, YOE $millions
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Reserve Fund Release
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PE = Preliminary Engineering // GO = General Obligation // TECP = Tax-Exempt Commercial Paper // ARRA = American Recovery
and Reinvestment Act // GET = General Excise and Use Tax

PROJECT CASH BALANCE
The cash balance as of entry into PE in October 2009 was approximately $298 million. With the GET
Surcharge projections and Federal revenue assumptions described above, the Project exhibits a positive
cash balance through FY2013 without the need for debt financing, as GET Surcharge and other revenues
will be used on a pay as you go basis.
As shown on Figure 2-5 above, the City has the capacity to maintain a positive cash balance throughout
the construction period. While the City has many options on how to utilize this excess funding capacity,
the financial plan assumes that funds would be deposited in a Project reserve fund out of the first
issuance of General Obligation (GO) bonds in FY2014. The amount deposited in the Project reserve fund
is $139 million, which was sized in order to maintain a positive cash balance in each year until FY2023.
The financial plan assumes that the Project reserve fund would be released in FY2023 to repay a portion
of that year’s debt service obligations, although it could also be available to cover Project capital cost
increases or revenue shortfalls during the construction period if needed, as discussed in the sensitivity
analysis in chapter 4.
Once construction ends in FY2020, GET Surcharge revenues continue to increase gradually through
FY2023 while debt service remains constant. This, combined with the fact that the Project reserve fund is
used to repay a portion of the final year’s debt service payment, results in a Project cash balance in those
years accruing to a total of $193 million by the end of FY2023. The financial plan assumes that this cash
June 2012
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balance will be first applied to CARP and rail vehicle expenditures, and then to rail O&M cost; thereby
freeing up Section 5307 revenues for preventive maintenance and ongoing capital expenditures after
FY2020.

GENERAL DEBT STRUCTURE AND DEBT INSTRUMENTS
In years where GET Surcharge revenues and Federal funding are not by themselves sufficient to meet the
cash flow requirement to cover Project capital expenditures, a mix of GO bonds (backed by Project
revenues) and short-term borrowing in the form of Tax-Exempt Commercial Paper (TECP) would be used
to meet Project funding needs. Table 2-8 shows the annual mix of TECP and GO bond proceeds issued to
fund the construction of the Project. The financial plan assumes that all debt proceeds and related debt
service costs will be paid off in full with Project revenues by the end of FY2023.
Table 2-8, Debt Proceeds, FY2010 – FY2030, YOE $millions
City Fiscal Year
General Obligation Bond
Proceeds Excluding
Issuance Costs
Proceeds from TaxExempt Commercial Paper
(rolled over)

2014

2015

2016

2017

2018

2019

2020

Total

$492

$366

$345

$251

$188

$136

$7

$1,785

$100

$200

$100

$100

$200

—

—

$700

Total Bond Proceeds

$592

$566

$445

$351

$388

$136

$7

$2,485

Note: Totals may not add due to rounding
All debt proceeds and related debt service costs are scheduled to be paid off in full with Project revenues by the end of
FY2023.

The two types of debt instruments included in the financial plan are summarized below.
Project General Obligation Bonds: Although the Project’s debt requirements will be solely repaid
from GET Surcharge revenues, the Hawai‘i State Constitution requires that these bonds be classified as
GO bonds. The financial plan assumes that Project GO bonds will be sized to account for project cash
flow requirements and cost of issuance. As mentioned earlier, the first GO debt issuance in FY2014 also
includes a deposit of $139 million to a Project reserve fund. The intent of such a fund is to maintain a
cash reserve to be used to pay debt service if pledged revenues are insufficient to satisfy the debt service
requirements, or to cover capital cost increases or revenue shortfalls during the construction period if
needed. It should be noted that this structure is only one of many options available to the City on how to
use the excess funding capacity and does not constitute a legal requirement under current law.
Consistent with the requirements of Chapter 47, Hawai‘i Revised Statutes and the State Constitution, a
conventional mortgage-type amortization schedule with a level debt service repayment is assumed for
each GO bond issue (as shown on Figure 2-6). The financial plan further assumes that all GO bonds
issued for the Project will mature in the year when the GET Surcharge expires. As such, the maturity of
each Project GO bond issue decreases over time since the GET Surcharge sunsets in FY2023.
Tax Exempt Commercial Paper: The Project will also utilize the City’s existing TECP program or other
short-term construction financing that could provide a low-interest form of borrowing in which interestonly payments are made and the principal balance is repaid with available cash or rolled into Project GO
bonds at the end of the 270-day maximum term. Until recently, the City had authorization to issue up to
$350 million in TECP. On June 6, 2012 the City Council approved an additional $100 million in TECP
capacity thus increasing the total authorized amount from $350 million to $450 million. The Project is
expected to utilize $100 million of TECP between FY2014 and FY2018. The $200 million shown to be used
in FY2015 and FY2018 in the capital plan cash flows result from two issuances of TECP in those years.
Depending on the cash flow requirements of other projects in the City’s Capital Improvement Program,
the Project could make use of additional TECP if needed to meet short-term cash flow needs.
Honolulu Rail Transit Project

June 2012
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Figure 2-6, Total Annual Debt Service, FY2010 – FY2030, YOE $millions
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Financing Costs and Maturity
Interest rate: The financial plan assumes interest rates on GO bonds of 2.50 percent for issues in
FY2014 and FY2015 and 3.00 percent for issues beyond FY2015, consistent with the City’s current AA+
rating. The interest rate assumption is increased after FY2015 to account for the possibility that market
conditions become less favorable in the future. The interest rate on TECP financing is assumed to equal
1.50 percent for FY2014 and FY2015, and 2.00 percent beyond FY2015. The interest rates are consistent
with current interest rates for debt instruments with similar maturities.
Issuance cost: Upfront costs associated with the issuance of Project GO bonds are assumed to equal
0.75 percent of gross proceeds. Issuance costs for TECP financing are assumed to be included in the
TECP interest rate discussed above.
Maturity: All Project GO bonds have a final maturity in FY2023, corresponding to the last fiscal year of
receipt of net GET Surcharge revenues.
Debt Capacity
The City’s ability to issue debt is defined by legal limits included in the State’s Constitution. Furthermore,
the City has implemented policy guidelines that define appropriate levels of debt in relation to its funding
base.

June 2012
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Legal Debt Limit: The State of Hawai‘i Constitution (Act VII, Section 12 and 13) requires any one
county to have a total outstanding funded debt equal to no more than 15 percent of that county’s total
assessed value of real property for tax purposes. This test represents the primary legal restriction on the
amount of debt that the City could issue. Based on current estimates there is significant debt capacity
under the limit. As of February 2012, the City had $155.3 billion in net assessed value of real property,
which represents $23.3 billion in total legal debt capacity. Of the total capacity, $21.1 billion was
available for future use.
City Affordability Guidelines: The City has established affordability guidelines, as last amended by
Resolution No. 06-222 in June 2010. These policies include the following:
 Debt service for GO bonds, including self-supported bonds and enterprise and special revenue funds,
should not exceed 20 percent of the City’s total operating budget.
 Debt service on direct debt, excluding self-supported bonds, should not exceed 20 percent of the
General Fund revenues.
 Other guidelines include a limitation on the City’s variable debt rate and debt refunding policy.
Assuming the City’s affordability guidelines are applicable in future years, the limitations on future GO
debt can be calculated based on growth assumptions in assessed property values, General Fund
revenues, and the City’s operating budget.
The resolution that adopted the affordability guidelines includes language stating that the guidelines
“may be suspended for emergency purposes or because of unusual circumstances.” In a letter dated
October 26, 2011, the City’s Department of Budget and Fiscal Services recommended, and the City’s
Managing Director concurred, that (1) issuing shorter than normal GO debt to fund the Project which
would be repaid by GET Surcharge revenues was not contemplated at the time of Resolution No. 06-222;
and (2) the affordability guidelines be suspended for the period of FY2014 to FY2023 due to unusual
circumstances created by the Project’s financing structure. The unusual circumstances relate to the
Project having "self supported" short term GO debt, not included in the City operating budget, that is paid
for by GET Surcharge revenues rather than the City’s General Fund revenues.

Honolulu Rail Transit Project
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Finance Charges
Based on the above assumptions, finance charges to be incurred for the Project are projected to total
$173 million between FY 2014 and FY 2020; and $215 million between FY2014 and FY2023. As shown on
Figure 2-7, the majority of finance charges correspond to interest payments on Project GO bonds.
Figure 2-7, Total Annual Finance Charges, FY2010 – FY2030, YOE $millions
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For detailed annual cash flows for the Project, refer to Attachment A.

SYSTEMWIDE CAPITAL FUNDING SOURCES
While the assumed New Starts funding, GET Surcharge revenues, and a portion of the FTA Section 5307
formula funds will be adequate to fund the Project capital costs, other sources of funds will continue to
be relied upon to fund ongoing capital costs for the existing TheBus and TheHandi-Van systems. The
following section discusses these Federal and local funding sources.

FEDERAL FUNDS
The three main sources of Federal funds for systemwide capital costs are as follows:
 FTA Urbanized Area Formula Program (49 U.S.C. Section 5307)

June 2012
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Project cost based on the
current schedule as of June 30,
2017 for the City Center
Guideway and Stations contract
is $8.165 billion.
Revenues are primarily from
GET and Federal Grant. Grant
proceeds totaling $806 million
was drawn down from October
2009 to July 2017.
Grant draw downs for the
remaining $744 million are
pending approval of an update
financial plan. Consequently,
grant draw downs are not
included in the FY 2018 revenue
forecast.
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M illio n s

Excluding Finance Charges by Fiscal Year

Project Costs

Revenues

1
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Forecast vs. Actual Beginning March 2007






FFGA Financial Plan (June 2012)
growth rate at 5.04% based on 30
year GET growth rate. Forecast
starts in June 2012
Growth rate revised in April 2015
to 4.75%
Growth rate revised to 4.0% in
October 2015
Growth rate revised to 4.3% in
March 2016
Effective June 2017, forecasted
growth rates are based on the
most recent Council on Revenue
estimate for Statewide GET with
growth rates ranging from 3.2%
to 3.9%
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From:
To:
Subject:
Date:

Jon De Jesus
TRE Testimony
Rail
Monday, August 14, 2017 8:54:22 AM

I believe that this special session called today is just a smoke screen to funding the disaster rail project. The Hawaii
democrats are so irresponsible for supporting this ridiculous and idiotic project. The state now jumping on board to
help rail is even worse, it's not their responsibility but will join in on this big lie on funding. Tax payers are being
assaulted as usual.
Sent from my iPhone

From:
To:
Subject:
Date:

Vicki Franco
TRE Testimony
Informational Hearing on Financing Rail
Sunday, August 13, 2017 11:17:40 AM

Hawaii's Legislators both House and Senate Members,
The Honolulu Rail Project and its management or lack of has been a total disgrace to the State
of Hawaii. The cost overruns have been tremendous and no one has been
held accountable for them. Management changes are a constant thus no continuity of the
project are found. NO accountability for the cost overruns have been presented.
More money, more money that is all the public hears about that project. The last interim
Director of the Rail found many issues with personnel not being qualified to do the job
were found, changes were made to insure qualified people were no in place to do the job
correctly. In the meantime, we paid millions of dollars to personnel that were not qualified
and should not have been on the payroll. The Fox watching the hen house and that is still
happening. NO accountability, the public has no confidence with the dollar value the rail says
it
needs to get the route to Ala Moana. Honestly I am confident that the current Rail organization
doesn't know either. A new Director was hired, with rail experience, but can he overhaul
that existing organization to be transparent and get this job done on time and within budget.
We all know the answer is NO!!!!!!!
If this was your personal finances you would have never done for lack of funds or watched it
so closely that you would have stopped it before it was out of control.
Too much spending of tax payers money with no regards for accountability. Enough is
enough, stop funding something that is out of control and no one is accountable for. There are
so many
other issues that need funding here in this State, throwing money at this project is not the right
thing to do. I am sure vendors have made millions on this project thus far, is anyone watching
that
also. Probably not. Additional amendments to the existing contracts are causing major cost
overruns. Is HART looking at those figures also?
I need this governing body to think of the money needed to finish this project like it was
coming from their personal checking accounts. Can we afford it or do we have to alter it to
not bankrupt our City. Has anyone projected the cost of maintenance for this project? How
much HECO costs will be to run these trains?
These are after thoughts that HART has not even investigated yet. We are digging a hole
deeper and deeper that you will require taxpayers to dig us out of.
The management of this project is a disgrace to the State of Hawaii. The highest costing rail
system in the country for the shorted length of tracks.
Think carefully about the future of this State and what this project is doing to the ability of
residents to stay here due to the out of sight tax burden put upon us largely due to the rail.
Mahalo for letting me testify,
Victoria Franco
Manoa Resident

TO:
FROM:
SUBJECT:
DATE/TIME:

State Senators and State Representatives
Frank Genadio
Informational Briefing on the Current Rail Project
August 14, 2017/10:00 a.m.

Honorable Ladies and Gentlemen, as a member of the Financial Accountability for Rail Mass
Transit Association, I am submitting this testimony to address a rail alternative that uses modern
technology to ensure financial accountability for our taxpayers. Our group invited everyone who
wished to, to speak at our 5 August meeting, including those advocating technologies other than
elevated steel wheels on steel rails. I was the only speaker who addressed an alternative, making
a presentation on conversion of the current project to a much less costly American designed
urban magnetic levitation (maglev) system. With the help of the University of Hawaii (UH)
Engineering Department’s Professor Amarjit Singh, who currently is in India, a cost estimate
folio was prepared that addresses how we can complete all of the major elements of the 2012
Full Funding Grant Agreement (FFGA) while staying within available funding. That funding
amounts to about $6.8 billion, realized through a combination of the existing rail surcharge that
is authorized for 21 years through 2027 and $1.55 billion in obligated federal funds. As I am
sure you are aware, about $750 million is being withheld from the project until federal officials
accept a financial recovery plan.
There are several major elements of the FFGA; in my opinion, they are: a 20-mile grade
separated system; 21 stations and four park-and-ride lots with a total of 4,100 spaces; a
maintenance and storage facility; a transit center at Pearl Highlands; 80 light metro fully
automated (driverless) rail cars; and three-minute service during peak hours. A plan based on
Maglev 2000 technology can deliver these elements, including full use of the existing ten miles
of guideway to Aloha Stadium through the use of patented planar technology. Considerable
savings can then be realized by constructing a maglev-only guideway for the remaining ten
miles. The technology also will enable use of the existing guideway by steel wheeled trains so
there would be no need to scrap already delivered rail cars. Our cost estimate is $5.86 billion, an
amount that the principals of Maglev 2000 believe is higher than their figures; we thought it best
to factor in “the price of paradise.” That total is a far cry from what a member of the City
Council claimed in a May hearing on Bill 42, that maglev would be ten times the cost of steel
wheels—or $82 billion based on the mayor’s project estimate at the time of $8.2 billion.
Unfortunately, since I had already testified, I was not permitted to respond to such a gross and
uninformed exaggeration. I will, however, take the word of Dr. James Powell, holder of the
patents for both first- and second-generation superconducting maglev (SCM) as well as a medal
from the Benjamin Franklin Institute for excellence in engineering over any council member or,
for that matter, anyone at the Honolulu Authority for Rapid Transportation (HART), where they
seem to have trouble with accounting. Franklin medals have been awarded in the past to
innovators and scientists such as Alexander Graham Bell, Thomas Edison, Henry Ford, Albert
Einstein, Neils Bohr, and Stephen Hawking. Dr. Powell’s first generation SCM has been applied
to a Japanese maglev that holds the world speed record for trains at 374 miles per hour (mph).
The second generation system, in addition to making high-speed maglev cost-effective for both
passenger and freight operations, also can be applied for urban maglev use and has been
proposed for the New York City subway system, which uses the same gauge rail as the guideway
being constructed on O’ahu. That is the key for conversion here.
1

The costs folio prepared at UH was presented to city officials and to HART. Its specific details
can be summarized as follows:
Costs incurred or contracted that are associated with the current project:
Conversion of ten guideway miles and costs associated with maglev:
Completion of the maglev guideway, maglev rail cars, and stations:
Right-of-way, transit center, professional services, and finance costs:
New overhead costs of 10% for some elements of the above:
Total for full conversion to Maglev 2000 —

$2,048.97 million
$328.86 million
$1,552.98 million
$1,816.00 million
$113.52 million
$5,860.33 million

Each element of the above costing was described in detail in the folio. The cost estimates in this
study were approved by Dr. Powell and his team in a three-page letter to me; if desired by you, I
will be pleased to send a copy.
Aside from the overall construction cost, the amount for operations and maintenance (O&M)
must be addressed. Those costs must come from local taxpayers and passengers because federal
guidelines state that municipalities with populations that exceed 200,000 are not eligible for
federal O&M support. Fare box revenues, by City Council resolution, can only cover 27 to 33
percent of O&M. Most maglev experts use one third of the cost of steel wheels as the figure for
maglev O&M. Using forty percent, again to be conservative, a straight-up comparison between
steel wheels and maglev, with zero inflation for 30 years, would mean savings of $2.23 billion.
At two percent inflation, the figure would be $3 billion, a lot of money that can be better spent
on necessities and even some luxuries than on a cost-ineffective steel wheels system.
While we continue pushing for a last-century system, other nations charge ahead with urban
maglev. China offers the strongest example, with an operational system in Changsha, one going
operational in Beijing later this year, and plans for maglevs in more than ten large and middle
sized cities. They also have tested an urban system at 75 mph, heading towards 100 mph tests.
With sufficient distance between stations on, for example, extensions to the current plan, the “R”
in HART may someday actually stand for “Rapid.”
The question for you is: Are you willing to give the city the funding authorities it needs to
continue “throwing good money after bad” or are you ready to call for a pause and a full reevaluation of the technology, with a result that might lead O’ahu mass transit into the 21st
Century on a cushion of air? Since there are so many special interests backing completion of the
flawed steel wheels project to keep the money flowing, it is important for me to close by pointing
out that I have no current or planned future financial interest in Maglev 2000; I just believe that it
would be the most operationally superior and cost-effective rail transit system for O’ahu.
Mahalo.
Frank Genadio
92-1370 Kikaha Street
Kapolei, HI 96707
(808) 672-9170
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From:
To:
Subject:
Date:

Michele Gibson
TRE Testimony
Fwd: Undeliverable: Oahu Rail
Sunday, August 13, 2017 4:02:22 PM

Aloha,
Regarding the deficit on the rail on Oahu, taxing other other islands for the mis-management
and cost over-rides is unfair. The people of Oahu that I have talked to do not want the rail on
their island and I believe instead of completing it, it should be disbanded. The tax money that
is wasted in this state is an abomination and has to stop. Our keiki need air conditioning in
their schools, not a money pit like the rail project.
The incomes of the working class are higher on Oahu than on any other island and this
additional tax would create an even heavier financial burden than what we currently
experience. To have to pay for something that we will never use is cruel when we are trying
our best to make ends meet on what we can make in income in this state.   
I hope that you consider advocating for the disbanding of this albatross.
Sincerely,
Michele Gibson
Maui County

From:
To:
Subject:
Date:

Janet Gillmar
TRE Testimony
Testimony about Honolulu Rail Transit
Monday, August 14, 2017 12:59:19 AM

Testimony about Honolulu Rail Transit for the Senate Committee on
Transportation & Energy
August 14, 2017

Thank you for the opportunity to share my views on this important and
controversial issue. I am a landscape architect / planner, and I have lived in
Honolulu for over 40 years, in Waikiki and Palolo Valley.

Growing up in Chicago and on many visits since then, I enjoyed using the
extensive Chicago rail transit network--but not the blight of the elevated “El”
loop downtown. On visits to Minneapolis and Phoenix, I have enjoyed using
their street level rail transit and appreciated both how user-friendly it is and
how gracefully it has fitted into their downtown urban landscape.

I appreciate Honolulu’s effort to improve public transit, but I cannot support
the city’s and HART’s plan to continue elevated rail from Middle Street into
town. Please strongly urge the Honolulu city mayor, transportation
department, city council, the HART Board and its new executive director to
change course: Bring Honolulu rail transit down to street level from Middle
Street into town. Portland and Dallas as well as Phoenix and Minneapolis are
among the many U.S. cities that have built and expanded successful street
level rail transit in recent times at a fraction of the cost of elevated rail.  

Street level rail from Middle Street is the only responsible way to bring our
partially-built rail transit system into town. It is the only way to provide the
spine for the affordable, user-friendly and unobtrusive public transportation in
central Honolulu that our city needs in the 21st century. We should shift our
focus from how to fund unaffordable elevated rail to how to best fit rail into
bus lanes on our major streets, with bicycles possibly sharing motor vehicle

lanes on slower-speed parallel streets, as in Vancouver.

Changing to street level from Middle Street:

         Would use the elevated infrastructure that is already in place,

         Would “tame the monster” of the huge unknown expense beyond today’s
projected
     cost,

         Would be in use sooner than if elevated rail were to be continued into
town,

         Would be more accessible for people of all abilities and not depend on
         expensive, prompt maintenance of elevators and escalators,

Thankfully, changing to street level from Middle Street:

         Would not cut off access to federal funding, since the Federal Transit
Administration
          itself already advised the city last year that street level could be done by
taking the
          FTA’s “Option 2a”.

         Would not obstruct our mauka-makai and other scenic views in
the central Honolulu

         urban landscape. Protected since the 1970s in our State Capitol and
Chinatown
         Special Districts in the city’s Land Use Ordinance, these views are a key
part of both
       our Hawaiian sense of place and our attraction for the visitors
who support our
         economy. The consultants for the city’s TOD plan apparently didn’t
realize this.

A local coalition of concerned citizens, including Hawaii’s Thousand Friends,
proposes a route from Middle Street, mostly located on King and Beretania
Streets. Information, including the FTA funding letter, is in their SalvageThe
Rail website.

I ask our Legislators to help our beleaguered City officials, Council members,
HART board and staff change course with Honolulu rail transit. Help them
escape the “elevated rail is the only option box” that they have been put in due
to pressure from construction unions, concern about using street space for rail
cars and apparently unfounded fear of losing federal funding.

Let’s pull back from the astronomical cost of elevated rail and protect the
beauty of our island and mauka-makai views as much as we can.

                  Janet Gillmar/ ASLA
                  3035 La-i Road
                  Honolulu 96816

From:
To:
Subject:
Date:

Michele Golojuch
TRE Testimony
Go rail go
Sunday, August 13, 2017 12:56:11 PM

Michele Golojuch
92-954 Makakilo Dr 71
Kapolei HI 96707
I in total support of our rail system. We need to finish what we voted for and stop using the rail project a wedge
between the different factions of the island of Oahu. This is one of the most important steps in bringing Oahu into
the future and offering people a way out of gridlock. I for one can't wait to ride to work while the train does the
work for me. No matter how many stalled car, fender benders or road work it will take but a few minutes not and
hour to get back to Kapolei!
Sent from my iPhone

From:
To:
Subject:
Date:

Michael L. Gomes
TRE Testimony; TRE Testimony
Opposition to tax Outer Islands to pay for Failed Rail Project
Monday, August 14, 2017 1:47:12 AM

I am in Strong Opposition to any proposals to include or pass on a share of taxing outer islands
to help in any way to pay for the Failed Rail Project for Honolulu. It is ridiculous to even
mention a possibility for outer islands to help pay for the worst mismanaged project ever in
Hawaii at the cost of the outer islands.
It goes like this, NO MORE MONEY - END THE PROJECT! Plain and simple!!!
Instead you have an idiot mayor talking about expanding rail to UH and to Kapolei, but no $$$
to even get pass middle street. To top things off, he's accepted a 5% raise plus others in the
HC&C government.....thats a very asinine thing to do while island residents are going more
and more homeless each week.
You as legislators fail to offer a 6th option, which is to consider gambling or
lottery/Powerball. That is a viable option to help this project out along with education, school
bus shortages on Maui, and homelessness.
This rail project is a Honolulu Fiasco, it isn't a state project. We on Molokai pay $4.72 for
regular gasoline, compared to what Oahu pays. I DO NOT SUPPORT helping in any way to
pay for that Rail SCHEME.
A'OLE FROM MOLOKAI
M. L. GOMES
-Sent from my Android phone with mail.com Mail. Please excuse my brevity.

ADDRESS
3442 Waialae Ave., Suite 1
Honolulu, HI 96816

PHONE
808-735-5756

FAX
EMAIL
808-735-7989 bicycle@hbl.org

August 11, 2017
Hawaii Bicycling League Supports Finishing Rail with General Excise Tax
Aloha Representatives of the People of Hawaii,
The voters of Oahu have repeatedly voted in favor of rail. The City Council, elected by Oahu’s
voters, is the ultimate authority to determine how the City will pay for rail. What is needed
is enabling legislation that allows the City Council to make that decision on behalf of Oahu
voters. These are the elected officials whose elections were most related to rail issues.
Hawaii Bicycling League supports extending the general excise tax to fund
implementation of the full 20-mile 21-station rail system between East Kapolei and
Ala Moana, at a minimum.
The elevated rail system extending from East Kapolei to Ala Moana will provide high
quality, quick, and reliable transit for a large portion of Oahu’s population. The rail system
will serve as the core of a robust multi-modal transportation system with the bus, bicycling
and walking that will provide quality transportation options for thousands, enable people to
choose healthy active transportation modes of walking and bicycling, lead to fewer people
to driving (fewer traffic collisions and deaths), and make it possible for individuals and
households to get rid of a car and save thousands in transportation costs. A system built
that falls short of the planned 20-mile 21-station system will lessen all these benefits and
reduce the value of the already major public investment.
Thank you very much for considering these comments. If you have any questions or would
like to discuss further, please contact Chad Taniguchi (808-735-5756, chad@hbl.org) or
Daniel Alexander (808-275-6717, daniel@hbl.org).
Ride and Drive Aloha,
Chad Taniguchi
Executive Director

Daniel Alexander
Advocacy, Planning, &
Communication Director
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TESTIMONY OF HAWAII LECET
CLYDE T. HAYASHI - DIRECTOR
SENATE COMMITTEE ON TRANSPORTATION AND ENERGY
Senator Lorraine R. Inouye, Chair
Senator Will Espero, Vice Chair
SENATE COMMITTEE ON PUBLIC SAFETY, INTERGOVERNMENTAL, AND MILITARY AFFAIRS
Senator Clarence K. Nishihara, Chair
Senator Glenn Wakai, Vice Chair
SENATE COMMITTEE ON WAYS AND MEANS
Senator Donovan M. Dela Cruz, Chair
Senator Gilbert S.C. Keith-Agaran, Vice Chair
HOUSE COMMITTEE ON TRANSPORTATION
Representative Henry J.C. Aquino, Chair
Representative Sean Quinlan, Vice Chair
HOUSE COMMITTEE ON FINANCE
Representative Sylvia Luke, Chair
Representative Ty J.K. Cullen, Vice Chair
NOTICE OF INFORMATIONAL BRIEFING
DATE: Monday, August 14, 2017
TIME: 10:00 a.m.
PLACE: State Capitol Auditorium
TESTIMONY ON SENATE BILL NO. 1183 SD2 HD1, RELATING TO TAXATION
ALOHA COMMITTEE CHAIRS, COMMITTEE VICE CHAIRS, AND COMMITTEE MEMBERS:
My name is Clyde T. Hayashi, and I am the Director of Hawaii LECET. Hawaii LECET is a labor-management
partnership between the Hawaii Laborers Union, Local 368, and its unionized contractors.
Mahalo for the opportunity to testify in SUPPORT of the Legislature enabling the City and County of Honolulu to
extend the .5 percent Rail GET Surcharge for an additional 10 years, to December 31, 2037. We strongly support
completing the Honolulu Rail Project to Ala Moana Shopping Center (20 miles, 21 stations and 80 cars).
Extending the .5 percent Rail GET Surcharge is the best way to ensure that the Rail Project can be completed to
Ala Moana Shopping Center. Oahu residents are already set to pay the Rail .5 percent GET Surcharge until
December 31, 2027. The additional 10 years will provide adequate funding.
The Honolulu Rail Project must be completed to Ala Moana Shopping Center (the full 20 miles, 21 stations and 80
cars). It is the only major transportation project planned for Oahu to provide major traffic relief and because it is
elevated, will be independent from our highway system. The rail system will take cars off the road and provide a
daily commuting alternative, especially for the thousands of West and Central Oahu residents whose destinations
are the airport, Downtown, Kakaako/Ala Moana, and Waikiki.
If the Rail project is killed, the burden of addressing the traffic nightmare that West and Central Oahu residents face
daily will fall on the State as State highways and roads are where the major congestion occurs. I am not aware of
the State having any plans for any major transportation project to provide any kind of significant relief to residents of
West and Central Oahu. Another freeway or an additional deck added to the H-1 would cost much more than the
additional funds needed to complete the Rail Project. If not Rail, then what?

HAWAII LABORERS-EMPLOYERS COOPERATION AND EDUCATION TRUST
650 Iwilei Road, Suite 285 · Honolulu, HI 96817 · Phone: 808-845-3238 · Fax: 808-845-8300

The FTA is requiring the City to provide a Financial Plan by September 15, 2017. This plan needs to include
adequate funding for Rail to be completed to Ala Moana Shopping Center. The best way to meet the terms of the
Full Funding Grant Agreement is to extend the .05 percent Rail GET Surcharge by at least 10 years.
Failure to provide a financial plan which will complete the Rail to Ala Moana Shopping Center will likely mean that
the City has breached the terms of the Full Funding Grant Agreement (FFGA) (which Mayor Carlisle signed on
December 19, 2012) and the City will lose the $1.55 billion of federal funds pledged to this project. It will mean that
the City will have to repay the FTA an estimated $700 million to $800 million.
The completion of the Honolulu Rail Project will provide us the opportunity for building more affordable housing,
especially around rail stations. With properly planned TOD, it will help us to build a modern, sustainable Honolulu.
Our thousands of members and our contractors have benefited from the many construction jobs that Rail has
created and will continue to create. We also look forward to working on TOD and on the affordable housing
projects the completion of Rail will bring about.
Mahalo for this opportunity to testify.

August 10, 2017

The Honorable David Y. Ige
Governor of Hawai‘i
415 S Beretania St #5
Honolulu, HI 96813
RE: 2017 Legislative Special Session

Dear Governor Ige,
The Hawai‘i Lodging & Tourism Association—nearly 700 members strong, of which 170 are
lodging properties with more than 51,000 rooms—opposes using the transient accommodations
tax as a funding source for the Honolulu rail transit project.
We recommend instead that rail funding come from extending the general excise tax surcharge.
And if a tax increase is warranted, it should be from the GET and not the TAT.
The GET is a broad-based and stable revenue source: The general excise tax is a broad-based
tax that is paid by residents and visitors alike, but its revenue largely benefits our local
community. It is also a relatively stable source of revenue, as opposed to transient
accommodations revenues that fluctuate with the health of the hospitality industry.
Rail will benefit residents: As envisioned, the rail system will serve the broadest ridership and
reach our densest job centers. In this regard, we firmly believe the transit line must reach Ala
Moana Center, its original terminus, and eventually be extended to serve the Manoa campus of
the University of Hawai‘i, to be at its most effective for residents. A station at the Daniel K.
Inouye International Airport will be an important stop for the thousands of airport-area
employees, not to mention the millions of tourists who visit Hawaii yearly and people traveling
between the islands. We expect that many of our hospitality industry employees, particularly
those who live on the west side, will use rail and the bus to commute into Waikiki and the
surrounding areas. Transit-oriented development along the rail line should lead to more
affordable workforce housing, revitalized neighborhoods and public education institutions.
Given these long-term benefits for our residents, the general excise tax is the appropriate source
of revenue to fund the rail system.

_____________________________________________________________________________________________
Hawai`i Lodging & Tourism Association
2270 Kalakaua Avenue, Suite 1702, Honolulu, Hawai‘i 96815 ∙ Phone: (808) 923-0407 ∙ Fax: (808) 924-3843
info@hawaiilodging.org ∙ www.hawaiilodging.org
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TAT revenue is being spent more and more on general government operations: As our
association has pointed out repeatedly over the years, the transient accommodations tax—which
was originally established for tourism marketing, the convention center, and to help defray
county government services used by visitors—has been steadily raised over the years despite our
objections. However, the added revenue has not gone toward its original purposes; rather, more
than half of it is now being used for general government spending. Imposing yet another increase
would not be in keeping with the enabling legislation, while adding to our visitors’ vacation
expenses. And we remember all too vividly when we were told by government officials that
raising the TAT to 9.25 percent would just be a “temporary” measure to address budget
shortfalls; in fact, it turned out to be permanent.
Record visitor arrivals do not equate to record profitability: The tourism industry is midway
through our sixth consecutive year of increased visitor arrivals, but this does not mean that this
money is going into the pockets of hoteliers. Rather, the hospitality industry is faced with everincreasing costs for employee payroll and benefits (over 40 percent of expenses are for personnel
costs alone), taxes, electricity and gas, water and sewage, supplies and contracted services, and
all the other expenses associated with a major enterprise. And year after year, hotel property
owners must invest millions of dollars, in the face of rising construction costs, not only on
general maintenance but in facility upgrades or major renovations to remain competitive.
Furthermore, all this spending goes into the local economy, generating even more tax revenue.
It bears mention that real property taxes on hotels constitute a major operating expense that must
be passed on to our guests. O‘ahu’s property tax revenues from the hotel-resort class have nearly
doubled over the past five years to a current $170 million. This year alone, property taxes for
hotels and resorts in all four counties will reach a projected $300 million, a rise of 50 percent
over the past five years.
Contributions to the community and our quality of life: The hospitality industry has been a
major contributor to the community throughout our history, generous in our support of many
causes that enhance the quality of life for all residents. Among them, we organize the annual
Charity Walk, which has raised more than $32 million during its history, with all of this money
devoted to local charitable organizations. We have raised $2 million to address the homelessness
situation statewide in the last few years and are poised to provide more funding to help
nonprofits assist local government in this critical endeavor. We grant over $50,000 a year in
scholarships to public school seniors across the state, and support college students pursuing
travel industry degrees. We have donated money for beach replenishment, public safety, the
replacement of air-conditioning and other infrastructure needs at our public schools, contributed
supplies for elementary schools, are leaders in the Aloha United Way annual campaign, and
given back to our home in many other ways.

_____________________________________________________________________________________________
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According to the Hawai‘i Tourism Authority and Department of Business, Economic
Development & Tourism, tourism accounts for 190,000 jobs in the islands, either directly or
indirectly. Nearly 40,000 of those jobs are in the lodging sector. The Hawai‘i Lodging &
Tourism Association is adamant in opposing tax proposals that would adversely affect our
residents, as well as the visitor industry, by raising the expense of accommodations, increasing
the cost of a Hawaiian vacation, and making it even more difficult to compete against lowerpriced national and international destinations.
Mahalo for your consideration.
Sincerely,

Pam Yagi
General Manager
Hilton Grand Vacations at Hilton Hawaiian Village Waikiki Beach Resort
Cc: The Honorable Ronald Kouchi, Senate President
The Honorable Scott Saiki, Speaker of the House
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Shirlene Ostrov
TRE Testimony
Testimony for Rail Informational Meeting, 8/14/17
Sunday, August 13, 2017 7:21:24 PM

To the honorable members of this legislative body, thank you for the opportunity to
address you today. I am writing on behalf of not just the Republican Party of Hawaii,
but on behalf of every citizen and taxpayer of the State of Hawaii, regardless of
political affiliation, who has growing and grave concerns over the direction of the
Honolulu Rail Project and the impact it will have on all who call Hawaii home.
The facts of the situation are clear. We were promised a rail system for $3-billion.
That promise was broken. We were promised a rail system on time and on budget.
That promise was broken. We were promised no tax increases. The GET has been
extended and the mayor of Honolulu has indicated the possibility of a property tax
increase. We are now at the mercy of the federal government, yet transportation
officials in Washington—much like many of you in this legislative body—have
expressed concerns and doubts about the competency, transparency and honesty of
the Caldwell Administration and are poised to cut off rail funding completely.
I am not, and our party is not, against the concept of a comprehensive public
transportation system. In the course of my military career I have lived in locations
across our nation and around the world, and have personally seen how a properlymanaged, properly-functioning, well-maintained rail network can fundamentally
impact and benefit the lives of working people and their families. But this system is
not being properly managed, is not yet even functioning, and is already suffering
from maintenance woes before the first rail car has even stopped at the first rail
station. This is unacceptable.
And while I am not here today to provide a strategy or solution to this predicament
and I am not a qualified expert on this rail project, I am a retired Air Force Colonel
who specialized in logistics and I have seen well-executed transportation solutions
throughout my career. This is not one of them, and responsibility belongs to our
city’s elected and appointed officials.
The responsibility of overseeing this project fell into the hands of Mayor Caldwell, and
he has failed. The responsibility of managing and implementing this project fell into
the hands of the members of HART, and they have failed. The voters of Oahu had
an opportunity to rectify this situation during last November’s election, and they
chose to allow an embattled incumbent to remain in office…but I’ll bet you they regret
that now. Not a single day passes where I’m not approached by a voter who
cautiously admits wishing he or she had voted for “the other guy.”
I can’t help but think that had our city government incorporated just a few of my
party’s ideals in planning and implementing this project, we would not be in this
situation today. The Republican Party stands for a smaller, smarter, more
transparent and efficient system of government; a government where those that hold
office are held accountable for their actions and words; a government of elected
officials who stand on principles, rather than political expediency; a government that
serves the people, not the other way around.

I am here today because the opportunity to rectify this situation is now yours, and I
very humbly ask that you stand up for all of us who will ultimately bear the brunt of
the this project’s consequences. Hold Mayor Caldwell and his administration
accountable. Hold HART and the project’s executives accountable. Audit this
project and reveal your findings, because your constituents deserve to know exactly
when, where and how their tax dollars are being spent. Demand honesty and
transparency from those overseeing this project, because all good government is
built on those foundations. And above all, do not burden us with more tax increases
and an even higher cost of living. My children spent so many years moving from one
city to the next, and I would like them to at long last be able to carve out a life here in
Hawaii, and continue to call it home.
The opportunity is now yours. For all of us with a stake in the future of our state,
please do what you know is right.
Thank you for your time.
Respectfully,
Shirlene DelaCruz Santiago Ostrov
Chairman
HAWAII REPUBLICAN PARTY
725 Kapiolani Blvd., #C-105
Honolulu, Hawaii 96813
Office: 808-593-8180
Cell: 808-722-2313
Email: shirlene@gophawaii.com
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City and County of Honolulu’s rapid transit system

Committee Chairs, Vice Chairs
Committee Members
As rail creeps toward historic downtown we cringe at the thought of elevated rail snaking along
the waterfront bifurcating downtown from Honolulu’s historic waterfront and gigantic stations
encroaching into historic buildings.
So we took the opportunity of a rail system with NO MONEY and OVER BUDGET to look at viable
and cost effective rail options. During the legislative session we peppered legislators with
information on Option 2A “Build to Middle Street as planned and continue with at-grade rail” an
option that was identified by HART at their 6/8/16 meeting.
Throughout the session we explained how stopping elevated rail at Middle Street and going to
street level would save $3 billion dollars, cut construction time by 4 years, and preserve downtowns
historic waterfront connection.
In addition three nationally recognized rail experts who have followed Honolulu rail project and
viewed the rail route took Option 2A even further stating that street level rail will gather new
enthusiasm and change the character of transit within downtown by creating a true urban
transit system that will be more readily expandable to UH and Waikiki.
The FTA, in a letter to Mayor Caldwell, noted that it has an obligation to protect the public’s very
substantial investment in the rail project stating that the City “must make a fundamental choice
to either reduce the scope of the Project, consistent with the financial resources currently
available or seek additional, non-Federal resources sufficient to complete the functional scope of
work…” and that logically the City’s first step “will be to identify a range of viable options for cost
containment….”
The legislature too has an obligation to protect Oahu taxpayer’s very substantial investment in
rail and not continue the tax at any cost mentality that permeates around rail.
In light of a $3 billion dollar shortfall Option 2A – street level rail from Middle Street not only
saves $3 billion dollars thus eliminating the budget shortfall but provides an opportunity to
create a true urban transit system that enhances the livability of downtown while retaining
downtowns mauka-makai view corridors and historic waterfront connection.
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Richard Heaton
TRE Testimony
Testimony for Rapid Transit Informational Briefing
Sunday, August 13, 2017 11:52:47 AM

I believe that if the public were actually be given a vote for or against the rail, it would be soundly
defeated.
It is time to cut our losses and discontinue this doomed-to-fail project.
Perhaps if any more money is spent, it could be to change the elevated guideways into bus rapid
transit lanes connecting the new city area to downtown.
Richard A. Heaton, P.E.
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Marguerite Higa
TRE Testimony
Testimony in SUPPORT of Honolulu Rail Project
Sunday, August 13, 2017 11:19:56 PM

RE: Testimony in SUPPORT of Honolulu Rail Project
Aloha Senator Inouye, Espero, and members of the Comm on Transportation and Energy,
I write to you to urge you to fund the Honolulu Rail Project to completion. I now live and work in Manoa but grew
up in Mililani in the 70ʻs and 80ʻs. Today the traffic between the suburbs and town is so horrendous that it is a
serious detriment to the quality of life. Oahuʻs families that live outside of town are spending literally hours every
day to get to town and back. It is not only adults, but also children who are losing precious time for sleep, for
meals, and for homework. It is insane.
I work at the University. We recruit nationally competitive candidates and students and regularly lose them when
they choose to leave Hawaii because they cannot find an affordable place to live within a reasonable commute. The
faculty and top professionals understand when they move to Hawaii that they will have to adjust their expectations
for living standards, but they are not prepared to rent forever or live in faculty housing. They are willing to make
some sacrifices, but they are not willing to live like students. And the students - it is especially hard on them,
having to live in very small shared spaces. All of these issue are related to our transportation problem. With
efficient, reliable mass transit, it will become more feasible to live further away and still maintain a high quality of
life. Without driving, and parking, it will save significant time, and residents can have more housing options to suit
a range of budgets and needs.
Letʻs make sure that the rail project goes to completion. We must connect residential areas to the airport, to
Honolulu and Waikiki, and to the University. Even if it must be added section by section, nevertheless we must
advance. It is so important to our future growth as a city and county.
I have lived in other cities where rail was adopted, and it is always used well beyond expectation once it is
operational. Most recently in St. Louis. Again there was deep skepticism that anyone would use it. There were
arguments that we already had a bus system, why do we need a rail? But buses are slow, subject to traffic, and
unreliable. Trains run on time. Initially it only connected downtown with University City. But once the rail was
built, it was used well beyond expectation and the city of St. Louis was able to expand the lines much earlier than
anticipated. It was a huge success and was a major contributor to revitalizing downtown and promoting growth of
St. Louis. It is a much more modernized city now then pre-rail.
These transportation and housing issues are a risk to the future of Hawaii. It is impacting our competitiveness and
ability to recruit and retain talent. These are keys to the success of a metropolitan area. We need rail. It is an
essential investment. Please donʻt make the same mistake as the previous effort. It would be our doom. Letʻs get
this done so that we can advance the future of the people of Hawaii.
Sincerely,
Marguerite Higa
Resident of Manoa
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Brett Kulbis
TRE Testimony
Testimony to the Senate Committee on Transportation and Energy
Sunday, August 13, 2017 10:02:39 AM

Aloha Committee Members,
As a resident, voter and Chairman of the Honolulu County Republican Party, I have seen the gross
mismanagement of the Honolulu rail project go on and on. Our party has wisely adopted
resolutions in opposition to this wasteful project and any tax hikes to fund it. Likewise, I do not
support any increase in any tax that bailsout the Mayor, City Council and HART for their gross
mismanagement of the rail project. Indeed, it is our job to lead this fight.
This boondoggle has been poorly planned, over politicized, badly administered, and will yield little to
no benefit for Oahu residents, while ensuring our children and grandchildren will forever be in debt.
The Mayor, City Council and HART have repeatedly expressed the need to complete the project as is,
or risk the loss of the FTA’s $1.5B. In what business do you spend $10B to save $1.5B? In keeping
with our party’s official positions, it’s time to make the tough call and end this project because:

1. Cost of its construction and operation will exceed any income generated from its riders, and it
2.
3.
4.
5.

will negatively impact the private property of many Oahu residents.
It’s too costly, inflexible, and offers limited access and service areas.
It will be an ugly and noisy eyesore for visitors to our islands.
It will be a single point of failure of mobility in the event of a breakdown, natural disaster, or
terrorist attack that affects the system.
Instead, the City and County of Honolulu should return TheBus to its once award-winning
service (TheBus has been the only mass transit system to be recognized twice by the
American Public Transportation Association as America's Best Transit System (1994–1995 and
2000–2001, beating other transit systems) by:
a. Increasing the number of buses and frequency of service;
b. Increasing funding of the bus system which can be transferred from the rail budget;
c. Providing Wi-Fi on the bus since it has seating for more passengers;
d. Completing plans for the westbound zipper lane;
e. Building underpass lanes in critical areas to expedite left turns;

Transportation is just one of many issues affecting Oahu residents which require serious solutions
and action to tackle. With the median price of a home in our county predicted by economists to
reach one million dollars in the next five years and our cost of living being the worst in the country,
it’s clear that only Republicans can provide the leadership and the solutions Oahu will require to
avert economic disaster.
The 2018 General Election is 1 year 2 months and 24 days away. The Honolulu County Republican
Party will ensure that taxpayers and voters are reminded of your decision today!

The 2018 elections will have consequences.
Brett Kulbis
Chairman
Honolulu County Republican Party
“The voice of the silent majority!”

Testimony of
Fernando Vazquez
General Manager
Hyatt Place Waikiki Beach

Date: 08/14/17
The Honorable David Y. Ige
Governor of Hawai‘i
415 S Beretania St #5
Honolulu, HI 96813
RE: 2017 Legislative Special Session

Dear Governor Ige,
The Hyatt Place Waikiki Beach with 106 associates with 426 rooms—opposes using the transient
accommodations tax as a funding source for the Honolulu rail transit project.
We recommend instead that rail funding come from extending the general excise tax surcharge. And if a
tax increase is warranted, it should be from the GET and not the TAT.
The GET is a broad-based and stable revenue source: The general excise tax is a broad-based tax that is
paid by residents and visitors alike, but its revenue largely benefits our local community. It is also a
relatively stable source of revenue, as opposed to transient accommodations revenues that fluctuate
with the health of the hospitality industry.
Rail will benefit residents: As envisioned, the rail system will serve the broadest ridership and reach our
densest job centers. In this regard, we firmly believe the transit line must reach Ala Moana Center, its
original terminus, and eventually be extended to serve the Manoa campus of the University of Hawai‘i,
to be at its most effective for residents. A station at the Daniel K. Inouye International Airport will be an
important stop for the thousands of airport-area employees, not to mention the millions of tourists who
visit Hawaii yearly and people traveling between the islands. We expect that many of our hospitality
industry employees, particularly those who live on the west side, will use rail and the bus to commute
into Waikiki and the surrounding areas. Transit-oriented development along the rail line should lead to
Hyatt Place Waikiki Beach
175 Paoakalani Avenue * Honolulu, Hawaii 96815 * Telephone 808 922 3861 * Facsimile 808 922 3779
888 HYAT HP or HyattPlace.com

more affordable workforce housing, revitalized neighborhoods and public education institutions. Given
these long-term benefits for our residents, the general excise tax is the appropriate source of revenue to
fund the rail system.
The Honorable David Y. Ige
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TAT revenue is being spent more and more on general government operations: As our association has
pointed out repeatedly over the years, the transient accommodations tax—which was originally
established for tourism marketing, the convention center, and to help defray county government
services used by visitors—has been steadily raised over the years despite our objections. However, the
added revenue has not gone toward its original purposes; rather, more than half of it is now being used
for general government spending. Imposing yet another increase would not be in keeping with the
enabling legislation, while adding to our visitors’ vacation expenses. And we remember all too vividly
when we were told by government officials that raising the TAT to 9.25 percent would just be a
“temporary” measure to address budget shortfalls; in fact, it turned out to be permanent.
Record visitor arrivals do not equate to record profitability: The tourism industry is midway through
our sixth consecutive year of increased visitor arrivals, but this does not mean that this money is going
into the pockets of hoteliers. Rather, the hospitality industry is faced with ever-increasing costs for
employee payroll and benefits (over 40 percent of expenses are for personnel costs alone), taxes,
electricity and gas, water and sewage, supplies and contracted services, and all the other expenses
associated with a major enterprise. And year after year, hotel property owners must invest millions of
dollars, in the face of rising construction costs, not only on general maintenance but in facility upgrades
or major renovations to remain competitive. Furthermore, all this spending goes into the local economy,
generating even more tax revenue.
It bears mention that real property taxes on hotels constitute a major operating expense that must be
passed on to our guests. O‘ahu’s property tax revenues from the hotel-resort class have nearly doubled
over the past five years to a current $170 million. This year alone, property taxes for hotels and resorts
in all four counties will reach a projected $300 million, a rise of 50 percent over the past five years.
Contributions to the community and our quality of life: The hospitality industry has been a major
contributor to the community throughout our history, generous in our support of many causes that
enhance the quality of life for all residents. Among them, we organize the annual Charity Walk, which
has raised more than $32 million during its history, with all of this money devoted to local charitable
organizations. We have raised $2 million to address the homelessness situation statewide in the last few
Hyatt Place Waikiki Beach
175 Paoakalani Avenue * Honolulu, Hawaii 96815 * Telephone 808 922 3861 * Facsimile 808 922 3779
888 HYAT HP or HyattPlace.com

years and are poised to provide more funding to help nonprofits assist local government in this critical
endeavor. We grant over $50,000 a year in scholarships to public school seniors across the state, and
support college students pursuing travel industry degrees. We have donated money for beach
replenishment, public safety, the replacement of air-conditioning and other infrastructure needs at our
public schools, contributed supplies for elementary schools, are leaders in the Aloha United Way annual
campaign, and given back to our home in many other ways.
The Honorable David Y. Ige
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According to the Hawai‘i Tourism Authority and Department of Business, Economic Development &
Tourism, tourism accounts for 190,000 jobs in the islands, either directly or indirectly. Nearly 40,000 of
those jobs are in the lodging sector. The Hawai‘i Lodging & Tourism Association is adamant in opposing
tax proposals that would adversely affect our residents, as well as the visitor industry, by raising the
expense of accommodations, increasing the cost of a Hawaiian vacation, and making it even more
difficult to compete against lower-priced national and international destinations.
Mahalo for your consideration.

Sincerely,

Fernando Vazquez
General Manager
Cc: The Honorable Ronald Kouchi, Senate President
The Honorable Scott Saiki, Speaker of the House

Hyatt Place Waikiki Beach
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888 HYAT HP or HyattPlace.com
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TO:

Members of the Senate Committees on Transportation & Energy, Public Safety,
Intergovernmental & Military Affairs, and Ways & Means; and House Committees on
Transportation and Finance

FROM:

Natalie Iwasa (4 pages)
Honolulu, HI 96825
808-395-3233

INFORMATIONAL
BRIEFING:
10 a.m. Monday, August 14, 2017
SUBJECT:

Honolulu’s Rapid Transit System

Aloha Committee Chairs and Committee Members,
Thank you for holding an informational briefing and allowing the public the opportunity to
provide testimony. Given rail’s history of incomplete, incorrect and inconsistent information and
continuing cost overruns, I ask you to set the following priorities:
1) Stop the funding;
2) Support a forensic audit; and
3) Look at all of the reasonable options.

Reasons to Stop the Funding
Incomplete and Incorrect Information is Provided to Decision Makers and the Public
Major decisions that have been made regarding rail have been followed by significant bad
news. In addition, numbers from HART are still not reliable. For example, page 21 of the
Draft Update of the Financial Plan for Full Funding Grant Agreement dated December 1, 2016,
includes only $6 million in other revenue to February 2016. The amount was well over that
as of June 30, 2015.
HART’s numbers also frequently do not include important assumptions, making it
difficult to determine whether information is reasonable or complete. Attached is a
summary of cash balances and debt proceeds from several of HART’s cash flow
projections. While it is reasonable that projections will change as new information
becomes available, it should not be acceptable to have wide fluctuations in numbers
without explanations clearly indicated. Please see attached page 4 of my testimony for an
example.
A Move Toward Less Transparency
As you probably know, I have found many errors in HART’s numbers, including
inconsistent reporting of cash balances, math errors on their bus ridership “raw data,” the

Natalie Iwasa
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number of community meetings they attended as listed in their monthly progress reports,
and other financial information. Rather than correcting some of these numbers, HART has
been removing them. For example, cash balances that had regularly been reported in their
monthly progress reports are no longer available.
When the Honolulu City Council initially approved a resolution for rail bond funding
several years ago, they included a cash flow projection that included a $140 million adding
error. This year they did not include a cash flow projection with the resolution.
HART used to include copies of testimony with their minutes and post them online. I have
been asked them several times over the past few years to post public testimony, but they
still do not.
During the regular session, the mayor asked for an extension to 2047. I asked for that
projection through a Freedom of Information Act request. I was denied a copy on the basis
that it is “pre-decisional.” If these projections aren’t provided, good decisions cannot be
made.
Support A Forensic Audit
HART has had annual financial audits. There have been other audits as well. I support a
forensic audit, because I have other concerns that have not been addressed in these prior
audits. For example:
•

Approximately $8 million of federal funding was netted with expenses in the transit
fund on the city’s books. This means that rail revenues and expenditures are
understated by this amount. Why was this done? Have other amounts similarly
been improperly booked?

•

Finmeccanica is a major contractor for HART. Finmeccanica is fraught with
corruption and fraud. Were their negotiations on the up and up with Honolulu?
Why didn’t more reputable firms get involved with Honolulu rail?

•

The financial audit for fiscal year ended June 30, 2016, included no passed journal
entries. Passed entries are errors that do not materially affect the financial
statements. I performed audits for 10 years, and I always found at least one passed
adjustment. Given all of the errors in HART’s numbers, why is it that the auditors
did not have even one passed adjustment?

•

Principals of the firm that audited HART contributed thousands to Caldwell’s
campaign. While this is not illegal nor against ethical policies that I am aware of, it
raises serious questions about the integrity of the audits.

Natalie Iwasa
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A forensic audit can help answer many of the still-unanswered questions that people have.
In addition, there has been so much push-back for a forensic audit, I wonder what people
are trying to hide.
Look at Reasonable Options
We still have options, but we need good information to make a good decision. Those
options should include an honest look at the full cost of rail – including operations and
maintenance. If ridership is 50% of what is projected (and we already know the projections
are way too optimistic), what does that do to the amount taxpayers have to subsidize.
How would a tax extension or increase impact the city’s other responsibilities? How does
it impact the state’s flexibility to take care of its responsibilities? What are the opportunity
costs of having a steel-wheels-on-steel rail all the way to Ala Moana?
Please stop the funding, at least for now, and let’s go from there.

TESTIMONY OF NATALIE IWASA
ILLUSTRATION OF PROJECTED CASH BALANCE & DEBT PROCEED VARIANCES
WITH LACK OF EXPLANATIONS FOR ASSUMPTIONS USED
Page 4

Amounts in millions

Beginning
Cash
FY 2018

Beginning
Cash
FY 2019

11/21/16 ‐ FY 2018‐2023 cash flow provided to HART board 1

$

68.5 $

12/1/16 ‐ Table A‐1, provided to FTA 2

$

25 $

5/18/17 ‐ Monthly Cash Flow FY 2018, provided to HART board 3

$

25 $

6/22/17 ‐ Monthly Cash Flow FY 2018, provided to council 4

$

25 $

Debt
Proceeds
FY 2018

325 $ 507.7
25 $

653

46.4 $ 563.1
31 $

590

NOTE: The monthly cash flow report provided to council 6/22/17 for FY 2018 includes $35 million for
reserves. If those reserves were not deducted from the cash balance, beginning cash for FY 2019 would
be $66 million instead of $31 million.
1 Budget presentation available at http://hartdocs.honolulu.gov/docushare/dsweb/Get/Document20133/20161121-fy2018-operating-and-capital-budgets-presentation.pdf
2 Draft Update of the Financial Plan for Full Funding Grant Agreement
3 http://hartdocs.honolulu.gov/docushare/dsweb/Get/Document-20690/20170518-hart-projected-cash-flow.pdf
4 Council communication DC 469

Honorable State Senators and Representatives
My name is Elaine Kam. I am a retired government employee and a member of the Financial
Accountability for Rail Mass Transit Association, and I will summarize our four-part testimony.
1) Roy Nakamura, our president and a former City and State employee, provided the
introduction and our concern for financial accountability and affordability of the rail system. He
also raised serious questions that must be answered by the city and HART as well as the need for
an audit before you can even think about going forward with new funding initiatives.
2) Mr. Nakamura was followed by Rod Tam, a former State Senator and experienced budget
analyst, who provided specifics on the seven questions needing answers from an administration
who seems to have a lack of concern for our taxpayers’ welfare and the negative impacts on their
budgets and ability to pay for basics such as food and medicine.
Mr. Tam presented documented escalating costs and our association’s failed attempts to not only
obtain financial accountability from the Mayor, the City Council, and HART but also any details
on how federal funds have been spent. His proposal for you to adopt a resolution for a
COMPREHENSIVE FINANCIAL and FORENSIC AUDIT on the rail project at the special
legislative session that starts on August 28, 2017 must be seriously addressed before legislating
any future funds to pay for this over-priced rail system.
There is time because bonds will fund rail through 2017, and the rail surcharge on the excise tax
will run for another ten plus years. You will be able to re-visit rail funding in your regular 2018
session. Federal money will still be there—and will become available when the FTA sees a
sound financial recovery plan. The current financial burdens on our citizens cannot be
disregarded whenever this legislature considers how best to fund rail.
3) Charles Carole, a former urban planner for the Department of Business, Economic
Development & Tourism of New York and then Hawaii, followed Mr. Tam to also strongly
request a rail audit by the State Auditor before the 2018 State Legislative Session. Mr. Carole is
concerned about the rail’s construction costs, ridership projection, and potential operating and
maintenance costs, especially since the cost has nearly doubled since 2012. He also brought up
what seems to be faulty analysis by the rail consultants, especially with regard to ridership
forecasts for Honolulu given the poor actual ridership numbers for another new elevated rail
system in Puerto Rico, 71 percent less than projected.
4) Frank Genadio, a retired Air Force officer and system analyst, closed our association’s
testimony by proposing a cost-effective, operationally superior, and much more affordable rail
system, an American designed urban maglev. Conversion using 21st Century technology will
enable completion of the full 20-mile project while staying within available funding. Mr.
Genadio stated that there is enough money now, and our state legislators should pause to
examine every alternative and meet with U.S. Department of Transportation officials and
Congress to discuss either fiscally responsible completion of the rail project or its termination.
Mahalo for the opportunity for our association to express our views, suggestions and proposals.
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Kapua Keliikoa-Kamai
TRE Testimony
Rail Management Skepticism for the Legislative Special Session on Monday, 14 August
Sunday, August 13, 2017 3:42:36 PM

Aloha Chairs, Vice Chairs and Members of the

COMMITTEE ON TRANSPORTATION AND ENERGY,
COMMITTEE ON PUBLIC SAFETY, INTERGOVERNMENTAL, AND MILITARY AFFAIRS,
COMMITTEE ON WAYS AND MEANS,
COMMITTEE ON TRANSPORTATION,
COMMITTEE ON FINANCE

Considering the prospective Special Legislative Session later this month, I share the following with you and hope you
consider my recommendations in tomorrow's Special Informational Briefing.

1. Oppose any increase or extension of the General Excise Tax (GET) for Rail funding.
2. Exempt all Kamaaina from the Transient Accommodations Tax (TAT) or new TAT
increases.
3. Only take action on Rail and other legislative bills that passed the 29th Legislative
Session of the 2017 Legislature (the Governor vetoed measures; no new or amended legislative bills).

For too long, both the Honolulu City and County and the Honolulu Authority for Rapid Transportation have
failed to provide sound and credible planning, informational data, and financial figures for the Rail
Project. Causing myself, and many others apparently, to regret the initial support we had for mass
transit, subsequently this Rail Project. Not being one to just sit on the sidelines, I've engaged and tried to
be informed:
I've gone to a few well-staffed pre & post Rail selection presentations. They were pretentious and costly.
I've watched, read and listened to many individuals that presented alternative options. Obviously, the
independent Rail Panel, the C&C and HART weren't paying attention and disagreed.
I've (like many others) testified against this "light-rail" model when other more viable options were
available. I consider this to be old-technology in a supposedly new-century forward thinking Honolulu.
How many others have or are embarking on this specific steel-on-steel technology?
I've come to accept that I (and many others) were deemed irrelevant community members in their charade
- the Rail was already pre-selected.
We've witnessed their non-cultural/environmental consideration and poor planning of the Rail that brought
about legal lawsuits - causing delays and increased expenses.
We've witnessed the legacy problems experienced by HART for having to either abide by or change plans
that were made by their predecessors, the C&C.
We've witnessed the necessity for numerous "change orders" due to their rushed and poorly planned
execution of the Rail - causing continuous increased expenditures.
We've seen their conflicting and erroneous figures, as pointed out by several members of the community,
like Natalie Awase.
We've seen them use and consolidate monies from other C&C coffers and still need more.
We've seen them increase C&C fee's to support Rail.
We've heard them say they only need $$$$$$$ to cover this, that and the other to get by - then, return to
ask for more.
We've heard them imply that they can't say how much it'll cost until they get there on too many area's.
Did they ever KNOW what the costs were and what they are now?   
We've heard their rhetoric that continues to play against sound reasoning:
"we can't afford to lose the Federal dollars"
"we've spent too much"
"we've come too far"
"we've got to finish the Rail"
etc., etc., etc.
The bottom-line is Yes, we are very skeptical of THIS Rail project! Yes, I believe that Mayor(s), Hanneman and
Caldwell, have not been truthful and have not provided full disclosure of the Rail. Yes, I believe they pre-selected

THIS Rail and were selectively providing skeletal information for an obese fur-lined project. Yes, HART has had to
live and adjust to previous decisions and are also accountable now. Yes, their deceptive approach, actions and
decisions that will cost the taxpayers of today and generations to come - just for the build-out! And YES, WE
NEED MASS TRANSIT but not this one.
I believe you've seen, read or heard much of this before, if not more, and from more reliable sources. But, if we don't
stop this beast NOW and RE-consider alternatives we are well on our way to a Honolulu C&C bankruptcy - even
with all the state legislature's financial assistance. Who wouldn't fire their personal financial manager for behaving
like this? We can't fire the people but we can fire (change) the project and its expenditures. That's why I'm
advocating for other alternative Rail reconsiderations that meet State, County and Federal guidelines that will fit our
needs, budget and timeline - whatever they may be, JUST NOT THIS RAIL BEAST please. Mahalo.

Me ka ha'aha'a,
Kapua Keliikoa-Kamai
Concerned Wa'ianae Resident
‘A‘ohe hana nui ke alu ‘ia.
No task is too big when done together by all.
ʻŌlelo Noʻeau #142

1100 Alakea Street, Suite 408
Honolulu, Hawaii 96813
(808) 521-4717
www.lurf.org

August 14, 2017
The Senate and The House of Representatives
The Twenty-Ninth Legislature, Interim of 2017
Informational Briefing on the City and County of Honolulu’s Rail System
Monday, August 14, 2017, 10:00 a.m., Auditorium, State Capitol
The Land Use Research Foundation of Hawaii (LURF) is a private, non-profit research
and trade association whose members include major Hawaii landowners, developers
and a utility company. LURF’s mission is to advocate for reasonable, rational and
equitable land use planning, legislation and regulations that encourage well-planned
economic growth and development, while safeguarding Hawaii’s significant natural and
cultural resources, and public health and safety.
LURF and its members support the City and County of Honolulu’s (City) Rapid Transit
System (Rail System), and greatly appreciate the past efforts of the legislature to assist
the Rail System by approving a General Excise Tax (GET) surcharge through the year
2027. Unfortunately, due to delays, rising costs and other administrative issues, we
understand that more funding will be needed past the year 2027, to pay for the
construction and financing costs of the minimum, operable segment of 20 miles and 21
station all the way to Ala Moana Center, which has been identified in the Environmental
Impact Statement, has been approved by the Honolulu City Council and has been
approved by the Federal Transit Administration (FTA).
LURF also understands that there has been skepticism over the management of the Rail
System and the credibility of the information provided to the legislature by the Honolulu
Authority for Rapid Transportation (HART) and the City, as well as questions regarding
the information generated by the legislature and State of Hawaii. However, we
encourage HART, the City, the legislature and the State to work together to determine a
sufficient funding amount and reliable funding source that will allow completion of the
entire Rail System, minimize the impact on Hawaii’s taxpayers and major industries,
and also meet the criteria for approval by the FTA.
Thank you for the opportunity to provide comments in support of the continued funding
of the Rail System.

From:
To:
Subject:
Date:

alahoku@aol.com
TRE Testimony
Fwd: rail
Sunday, August 13, 2017 11:54:01 PM

To all 50 decision-makers,
I say NO to increasing and/or extending the rail tax. "Doing whatever is needed,
meaning a "perpetual" rail tax, is an unconscionable burden to everyone. The cost is
going up and up, to who knows where.
What to do?   
I attended an anti-rail session regarding the future of our rail. Very good option plans
were offered, not to stop the rail, but to save billions of dollars and precious time... for
example:
#1 - the downtown rail portion could go street surface, perhaps saving several
billion $ and finishing several years sooner
#2 - for the rail stations, to save much dollars
a) install stairs and elevators since escalators need too much maintenance,
b) eliminate the mid level platforms.
Other options were also presented for the continual rail to UH, Ala Moana and
Waikiki.
   
Please be open to options. It's so easy to tax us; being creative is harder. It's
your decision.
Very concerned,
Jean Leong

From:
To:
Subject:
Date:

Ian Lind
TRE Testimony
We should not approve funds for a bottomless pit
Sunday, August 13, 2017 3:59:07 PM

Submitted by Ian Lind, 934 Kealaolu Avenue, Honolulu.
I have, in the past, been a quiet supporter of rail, despite the fact that I believe the rail
technology and design selected by the city do not reflect the best that modern light rail has to
offer.
However, the fact is that the rail, as planned, has turned into a disastrously expensive project
that we can ill afford. It has put you, and all of us, in a terrible bind. We've invested a lot, and
it's hard to just abandon the project. But the inability to control costs or to put a firm number
on future costs shows the system is out of control.
Rail proponents insist that full funding and completion of the system as originally planned is
the only option.
But if that is the only option, I would urge you to pull the plug now and cut off any additional
funding. We can't afford the bottomless pit that this has become.
It appears only a cut-off or postponement of any additional funds will force city planners to
accept the reality that there must be a compromise if any rail system is going to be completed.
The proposal to transition to at-grade light rail at Middle Street is certainly feasible, as
demonstrated by the group, Salvage the Rail.
Please don't be bullied into an open-ended financial commitment to the rail as currently
planned.

From:
To:
Subject:
Date:

Laurie Lowson
TRE Testimony
NO NEW TAXES
Sunday, August 13, 2017 9:54:42 PM

Aloha,
As a resident of West Maui for 40 years, who has voted in every single election, I am against any
increase in taxes. I am against Rail in Honolulu and asking neighbor island residents and visitors to
pay for it in any way.
I have been against the Rail in Honolulu since it was first proposed by Rep. Neil Abercrombie. I have
sent money to former Governor Ben Cayetano to support his bid for mayor. There are so MANY
things that need to be addressed the Rail is a joke.
DO NOT RAISE GET or extend it .
DO NOT RAISE TAT that you will collect from Maui visitors and squander on Oahu rail. While Maui
visitors sit on the Honoapiilani Highway for hours trying to go 20 miles. Maui needs a highway.
Honolulu needs new infrastructure: Water, Waste plant, better busses. RAIL is a joke that is lining
some politicians pockets.
You, the State Legislators are killing the Golden Goose, which is tourism. Stop the greed. Stop the
taxation. Let the middle class survive. Keep small business strong.
We need hospitals, affordable housing, schools, qualified teachers, infrastructure, clean water,
effective waste water recycling, better highways and roads.
Homelessness is a continuing disaster. Think what could be done with the BILLIONS of $$$$ you are
spending on RAIL. What a joke. Take care of the citizens, STOP RAIL. Less than 2% of Oahu's
population will use it to go what 21 miles? Seriously, where is your common sense. Care of our
Veterans, our most sacred responsibility, yet so many are lost and fighting to survive. And you the
people running our State are "blowing" money on Rail. What a joke.
An extended GET is a regressive tax for Oahu citizens. TAT is horded by Honolulu and paid for by our
visitors.
SAY NO TO RAIL. Say NO to any Tax increase.
Sincerely,

Laurie S. Lowson Realtor (B)
ABR, CRB, CRS, ePRO, RSPS, SFR
RB 16475

808-276-8001
Lowson & Associates

RAM 2009 REALTOR of the Year
Who's Who in Hawaii Real Estate

Top 100 Realtors 2007

Laurie@Lowson.com
www.Lowson.com
PO Box 11494 Lahaina, HI 96761
808.667.7158 Fax

Testimony of
Chris Tatum
Area General Manager
Marriott Resorts Hawaii
Senate Committees on Ways and Means,
Transportation and Energy, Public Safety, Intergovernmental, and Military Affairs; and
House Committees on Finance and Transportation
State Funding for the City & County of Honolulu’s Rail Project

Dear Chair Dela Cruz, Chair Inouye, Chair Nishihara, Chair Luke, Chair Aquino, and members
of the Committees:

We offer this testimony in strong opposition to use of the transient accommodations tax as a
funding source for the Honolulu rail transit project; and recommend instead that rail funding
come from extending the general excise tax surcharge. The GET is a relatively stable source of
revenue, as opposed to TAT revenues that fluctuate with the health of the hospitality industry. If
a tax increase is warranted, it should be from the GET and not the TAT.
The TAT, which was originally established for tourism marketing, the convention center, and to
help defray county government services used by visitors, has steadily increased over the years;
however, the added revenue has not gone toward its original purposes. Rather, more than half of
it is now being used for general government spending. Imposing yet another increase would not
be in keeping with the enabling legislation, while adding to our visitors’ vacation expenses. In
addition, raising the TAT to 9.25 percent was to have been a “temporary” measure to address
budget shortfalls, when in fact it turned out to be permanent.
As it is now, real property taxes on hotels already constitute a major operating expense that
must be passed on to our guests. The hotel industry, which competes nationally and
internationally against lower-priced destinations, cannot afford to continue passing on increased
taxes to visitors while concurrently dealing with the state’s high cost of living. Having to pass
along higher taxes adversely affects our ability to compete and also impacts our appeal as a
visitor destination. These increased costs make Hawaii less desirable in our highly competitive
world-market which directly affects jobs and wages for the hard working residents of Hawaii

who are the employees working in our hotels. Our responsibility is to create good jobs and long
term employment to perpetuate our unique Hawaiian culture and to ensure that our local
communities and families have the opportunity for a thriving and vibrant future.
We hope the TAT can be eliminated as a potential funding source for Rail, as we strongly oppose
any tax proposal that would adversely affect our visitor industry.
Mahalo for the opportunity to offer this testimony.

From:
To:
Subject:
Date:

Michele Matsuo
TRE Testimony
Fwd: HART Whistleblower: Sinking Columns, Cracked Welds, Useless Designs, and Structural Failures
Sunday, August 13, 2017 10:04:45 AM

Sent from my iPad
Begin forwarded message:

Subject: RE: HART Whistleblower: Sinking Columns, Cracked Welds,
Useless Designs, and Structural Failures
John,
These are all valid public concerns that “must be” addressed before anyone even
thinks about giving them another penny.
Respectfully,
D. Kalani Capelouto
From: John Bond [mailto:ewabond@gmail.com]
Sent: Saturday, July 8, 2017 10:47 AM
Subject: HART Whistleblower: Sinking Columns, Cracked Welds, Useless Designs, and
Structural Failures
HART Whistleblower: Sinking Columns, Cracked Welds, Useless Designs, and
Structural Failures
NOTHING HAS CHANGED AT HART RAIL FIASCO - ONLY WORSE, FULL SPEED OVER A
CLIFF
After Dan Grabauskas left - WHO is the engineering professional guiding the rail
project?
Brennon Morioka just recently bailed out. There doesn't appear to be anyone with rail
construction
experience - just the usual political appointees and insiders. HOW has anything changed
at HART
and their continuing to make more stupid mistakes because they refuse to audit the
prior hugely
expensive mistakes?
Why isn't the Governor and State Legislature asking for detailed financial information, a

forensic audit,
and to hear directly from FTA rather than everything filtered by the same profiteering
liars? HART
Rail continues to be a blundering FIASCO and will waste BILLIONS MORE because there
is no
political leadership and fiduciary responsibility. Just PRESSURE and PAYOFFS from the
same
Rail Mafia profiteers racking off uncountable billions.
http://www.hawaiifreepress.com/ArticlesMain/tabid/56/ID/18222/HARTWhistleblower-Sinking-Columns-Cracked-Welds-Useless-Designs-and-StructuralFailures.aspx
What are some of the future risks that may impact the budget and schedule? The
Airport guideway
and stations were designed as a design-bid-build project. The preparation of the
design-bid-build
cost HART approximately $110 million to bring bid documents up to 80 to 90 percent
level of
completion. The CEO decided that it should be a design-build project rather than a
design-bid-build.
A design-build project requires the bid documents to include designs at only 30 percent
level, which
allows the contractor to design and construct with cost savings. The $110 million
expenditure to bring
the documents to the 80 to 90 percent level is typically not necessary for a design-build
package.
Therefore, a significant portion of the $110 million will be lost because the design-build
contractor
will not use all the designs that were initially developed. In order for the Airport
portion to come in
on budget, the bids must be lower by the $110 million that is already expended.
1. Has there been settlement of the Westside guideway drilled shafts with columns
sinking into the
ground beyond acceptable engineering and construction tolerances that may result in
safety and
maintenance concerns if the settlement doesn't stop. How many columns does this
involve, how
much will the columns sink over time and when will it subside? This condition if not
properly addressed
will result in significant operations and maintenance costs, and passenger safety
concerns.
2. Back in April 2015, media reported that large cracks had developed along the

concrete segments
now under construction, the most recent incident in February 2016. While minor
cracking is to be
expected, these major cracks are obvious structural failures that are not acceptable
and extremely
expensive to repair without the replacement of the entire involved segment. Does this
present a
safety and ongoing maintenance issue and what quality can be expected going forward
for the
next 14 miles?
3. The method that Kiewit used to attach the rail to the concrete guideway does not
follow tested
transit industry standards. Because of the way Kiewit designed the guideway, the rail
attachment
is subject to failure and expensive long-term maintenance, clearly a safety issue.
Usually the rail
is attached to a concrete curb on the guideway called a plinth. Kiewit eliminated this
plinth claiming
cost effectiveness, and HART agreed. However, the solution has resulted in a
potentially unsafe
condition. Kiewit has substituted plastic material to serve as a "shim" rather than
concrete to support
the rail on the guideway. While this plastic shim has been used in other transit systems,
the height
of the plastic shim on the HART project is beyond tested tolerances. The thickness of
the shims may
cause the bolts anchoring the rail to be subjected to excessive shear under the dynamic
load of the
train. The multiple layers of plastic shim required to level the tracks may shift. Was
HART forced to
accept the plastic shims to not delay the project further and what are the safety risks
going forward?

Financial Accountability For Rail Mass Transit Association
Re: State Legislature’s August 14, 2017 Public Hearing On City & County of
Honolulu’s Rapid Transit System
To:

Honorable State Senators And Honorable State Representatives

From: Financial Accountability For Rail Mass Transit Association
Re:

State Legislature’s August 14, 2017 Public Hearing On City & County of
Honolulu’s Rapid Transit System

Roy Nakamura’s Testimony
Good morning honorable State Senators and State Representatives. I am Roy
Nakamura, president of the Financial Accountability For Rail Mass Transit
Association, a registered State of Hawaii organization for the purpose of
advocating financial accountability and Hawaii ‘s taxpayers’ affordability of the
City & County of Honolulu’s Rapid Transit System, known as the steel-on-steel rail
transit system. On behalf of the association, I am making the introductory
remarks to be followed by:
- Former Senator Rod Tam speaking on financial accountability.
- Charles Carole speaking on operational cost and ridership
- Frank Genadio speaking on cost effective rail technology, example:
Magnetic Levitation
- Elaine Kam giving the overall summary and conclusion
The association appreciates the state legislature for conducting today’s public
hearing to publicly obtain public testimony, assure financial accountability, and
examine the affordability of the City & County of Honolulu’s Rapid Transit System.
The City & County of Honolulu’s Mayor Kirk Caldwell and the current City Council
refused to have financial accountability and denied open public community
informational hearings. Thus, the open public questions are -

1. Are HART’s financial books mismanaged and/or concealing illegal acts.
2. Do we now have an autocratic city government? What happened to
“Democracy”, “government of the people, for the people, and by the
people”.
I now present to you four (4) other speakers to conclude the association’s
testimony.
(Roy to speak about the city’s cost in the taking of Kamehameha lands)

Mahalo.

Date:

August 13, 2017

To:

Senate & House Committees on Transportation, Public Safety, Ways & Means, Finance

From:

Fran Nichols
66 Queen Street
Honolulu, HI

Subject: Honolulu Rail Project – No Further Funding until other Options Reviewed

I strongly support the testimony of Scott Wilson AIA representing Salvage the Rail. As Mr. Wilson states
in his testimony:
“So long as the Legislature continues funding for rail, the City will not consider the alternatives. As
part of your duty to ensure that our taxes are used responsibly and effectively, I urge you to consider
a modification to the rail project after it reaches Middle Street and to postpone further funding of the
rail project until these options are reviewed.”
It is imperative that a serious review and consideration of a modified plan be addressed. It is the
responsible thing to do vs forging ahead blindly because bad decisions were made earlier – it’s not too
late to do the right thing and stop pouring our hard earned dollars into a plan that is fraught with
problems; financially draining, defaces historic downtown Honolulu and is simply just the WRONG
system for Hawaii.
PLEASE DO THE RIGHT THING. Thank you for the opportunity to testify.

From:
To:
Subject:
Date:

Charels Ota
TRE Testimony
Testimony In Opposition to Rail Funding
Monday, August 14, 2017 9:54:27 AM

Should the legislature meet in special session to consider funding options for the Honolulu rail project, I
submit my personal testimony in opposition to any additional state funding. The project should be
redesigned within currently available funding even if it means that the elevated rail system stops at
Middle St.
I do not believe that the state legislature nor the citizens of the counties of Maui, Hawaii Island, and Kauai
are responsible for resolving the funding issues for a project which is clearly a responsibility of the City
and County of Honolulu nor should continue to render support for a grossly mismanaged project.
Furthermore, once completed, there is little confidence that the rail system will be operated, managed,
and maintained on a financially viable basis. Oahu doesn't have the volume necessary to sustain the
proposed rail system. Instead, it will likely cost Oahu residents additional millions of dollars annually.
Charles Ota
Aiea, HI

Pana’ewa Hawaiian Home Lands Community Association
P.O. Box 4788 ♦ Hilo, Hi 96720 ♦ Telephone: 808-315-2141 ♦ Email: phhlca@aol.com

Chair Inouye and Vice Chair Espero
Senate Committee on Transportation and Energy
Informational Briefing
Monday; August 14, 2017
RE: OPPOSE TAXATION FOR BIG ISLANDES ON RAIL
Aloha ē mai Kakou,
Pana’ewa Community is an ongoing vibrant residence based in Hilo; we pride ourselves
with raising our children to become respectable citizens and keeping our elders comfortable in
their twilight years. We are honored to demonstrate our voice of reason before this committee
on considering taxation with public transportation that will never be used consistently when on
O’ahu for Pana’ewa residents aka Big Islanders; in fact, because of the families relocation
expansion throughout the state; consensus suggest that most of Pana’ewa residents would rather
be picked up by family members or provide their transportation versus catching a costly public
transportation dragging personal luggage to a point of base when visiting O’ahu.
The economic value for Pana’ewa residents comes in two fold, sustainability and allotted
disposable income of which of lately has become challenging for our families on the rise of
inflation. Our residents are NOW holding onto two and/or three jobs to meet the standards of
rising inflation in their household when only to have added incurred debts by secluded county
agencies to inflate onto constituents beyond its borders by O’ahu’s failed public transportation
debauchery. Our resident’s sustainable concerns of lately is living pay check to pay check with
vital thoughts of paying bills versus putting food on the table so to put undue stress on the family
nucleus.
This is a specific crux to residence of Pana’ewa to render undue services that does not
benefit each household for the sake of economical stability in the community and the overall
statehood with ridership on a twenty (20) mile RAIL. Measures of discussion in the community
suggest for the improvement of “TheBus” for ridership of O’ahuans. Pana’ewa’s advocacy for
the Super Ferry was deemed beneficial with our resident in visiting the outer islands via our own
transportation oppose to the limited (20 mile) RAIL highway was decidedly a bad investment by
this community.
We oppose for the taxation of HART by this Legislative Body to force undue
encumbrance on Pana’ewa community and the community-at-large in the State.
MAHALO,

BILL BROWN
PRESIDENT OF PHHLCA
"To establish a viable & strong Hawaiian community through education & respect for our cultural
heritage and stewardship of the aina & its people"

From:
To:
Subject:
Date:

John Rogers
TRE Testimony
Funding Honolulu Rail
Sunday, August 13, 2017 12:18:50 PM

Aloha,
My family and I have been residents of Ewa Beach for 25 years. We have suffered the commute into
town for much of that time. When UH starts its fall semester the traffic increases exponentially. We
know that an elevated rail system will provide folks all along the rail line with a choice on how they
will commute to work, go shopping or enjoy a night out. Elevated rail will provide a reliable
estimated travel time; in my experience, driving a motor vehicle along the freeways of O’ahu one
experiences wildly different drive times. Elevated Rail will give support to the notion of keeping the
country, country. Transit-Oriented Development facilitates the building of more housing for our
ever growing population without the added burden of more cars on the road.
The process of building our rail line has gone well beyond the point of turning back or changing
design specifications. We need to finish this project and finish it so that we do not jeopardize the
federal money that is helping to build it. It must keep with its original intent on connecting UH
Manoa to UH West in order to make the most impact.
Please, I implore you to figure out the best taxing mechanism that will best serve the public and
provide sufficient funding to complete the Honolulu rail project.
Thank You,
ETCM (SS) John H Rogers USN, Ret
Dr. Eileen Gawrys
91-1094 Aawa Drive
Ewa Beach, HI 96706

Testimony against the Honolulu Rail
Senate Committee on Transportation and Energy

Mary Smart, Mililani, Hawaii
Hawaii Capitol Auditorium
August 14, 2017

1. Thank-you for giving me an opportunity to submit testimony. I have given testimony
to the City Council and at my Neighborhood Board citing important reasons why the Rail
system must be stopped especially since the project is not being held to its original cost
forecasts. This is a Honolulu County concern. I expect elected officials from other
Counties to vote against any tax/fee increases unless they want their own counties to be
included in whatever mandates are put on the people of Oahu. Any vote to increase costs
to the residents or visitors to our state is unacceptable if any of those funds are used to
sustain the Rail which is only an albatross on our backs. It has no value and is a
horrendous blight on our beautiful island. We have already experienced 3 deaths caused
by the Rail supports and the system is not even operational. Stop the Rail. It is
unsustainable.
2. I voted against the Rail I did not believe the financial or time-line forecasts for this
project. The cost estimates were not realistic. However, for those who voted for the rail
by the slimmest margin, most regret that vote. They have learned that their rational for
voting in favor was based on false premises such as low cost, an influx of jobs for local
residents, and a significant reduction of traffic congestion.
3. The fact that the project was started in the least usable segment of the line was a
acknowledgement that the objective was to start the project and get sufficient work done
so when the true costs were announced, state residents would wake-up to the
impracticality of the project but would consider "sunk costs" as a reason to continue the
project. We only have to look to Puerto Rico, which has declared what can be considered
bankruptcy, that installed a similar "solution" to a non-problem to get a glimpse of
Hawaii's future if we don't resolve this problem now, before more tax funds are wasted in
this "rail money pit". The estimated ridership of the Puerto Rico system never
materialized. and we should not expect Oahu ridership to be any different if residents are
allowed to choose their desired form or mobility.
4. The project is poorly thought-out and constructed. That is a fact documented in
articles too numerous to mention. It is unthinkable that a project of this magnitude began
without a source of energy in place to power the system, but this project breaks all good
practices for managing a major construction program. As someone with a background in
project management, I am appalled. Also, the poor quality of construction has required
"rework" which is always more costly than doing it right the first time. There have been

many reports of the failing shims, rusting rebar, failing concrete and other nonconformance issues.
5. The project is poorly managed. And even though there has been rotating "heads" of
HART, there has been no accountability. Each of the leaders get awarded larger and
larger pay checks for their poor performance. It is unbelievable to see that Andrew
Robbins will earn a base salary of $317,000 per year plus housing and transportation
money. I spent 30 years in the Navy and know flag and general officers with
significantly more responsibility and get a fraction of the pay. In addition, military
personnel are held accountable when their fail, unlike those who have been involved in
the Rail project.. It makes no sense that we keep hiring people from outside Hawaii to
manage our projects. There is plenty of local talent that could be employed at a much
more reasonable pay level.
6. The fact that HART is an independent body with no accountability makes no sense. It
is time to disestablish HART. HART's budget recorded a large increase mostly due to
wage increases. When the Chair of the City Council, Ron Menor, was asked about this
wage creep, the Councilmember indicated that they Council had no sway over the actions
of HART. This just makes it more clear that HART is not accountable to our elected
officials and therefore unaccountable to the residents of Hawaii. It is unfathomable that
our government officials allow an entity, HART, to increase their own wages in light of
their continued failures.
7. HART has given excuse after excuse about why there are costs overruns but none of
them hold water. The project mangers pursued the construction phase of this project
even though they hadn't completed an EIS. We knew from the Super Ferry this was an
inexcusable failure to meet requirements. The privately managed Super Ferry was a very
desirable, beneficial, and successful service that the people of Hawaii still want today, yet
that service was terminated, against the desires of most state residents minor. I have
heard the excessive costs attributed to lengthy court proceedings. However, it is my
understanding that the City intentionally dragged out the proceedings and drove up the
cost.
8 Furthermore, no one wanted to have an elevated rail system. This noisy "steel on
steel" one point of failure solution to traffic is a return to the past. Honolulu had a rail
system and we modernized it with a systems of roads, bridges, overpasses, underpasses
and freeways. Only a road system give the flexibility and modularity that meets the
people's needs. Buses are more flexible and meet the needs or remote communities. Car
drivers pay the gas tax, registration, fees etc. to ensure we have adequate roads. We want
more lanes, and better congestion-resolving innovations (flyovers/underpasses) and
MORE parking facilities, not less. Stop taking away parking spaces. We pay our elected
officials to make our lives better, not to mandate restrictions to make life more difficult.
9. It is a fallacy that public transport systems are more economical than autos. You only
drive your car when you need to go somewhere. The Rail system must operate on
schedule whether there are people riding or not (a waste of energy resources). If people

want, each car can handle four to seven individuals. Comparisons always show a car
with one person and a bus/rail always filled to capacity. That is a false comparison.
People want the flexibility and safety of their own vehicle. In other countries it is a
common complaint that women are being groped, riders robbed, or threatened by fellow
travelers. We don't need that in Hawaii. Part of the initiative to get residents out of auto
travel is to promote bike ridership. Bike riders don't pay gas taxes. Stop taking away
road lanes for bike lanes. Autos have significant safety features to protect riders yet,
bicyclists are vulnerable to the slightest accidents With an aging population, increased
bicycle travel is ridiculous. It is a travesty that the Handi-van riders are facing increases
to sustain the Rail. If bike lanes are needed, build them away from the main artery roads.
They should not be on S. King Street and other highly traveled roads. That "concept"
poses a danger to bike riders and vehicle drivers alike. (And the recent proposal to
mandate buildings have shower facilities for bike riders needs to be stopped now in its
infancy. It is not the business of government to mandate the services provided by private
owners.
10. The rail was not a demand of the residents but a solution superimposed on us from
national and international planners. It is the modern "colonization" of communities. The
once renowned Bus service that was a hallmark of our State is being ravaged to sustain
the Rail project. Everyone is getting "rail" systems, transit-oriented-development- and
"complete streets" -- even though we don't want them and we don't have the population to
sustain them. Complete streets concepts are dangerous and undesirable. The concept of
Transit Oriented Development (TOD) that is the goal of the Rail project (i.e. high tax
revenue from a small plot of land) is not feasible for a small population as we have on
Oahu without urbanization and population growth in the central core. Frankly, we don't
want that for our state. Even though a pretty picture has been painted on "Live, work,
and play (and worship?), we know from history that high density areas become hostile to
families and breed crime. A high-rise apartment is no place to raise a family with
children, especially when four legged pets enter the equation. The lack of incentives to
build homes to meet the demands of the population is a failure of government. Making it
difficult to impossible to develop trailer/modular home communities is another failure of
government planning to meet the needs of the residents. Putting all your eggs into TOD,
which your constituents don't want is a failure to listen to "we the people". Those large
condo units being built have price tags out of reach of most of the residents. We have
seen with the Marco Polo fire that a failure in one unit can have a devastating effect on
hundreds of residents. (As an aside, the solution is not forcing sprinklers on property
owners. They have a condo association to make those decisions. People are free to move
if they don't ant to live in a building without sprinklers. The water damage to property
can be just as bad as the fire and smoke damage. I can't imagine what it would be to live
in a condo and be forced to participate in mandated fire-drills. Our government should
not be mandating anything to the property owners. The government should stop using
tragedies to promote their concept of safety. Let the residents of each building make
decision for themselves. It seems that asbestos may be a bigger problem than sprinkler
systems. Let the people decide for themselves.)

11. I have seen the State gobble up land in Central Oahu (900 acres) and Aiea (635
acres) that could be used for inexpensive housing to meet the needs of our resident
families but instead, government used our tax dollars to compete with builders who
could have build homes at reasonable prices. Much of the homeless problem of the
"working poor" could be solved just by allowing homes to be built that people can afford.
This monopolizing of land only makes it more difficult for the individual citizen to attain
the American dream of owning their own private home. The actions of our government
makes this goal a much more difficult to achieve.
12. In most recent times, our State and County government have proved over and over
they are not capable of developing and managing a major infrastructure project. Besides
the Rail we have the problems with the airport renovation project especially with the
cargo hanger, problems maintaining our water main system with multiple breaks every
year, our sewers, and roads and bridges. The Karsten Thot bridge in Wahiawa has been
under renovation for years. Recently the Roosevelt bride has begun renovation.
Hopefully, it will not take as long.
13. Although the Rails system has undergone some "audits", none have been
independently completed and held accountable individuals accountable for the waste. It
is time for more scrutiny and facing the reality that a Rail system for Honolulu is
unsustainable. Do not tax us more but stop this project. The most costly segments are
yet to be started. We can't afford this project and we don't want it in our communities.
Do not hold a special session and do not allow this project to proceed in its careless
manner.

From:
To:
Subject:
Date:

kimospencer
TRE Testimony
*****SPAM***** Testimony for Rapid Transit Informational Briefing
Monday, August 14, 2017 8:51:59 AM

Stop this wasting of our money! Freeze this project! It's over budget, doesn't even take into
account future maintenance & our population base can't support this waste!
Mahalo,
Kimo Spencer
Sent from my Verizon Wireless 4G LTE smartphone
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Testimony for Aug 14, 2017 RE: Oahu Rail Project
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To whom it may concern,
This letter is in regard to the Oahu Rail project. My name is
Lahela Spencer and I live on Hawaii Island. I strongly oppose
the possible option of having neighbor island residence help with
the cost of a rail system that is located on Oahu. This simply IS
NOT fair. With the cost of living as it is we barely are able to
make it to Oahu therefore we would have no benefit from this
project.
Mahalo,
Lahela Spencer
PO Box 6777
Kamuela, HI 96743
Lahelaspencer@gmail.com
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Legislators,
This is still America, you are supposed to represent government of the people, by the
people, for the people, so please stop this Rail Mafia/Cartel's ALOHA boondoggle
before our Hawaiian economy is dead - bankrupt because of it.
I ran as a candidate opposing this nonsense project in 2008 against later convicted
corrupt councilmember Nestor Garcia (remember the Samoan Mormon Mufi running with his catchy slogan "Do we need it?", "Can we afford it?", "Can we
maintain it?" - he lied to all of us too when he said Yes Yes Yes). I ran against House
representative in district 37 Yamane 2 times opposing this UN Agenda 21 transit
oriented development project attacking our freedoms in 2012 and 2014, and in 2016
I ran against Ron Menor opposing this project as example of government lying,
stealing and murdering our economy harming generations alive and many
generations of our children. Despicable.
Stop funding this ugly injury to Hawaii landscape, 20th century technology
monstrosity, don't waste any more of our taxpayers precious dollars on it and
instead convert it into something useful (many ideas are already available - think like
true Americans - think freedom of movement - cheaper battery technology electrical cars - distributed transportation solutions instead of this centrally
controlled, vulnerable to sabotage, graffiti, homelessness, and over all inconvenient
and mainly unaffordable useless silly heavy elevated steal on steal Rail) and give
citizens of this state ruined by this one party monopoly regime abusing their power
for 63 years in Hawaii instead finally some REAL traffic relief solutions.
"Life of the land is perpetuated in righteousness of Jesus Christ" the opposite is HELL
in paradise you will continue creating.
Emil Svrcina
Political refugee from communism
American
Father of 5 children
Neighborhood #25 board member
HD37 Republican Party District Chair
HIRA Vice President
Nuclear scientist, Cancer researcher
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My name is Paulette Tam, concerned Kane'ohe resident and former Kaneohe Neighborhood
Board Member from 1989 to 2005 with breaks in between Two , Two year terms. Today, I
represent myself.
I oppose Residential Property Taxes to repay the FTA Funding for the RAIL Route possible
continuation of the Breach of Agreement should HART/RAIL Route Board of Directors
exhaust the Agreed Joint House and Senate representatives funding plan prior to completion
of the RAIL Route between Middle Street to Ala Moana Shopping Center on Oahu.
Mahalo nui loa.
Aloha, Paulette Tam concerned Kaneohe resident. tampaulette@gmail.com.

Financial Accountability for Rail Mass Transit Association
Re: State Legislature’s August 14, 2017 Public Hearing on City & County of
Honolulu’s Rapid Transit System
To:

Honorable State Senators and Honorable State Representatives

From: Financial Accountability for Rail Mass Transit Association
Re:

State Legislature’s August 14, 2017 Public Hearing on City & County of
Honolulu’s Rapid Transit System

Rod Tam’s Testimony
Good morning Senators and Representatives. Mahalo for the opportunity to
testify on the City & County of Honolulu’s Rapid Transit System.
I am Former Senator Rod Tam, a member of the Financial Accountability for Rail
Mass Transit Association. My presentation is on the lack of financial
accountability and the lack of concern for Hawaii taxpayers’ affordability to pay
for the city’s Rapid Transit System known as the steel-on-steel rail transit system
by Mayor Kirk Caldwell, the Honolulu Authority for Rapid Transportation (HART),
and the City & County of Honolulu’s City Council.
At this time, the association presents to you collected second-hand financial cost
and projected cost information collected from Star-Advertiser on the steel-onsteel rail construction costs for your analysis. Attached (A) is the information.
In the months from April to August 2017 the association has attempted to get
first-hand concrete financial accountability from Mayor Caldwell, the City Council,
and HART. Unfortunately, without success. The following was done.
1. Communicated with the city council, Mayor Caldwell, and HART through
the City Council’s public hearings in trying to obtain concrete past, present,

and future financial information on the budgets and expenditures of rail
construction, administration, and maintenance.
Page 2 – Rod Tam’s Testimony to State Legislature
2. Requested the Federal Transit Administration (FTA) to audit HART on it
federal fund expenditures of the rapid transit system in line with FTA’s
request to the city for financial accountability and a concrete financial plan
to pay for the steel-on-steel rail system. FTA refused to do so. One can
only conclude, the FTA is not being accountable to taxpayers and there is
collusion between HART and FTA. Ironically, FTA agrees with our
association that the City & County of Honolulu lacks a sound concrete
financial plan to build a rapid transit steel-on-steel rail system at this time.
3. Sponsored an informational people’s public hearing on August 5, 2017 and
invited Mayor Caldwell and HART to make a presentation on financial
accountability. Specifically to answer seven (7) questions commonly asked
by the public on financial accountability. Mayor Caldwell and HART refused
to attend and respond to the questions. Also attached (B) to my testimony
are the unanswered questions.
Aside from presenting to the above, the association is requesting the state
legislature in its August 28, 2017 special legislative session to adopt a resolution
to have the State Legislative Auditor do a comprehensive financial and forensic
audit on the city’s rail mass rapid transit system before legislating future funds to
pay for the over-cost transit. An audit would answer whether all revenues and
expenses are accounted for, whether any criminal acts occurred, whether proper
bookkeeping and accounting practices were followed, did the City have
accountable budget forecasts, is the city rail transit system beyond the
affordability of Hawaii’s taxpayers in relation to Hawaii’s negative economy, etc.
Is there time to do a comprehensive and forensic audit? The answer is “yes.”
There is time, because –
1. The city council and mayor last month adopted $350 million city bonds to
sufficiently fund rail construction until December 31, 2017.
2. The current on-going ½% state excise tax special funding for rail is available
through 2027.

3. The timetable for the fiscal years of the city, state, and federal
governments allows future funding for 2018 and into the future on a timely
basis if needed. The state legislature in its regular legislative session
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in January 2018 may again examine funding for the City & County of
Honolulu’s Rapid Transit Steel-On-Steel System.
4. The remaining balance of the FTA money is available providing the City has
financial accountability and a sound concrete financial plan, which depends
on accurate budget forecasts as the FTA has stated.
Thus, no funding legislation needs to be adopted in the legislative special session
this year.
The Financial Accountability for Rail Mass Transit Association wants financial
accountability – the real concrete cost of a rail system affordable by taxpayers.
Taxpayers are currently over-burdened with taxes and the high cost of living in
Hawaii, the highest in the United States of America. Real unemployment is more
than 10% in reality and wages are insufficient with our high cost of living. An
extension of the ½% state excise tax would financially and economically hurt the
low and middle income taxpayers, thus being unable to purchase food and
prescription drugs for themselves and their families.
To repeat, please do not provide any new funding to the city’s rapid steel-on-steel
rail transit system in this year’s special session. Instead, adopt for a
comprehensive audit and a forensic audit in this year’s special session before
considering any extension of increasing the state excise tax and increasing the
state transient tax to pay for the unaccountable finances of the rail.
If the state legislature has to increase taxes to pay for the rail, the Financial
Accountability for Rail Mass Transit Association prefers increasing the State of
Hawaii’s transient tax. Hawaii’s transient tax on a national average is low.
Hawaii’s residents are over-burdened with the existing state excise tax, a
compounded sales tax of 12% to 16% in reality. Hotels are creating the falsie that

tourism numbers will decline. In reality, hotels are overcharging in hotel
accommodations, thus, getting excessive profits.
Mahalo.

Attachment A
Cost Uncertainty for City Rail Project’s 20 Miles
of Guideway and Stations Construction
Projected costs (reported by Advertiser/Star-Advertiser):
August 2008 ……….. $3.72 billion
December 2012 …... $5.26 billion
December 2014 ….. $5.9 billion
October 2015 …….… $6.56 billion
March 2016 ………… $6.9 billion
May 2016 …………..… $8.1 billion
Per FTA financial risk analysis, $10.79 billion is the high possible cost projection. Per HART, the
20-mile completion date is now 2025.
In June 2016, Mayor Caldwell requested FTA to give the City until June 1, 2017 to provide a
more fully developed cost projection for construction of the rail.
The FTA first gave the city until the end of December 2016 to address the deficit. Later, the
deadline was moved to April 30, 2017, and the latest deadline is now September 15, 2017. Rail
is now estimated to be an additional $1.5 billion to $3.2 billion burden on the city’s taxpayers.
September 6, 2016 … City and Kiewit Construction disputes arise over change orders that
caused construction delays over first 10 miles of rail guideway. Thus, another increase in rail’s
price tag. Kiewit faulted the city and announced that it would not bid on the next phase of
construction.
Note: Status of FTA’s $1.55 billion.
1. HART has received $806,267,358 of the $1.55 billion.
2. HART spent $600 million.
3. $743.7 million in federal funds is still available to HART.
a. FTA withholding $500 million until HART updates its financial plan and submits
an acceptable financial recovery plan.
b. $243.7 million for fiscal year 2017 not yet appropriated to HART.
Conclusion: Mayor Caldwell lacks concrete financial accountability of the expenditures for rail
construction, administration, and future maintenance. Thus, there should be no further
extension of the .05% GET surcharge and no property tax increases for rail.

Attachment B
Financial Accountability for Rail Mass Transit Association
Questions Asked of HART
1) What are HART’s realistic overall concrete budget (revenues and
expenditures) and timetable for completion of the city’s current rail
project? Provide the budgets for administration, construction, and
maintenance.
2) What are the detailed contractual agreements between the City & County
of Honolulu and the Federal Transit Administration (FTA) for federal funds
provided to the city’s rail project?
3) How were the FTA-provided funds spent?
4) What were the quarterly and year-to-year revenues and expenditures for
administration, construction, and maintenance from the date of
inception?
5) Explain HART’s book-keeping methodology.
6) What are the reasons for cost overruns?
7) Why is the city administration unable to complete the rail project on time
as planned initially?
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Date: August 14, 2017 Hearing
To: Senate & House Committees on Transportation, Public Safety, Ways & Means,
Finance
From: Terry Tusher
Subject: Honolulu Rail Project – No Further Funding until other Options Reviewed
As an architect and resident of Honolulu, I am concerned that the rail project has become such a divisive
element in our community. I feel it has created this polarity due the fact that the design and
implementation of such a major transportation and urban design project has never been openly
presented to, and discussed with, the community. The lack of transparency in the design and accounting
of the project has created a project that will forever brand the system and project as a monumental
failure.
  
I support the concept of rail, but I don’t support the project as designed. Alternatives to an elevated rail
system which blocks our view of the ocean and does not serve the entire Kapolei/ downtown/ Waikiki/
UH Manoa community have never been presented to and discussed by the community. This needs to
happen.
As Scott Wilson and Salvage-the-Rail group point out, nothing will change until HART is forced to
change. Consequently, I urge you to force HART to review and discuss modifications to the rail project
as it reaches Middle Street and to postpone further funding of the rail project until these options are
reviewed.
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Aloha Hawaii Senators and Representatives,
The 2015 City FFGA rail contract default is a well known, well documented fact beyond legal doubt, and the FTA has been extending this default year after year, currently Sep 15. In other words, there is no FFGA contract enforcement because the wealthy, power elite are at risk of loosing
money on the fraudulent Honolulu rail boondoggle.
The FTA is therefore a co-conspirator in the biggest fraud ever perpetrated upon our people since statehood and is just as guilty of fraud, waste, and abuse as Mayor Caldwell, the City Council, HART, and maybe soon to be Legislature and Governor of Hawaii if it dares to bail out the city.
The die will be cast for another 100 years of abuses by a Democrat monopoly government and the rich and powerful who answer to no one and are accountable to no one except King Moolah. The same old broken record will be played over and over.
FTA officials don't have the courage to come to Hawaii for a public meeting because they know they will have their ears burned and maybe have rotten eggs and tomatoes thrown at them!
At the 2016 HART Meeting Chair Hanabusa and to everyone on the board - it was made CLEAR that the FTA would
accept almost ANYTHING to end the whole rail deal and the City could keep the money- NO PENALTY!
June 8. 2016 HART Rail Train: Seconds From Disaster, Hanabusa Gets Pissed!
In 2016, the Mayor stated that "Middle Street is OK, we can finish rail to Ala Moana SOMEDAY LATER IF
WE HAVE THE MONEY." END of FTA FFGA Funding Contract.
The Mayor's pro-railers pushed him to renege on that statement and continue to push ONLY for Steel Wheels to Ala Moana as the only option available when it is not.
The Mayor has been lying to the public and to the Legislature to make everyone believe the Leg must fund rail or lose the FFGA money. The lying to the public goes back to where this fraud all began, with former Mayor Mufi Hannemann.
Any approval of a forensic audit by the Legislature must therefore go back to Mufi Hannemann where it all began wth his lies to the public and the withholding of vital information that would have killed rail by a large majority instead of being approved by a slim margin of 0.6%.
The election was as rigged as any seen on the news in other countries, and a revote today would end the rail project.
If one goes back in time to early 20th century Hawaii around 1910 to 1913 and compare events of the day to today, 2017, it will be clear to everyone that history is repeating itself like a broken record stuck playing the same groove over and over again until someone stops it.
Hawaii's politicians have learned virtually nothing about the true meaning of public service in more than 100 years, especially today's Democrat monopoly controlled government, by, of, and for the rich and powerful, and it is time for drastic changes in Hawaii leadership in 2018 if we don't want the same
broken record played over and over, the same mistakes to be repeated again and again for another 100 years.
With very few exceptions, our politicians, both city and state, are clueless, weak, wimpy, visionless, gutless, inept, and lack common sense and the intellectual capacity to comprehend basic principles of ethics and morality, scrupulous behavior, honesty and integrity, righteousness [
despite the state motto ], justice for all, and true unselfish public service.
The decisions that were made in 1913 for the people of the day and for future generations and then discarded in favor of protecting and enhancing the wealth of the rich and powerful like HECO for over 100 years are the same decisions being made today for the fraudulent 19th century rail system to benefit the
rich and powerful for another 100 years, especially HECO since rail will be a power hog, bigger than the US Military in Hawaii.
Our politicians are playing the same broken record over and over again. No one wants to realize something is radically wrong, stop it, discard that record, and play a new one.
Intergenerational justice is as non-existent as intragenerational justice, and the people today continue to suffer irreparable financial harm in silence at the hands of a totally corrupted Democrat monopoly government as the rich and powerful expect them to do in order to maintain their stranglehold on our state for
their personal financial gain for the foreseeable future.
When are the people going to wake up, get it, and rise up against our corrupt government's abuse of power before their lives are ruined forever and they end up in abject poverty as many already are in Hawaii?
A Bug's Life - ''Then they ALL might stand up to us''
State power and authority should NEVER supersede federal authority when private business, city and state government fraud, waste, abuse, violations of law, falsification of federal documents, lying to Federal officials, lying to the public, malfeasance, and conspiracy to commit fraud against the public by the
weak and ineffective FTA and Hawaii Legislature are involved.
That's the way it is today with the Honolulu rail project, destruction of our prime farmland and obliteration of the Pueo Owl all for the benefit of the rich and powerful at the expense of everyone and everything else, including the planet, and in direct and deliberate violation of our Constitution's Article XI, Public
Trust Doctrine.
http://lrbhawaii.org/con/conart11.html
The people of Hawaii are much like the coal miners in Tennessee Ernie Ford's '50's classic country song entitled "Sixteen Tons."
Tennessee Ernie Ford - 16 Tons
The song was about a laborer who worked all day long loading sixteen tons of coal only to get another day older and deeper in debt, just like Hawaii's taxpayers labor at 2 or 3 jobs in an effort to meet expenses, and are still unable to pay their bills.
The lyric then says: “Saint Peter don’t you call me cause I can’t go, I owe my soul to the company store.” The song refers to a man working in a mining town where the company owned most everything in town including the general store; it was a “company town.”
Similarly, Honolulu and the State of Hawaii is a company town solely "owned and controlled" by the rich and powerful who make sure the money keeps flowing into their pockets while everyone else suffers immeasurable and irreparable financial harm. Our politicians owe their souls to the wealthy, power elite,
who in turn, owe their souls to the devil.
"People in town followed the company protocol – you did what the employer wanted or you didn’t work at the company."
Our politicians are like the mules on the trail to Kalaupapa. They follow the mule's ass in front of them; they follow through on everything the rich tell them to do, even when it is wrong, instead of having the vision, the balls, to lead Hawaii into a better future for our people, to improve the human condition.
Joni Mitchell's "Big Yellow Taxi" is a song about taking things for granted and then missing them when they're gone, i.e. our prime AG land, our unobstructed scenic beauty, and the Pueo Owl that is being brought to the brink of extinction all for the benefit of the wealthy, power elite.

Her song speaks about paving over paradise, putting up a parking lot, taking all the trees and putting them in a museum, and asks the farmer to put away the DDT and leave the birds and the bees - in our case, paving over prime farmland with asphalt and concrete and jeopardizing the endangered Pueo Owl
who has no voice in our courts.

Why Joni Mitchell wrote Big Yellow Taxi

Lyrics to Big Yellow Taxi

Joni Mitchell singing Big Yellow Taxi
Have you heard of the Georgia Guidestones with its 10 guidelines?
https://en.wikipedia.org/wiki/Georgia_Guidestones
The 1st is: Maintain humanity under 500,000,000 in perpetual balance with nature.
The last one: Be not a cancer on the earth — Leave room for nature — Leave room for nature.

Wake the hell up people of Hawaii and clog the streets around the Capitol and Honolulu Hale like we see happening in other countries until the gangsters, mobsters, thugs, and criminals in control of our crooked oligarchical government are forced out!
Mahalo,
Ed Wagner

;"Gerald Y. Y. Chang" ;Cinnie Frith ;"“Dr. Jeremy Lam" ;John Brizdle ;Frank Genadio ;"FranklinRMaui@cs.com" ;"" ;Thad ;hanac841@yahoo.com;“Calvin Scovel” ;“Mitch Behn” ;“Michelle McVicker” ;"“Brian A. Dettelbach”" ;"“Brian A. Dettelbach”" ;“Barry DeWeese” ;“David Pouliott” ;“Mary Kay Langan-Feirson”
;"omer.poirier@oig.dot.gov" ;jason.larrabee@mail.house.gov;Stuart.burns@mail.house.gov;paul.sass@mail.house.gov;lauren.muglia@mail.house.gov;Mark.cruz@mail.house.gov;Chara.mcmichael@mail.house.gov;tom.brown@mail.house.gov;ryan_nelson@thune.senate.gov;Tom Yamachika
;Monica.Perez@usdoj.gov;"kathleen.oneill@usdoj.gov" ;"jeffrey.wilder"
;Lashawn.brown@usdoj.gov;Alan.Kay@hiod.uscourt.gov;scco@courts.hawaii.gov;Mark.E.Recktenwald@courts.state.hi.us;Paula.A.Nakayama@courts.state.hi.us;Sabrina.S.McKenna@courts.state.hi.us;Richard.W.Pollack@courts.state.hi.us;Michael.D.Wilson@courts.state.hi.us;elizabeth.m.zack@courts.state.hi.us;Gary Wortel ;CN Adopt
;Kristen Clark
;Rene.sanchez@startribune.com;Robert.thomson@dowjones.com;ghearst@timesunion.com;John.mckeon@chron.com;Jack.sweeney@chron.com;susan@sptimes.com;Martin.Baron@washpost.com;angela.barnes@washpost.com;becky.bright@wsj.com;avilloch@miamiherald.com;dhiott@statesman.com;Publisher@nytimes.com;gvictor@postgazette.com;Rene.sanchez@startribune.com;bcooper@ajc.com;rhirsch@miamiherald.com;Anne.Steele@wsj.com;lynn.cook@wsj.com&etrack=true&pluginid=b433e74bd1c06392e08781eb3fb96727&messageid=165e01e4-1225-4fdc-ac2b-0ebbe80afdf0&subscriberid=55FE1C135B9526F8E0540003BA10022E&subject=Testimony For State
Legislature’s August 14, 2017 Public Hearing On Honolulu’s Steel Wheel on Steel Rail Boondoggle' alt='Company Logo' width='1' height='1' border='0'/>

From:
To:
Subject:
Date:

rhonda welsch
Emil Svrcina; TRE Testimony
Re: Testimony for Rapid Transit Informational Briefing
Sunday, August 13, 2017 9:35:49 PM

Love it!
On Sun, Aug 13, 2017 at 8:26 PM Emil Svrcina <emil_svrcina@hotmail.com> wrote:
Legislators,

This is still America, you are supposed to represent government of the people, by
the people, for the people, so please stop this Rail Mafia/Cartel's ALOHA
boondoggle before our Hawaiian economy is dead - bankrupt because of it.

I ran as a candidate opposing this nonsense project in 2008 against later convicted
corrupt councilmember Nestor Garcia (remember the Samoan Mormon Mufi running with his catchy slogan "Do we need it?", "Can we afford it?", "Can we
maintain it?" - he lied to all of us too when he said Yes Yes Yes). I ran against
House representative in district 37 Yamane 2 times opposing this UN Agenda 21
transit oriented development project attacking our freedoms in 2012 and 2014,
and in 2016 I ran against Ron Menor opposing this project as example of
government lying, stealing and murdering our economy harming generations alive
and many generations of our children. Despicable.

Stop funding this ugly injury to Hawaii landscape, 20th century technology
monstrosity, don't waste any more of our taxpayers precious dollars on it and
instead convert it into something useful (many ideas are already available - think
like true Americans - think freedom of movement - cheaper battery technology electrical cars - distributed transportation solutions instead of this centrally
controlled, vulnerable to sabotage, graffiti, homelessness, and over
all inconvenient and mainly unaffordable useless silly heavy elevated steal on steal
Rail) and give citizens of this state ruined by this one party monopoly regime
abusing their power for 63 years in Hawaii instead finally some REAL traffic relief
solutions.

"Life of the land is perpetuated in righteousness of Jesus Christ" the opposite is
HELL in paradise you will continue creating.

Emil Svrcina

Political refugee from communism

American
Father of 5 children
Neighborhood #25 board member
HD37 Republican Party District Chair
HIRA Vice President
Nuclear scientist, Cancer researcher

-In Liberty,
Rhonda Welsch
HD 47 Chair
386-576-4308

