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Chair Oshiro and members of the Committee, thank you for the opportunity to

testify on H.B. 2133, H.D. 1.

The Department of Accounting and General Services (DAGS) has concerns about

H.B. 2133, H.D.1 because imposing a strict 45 day interval for the time between a project

being advertised and the time its contract is executed may not be practical. Projects have

many variations in size, scope, source selection methods and contract complexity.

Having one interval apply to all may not be practical. DAGS suggests that further

assessment be made before a set of intervals based on key variables are determined.

The basic intervals that need to be managed are project initiation, planning,

design, bidding, and construction. These intervals need to be managed to optimize

project objectives and results. In parallel, site selection, environmental assessments,

impact statements and approvals need to be secured, land use, special management area,



conditional use, conservation district use, special, subdivision, height waiver, health,

industrial, and building permits must be obtained.

Setting optimal intervals are project specific, but two other common intervals can

be looked at. DAGS suggests that these are the time between the bid opening or offer

receive dates and award dates (which should include certification), and the time between

the award date and the start of construction date.

In short, the three sets of intervals that can be managed are:

Advertising to bid open

Bid open to contract award (including certification)

Contract award to start of construction

DAGS suggests that key departments with construction projects be allowed to

work together to establish the intervals

Thank you for the opportunity to testify on this matter.


